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PHA 5-Year and Annual
Plan

U.S. Department of Housing and Urban
Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

1.0 PHA Information
PHA Name: _Boston Housing Authority_________________ PHA Code: _MA002___________
PHA Type: Small High Performing Standard

HCV (Section 8)
PHA Fiscal Year Beginning: (MM/YYYY): _04/2010____________

2.0 Inventory (based on ACC units at time of FY beginning in 1.0 above)
Number of PH units: _10,985_ Number of HCV units: _11,816*_

*leased units
3.0 Submission Type

5-Year and Annual Plan Annual Plan Only 5-Year Plan Only
4.0 PHA Consortia PHA Consortia: (Check box if submitting a joint Plan

and complete table below.)

Participating PHAs
PHA
Code

Program(s)
Included in the
Consortia

Programs Not in
the Consortia

No. of Units in
Each Program
PH HCV

PHA 1:
PHA 2:
PHA 3:

5.0 5-Year Plan. Complete items 5.1 and 5.2 only at 5-Year Plan update.

5.1 Mission. State the PHA’s Mission for serving the needs of low-income, very low-income, and
extremely low income families in the PHA’s jurisdiction for the next five years:
It is the mission of the Boston Housing Authority:

• To provide stable, quality affordable housing for low and moderate income
persons;

• To deliver these services with integrity and mutual accountability; and
• To create living environments which serve as catalysts for the transformation

from dependency to economic self-sufficiency.
5.2 Goals and Objectives. Identify the PHA’s quantifiable goals and objectives that will enable the

PHA to serve the needs of low-income and very low-income, and extremely low-income families
for the next five years. Include a report on the progress the PHA has made in meeting the goals
and objectives described in the previous 5-Year Plan.
SEE ATTACHED, FIVE-YEAR PLAN.
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6.0

PHA Plan Update
(a) Identify all PHA Plan elements that have been revised by the PHA since its last Annual Plan
submission:
See attached Plan Elements.

(b) Identify the specific location(s) where the public may obtain copies of the 5-Year and Annual
PHA Plan. For a complete list of PHA Plan elements, see Section 6.0 of the instructions.

The specific location(s) where the public may obtain copies of the 5-Year and Annual PHA Plan
are: BHA main administrative office, 52 Chauncy Street, Boston, MA 02111
and BHA Development Management Offices, and www.bostonhousing.org, and Government
Documents Dept. of the Copley Branch of the Boston Public Library

7.0

Hope VI, Mixed Finance Modernization or Development, Demolition and/or Disposition,
Conversion of Public Housing, Homeownership Programs, and Project-based Vouchers.
Include statements related to these programs as applicable.
a) HOPE VI or Mixed Finance Modernization or Development

Yes No: a) Has the PHA received a HOPE VI revitalization grant? (if no, skip to
question c; if yes, provide responses to question b for each grant, copying
and completing as many times as necessary)

b) Status of HOPE VI revitalization grant (complete one set of questions for
each grant)

1. Development name: Maverick
2. Development (project) number: 108 (MA06URD002I101)
3. Status of grant: (select the statement that best describes the current status)

Revitalization Plan under development
Revitalization Plan submitted, pending approval
Revitalization Plan approved
Activities pursuant to an approved Revitalization Plan underway

7.0
a

1. Development name: Washington Beech
2. Development (project) number: 113 (MA06URD002I107)
3. Status of grant: (select the statement that best describes the current status)

Revitalization Plan under development
Revitalization Plan submitted, pending approval
Revitalization Plan approved
Activities pursuant to an approved Revitalization Plan underway

7.0
a

1. Development name: Orchard Park
2. Development (project) number: 105 (MA06P002005)
3. Status of grant: (select the statement that best describes the current status)

Revitalization Plan under development
Revitalization Plan submitted, pending approval
Revitalization Plan approved
Activities pursuant to an approved Revitalization Plan underway
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7.0
a

Yes No: c) Does the PHA plan to apply for a HOPE VI Revitalization grant in the Plan
year?
If yes, list development name/s below:
The BHA intends to submit a HOPE VI application for the next phase of the

Old Colony development. BHA applied for and received federal stimulus funds for
the Phase One portion of the Old Colony site.

Yes No: d) Will the PHA be engaging in any mixed-finance development activities for
public housing in the Plan year?
If yes, list developments or activities below:
(i) Washington Beech
(ii) As part of the Orchard Gardens HOPE VI grant
(iii) With RHF monies (at Franklin Hill)
(iv) Transferring two BHA Elderly/Disabled sites (Lower Mills and

Heritage) from public housing subsidy to Project-based Section 8
subsidy.

(v) Old Colony – Phase One

7.0
a

Yes No: e) Will the PHA be conducting any other public housing development or
replacement activities not discussed in the Capital Fund Program Annual
Statement?
If yes, list developments or activities below:

RHF Plans are available for review in the BHA Planning Department. Projects include:

• Using RHF funds as part of a larger redevelopment strategy at Franklin Hill and Washington
Beech.

Incre
ment

Grant Year RHF Grant Number Dollar Amount Obligation/Expenditu
re Status

Use

1 FFY 1998 $364,823 Expended Modernization
1 FFY 1999 MA06-R002-501-99 $463,668 Expended Modernization
1 FFY 2000 MA06-R002-501-00 $993,551 Expended Maverick
1 FFY 2001 MA06-R002-501-01 $3,005,618 Expended Maverick
1 FFY 2002 MA06-R002-501-02 $2,915,327 Expended Maverick
1 FFY 2003 MA06-R002-501-03 $1,139,649 Expended Franklin Hill
2 FFY 2003 MA06-R002-502-03 $1,123,746 Expended Franklin Hill
1 FFY 2004 MA-06-R002-501-04 $1,458,761 Expended Franklin Hill
2 FFY 2004 MA-06-R002-502-04 $1,386,008 Expended Franklin Hill
1 FFY 2005 MA-06-R002-501-05 $989,373 Obligated Franklin Hill
2 FFY 2005 MA-06-R002-502-05 $1,060,400 Expended Franklin Hill
1 FFY 2006 MA-06-R002-501-06 $1,206,846 Expended Franklin Hill
2 FFY 2006 MA-06-R002-502-06 $928,594 Expended Franklin Hill
1 FFY 2007 MA-06-R002-501-07 $475,543 Expended Franklin Hill
2 FFY 2007 MA-06-R002-502-07 $1,570,549 Obligated Franklin Hill
1 FFY 2008 MA-06-R002-501-08 $820,693 Obligated Franklin Hill
2 FFY 2008 MA-06-R002-501-08 $1,038,296 Obligated Franklin Hill
1 FFY 2009 MA-06-R002-501-09 $1,558,766 Planned Washington Beech Phase

2
2 FFY 2009 MA-06-R002-502-09 $1,265,700 Planned Washington Beech Phase

2
As of 9/30/09
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7.0
b

1. Yes No: Does the PHA plan to conduct any demolition or disposition activities
(pursuant to section 18 of the U.S. Housing Act of 1937 (42 U.S.C. 1437p))
in the plan Fiscal Year? (If “No”, skip to next component; if “yes”,
complete one activity description for each development.)

2. Activity Description

Yes No: Has the PHA provided the activities description information in the optional
Public Housing Asset Management Table? (If “yes”, skip to next
component. If “No”, complete the Activity Description table below.)

7.0
b

Demolition/Disposition Activity Description
1a. Development name: Old Colony – Phase One
1b. Development (project) number:
2. Activity type: Demolition

Disposition
3. Application status (select one)

Approved
Submitted, pending approval
Planned application

4. Date application approved:
5. Number of units affected: 171
6. Coverage of action (select one) Part of the development

Total development
7. Timeline for activity:

a. Actual or projected start date of activity: January 2010
b. Projected end date of activity: September 2012

7.0
b

Demolition/Disposition Activity Description
1a. Development name: Washington Beech
1b. Development (project) number: 113
2. Activity type: Demolition

Disposition
3. Application status (select one)

Approved
Submitted, pending approval
Planned application

4. Date application approved: April 1, 2009; as amended on July 15, 2009. Approval for
Washington Beech Phase 2 on June 23, 2009.
5. Number of units affected: 266
6. Coverage of action (select one) Part of the development

Total development
7. Timeline for activity:

a. Actual or projected start date of activity: March 2008 (grant award)
b. Projected end date of activity: December 2012

Note: As part of HOPE VI grant awarded March 2008.
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7.0
b

Demolition/Disposition Activity Description
1a. Development name: Franklin Hill
1b. Development (project) number: 109
2. Activity type: Demolition

Disposition
3. Application status (select one)

Approved
Submitted, pending approval
Planned application

4. Date application approved: 4/18/2006
5. Number of units affected: 366
6. Coverage of action (select one) Part of the development

Total development
7. Timeline for activity:

a. Actual or projected start date of activity: 2006
b. Projected end date of activity: 2010

7.0
b

Demolition/Disposition Activity Description
1a. Development name: Heath St. / 41 Bickford St. (formerly Martha Eliot Health Center
1b. Development (project) number: 107
2. Activity type: Demolition

Disposition
3. Application status (select one)

Approved
Submitted, pending approval
Planned application

4. Date application approved:
5. Number of units affected: 24 as-built
6. Coverage of action (select one) Part of the development

Total development
7. Timeline for activity:

a. Actual or projected start date of activity: 7/07 Designation
b. Projected end date of activity: Fall 2010

Note: The BHA, in collaboration with the Bromley Heath Tenant Management
Corporation (TMC), issued a Request for Proposals (RFP) in January, 2007 for the
disposition and redevelopment of the former Martha Eliot Health Center at 33-41
Bickford Street. The RFP requires the selected Developer to execute a 99-year Ground
Lease for the property, and to operate a daycare facility as well as optional compatible
services or uses. The disposition and final transaction are subject to HUD approval.

The BHA designated Associated Early Care and Education (AECE) in August 2007 for
the project. AECE proposes to demolish the existing building and construct a new 3-
story daycare facility at the site, with some office use on the top floor. A disposition
application will be submitted to HUD pending the completion of appropriate milestones
by the Associated team. The anticipated submission date is February, 2010.

The project currently calls for a September, 2010 groundbreaking. The Associated team
will be responsible to secure funding for the project entirely without financial assistance
from BHA. BHA will review and approve designs.
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7.0
b

Demolition/Disposition Activity Description
Demolition/Disposition Activity Description
1a. Development name: Lower Mills
1b. Development (project) number: MA002000257
2. Activity type: Demolition

Disposition
3. Application status (select one)
Approved
Submitted, pending approval
Planned application
4. Date application approved:
5. Number of units affected: 179
6. Coverage of action (select one) Part of the development

Total development
7. Timeline for activity:
a. Actual or projected start date of activity: February, 2010
b. Projected end date of activity: February, 2010

7.0
b

Demolition/Disposition Activity Description

1a. Development name: Heritage
1b. Development (project) number: MA002000252
2. Activity type: Demolition

Disposition
3. Application status (select one)
Approved
Submitted, pending approval
Planned application
4. Date application approved:
5. Number of units affected: 303
6. Coverage of action (select one) Part of the development

Total development
7. Timeline for activity:
a. Actual or projected start date of activity: February 2010
b. Projected end date of activity: February 2010
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7.0
c

7.c Conversion of Public Housing
A. Assessments of Reasonable Revitalization Pursuant to section 202 of the HUD FY 1996

HUD Appropriations Act

1. Yes No: Have any of the PHA’s developments or portions of developments been
identified by HUD or the PHA as covered under section 202 of the HUD
FY 1996 HUD Appropriations Act? (If “No”, skip to next component; if
“yes”, complete one activity description for each identified development,
unless eligible to complete a streamlined submission. PHAs completing
streamlined submissions may skip to next component.)

2. Activity Description
Yes No: Has the PHA provided all required activity description information for this

component in the optional Public Housing Asset Management Table? If
“yes”, skip to next component. If “No”, complete the Activity Description
table below.

7.0
c

Conversion of Public Housing Activity Description
1a. Development name:
1b. Development (project) number:
2. What is the status of the required assessment?

Assessment underway
Assessment results submitted to HUD
Assessment results approved by HUD (if marked, proceed to next

question)
Other (explain below)

3. Yes No: Is a Conversion Plan required? (If yes, go to block 4; if no, go to
block 5.)
4. Status of Conversion Plan (select the statement that best describes the current

status)
Conversion Plan in development
Conversion Plan submitted to HUD on: (DD/MM/YYYY)
Conversion Plan approved by HUD on: (DD/MM/YYYY)
Activities pursuant to HUD-approved Conversion Plan underway

5. Description of how requirements of Section 202 are being satisfied by means other
than conversion (select one)

Units addressed in a pending or approved demolition application (date
submitted or approved:

Units addressed in a pending or approved HOPE VI demolition application
(date submitted or approved: )

Units addressed in a pending or approved HOPE VI Revitalization Plan
(date submitted or approved: )

Requirements no longer applicable: vacancy rates are less than 10 percent
Requirements no longer applicable: site now has less than 300 units
Other: (describe below)
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7.0
c

Boston Housing Authority
Voluntary Conversion from Public Housing to Tenant-Based Assistance

Initial Assessment

The Boston Housing Authority determined a Per Unit Monthly (PUM) cost for covered
(general occupancy) developments including operating costs with tenant contribution
($785) and capital ($184) for a total of $996 PUM as of September 2008. We then
compared that to the average Housing Assistance Payment plus the tenant’s
contribution that amounted to $1460 PUM as of September 2008. Therefore, the
change to tenant-based assistance would not be cost effective. None of the general
occupancy developments in the BHA’s portfolio has reached the stage of obsolescence
where it would be cost effective to convert to tenant-based assistance rather than to
maintain it as public housing.

The BHA is not subject to computing the mandatory conversion calculation because
none of our developments meet the 15% vacancy standard for identifying public
housing developments subject to the required conversion. Finally, residents strongly
oppose any conversion to tenant-based assistance.

The above formula applies to the following developments:

Development Name Number of Occupied Units*
Alice Taylor 352
Bromley Park 517
Cathedral 397
Charlestown 982
Commonwealth 269
Franklin Field 326
Heath Street 214
Lenox Street 271
Mary Ellen McCormack 941
Old Colony 804
Washington / Beech 124
West Newton Street 124
Whittier Street 189

*As of September 2009
(Please Note: Voluntary and Mandatory Conversions are distinct HUD programs from the
initiatives being pursued at Heritage and Lower Mills. At these sites, the properties will become
Project-Based Section 8 units, with access to deeper subsidies than are currently provided under
the public housing program. Long-term affordability of the property will be protected, and
resources for improvements and services will be available.)
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7.0
d

A. Public Housing
1. Yes No: Does the PHA administer any homeownership programs administered by

the PHA under an approved section 5(h) homeownership program (42
U.S.C. 1437c(h)), or an approved HOPE I program (42 U.S.C. 1437aaa) or
has the PHA applied or plan to apply to administer any homeownership
programs under section 5(h), the HOPE I program, or section 32 of the U.S.
Housing Act of 1937 (42 U.S.C. 1437z-4). (If “No”, skip to next
component; if “yes”, complete one activity description for each applicable
program/plan, unless eligible to complete a streamlined submission due to
small PHA or high performing PHA status. PHAs completing
streamlined submissions may skip to next component.)

Please Note: There are, however, homeownership programs associated with the BHA's
HOPE VI sites at Orchard and Washington Beech which do not meet the above description
but which may be of interest to community members reading this Plan. Information about
the Orchard program, which is not run by BHA, can be accessed via the Madison Park
Development Corporation.

2. Activity Description
Yes No: Has the PHA provided all required activity description information for this

component in the optional Public Housing Asset Management Table? (If “yes”, skip to next
component. If “No”, complete the Activity Description table below.)

7.0
d

Public Housing Homeownership Activity Description
(Complete one for each development affected)

1a. Development name:
1b. Development (project) number:
2. Federal Program authority:

HOPE I
5(h)
Turnkey III
Section 32 of the USHA of 1937 (effective 10/1/99)

3. Application status: (select one)
Approved; included in the PHA’s Homeownership Plan/Program
Submitted, pending approval
Planned application

4. Date Homeownership Plan/Program approved, submitted, or planned for submission:
(DD/MM/YYYY)
5. Number of units affected:
6. Coverage of action: (select one)

Part of the development
Total development



10

7.0
d

B. Section 8 Tenant Based Assistance

1. Yes No: Does the PHA plan to administer a Section 8 Homeownership program
pursuant to Section 8(y) of the U.S.H.A. of 1937, as implemented by 24
CFR part 982 ? (If “No”, skip to next component; if “yes”, describe each
program using the table below (copy and complete questions for each
program identified), unless the PHA is eligible to complete a streamlined
submission due to high performer status. High performing PHAs may
skip to next component.)

2. Program Description:

7.0
d

In accordance with the regulations promulgated by the Secretary of the United States Department
of Housing and Urban Development, the Boston Housing Authority has implemented a Housing
Choice Voucher Homeownership program. The mission of the Authority is to provide
homeownership possibilities, self-sufficiency training and support, and facilitate community
growth, while providing parameters which will attempt to minimize defaults which consequently
have a negative impact on both the family and the community.

The Leased Housing Department has partnered with the City of Boston’s Department of
Neighborhood Development. DND has an established First Time Home Buyers program. By
partnering with our sister agency, the Leased Housing Division has dramatically expedited the
implementation of this program. The partnership has strengthened and effectively broadened the
impact of homeownership opportunities within the City by providing services, support and
expertise in a myriad of areas.
ELIGIBILTY ISSUES

The homeownership option has and will continue to be offered to families participating in the
Housing Choice Voucher Program and the Family Self-Sufficiency Program (FSS). A successful
graduate of the FSS Program may also be eligible for homeownership.

7.0
d

APPLICATION PROCESS

Families applying or participating in the Housing Choice Voucher Program who indicate
homeownership interest will have their eligibility determined by the Leased Housing
Department’s Section 8 personnel. At the same time, the family will be referred to a HUD
approved housing counseling agency, primarily to DND’s First Time Home Buyers Program or a
similarly qualified agency, for the purpose of learning about the various responsibilities of owning
a home. The topics may include, but not be limited to the following: home maintenance,
budgeting and money management, credit counseling, financing, homeownership opportunities,
fair housing lending and real estate settlement procedures. If necessary, the Authority may offer
additional homeownership counseling participants and has discretion to require the family to
participate in ongoing counseling.
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7.0
d

a. Size of Program
Yes No: Will the PHA limit the number of families participating in the section 8

homeownership option?

If the answer to the question above was yes, which statement best describes the number of
participants? (select one)

25 or fewer participants
26 - 50 participants
51 to 100 participants
more than 100 participants

7.0
d

b. PHA-established eligibility criteria
Yes No: Will the PHA’s program have eligibility criteria for participation in its Section 8

Homeownership Option program in addition to HUD criteria?
If yes, list criteria below:
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7.0
d

To be eligible to participate in the BHA’s Section 8 Homeownership Program the family must:

• Must be a Section 8 participant in good standing in the BHA’s Section 8 program.

• Must be a Family Self Sufficiency program participant (or graduate) and have remained a
participant in good standing with respect to the contractual goals and requirements of the
family’s FSS Individual Training and Service Plan.

• Meet all eligibility criteria as described in the Section 8 Homeowner Administrative Plan.

• Attend homeownership counseling prior to purchase and post-purchase as offered by
BHA-approved counseling agencies.

• Secure financing through a lender acceptable to the BHA.

• Be able to make the monthly payment of the family’s portion of the mortgage payment.

• Sign a release allowing the BHA to exchange information with the lender and the lender
with the BHA.

• Provide a down payment of at least three percent (3%) of the purchase price.

• Enter into a “Purchase and Sale Agreement” for a home within 180 days of receiving a
homeownership voucher, provided the financing commitment has not expired prior to that
date.

• Sign an acknowledgment form that the family becomes obligated for the whole mortgage
payment in the event of termination of assistance.

• Agree that the family may not enter into an agreement to sell or refinance the home unless
the BHA has first approved the sale or the refinance.

• Sign an acknowledgment form that the family will continue to comply with the appropriate
provisions of the HUD Section 8 Rental Assistance regulations, family obligations and the
BHA’s Section 8 rental assistance and homeownership administrative plans.

• Agree to maintain the condition of the home so as to comply with HUD Housing Quality
Standards (HQS) (although the BHA will not inspect the home annually for HQS
compliance).
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7.0
e

7.e Project-based Vouchers: Boston Housing Authority Section 8 Project Based Voucher Program

Background
As a result of the Fiscal Year 2001 HUD Appropriations Act, regulations were issued
incorporating the Project Based Assistance requirements into the merged voucher program. These
regulations were originally published in the Federal Register on January 16, 2001 and permitted
the BHA to enter into a housing assistance payments (HAP) contracts with otherwise qualified
owners provided the HAP contracts were in congruence with the PHA Plan (see 42 U.S.C. 1437c-
1, implemented at 24 CFR part 903.) HUD defines “consistency with the PHA Plan” as a
demonstration by the PHA that circumstances exist that indicate that project basing of the units,
rather than tenant-basing of the same subsidy assistance is an appropriate option. Subsequently,
HUD promulgated the Project Based Voucher Program; Final Rule on October 13, 2005,
incorporating therein the sum and substance of the January, 2001 Initial Guidance. The following
discusses the BHA’s implementation of this important policy tool.

7.0
e

PHA Plan
HUD's initial guidance published January, 2001 and again incorporated into the October, 2005
final rule specifies that PHAs that wish to use the project-based voucher option must attach a
statement to the PHA Plan template. 66 Fed. Reg. 3608.

� The statement must include the projected number of project-based units and general
locations, and

� how project basing would be consistent with the PHA plan.

7.0
e

THE PROJECTED NUMBER OF PROJECT BASED UNITS
As previously stated the BHA has had a Project Based Certificate program in operation since 1990
with 134 units distributed among 8 projects. Under the Project Based Voucher (PBV) regulations,
the BHA has the option to convert up to 20% of our tenant based voucher allocation to project
based assistance. With the BHA’s present portfolio size of 13,067 tenant-based units, 20% would
equate to 2613 units.

By the end of BHA Fiscal Year 2011, the BHA anticipates that it will have 1560 units under
contract in its PBV Program. This number includes 450 new units the BHA expects to lease in
BHA FY 2010 as part of the BHA’s repositioning of units from ACC to PBV. In addition, the
BHA has issued award letters for 179 new construction units that are anticipated to be occupied
during FY 2011. All of these units are to be located in the City of Boston.

7.0
e

The BHA may grant project base vouchers only if the contract is consistent with the goals of
deconcentrating poverty and expanding housing and economic opportunities. Projects may not be
sited in areas where the census data reflects a poverty rate of greater than 20% unless there is
evidence that the project will further deconcentration goals. HUD must approve all requests for
exceptions to this requirement.

All of the BHA’s Project Based Vouchers under lease have met HUD’s requirements listed above
regarding the location of projects.
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7.0
e

FUTURE SITING OF SECTION 8 BASED VOUCHER PROJECTS: STRATEGIC INVESTMENT
At the present time, the BHA is not soliciting any additional proposals for Project Based units.
However, the BHA reserves the right to solicit additional proposals during the time period of this
agency plan. The BHA will partner with the City of Boston to solicit proposals for new affordable
housing units utilizing up to 200 units in FY 2011. These units will be targeted towards the
creation of affordable housing for homeless families.

The project should have strategic importance for the social or economic well being of the
community. This should be demonstrated both by an analysis of how the proposed project will
meet a specific community need as well as by the level of public support for the project. By
necessity, this will vary depending on the type of project being proposed. The following
guidelines should be considered:

7.0
e

Construction type: New construction projects have the greatest physical impact on the
surrounding community, and thus should provide a clear justification for the choice of location
and how the project will impact (positively or negatively) the immediate surrounding
neighborhood. Adaptive reuse projects should justify the impact of the converted use on the
surrounding area. The rehabilitation of vacant/abandoned buildings should explain why the
particular building(s) was selected and the impact its restoration will have on nearby properties
and the neighborhood. Preservation projects of occupied buildings generally may or may not have
any impact on the surrounding neighborhood. Finally, larger projects of any type tend to have
greater impacts than smaller projects.

7.0
e

Neighborhood needs: Neighborhood needs can be demonstrated in several ways. The most
significant method, for example, is when the project is the outcome of a participatory
neighborhood planning process that has identified the strategic importance of specific sites and
buildings as part of a larger neighborhood development plan. A similar though less formal
method is when a building or site has been identified by a community group as very important for
redevelopment (e.g. perhaps it is a major eyesore at a key location) Neighborhood needs may also
be supported by data that demonstrate there is a shortage of a particular housing type (e.g. units for
single people, large families, etc.).

7.0
e

Citywide needs: If the project is intended to serve more of a citywide housing need -- for
example, supportive housing for the disabled, elderly, or homeless -- the applicant should provide
information supporting the need for that housing and as well as the choice of location versus other
possible locations.

7.0
e

Community support: Ideally, all projects will have already established firm community support.
This is not always possible, however. The project should be able to demonstrate local
neighborhood support and/or the support of citywide organizations, to the extent the project is
serving a broader citywide need. If support has not been established at the time of application, the
applicant must submit a plan for further outreach that is appropriate to the type of project being
proposed. It is important for projects serving citywide needs to establish meaningful contact with
local abutters and neighborhood organizations. It is also important to establish a greater level of
support for projects that will have significant physical impacts (e.g. a large new construction
project). Final funding commitments will be made only following successful completion of the
outreach plan.

7.0
e

How Project Basing is Consistent with the PHA Plan
The BHA has elected to convert tenant-based assistance to project based assistance to encourage
new construction and rehabilitation.

Project based housing provides long term assets which are dedicated to housing persons of low
income, as well as special needs tenants. These units will not experience fluctuations in
availability and price to which the general housing market is subject.
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8.0 Capital Improvements. Please complete Parts 8.1 through 8.3, as applicable.

8.1

Capital Fund Program Annual Statement/Performance and Evaluation Report. As part of
the PHA 5-Year and Annual Plan, annually complete and submit the Capital Fund Program
Annual Statement/Performance and Evaluation Report, form HUD-50075.1, for each current and
open CFP grant and CFFP financing.
See attached Capital Fund Program Annual Statement and Performance and Evaluation
Reports.

8.2
Capital Fund Program Five-Year Action Plan. As part of the submission of the Annual Plan,
PHAs must complete and submit the Capital Fund Program Five-Year Action Plan, form HUD-
50075.2, and subsequent annual updates (on a rolling basis, e.g., drop current year, and add latest
year for a five year period). Large capital items must be included in the Five-Year Action Plan.
See attached Capital Fund Program Five-Year Action Plan

8.3 Capital Fund Financing Program (CFFP).
Check if the PHA proposes to use any portion of its Capital Fund Program (CFP)/Replacement

Housing Factor (RHF) to repay debt incurred to finance capital improvements.

9.0
Housing Needs. Based on information provided by the applicable Consolidated Plan, information
provided by HUD, and other generally available data, make a reasonable effort to identify the
housing needs of the low-income, very low-income, and extremely low-income families who
reside in the jurisdiction served by the PHA, including elderly families, families with disabilities,
and households of various races and ethnic groups, and other families who are on the public
housing and Section 8 tenant-based assistance waiting lists. The identification of housing needs
must address issues of affordability, supply, quality, accessibility, size of units, and location.

9.0

A. Housing Needs of Families in the Jurisdiction/s Served by the PHA
Based upon the information contained in the Consolidated Plan/s applicable to the jurisdiction,
and/or other data available to the PHA, provide a statement of the housing needs in the jurisdiction
by completing the following table. In the “Overall” Needs column, provide the estimated number
of renter families that have housing needs. For the remaining characteristics, rate the impact of that
factor on the housing needs for each family type, from 1 to 5, with 1 being “no impact” and 5 being
“severe impact.” Use N/A to indicate that no information is available upon which the PHA can
make this assessment.



16

9.0

Housing Needs of Families in the Jurisdiction by Family Type
Family Type Overall

*
% of

Overall
*

Afford-
ability

Sup
ply

Quali
ty

Access-
ability

% Over-
crowded*

Size Location

Income <= 30% of
AMI

50,714 51.3 5 3 2 2 N/A 1 N/A

Income >30% but
<=50% of AMI

24,043 24.3 5 3 2 2 N/A 2 N/A

Income >50% but
<80% of AMI

24,006 24.3 4 3 2 2 N/A 2 N/A

Elderly <80%** 20,601 20.9 4 3 2 2 N/A N/A N/A
Non-Elderly
Families with
Disabilities
<80%**

11,542 11.7 3 4 2 2 N/A N/A N/A

White Non-
Hispanic <80%

42,785 43.3 4 3 2 2 N/A N/A N/A

Black Non-
Hispanic
Households <80%

26,141 26.5 4 3 2 2 N/A N/A N/A

Hispanic
Households <80%

16,611 16.8 5 3 2 2 N/A N/A N/A

Native American
<80%

368 .4 5 3 2 2 N/A N/A N/A

Asian Pacific
Islander <80%

9120 9.2 4 3 2 2 N/A N/A N/A

All Minority
Households <80%

52,240 52.9 4 3 2 2 N/A N/A N/A

All Renter
Households <80%
AMI

98,763 100 4 3 2 2 N/A 1 N/A

*Overall renter households eligible for public housing, those below 80% of Area Median Income
**There is likely some overlap in the data. For example, elderly households will include persons
with disabilities who are elderly and disabled families will include both single persons and persons
with children.

9.0

Consolidated Plan of the Jurisdiction/s
Indicate year: 7/1/2008 to 6/30/2013

U.S. Census data: the State of the Cities Data Systems: Comprehensive Housing
Affordability Strategy (“CHAS”) dataset as of 2000
American Housing Survey data

Indicate year:
Other housing market study

Indicate year:
Other sources: (list and indicate year of information) Analysis conducted in consultation

with staff from the City of Boston’s Department of Neighborhood Development

9.0

B. Housing Needs of Families on the Public Housing and Section 8 Tenant- Based Assistance
Waiting Lists

State the housing needs of the families on the PHA’s waiting list/s. Complete one table for each
type of PHA-wide waiting list administered by the PHA. PHAs may provide separate tables for
site-based or sub-jurisdictional public housing waiting lists at their option.
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9.0

Housing Needs of Families on the Waiting List

Waiting list type: (select one)
Section 8 tenant-based assistance
Public Housing
Combined Section 8 and Public Housing
Public Housing Site-Based or sub-jurisdictional waiting list (optional)
If used, identify which development/subjurisdiction:

# of families % of total families Annual Turnover

Waiting list total 5887 2500**
Extremely low
income <=30%
AMI

5372 91.25%

Very low income
(>30% but <=50%
AMI)

487 8.27%

Low income
(>50% but <80%
AMI)

28 .48%

Families with
children*

1918 32.58%

Elderly families* 152 2.58%
Families with
Disabilities*

1408 23.92%

White Hispanic 1233 20.94%
White Non-Hispanic 1732 29.42%
Black Hispanic 292 4.96%
Black Non-Hispanic 2454 41.69%
American Indian
Hispanic

10 0.17%

American Indian
Non-Hispanic

72 1.22%

Asian/Pacific Island
Hispanic

2 0.03%

Asian/Pacific Island
Non-Hispanic

92 1.56%
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9.0

*The BHA had 1622 Single applicants on the waiting list. In addition there were 787 instances of
families that fit into more than one category.
**BHA ranked 7277 applications on its Section 8 Tenant-Based Waiting List based on the result
of the lottery process when it re-opened the waiting list for two weeks in October 2008.
Is the waiting list closed (select one)? No Yes

If yes:
HOW LONG HAS IT BEEN CLOSED? SINCE NOVEMBER 1, 2008

Does the PHA expect to reopen the list in the PHA Plan year? No Yes
Does the PHA permit specific categories of families onto the waiting list, even if
generally closed? No Yes

Please Note: BHA implemented site-based waiting lists for Section 8 Project-Based and
Moderate Rehabilitation Housing Programs effective May 2007 and the waiting lists are
only open for Priority One Applicants only. In addition, the Section 8 Tenant Based
waiting list is only open for Super Priority, PBV applicants switching to tenant-based
vouchers after a year.
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9.0

Housing Needs of Families on the Waiting List

Waiting list type: (select one)
Section 8 tenant-based assistance
Public Housing
Combined Section 8 and Public Housing
Public Housing Site-Based or sub-jurisdictional waiting list (optional)
If used, identify which development/subjurisdiction:

# of families % of total families Annual Turnover

Waiting list total 19335 5000**

Extremely low
income <=30%
AMI

17436 90.18%

Very low income
(>30% but <=50%
AMI)

1672 8.65%

Low income
(>50% but <80%
AMI)

227 1.17%

Families with
children*

8331 42.91%

Elderly families* 1577 9.22%
Families with
Disabilities*

4568 24.98%

White Hispanic 5029 26.01%
White Non-Hispanic 3619 18.72%
Black Hispanic 1204 6.23%
Black Non-Hispanic 7336 37.94%
American Indian
Hispanic

46 0.24%

American Indian
Non-Hispanic

95 0.49%

Asian/Pacific Island
Hispanic

9 0.05%

Asian/Pacific Island
Non-Hispanic

1997 10.33%
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9.0

*The BHA had 5054 Single applicants on the waiting list. In addition there were 195
instances of families that fit into more than one category.
**The number of clients, BHA processed for final eligibility for public housing.
Characteristics by
Bedroom Size
(Public Housing
Only)
1BR 9907 51.24%
2 BR 5995 31.01%
3 BR 2890 14.95%
4 BR 463 2.39%
5 BR 66 0.34%
6+ BR 14 0.07%
Is the waiting list closed (select one)? No Yes

If yes:
HOW LONG HAS IT BEEN CLOSED (# OF MONTHS)?

Does the PHA expect to reopen the list in the PHA Plan year? No Yes
Does the PHA permit specific categories of families onto the waiting list, even if
generally closed? No Yes

9.1
Strategy for Addressing Housing Needs. Provide a brief description of the PHA’s strategy for
addressing the housing needs of families in the jurisdiction and on the waiting list in the upcoming
year. Note: Small, Section 8 only, and High Performing PHAs complete only for Annual Plan
submission with the 5-Year Plan.
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9.1

Provide a brief description of the PHA’s strategy for addressing the housing needs of families in the
jurisdiction and on the waiting list IN THE UPCOMING YEAR, and the Agency’s reasons for
choosing this strategy.

(1) Strategies
Need: Shortage of affordable housing for all eligible populations

Strategy 1. Maximize the number of affordable units available to the PHA within its current
resources by:
Select all that apply

Employ effective maintenance and management policies to minimize the number of public
housing units off-line
Reduce turnover time for vacated public housing units
Reduce time to renovate public housing units
Seek replacement of public housing units lost to the inventory through mixed finance
development
Seek replacement of public housing units lost to the inventory through section 8 replacement
housing resources
Maintain or increase section 8 lease-up rates by establishing payment standards that will
enable families to rent throughout the jurisdiction
Undertake measures to ensure access to affordable housing among families assisted by the
PHA, regardless of unit size required
Maintain or increase section 8 lease-up rates by marketing the program to owners,
particularly those outside of areas of minority and poverty concentration
Maintain or increase section 8 lease-up rates by effectively screening Section 8 applicants to
increase owner acceptance of program
Participate in the Consolidated Plan development process to ensure coordination with
broader community strategies
Other (list below)
Continue the Mayor’s “Leading the Way” Initiative as amended. Continue to develop and

implement the BHA’s Approach to Preservation.

9.1

Strategy 2: Increase the number of affordable housing units by:
Select all that apply

Apply for additional section 8 units should they become available
Leverage affordable housing resources in the community through the creation of mixed -

finance housing
Pursue housing resources other than public housing or Section 8 tenant-based assistance.
Other: (list below)
Utilize Replacement Housing Factor funds to create new public housing units. BHA is eager

to pursue any and all sources for the preservation and/or creation of new public housing units. This
may include private and public sources, funds for housing specific populations (i.e. HOPWA or
other special needs funding), funds for "green" (energy-efficient and healthy) affordable housing,
etc. We welcome specific suggestions.
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9.1

Need: Specific Family Types: Families at or below 30% of median

Strategy 1: Target available assistance to families at or below 30 % of AMI
Select all that apply

Exceed HUD federal targeting requirements for families at or below 30% of AMI in public
housing. However, given the demographics of the public housing wait list it is anticipated
that new admissions at or below 30% of median area income will significantly exceed 40%.
Exceed HUD federal targeting requirements for families at or below 30% of AMI in tenant-
based section 8 assistance. However, given the demographics of the public housing wait list
it is anticipated that new admissions at or below 30% of median area income will
significantly exceed 40%.
Employ admissions preferences aimed at families with economic hardships
Adopt rent policies to support and encourage work
Other: (list below)

9.1

Need: Specific Family Types: Families at or below 50% of median

Strategy 1: Target available assistance to families at or below 50% of AMI
Select all that apply

Employ admissions preferences aimed at families who are working (in Leased Housing
Programs)
Adopt rent policies to support and encourage work
Other: (list below)

9.1

Need: Specific Family Types: The Elderly

Strategy 1: Target available assistance to the elderly:
Select all that apply

Seek designation of public housing for the elderly
Apply for special-purpose vouchers targeted to the elderly, should they become available
Other: (list below)

9.1

Need: Specific Family Types: Families with Disabilities

Strategy 1: Target available assistance to Families with Disabilities:
Select all that apply

Implementing designation of public housing for families with disabilities
Complete remaining the modifications needed in public housing (federal and state)
based on the section 504 Needs Assessment for Public Housing (and in compliance with
VCA between HUD and BHA dated 4/4/02)
Apply for special-purpose vouchers targeted to families with disabilities, should they
become available
Affirmatively market to local non-profit agencies that assist families with disabilities
Other: (list below)
• Provide preference to developers seeking Section 8 Project Based Vouchers in

developments that provide services for families with disabilities.
• HOPWA in Public Housing
• Supported Housing Programs in Public Housing
• Section 8 Moderate Rehab Supported Housing Programs
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9.1

Need: Specific Family Types: Races or ethnicities with disproportionate housing needs

Strategy 1: Increase awareness of PHA resources among families of races and ethnicities with
disproportionate needs:

Select if applicable

Affirmatively market to races/ethnicities shown to have disproportionate housing needs
Other: (list below)
As necessary affirmatively market to races/ethnicities shown to have disproportionate needs

in the administration of site based waiting lists in the public housing program (see ACOP).

9.1

Strategy 2: Conduct activities to affirmatively further fair housing
Select all that apply

Counsel section 8 tenants as to location of units outside of areas of poverty or minority
concentration and assist them to locate those units
Market the section 8 program to owners outside of areas of poverty /minority concentrations
Other: (list below)
Actively participate in the development of the Analysis of Impediments and Fair Housing
Plan for the City of Boston.

9.1

Other Housing Needs & Strategies: (list needs and strategies below)

(2) Reasons for Selecting Strategies
Of the factors listed below, select all that influenced the PHA’s selection of the strategies it will
pursue:

Funding constraints
Staffing constraints
Limited availability of sites for assisted housing
Extent to which particular housing needs are met by other organizations in the community
Evidence of housing needs as demonstrated in the Consolidated Plan and other information
available to the PHA
Influence of the housing market on PHA programs
Community priorities regarding housing assistance
Results of consultation with local or state government
Results of consultation with residents and the Resident Advisory Board
Results of consultation with advocacy groups
Other: (list below)

10.
0

Additional Information. Describe the following, as well as any additional information HUD has
requested.

(a)  Progress in Meeting Mission and Goals. Provide a brief statement of the PHA’s progress in
meeting the mission and goals described in the 5-

Year Plan.
See Five-Year Plan Progress Report

(b) Significant Amendment and Substantial Deviation/Modification. Provide the PHA’s definition
of “significant amendment” and “substantial deviation/modification”
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10.
0

Definition of “Substantial Deviation” and “Significant Amendment or Modification”:

In the Final Rule issued on 12/14/99, HUD provides that, while PHAs may change or modify their
plans or policies described in them, any “significant amendment or modification” to the plan would
require PHAs to submit a revised PHA plan that has met full public process requirements. The
statute also requires that PHAs define “significant amendment or modification” of the Annual Plan
and “substantial deviation” from the 5-Year Plan themselves, by stating the basic criteria for such
definitions in an annual plan that has met full public process requirements, including Resident
Advisory Board review. The BHA will consider the following actions to be significant amendments
or modifications:

• A change which would significantly effect current rent or admissions policies or organization of
a waiting list in the Section 8 or Public Housing programs;

• Additions of non-emergency work items not included in the current Annual Statement, 5-Year
Action Plan, over $3 million or 10% of total CFP, whichever is less, or change in use of
replacement reserve funds under the Capital Fund;

• A substantial change to the demolition or disposition, designation, homeownership programs or
conversion activities as described in the presently approved Agency or Five-Year Plan.

An exception to this definition will be made for any of the above that are adopted to reflect changes
in HUD regulatory requirements or federal statutory requirements; such changes will not be
considered significant amendments by HUD.

11.
0

Required Submission for HUD Field Office Review. In addition to the PHA Plan template
(HUD-50075), PHAs must submit the following documents. Items (a) through (g) may be
submitted with signature by mail or electronically with scanned signatures, but electronic
submission is encouraged. Items (h) through (i) must be attached electronically with the PHA
Plan. Note: Faxed copies of these documents will not be accepted by the Field Office.

See attached file with forms a-e.

(a)  Form HUD-50077, PHA Certifications of Compliance with the PHA Plans and Related
Regulations (which includes all certifications relating to Civil Rights)

(b) Form HUD-50070, Certification for a Drug-Free Workplace (PHAs receiving CFP grants
only)
(c) Form HUD-50071, Certification of Payments to Influence Federal Transactions (PHAs
receiving CFP grants only)
(d) Form SF-LLL, Disclosure of Lobbying Activities (PHAs receiving CFP grants only)
(e) Form SF-LLL-A, Disclosure of Lobbying Activities Continuation Sheet (PHAs receiving CFP
grants only)
(f) Resident Advisory Board (RAB) comments. Comments received from the RAB must be

submitted by the PHA as an attachment to the PHA
Plan. PHAs must also include a narrative describing their analysis of the recommendations and
the decisions made on these recommendations. See attached file Response to Comments of
RAB and Public

(g) Challenged Elements
(h)  Form HUD-50075.1, Capital Fund Program Annual Statement/Performance and Evaluation
Report (PHAs receiving CFP grants only)
(i) Form HUD-50075.2, Capital Fund Program Five-Year Action Plan (PHAs receiving CFP

grants only)
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Names of Documents:

PHA 5-Year and Annual Plan HUD 50075 (ma002v01)

Attachments:

Five Year Agency Plan FY 2010-2014 (ma002a01)
Comments of Resident Advisory Board and Public (ma002b01)
Plan Certifications (ma002c01)
5 Year Plan Progress Report (FY 2005-2009) (ma002d01)
FY 2010 Capital Fund Program Annual Statement Parts I, II, and III (ma002e01)
FY 2010 Capital Fund Program 5 Year Action Plan (ma002f01)
FY 2010 Capital Fund Program 5 Year Action Plan Part I Summary (continued) (ma002g01)
FY 2010 Capital Fund Program 5 Year Action Plan Part II Physical Needs (ma002h01)
FY 2010 Capital Fund Program 5 Year Action Plan Part III Management Needs (ma002i01)
Performance and Evaluation Replacement Housing Factor Summary and Supporting Pages for
FFY 2006 (501), FFY 2006 (502), FFY 2007 (501), FFY 2007 (502), FFY 2008 (501), FFY 2008
(502), FFY 2009 (501), FFY 2009 (502) (ma002j01)
Capital Fund Recovery Competition Performance and Evaluation for Amory, Bromley, Cathedral,
and Old Colony (ma002k01)
Perform. and Eval. FFY 2005 Summ. & Supp. Pages (ma002l01)
Perform. and Eval. FFY 2006 Summ. & Supp. Pages (ma002m01)
Perform. and Eval. FFY 2006 (502) Summ. & Supp. Pages (ma002n01)
Perform. and Eval. FFY 2007 Summ. & Supp. Pages (ma002o01)
Perform. and Eval. FFY 2008 Summ. & Supp. Pages (ma002p01)
Perform. and Eval. FFY 2009 Summ. & Supp. Pages (ma002q01)
Perform. and Eval. Capital Fund Financing Program Summ. & Supp. Pages (ma002r01)
Capital Fund Recovery Grant (stimulus) (ma002s01)
Challenged Elements (ma002t01)
Supplement to HUD Form 50075: Plan Elements (ma002u01)



Boston Housing Authority 5-Year and Annual Plan
Challenged Element – Attachment T

Comment: Deficiencies in the Analysis of Housing Needs: Under HUD’s revised
template for PHA Plans, high performing PHAs such as the BHA need only
include certain information in their plans in the year that they issue the 5-year
plan; this includes the analysis of housing needs.

As GBLS pointed out in its comments last year, the city-wide Housing Needs
analysis is faulty, as it does not gather all of the demographic data needed for a
proper fair housing analysis, nor does it always compare the relevant groups.
This should be regarded as a challenged element of the Five Year Plan unless it
is corrected. Specifically:

--The figure on all renter households should be at the top, and everything
else should be derived from that (i.e., the number of households counted should
be renter households).

--The number of elderly households should be derived from the income-
eligible renter households (i.e., below 80% AMI, and thus would be a subset of
the 30% AMI, 30-50% AMI, and 50-80% AMI totals). The same should be true
with families with disabilities and the demographic categories.

--So that this chart can be compared profitably with the BHA Needs
charts, there should be a category for families with children.

--It should be noted, as is the BHA Needs chart, that there is some
overlap. For example, elderly households will include persons with disabilities
who are elderly, and disabled families will include both single persons and
persons with children.

--There should be a break-out of needs for Asian households and Native
American households, as there is in the BHA Needs chart.

--To the extent that this Chart remains in place now for 5 years (because it
is a 5-Year Plan element under the revised Template, there should be some
provision that if the City drastically changes its analysis under the Consolidated
Plan or there are significant changes as a result of the next census, BHA will
revise/update this.

BHA may say that it just took this data from the City of Boston. However, the
City of Boston’s data is not sufficient to do an analysis, particularly on the needs
of disabled and Asian families, and as was pointed out in last year’s comments,
data is available from HUD and the Census to fill in these gaps. DND should
obviously do a similar fix on the Con Plan. Since this may be the last time this is
reviewed until 2014, it is important that BHA gets this right.



Here were GBLS comments from last year: “City’s Con Plan states (at p. 6) that
given the data they get from HUD, it’s not possible to provide a break-out for the
Asian and Native American population on this chart in terms of need, so that it
can be matched with the later charts on the next pages. However, that is not
true. The charts that can be accessed through
http://socds.huduser.org/scripts/odbic.exe/chas/index.htm do provide this
data. Would also recommend that the overall chart be limited to just ‘income-
eligible’ renter population for the City of Boston(i.e., those with incomes at or
below 80% of area median income), rather than all renters, as data may
otherwise be skewed, and really this is the relevant universe of housing needs
that BHA needs to address. So the number of overall renter households in the
city with incomes between 0-80% AMI would be 98,763 (not 159,621), the
number of elderly 1-2 member renter households between 0-80% AMI would be
20,601, and the number of non-elderly disabled rental households with mobility
or self-care limitations would be 11,690 (taken from separate chart available on
the web-site above). The number of White Non-Hispanic renter households
between 0-80% of AMI is 43,125; the number of Black Non-Hispanic renter
households between 0-80% of AMI is 26,345; the number of Hispanic renter
households between 0-80% of AMI is 16,980; the number of Native American
renter households between 0-80% of AMI is 390; and the number of
Asian/Pacific Islander renter households between 0-80% of AMI is 9,234.

Response: The order of the data in the Housing Needs of Families in the
Jurisdiction by Family Type was set in the HUD template and thus the figure on
all renter households appears where it does. The headings on the first three
columns are family type, overall, % overall. The instructions for the table state; In
the “Overall” Needs column, provide the estimated number of renter families that
have housing needs. While some could argue that renters above 80% of area
median have housing needs, BHA staff agree with the commenter that the most
appropriate universe of renters to focus on have less than 80% of AMI. The table
has been revised to reflect the focus on those households that are eligible for
public housing. BHA staff have added rows to include White Non-Hispanic,
Native American, and Asian Pacific Islander to the chart. As the commenter
notes – the charts available on the website don’t provide an easy way to identify
families with children so that has been left out of the table. BHA staff are happy
to work with the commenter on addressing any remaining concerns and updating
the table if the City of Boston drastically changes its analysis under the
Consolidated Plan as a result of the next census. BHA staff have a difference,
perhaps in methodology, that make the final reported numbers in the Annual Plan
slightly different than those of the commenter, so for example the number of non-
elderly disabled rental households with mobility or self-care limitations is
recorded in the BHA table as 11,542 as opposed to the commenter’s figure of
11,690. Please refer to the table on page 16 of the annual plan document.



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program OMB No. 2577-0226

Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant: CFRG

The Capital Fund Recovery Grant No: MA06S002501-09 Federal FY of Grant

Approval:
Type of Grant

___Original Annual Statement ___Reserve for Disasters/Emergencies _X_Revised Annual Statement (revision no: 2 )

_X_Performance and Evaluation Report for Program Year Ending 9/30/09 ___Final Performance and Evaluation Report

Line No. Summary by Development Account Original Revised2 Obligated a/o 9/30/09 Expended a/o 9/30/09
1 Total Non-CFP Funds
2 1406 Operations (May not exceed 20% of line 20)
3 1408 Management Improvements
4 1410 Administration 2,100,000.00 2,100,000.00 4,316.88 4,316.88
5 1411 Audit
6 1415 Liquidated Damages
7 1430 Fees and Costs 2,205,000.00 2,245,113.00 1,028,170.00 67,893.75
8 1440 Site Acquisition
9 1450 Site Improvement 950,000.00 850,000.00 0.00 0.00

10 1460 Dwelling Structures 17,655,000.00 17,204,469.00 0.00 0.00
11 1465.1 Dwelling Equipment-Nonexpendable
12 1470 Nondwelling Structures
13 1475 Nondwelling Equipment
14 1485 Demolition
15 1492 Moving to Work Demonstration
16 1495.1 Relocation Costs 400,000.00 910,418.00 613,479.00 0.00
17 1499 Development Activities* 10,000,000.00 10,000,000.00 10,000,000.00 3,681,273.00

18a 1501 Collateralization or Debt Service paid by PHA
18b 9000 Collateralization or Debt Service paid Via System of Direct Payment

19 1502 Contingency (may not exceed 8% of line 20) 19,733.00 19,733.00 0.00 0.00
20 Amount of Annual Grant (Sum of lines 2-19) 33,329,733.00 33,329,733.00 11,645,965.88 3,753,483.63
21 Amount of line 20 Related to LBP Testing
22 Amount of line 20 Related to Section 504 Activities
23 Amount of line 20 Related to Security - Soft Costs 62,000.00 62,000.00 0.00 0.00
24 Amount of line 20 Related to Security - Hard Costs 1,732,000.00 1,732,000.00 0.00 0.00
25 Amount of line 20 Related to Energy Conservation Measures 6,385,000.00 5,844,062.00 0.00 0.00

Signature of Executive Director Date Signature of Public Housing Director/Office of Native American Programs Administrator Date

1 To be completed for the Performance and Evaluation Report.
2 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
3 PHAs with under 250 units in management may use 100% of CFP Grants for operations.
4 RHF funds shall be included here.

Part I: Summary

Boston Housing Authority

Total Estimated Cost Total Actual Cost1

Page 1 form HUD-50075.1(4/2008)
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Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

AUTHORITY WIDE

2-00 OPERATION 140600 000000
2-00 MANAGEMENT IMPROVEMENTS 140800 000000
2-00 MIS 140800 410000
2-00 PUBLIC SAFETY 140800 412000
2-00 ELDERLY ACTIVITY ADVISOR 140800 421000
2-00 OCCUPANCY 140800 427000
2-00 FAMILY SERVICES 140800 768000
2-00 GRIEVANCE PANEL 140800 807000
2-00 RISK MANAGEMENT 140800 899000
2-00 RENT COLLECTION 140800 901000
2-00 VACANCY REHAB 140800 967000
2-00 ADMINISTRATIVE 141001 000000
2-00 AUDIT 141101 000000
2-00 LEAD PAINT REMOVAL 30 143001 837000
2-00 ENVIRONMENTAL HAZARD 143001 838000
2-00 UNDERGROUND STORAGE TANKS 30 143001 966000
2-00 CLERK OF WORKS 143001 741000
2-00 CONSTRUCTION REPS FOR 504 143001 741001
2-00 DEVELOPMENT CONSULTANTS 143001 743001
2-00 ASBESTOS REMOVAL 146021 830000
2-00 LEAD PAINT REMOVAL 60 146021 837000
2-00 VACANT UNIT REHAB 146021 967000
2-00 OFFICE EQUIPMENT 147501 000000
2-00 COMPUTERS 147501 742000
2-00 VEHICLES 147507 000000
2-00 RELOCATION MOVING & FAMILY 149501 000000
2-00 RELOCATION FOR 504 PROGRAM 149501 812000
2-00 RELOCATION FOR LEAD PAINT REMOVAL 149501 837000
2-00 CONTINGENCY 150200 000000 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 2 of 50 form HUD-50075.1(4/2008)
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Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

CHARLESTOWN

2-01 ADMINISTRATIVE 141001 000000 836,336.65 836,336.65 0.00 4,032.50 4,032.50
2-01 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 137,000.00 110,000.00 (27,000.00) 0.00 0.00 Project in planning
2-01 FURNACE & BOILERS 30 143001 785000 40,000.00 98,900.00 58,900.00 98,900.00 49,450.00 In design
2-01 PLUMBING 30 143001 880000 300,000.00 312,000.00 12,000.00 312,000.00 15,600.00 In design
2-01 ROOF SURVEY 30 143001 904000 70,000.00 84,000.00 14,000.00 84,000.00 0.00 In design
2-01 HVAC 146016 000000 Non-energy related equipment 100,000.00 0.00 (100,000.00) 0.00 0.00
2-01 HVAC 146016 000000 Replace five boilers 1,000,000.00 1,424,469.00 424,469.00 0.00 0.00 Construction underway
2-01 PLUMBING 60 146017 000000 Replacement of all risers, fixtures and

finishes to complete bathroom
modernization at an additional 213 units
(extension of CFFP project ) 5,200,000.00 5,200,000.00 0.00 0.00 0.00 In design

2-01 ROOFS 146018 000000 Replacement of roofs at Buildings 1,2,3,6
and 7 1,400,000.00 1,368,000.00 (32,000.00) 0.00 0.00 In design

2-01 RELOCATION MOVING & FAMILY 149501 000000 Temporary relocation of 213 families 200,000.00 306,740.00 106,740.00 306,740.00 0.00 Underway
2-01 CONTINGENCY 150200 000000 19,733.00 19,733.00 0.00 0.00 0.00

9,303,069.65 9,760,178.65 457,109.00 805,672.50 69,082.50

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 3 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

LENOX STREET

2-04 ADMINISTRATIVE 141001 000000 196,435.64 196,435.64 0.00 284.38 284.38
2-04 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 29,000.00 29,000.00 0.00 0.00 0.00 Project in planning
2-04 FURNACE & BOILERS 30 143001 785000 30,000.00 22,750.00 (7,250.00) 22,750.00 2,843.75 Construction underway
2-04 ROOF SURVEY 30 143001 904000 75,000.00 75,000.00 0.00 0.00 0.00 In design
2-04 HVAC 146016 000000 Replace two boilers, separate DHW

heating and storage 250,000.00 0.00 (250,000.00) 0.00 0.00
2-04 FURNACE & BOILERS 60 146016 785000 0.00 250,000.00 250,000.00 0.00 0.00 In design
2-04 ROOFS 146018 000000 Replace roofs on all buildings w/ energy-

efficient "white" roofs in tandem w/
installation of photo-voltaic collectors 1,600,000.00 1,600,000.00 0.00 0.00 0.00 In design

2,180,435.64 2,173,185.64 (7,250.00) 23,034.38 3,128.13

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 4 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

CATHEDRAL

2-06 ADMINISTRATIVE 141001 000000 116,287.13 116,287.13 0.00 0.00 0.00
2-06 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 42,000.00 42,000.00 0.00 0.00 0.00 Project in planning
2-06 HVAC STUDY 30 143001 816000 40,000.00 19,943.00 (20,057.00) 0.00 0.00 In design
2-06 SECURITY EQUIPMENT 143001 915000 5,000.00 5,000.00 0.00 0.00 0.00 In design
2-06 HVAC 146016 000000 Replace boilers at 10-story buildings 750,000.00 300,000.00 (450,000.00) 0.00 0.00 In design
2-06 SECURITY 146019 000000 Make all elevators and lobbies security

camera ready 337,500.00 337,500.00 0.00 0.00 0.00 In design
1,290,787.13 820,730.13 (470,057.00) 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 5 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

WHITTIER STREET

2-11 ADMINISTRATIVE 141001 000000 11,386.14 11,386.14 0.00 0.00 0.00
2-11 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 20,000.00 20,000.00 0.00 0.00 0.00 Project in planning
2-11 SECURITY EQUIPMENT 143001 915000 5,000.00 5,000.00 0.00 0.00 0.00 In design
2-11 SECURITY 146019 000000 Make all elevators security camera ready 90,000.00 90,000.00 0.00 0.00 0.00 In design

126,386.14 126,386.14 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 6 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

BEECH STREET

2-13 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD
Capital Planning System 0.00 27,000.00 27,000.00 0.00 0.00 Project in planning

2-13 RE-DEVELOPMENT

149900 000000

to assist in re-development of Phase I
which includes 100 affordable rental units
and community center space 10,000,000.00 10,000,000.00 0.00 10,000,000.00 3,681,273.00 Construction underway

10,000,000.00 10,027,000.00 27,000.00 10,000,000.00 3,681,273.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 7 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

ALICE TAYLOR

2-14 ADMINISTRATIVE 141001 000000 24,950.50 24,950.50 0.00 0.00 0.00
2-14 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 37,000.00 37,000.00 0.00 0.00 0.00 Project in planning
2-14 SECURITY EQUIPMENT 143001 915000 5,000.00 5,000.00 0.00 0.00 0.00 In design
2-14 SECURITY 146019 000000 Make all elevators and lobbies security

camera ready 210,000.00 210,000.00 0.00 0.00 0.00 In design
276,950.50 276,950.50 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 8 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

BROMLEY / HEATH

2-19 ADMINISTRATIVE 141001 000000 8,217.82 8,217.82 0.00 0.00 0.00
2-19 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 83,000.00 83,000.00 0.00 0.00 0.00 Project in planning
91,217.82 91,217.82 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 9 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

MARY ELLEN McCORMACK

2-23 ADMINISTRATIVE 141001 000000
423,366.34 423,366.34 0.00 0.00 0.00

2-23 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD
Capital Planning System 100,000.00 100,000.00 0.00 0.00 0.00 Project in planning

2-23 PLUMBING 30 143001 880000 328,000.00 328,000.00 0.00 328,000.00 0.00 In design
2-23 PLUMBING 60 146017 000000 Replacement of all risers, fixtures and

finishes to complete bathroom
modernization at an additional 152
rowhouse units (extension of CFFP
project) 3,648,000.00 3,648,000.00 0.00 0.00 0.00 In design

2-23 RELOCATION MOVING & FAMILY 149501 000000 Temporary relocation of 152 families 200,000.00 603,678.00 403,678.00 306,739.00 0.00 Underway
4,699,366.34 5,103,044.34 403,678.00 634,739.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 10 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

OLD COLONY

2-24 ADMINISTRATIVE 141001 000000 44,059.41 44,059.41 0.00 0.00 0.00
2-24 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 85,000.00 85,000.00 0.00 0.00 0.00 Project in planning
2-24 HVAC STUDY 30 143001 816000 20,000.00 0.00 (20,000.00) 0.00 0.00
2-24 SITE 30 143001 936000 15,000.00 0.00 (15,000.00) 0.00 0.00
2-24 SITE IMPROVEMENTS 145011 000000 Additional drainage and waterproofing to

area surrounding Building XY at 290 Old
Colony Avenue 200,000.00 200,000.00 0.00 0.00 0.00 In design

2-24 HVAC 146016 000000 Replace ventilation fans at addititional 227
units (extension of CFFP project) 125,000.00 0.00 (125,000.00) 0.00 0.00 Work item cancelled

489,059.41 329,059.41 (160,000.00) 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 11 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

MARGARET COLLINS

2-26 ADMINISTRATIVE 141001 000000 435.64 435.64 0.00 0.00 0.00
2-26 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 4,400.00 4,400.00 0.00 0.00 0.00 Project in planning
4,835.64 4,835.64 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 12 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

ANNAPOLIS

2-27 ADMINISTRATIVE 141001 000000 564.36 564.36 0.00 0.00 0.00
2-27 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 5,700.00 5,700.00 0.00 0.00 0.00 Project in planning
6,264.36 6,264.36 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 13 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

ASHMONT

2-28 ADMINISTRATIVE 141001 000000 544.55 544.55 0.00 0.00 0.00
2-28 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 5,500.00 5,500.00 0.00 0.00 0.00 Project in planning
6,044.55 6,044.55 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 14 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

HOLGATE

2-29 ADMINISTRATIVE 141001 000000 3,683.17 3,683.17 0.00 0.00 0.00
2-29 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 8,200.00 8,200.00 0.00 0.00 0.00 Project in planning
2-29 SECURITY EQUIPMENT 143001 915000 1,000.00 1,000.00 0.00 0.00 0.00 In design
2-29 SECURITY 146019 000000 Make all elevators security camera ready 28,000.00 28,000.00 0.00 0.00 0.00 In design

40,883.17 40,883.17 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 15 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

FOLEY APARTMENTS

2-30 ADMINISTRATIVE 141001 000000 5,346.53 5,346.53 0.00 0.00 0.00
2-30 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 10,000.00 10,000.00 0.00 0.00 0.00 Project in planning
2-30 SECURITY EQUIPMENT 143001 915000 2,000.00 2,000.00 0.00 0.00 0.00 In design
2-30 SECURITY 146019 000000 Make all elevators security camera ready 42,000.00 42,000.00 0.00 0.00 0.00 In design

59,346.53 59,346.53 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 16 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

GROVELAND

2-32 ADMINISTRATIVE 141001 000000 643.56 643.56 0.00 0.00 0.00
2-32 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 6,500.00 6,500.00 0.00 0.00 0.00 Project in planning
7,143.56 7,143.56 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 17 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

DAVISON

2-34 ADMINISTRATIVE 141001 000000 495.05 495.05 0.00 0.00 0.00
2-34 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 5,000.00 5,000.00 0.00 0.00 0.00 Project in planning
5,495.05 5,495.05 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 18 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

WASHINGTON

2-35 ADMINISTRATIVE 141001 000000 5,178.22 5,178.22 0.00 0.00 0.00
2-35 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 8,300.00 8,300.00 0.00 0.00 0.00 Project in planning
2-35 SECURITY EQUIPMENT 143001 915000 2,000.00 2,000.00 0.00 0.00 0.00 In design
2-35 SECURITY 146019 000000 Make all elevators security camera ready 42,000.00 42,000.00

0.00 0.00 0.00 In design
57,478.22 57,478.22 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 19 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

WEST NINTH STREET

2-36 ADMINISTRATIVE 141001 000000 841.58 841.58 0.00 0.00 0.00
2-36 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 8,500.00 8,500.00 0.00 0.00 0.00 Project in planning
9,341.58 9,341.58 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 20 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

CARROLL APARTMENTS

2-37 ADMINISTRATIVE 141001 000000 643.56 643.56 0.00 0.00 0.00
2-37 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 6,500.00 6,500.00 0.00 0.00 0.00 Project in planning
7,143.56 7,143.56 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 21 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

MEADE APARTMENTS

2-38 ADMINISTRATIVE 141001 000000 445.54 445.54 0.00 0.00 0.00
2-38 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 4,500.00 4,500.00 0.00 0.00 0.00 Project in planning
4,945.54 4,945.54 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 22 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

MARTIN LUTHER KING

2-40 ADMINISTRATIVE 141001 000000 3,960.40 3,960.40 0.00 0.00 0.00
2-40 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 11,000.00 11,000.00 0.00 0.00 0.00 Project in planning
2-40 SECURITY EQUIPMENT 143001 915000 1,000.00 1,000.00 0.00 0.00 0.00 In design
2-40 SECURITY 146019 000000 Make all elevators security camera ready 28,000.00 28,000.00 0.00 0.00 0.00 In design

43,960.40 43,960.40 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 23 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

EVA WHITE

2-41 ADMINISTRATIVE 141001 000000 3,861.39 3,861.39 0.00 0.00 0.00
2-41 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 10,000.00 10,000.00 0.00 0.00 0.00 Project in planning
2-41 SECURITY EQUIPMENT 143001 915000 1,000.00 1,000.00 0.00 0.00 0.00 In design
2-41 SECURITY 146019 000000 Make all elevators security camera ready 28,000.00 28,000.00 0.00 0.00 0.00 In design

42,861.39 42,861.39 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 24 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

WALNUT PARK

2-42 ADMINISTRATIVE 141001 000000 82,277.23 82,277.23 0.00 0.00 0.00
2-42 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 17,000.00 17,000.00 0.00 0.00 0.00 Project in planning
2-42 BUILDING ENV DESIGN 30 143001 712000 70,000.00 95,000.00 25,000.00 95,000.00 0.00 In design
2-42 SECURITY EQUIPMENT 143001 915000 2,000.00 2,000.00 0.00 0.00 0.00 In design
2-42 SECURITY 146019 000000 Make all elevators security camera ready 42,000.00 42,000.00 0.00 0.00 0.00 In design
2-42 BUILDING EXTERIOR 146014 000000 Emergency repairs of masonry building

envelope throughout
700,000.00 982,000.00

282,000.00 0.00 0.00 In design
913,277.23 1,220,277.23 307,000.00 95,000.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 25 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

AMORY STREET

2-45 ADMINISTRATIVE 141001 000000 6,534.65 6,534.65 0.00 0.00 0.00
2-45 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 22,000.00 22,000.00 0.00 0.00 0.00 Project in planning
2-45 SECURITY EQUIPMENT 143001 915000 2,000.00 2,000.00 0.00 0.00 0.00 In design
2-45 SECURITY 146019 000000 Make all elevators security camera ready 42,000.00 42,000.00 0.00 0.00 0.00 In design

72,534.65 72,534.65 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 26 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

GENERAL WARREN

2-47 ADMINISTRATIVE 141001 000000 990.10 990.10 0.00 0.00 0.00
2-47 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 10,000.00 10,000.00 0.00 0.00 0.00 Project in planning
10,990.10 10,990.10 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 27 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

TORRE UNIDAD

2-49 ADMINISTRATIVE 141001 000000 6,336.63 6,336.63 0.00 0.00 0.00
2-49 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 20,000.00 20,000.00 0.00 0.00 0.00 Project in planning
2-49 SECURITY EQUIPMENT 143001 915000 2,000.00 2,000.00 0.00 0.00 0.00 In design
2-49 SECURITY 146019 000000 Make all elevators security camera ready 42,000.00 42,000.00 0.00 0.00 0.00 In design

70,336.63 70,336.63 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 28 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

ROCKLAND

2-50 ADMINISTRATIVE 141001 000000 5,049.50 5,049.50 0.00 0.00 0.00
2-50 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 7,000.00 7,000.00 0.00 0.00 0.00 Project in planning
2-50 SECURITY EQUIPMENT 143001 915000 2,000.00 2,000.00 0.00 0.00 0.00 In design
2-50 SECURITY 146019 000000 Make all elevators security camera ready 42,000.00 42,000.00 0.00 0.00 0.00 In design

56,049.50 56,049.50 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 29 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

CODMAN APARTMENTS

2-51 ADMINISTRATIVE 141001 000000 3,861.39 3,861.39 0.00 0.00 0.00
2-51 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 10,000.00 10,000.00 0.00 0.00 0.00 Project in planning
2-51 SECURITY EQUIPMENT 143001 915000 1,000.00 1,000.00 0.00 0.00 0.00 In design
2-51 SECURITY 146019 000000 Make all elevators security camera ready 28,000.00 28,000.00 0.00 0.00 0.00 In design

42,861.39 42,861.39 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 30 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

HERITAGE

2-52 ADMINISTRATIVE 141001 000000 7,326.73 7,326.73 0.00 0.00 0.00
2-52 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 30,000.00 30,000.00 0.00 0.00 0.00 Project in planning
2-52 SECURITY EQUIPMENT 143001 915000 2,000.00 2,000.00 0.00 0.00 0.00 In design
2-52 SECURITY 146019 000000 Make all elevators security camera ready 42,000.00 42,000.00 0.00 0.00 0.00 In design

81,326.73 81,326.73 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 31 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

ST. BOTOLPH

2-53 ADMINISTRATIVE 141001 000000 5,643.56 5,643.56 0.00 0.00 0.00
2-53 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 13,000.00 13,000.00 0.00 0.00 0.00 Project in planning
2-53 SECURITY EQUIPMENT 143001 915000 2,000.00 2,000.00 0.00 0.00 0.00 In design
2-53 SECURITY 146019 000000 Make all elevators security camera ready 42,000.00 42,000.00 0.00 0.00 0.00 In design

62,643.56 62,643.56 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 32 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

PASCIUCCO

2-54 ADMINISTRATIVE 141001 000000 5,346.53 5,346.53 0.00 0.00 0.00
2-54 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 10,000.00 10,000.00 0.00 0.00 0.00 Project in planning
2-54 SECURITY EQUIPMENT 143001 915000 2,000.00 2,000.00 0.00 0.00 0.00 In design
2-54 SECURITY 146019 000000 Make all elevators security camera ready 42,000.00 42,000.00 0.00 0.00 0.00 In design

59,346.53 59,346.53 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 33 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

LOWER MILLS

2-57 ADMINISTRATIVE 141001 000000 4,653.47 4,653.47 0.00 0.00 0.00
2-57 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 18,000.00 18,000.00 0.00 0.00 0.00 Project in planning
2-57 SECURITY EQUIPMENT 143001 915000 1,000.00 1,000.00 0.00 0.00 0.00 In design
2-57 SECURITY 146019 000000 Make all elevators security camera ready 28,000.00 28,000.00 0.00 0.00 0.00 In design

51,653.47 51,653.47 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 34 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

W. NEWTON -RUTLAND-E. SPRINGFIELD STREETS

2-58 ADMINISTRATIVE 141001 000000 1,584.16 1,584.16 0.00 0.00 0.00
2-58 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 16,000.00 16,000.00 0.00 0.00 0.00 Project in planning
17,584.16 17,584.16 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 35 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

AUSONIA

2-61 ADMINISTRATIVE 141001 000000 5,346.53 5,346.53 0.00 0.00 0.00
2-61 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 10,000.00 10,000.00 0.00 0.00 0.00 Project in planning
2-61 SECURITY EQUIPMENT 143001 915000 2,000.00 2,000.00 0.00 0.00 0.00 In design
2-61 SECURITY 146019 000000 Make all elevators security camera ready 42,000.00 42,000.00 0.00 0.00 0.00 In design

59,346.53 59,346.53 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 36 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

HASSAN

2-62 ADMINISTRATIVE 141001 000000 5,346.53 5,346.53 0.00 0.00 0.00
2-62 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 10,000.00 10,000.00 0.00 0.00 0.00 Project in planning
2-62 SECURITY EQUIPMENT 143001 915000 2,000.00 2,000.00 0.00 0.00 0.00 In design
2-62 SECURITY 146019 000000 Make all elevators security camera ready 42,000.00 42,000.00 0.00 0.00 0.00 In design

59,346.53 59,346.53 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 37 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

SPRING STREET

2-70 ADMINISTRATIVE 141001 000000 1,089.11 1,089.11 0.00 0.00 0.00
2-70 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 11,000.00 11,000.00 0.00 0.00 0.00 Project in planning
12,089.11 12,089.11 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 38 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

PATRICIA WHITE

2-71 ADMINISTRATIVE 141001 000000 6,633.66 6,633.66 0.00 0.00 0.00
2-71 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 23,000.00 23,000.00 0.00 0.00 0.00 Project in planning
2-71 SECURITY EQUIPMENT 143001 915000 2,000.00 2,000.00 0.00 0.00 0.00 In design
2-71 SECURITY 146019 000000 Make all elevators security camera ready 42,000.00 42,000.00 0.00 0.00 0.00 In design

73,633.66 73,633.66 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 39 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

ROSLYN APARTMENTS

2-72 ADMINISTRATIVE 141001 000000 5,544.55 5,544.55 0.00 0.00 0.00
2-72 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 12,000.00 12,000.00 0.00 0.00 0.00 Project in planning
2-72 SECURITY EQUIPMENT 143001 915000 2,000.00 2,000.00 0.00 0.00 0.00 In design
2-72 SECURITY 146019 000000 Make all elevators security camera ready 42,000.00 42,000.00 0.00 0.00 0.00 In design

61,544.55 61,544.55 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 40 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

BELLFLOWER

2-77 ADMINISTRATIVE 141001 000000 57,524.75 57,524.75 0.00 0.00 0.00
2-77 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 12,000.00 12,000.00 0.00 0.00 0.00 Project in planning
2-77 HVAC STUDY 30 143001 816000 40,000.00 30,000.00 (10,000.00) 0.00 0.00 In design
2-77 SECURITY EQUIPMENT 143001 915000 1,000.00 1,000.00 0.00 0.00 0.00 In design
2-77 HVAC 146016 000000 Replace all boilers 500,000.00 350,000.00 (150,000.00) 0.00 0.00 In design
2-77 SECURITY 146019 000000 Make all elevators security camera ready 28,000.00 28,000.00 0.00 0.00 0.00 In design

638,524.75 478,524.75 (160,000.00) 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 41 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

COMMONWEALTH FAMILY

2-82 ADMINISTRATIVE 141001 000000 106,287.13 106,287.13 0.00 0.00 0.00
2-82 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 28,000.00 28,000.00 0.00 0.00 0.00 Project in planning
2-82 SECURITY EQUIPMENT 143001 915000 8,000.00 8,000.00 0.00 0.00 0.00 In design
2-82 UNDERGROUND STORAGE TANKS 30 143001 966000 75,000.00 87,520.00 12,520.00 87,520.00 0.00 In design
2-82 UNDERGROUND STORAGE TANKS 30 145011 966000 Remove and Replace USTs at six

buildings and any related site remediation
750,000.00 650,000.00 (100,000.00) 0.00 0.00 In design

2-82 SECURITY 146019 000000 Make all elevators security camera ready 212,500.00 212,500.00 0.00 0.00 0.00 In design
1,179,787.13 1,092,307.13 (87,480.00) 87,520.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 42 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

PEABODY SQUARE

2-83 ADMINISTRATIVE 141001 000000 63,762.38 63,762.38 0.00 0.00 0.00
2-83 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 10,000.00 10,000.00 0.00 0.00 0.00 Project in planning
2-83 HVAC STUDY 30 143001 816000 40,000.00 30,000.00 (10,000.00) 0.00 0.00 In design
2-83 SECURITY EQUIPMENT 143001 915000 2,000.00 2,000.00 0.00 0.00 0.00 In design
2-83 HVAC 146016 000000 Replace all boilers 550,000.00 350,000.00 (200,000.00) 0.00 0.00 In design
2-83 SECURITY 146019 000000 Make all elevators security camera ready 42,000.00 42,000.00 0.00 0.00 0.00 In design

707,762.38 497,762.38 (210,000.00) 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 43 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

FRANKLIN FIELD

2-89 ADMINISTRATIVE 141001 000000 13,366.34 13,366.34 0.00 0.00 0.00
2-89 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 35,000.00 35,000.00 0.00 0.00 0.00 Project in planning
2-89 HVAC 146016 000000 Non-energy related equipment 100,000.00 0.00 (100,000.00) 0.00 0.00

148,366.34 48,366.34 (100,000.00) 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 44 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

JOSEPH MALONE

2-90 ADMINISTRATIVE 141001 000000 990.10 990.10 0.00 0.00 0.00
2-90 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 10,000.00 10,000.00 0.00 0.00 0.00 Project in planning
10,990.10 10,990.10 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 45 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

HIGHLAND PARK

2-93 ADMINISTRATIVE 141001 000000 297.03 297.03 0.00 0.00 0.00
2-93 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 3,000.00 3,000.00 0.00 0.00 0.00 Project in planning
3,297.03 3,297.03 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 46 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

COMMONWEALTH ELDERLY

2-95 ADMINISTRATIVE 141001 000000 5,544.55 5,544.55 0.00 0.00 0.00
2-95 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 12,000.00 12,000.00 0.00 0.00 0.00 Project in planning
2-95 SECURITY EQUIPMENT 143001 915000 2,000.00 2,000.00 0.00 0.00 0.00 In design
2-95 SECURITY 146019 000000 Make all elevators security camera ready 42,000.00 42,000.00 0.00 0.00 0.00 In design

61,544.55 61,544.55 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 47 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

HAMPTON STREET

2-98 ADMINISTRATIVE 141001 000000 3,663.37 3,663.37 0.00 0.00 0.00
2-98 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 8,000.00 8,000.00 0.00 0.00 0.00 Project in planning
2-98 SECURITY EQUIPMENT 143001 915000 1,000.00 1,000.00 0.00 0.00 0.00 In design
2-98 SECURITY 146019 000000 Make all elevators security camera ready 28,000.00 28,000.00 0.00 0.00 0.00 In design

40,663.37 40,663.37 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 48 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

FREDERICK DOUGLASS

2-126 ADMINISTRATIVE 141001 000000 3,653.47 3,653.47 0.00 0.00 0.00
2-126 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 7,900.00 7,900.00 0.00 0.00 0.00 Project in planning
2-126 SECURITY EQUIPMENT 143001 915000 1,000.00 1,000.00 0.00 0.00 0.00 In design
2-126 SECURITY 146019 000000 Make all elevators security camera ready 28,000.00 28,000.00 0.00 0.00 0.00 In design

40,553.47 40,553.47 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 49 of 50 form HUD-50075.1(4/2008)



4.10.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing

Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
The Capital Fund Recovery Grant No: MA06S002501-0 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFRG Stimulus

WASHINGTON MANOR

2-127 ADMINISTRATIVE 141001 000000 3,663.37 3,663.37 0.00 0.00 0.00
2-127 CAPITAL PLANNING SYSTEM / NEEDS ASSE 1430 Collect and input capital data into DHCD

Capital Planning System 8,000.00 8,000.00 0.00 0.00 0.00 Project in planning
2-127 SECURITY EQUIPMENT 143001 915000 1,000.00 1,000.00 0.00 0.00 0.00 In design
2-127 SECURITY 146019 000000 Make all elevators security camera ready 28,000.00 28,000.00 0.00 0.00 0.00 In design

40,663.37 40,663.37 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 50 of 50 form HUD-50075.1(4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program OMB No. 2577-0226

Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant: CFFP

CFFP Financing Proceeds Federal FY of Grant

Approval:
Type of Grant

__Original Annual Statement ___Reserve for Disasters/Emergencies _X_Revised Annual Statement (revision no: 4 )
_X_Performance and Evaluation Report for Program Quarter Ending 9/30/09 ___Final Performance and Evaluation Report

Line No. Summary by Development Account Original Revised2 Obligated a/o 9/30/09 Expended a/o 9/30/09
1 Total Non-CFP Funds

2 1406 Operations (May not exceed 20% of line 20)3

3 1408 Management Improvements
4 1410 Administration (May not exceed 10% of line 20)
5 1411 Audit
6 1415 Liquidated Damages
7 1430 Fees and Costs 3,426,259.56 2,338,713.08 2,338,713.08 1,924,759.08
8 1440 Site Acquisition
9 1450 Site Improvement 2,979,354.51 4,023,701.89 2,979,354.51 534,282.91

10 1460 Dwelling Structures 70,957,564.35 70,832,056.92 25,821,876.26 7,514,865.80
11 1465.1 Dwelling Equipment-Nonexpendable
12 1470 Nondwelling Structures
13 1475 Nondwelling Equipment
14 1485 Demolition
15 1492 Moving to Work Demonstration
16 1495.1 Relocation Costs 1,770,236.58 1,938,943.11 1,700,792.91 580,639.76

17 1499 Development Activities4

18a 1501 Collateralization or Debt Service paid by PHA
18b 9000 Collateralization or Debt Service paid Via System of Direct Payment 1,603,845.00 1,603,845.00 1,603,844.95 1,603,844.95
19 1502 Contingency (may not exceed 8% of line 20) 132,925.30 132,925.30 0.00 0.00
20 Amount of Annual Grant (Sum of lines 2-19) 80,870,185.30 80,870,185.30 34,444,581.71 12,158,392.50
21 Amount of line 20 Related to LBP Testing
22 Amount of line 20 Related to Section 504 Compliance
23 Amount of line 20 Related to Security Soft Costs
24 Amount of line 20 Related to Security Hard Costs 200,000.00 540,000.00 0.00 0.00
25 Amount of line 20 Related to Energy Conservation Measures 0.00 423,400.00

Signature of Executive Director and Date Signature of Public Housing Director/Office of Native American Programs Administrator and Date

1 To be completed for the Performance and Evaluation Report.
2 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
3 PHAs with under 250 units in management may use 100% of CFP Grants for operations.
4 RHF funds shall be included here.

Total Estimated Cost Total Actual Cost1

Part I: Summary

Boston Housing Authority

Page 1 of 25 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
CFFP Financing Proceeds CFFP (Yes/No): Yes

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

AUTHORITY WIDE

2-00 OPERATIONS 140600 000000
2-00 MANAGEMENT IMPROVEMENTS 140800 000000
2-00 ADMINISTRATIVE 141001 000000
2-00 AUDIT 141101 000000
2-00 FINANCING FEES 143015 000000 0.00 0.00 0.00 0.00 0.00
2-00 CONSULTANTS 30 143001 741000 150,999.00 0.00 (150,999.00) 0.00 0.00
2-00 CONSTRUCTION SUPERVISION 143001 742000 85,094.72 0.00 (85,094.72) 0.00 0.00
2-00 RELOCATION 149501 000000 0.00 0.00 0.00 0.00 0.00
2-00 Capitalized Interest-Debt Service 900001 000000 0.00 0.00 0.00 0.00 0.00
2-00 CONTINGENCY 150200 000000 132,925.30 132,925.30 0.00 0.00 0.00

369,019.02 132,925.30 (236,093.72) 0.00 0.00

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFFP

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 2 of 25 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
CFFP Financing Proceeds CFFP (Yes/No): Yes

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFFP

CHARLESTOWN

2-01 PROJECT MGMT CONSULTANTS 143001 000000 500.00 500.00 0.00 500.00 0.00

2-01 BUILDING ENV DESIGN 30 143001 712000 145,258.84 145,777.08 518.24 145,777.08 83,252.08
A&E under contract; construction to begin

Spring 2010
2-01 CLERK OF WORKS 143001 741000 200,000.00 0.00 (200,000.00) 0.00 0.00
2-01 FINANCING FEES 143015 000000 702,362.53 702,362.53 0.00 702,362.53 702,362.53

2-01 BATHROOMS 60 146012 000000

Replacement of toilet, lav, tub,
exhaust, electrical & lighting and
finishes at buildings 5, 6, 8-13,
16, 17, 20/40, 21/39, 23-38, 41-
45 affecting a total of 873 units 8,966,856.79 14,249,794.61 5,282,937.82 14,249,794.61 1,118.61 In construction

2-01 BUILDING EXTERIOR 146014 000000

Pointing and related work, Phase
1 Buildings: 1, 10, 11, 12 = 114
units; Phase 2: 2-9, 13-15, 18,
30/31, 41-45 =502 units 2,262,448.16 4,956,543.50 2,694,095.34 1,151,332.50 1,151,332.50 Phase I completed; Phase 2

2-01 WINDOWS 146014 950000 0.00 200,000.00 200,000.00 0.00 0.00
A&E under contract; construction to begin

Summer 2010

2-01 HVAC 146016 000000

Distribution piping at all buildings
affecting all units Misc. controls,
valves 9,000,000.00 9,952,894.00 952,894.00 0.00 0.00

A&E under contract; construction to begin
Winter 2009/2010

2-01 PLUMBING 60 146017 000000

Replacement of risers, waste,
roof drainage and vents at
buildings 5, 6, 8-13, 16, 17,
20/40, 21/39, 23-38, 41-45
affecting a total of 873 units 10,000,000.00 0.00 (10,000,000.00) 0.00 0.00

2-01 SECURITY 146019 000000
Active video surveillance system
at problem areas/events 200,000.00 480,000.00 280,000.00 0.00 0.00

A&E under contract; construction to begin
Spring 2010

2-01 FORCE ACCOUNT 146021 967000
Vacant unit rehab of 33 units for
relocation 789,971.48 1,592,741.43 802,769.95 1,592,741.43 1,170,881.17

Construction to be completed in Spring
2010

2-01 RELOCATION 149501 000000 901,342.00 1,119,337.11 217,995.11 969,337.11 336,278.44 Underway and ongoing
2-01 Capitalized Interest-Debt Service 900001 000000 625,159.93 625,159.93 0.00 625,159.88 625,159.88

33,793,899.73 34,025,110.19 231,210.46 19,437,005.14 4,070,385.21

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 3 of 25 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
CFFP Financing Proceeds CFFP (Yes/No): Yes

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFFP

MARY ELLEN McCORMACK

2-23 PROJECT MGMT CONSULTANTS 143001 000000 499.00 499.00 0.00 499.00 0.00

2-23 BUILDING ENV DESIGN 30 143001 712000 372,000.00 389,030.00 17,030.00 389,030.00 38,600.00
A&E under contract; construction to begin

Spring 2010
2-23 CLERK OF WORKS 143001 741000 200,000.00 0.00 (200,000.00) 0.00 0.00
2-23 PLUMBING 30 143001 880000 0.00 0.00 0.00 0.00 0.00
2-23 FINANCING FEES 143015 000000 534,473.51 534,473.51 0.00 534,473.51 534,473.51

2-23 STORM & SEWERS 50 145013 000000

Replacement of mutiple sections
of underground lines which
impact all buildings and all units 1,579,057.89 2,275,285.19 696,227.30 1,430,937.81 282,462.05 Construction to be completed in Fall 2010

2-23 BATHROOMS 60 146012 000000

Replacement of toilet, lav, tub,
exhaust, electrical & lighting and
finishes at 24 buildings (1-3, 12-
24, 30-34) affecting a total of 861
units 16,619,623.00 15,821,268.34 (798,354.66) 1,268.34 1,268.34 In construction

2-23 BUILDING EXTERIOR 146014 000000

Parapet replacement, pointing
and lintels at Phase 1 buildings:
1, 13, 17 = 181 units Phase 2
buildings: 3, 12, 14, 21, 23, 24,
32, 34 = 715 units 5,941,230.00 10,152,460.00 4,211,230.00 2,176,460.00 1,609,320.00

Phase I completed; Phase 2 construction to
begin Spring 2010

2-23 PLUMBING 60 146017 000000

Replacement of risers, waste,
roof drainage and vents at 17
buildings (1-3, 12-24, 30-34)
affecting a total of 715 units 3,580,377.00 0.00 (3,580,377.00) 0.00 0.00

2-23 SECURITY 146019 000000 0.00 30,000.00 30,000.00 0.00 0.00

2-23 FORCE ACCOUNT 146021 967000 884,738.62 1,452,739.08 568,000.46 1,452,739.08 1,096,145.22
Construction to be completed in Spring

2010
2-23 RELOCATION 149501 000000 858,894.58 809,606.00 (49,288.58) 731,261.89 244,167.41 Underway and ongoing
2-23 Capitalized Interest-Debt Service 900001 000000 475,724.98 475,724.98 0.00 475,724.98 475,724.98

31,046,618.58 31,941,086.10 894,467.52 7,192,394.61 4,282,161.51

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 4 of 25 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
CFFP Financing Proceeds CFFP (Yes/No): Yes

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFFP

OLD COLONY

2-24 CLERK OF WORKS 143001 741000 200,000.00 0.00 (200,000.00) 0.00 0.00
2-24 PLUMBING 30 143001 880000 0.00 0.00 0.00 0.00 0.00
2-24 FINANCING FEES 143015 000000 431,632.84 431,632.84 0.00 431,632.84 431,632.84

2-24 STORM & SEWERS 50 145013 000000

Replacement of mutiple sections
of underground lines which
impact all buildings and all units 1,400,296.62 1,748,416.70 348,120.08 1,548,416.70 251,820.86 In construction

2-24 BATHROOMS 60 146012 000000

Installation or replacement of
bathroom exhaust fans at all
buildings, except O, P, U, V, Y, Z
affecting a total of 697 units 4,000,000.00 4,000,000.00 0.00 0.00 0.00

A&E under contract; construction to begin
December 2009

2-24 BUILDING EXTERIOR 146014 000000

Limited pointing and lintel
replacement at all buildings
affecting all units 600,000.00 537,000.00 (63,000.00) 537,000.00 0.00 Construction underway

2-24 HVAC 146016 000000

Replacement of boiler(s) and
heat exchanger(s); exact
locations to be determined 402,070.00 481,120.00 79,050.00 294,000.00 228,500.00 Construction underway

2-24 FURNACE & BOILERS 60 146016 785000 129,400.00 129,400.00 0.00 129,400.00 129,400.00

2-24 PLUMBING 60 146017 000000 1,000,000.00 0.00 (1,000,000.00) 0.00 0.00
A&E under contract; construction to begin

December 2009
2-24 SECURITY 146019 000000 0.00 30,000.00 30,000.00 0.00 0.00
2-24 RELOCATION 149501 000000 10,000.00 10,000.00 0.00 193.91 193.91
2-24 Capitalized Interest-Debt Service 900001 000000 384,188.40 384,188.40 0.00 384,188.40 384,188.40

8,557,587.86 7,751,757.94 (805,829.92) 3,324,831.85 1,425,736.01

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 5 of 25 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
CFFP Financing Proceeds CFFP (Yes/No): Yes

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFFP

HOLGATE

2-29 CLERK OF WORKS 143001 741000 16,000.00 0.00 (16,000.00) 0.00 0.00
2-29 ELEVATORS 30 143001 760000 0.00 0.00 0.00 0.00 0.00
2-29 FINANCING FEES 143015 000000 7,695.21 7,695.21 0.00 7,695.21 7,695.21

2-29 ELEVATORS 60 146021 760000

Replacement of hoistway, cab
and control equipment to ensure
code compliance and 20-year
viability 485,327.80 520,327.80 35,000.00 520,327.80 511,221.64 Construction underway

2-29 Capitalized Interest-Debt Service 900001 000000 6,849.36 6,849.36 0.00 6,849.36 6,849.36
515,872.37 534,872.37 19,000.00 534,872.37 525,766.21

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 6 of 25 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
CFFP Financing Proceeds CFFP (Yes/No): Yes

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFFP

GROVELAND

2-32 CLERK OF WORKS 143001 741000 5,000.00 0.00 (5,000.00) 0.00 0.00
2-32 SMOKE DETECTORS 30 143001 940000 0.00 0.00 0.00 0.00 0.00
2-32 FINANCING FEES 143015 000000 1,912.04 1,912.04 0.00 1,912.04 1,912.04

2-32 FIRE PROTECTION AND SAFETY 146020 000000

As needed replacement of fire
alarm control panels, smoke
detectors, pull stations, etc. to
ensure code compliance 123,879.00 123,879.00 0.00 0.00 0.00

A&E under contract; construction to begin
March 2010

2-32 Capitalized Interest-Debt Service 900001 000000 1,701.87 1,701.87 0.00 1,701.87 1,701.87
132,492.91 127,492.91 (5,000.00) 3,613.91 3,613.91

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 7 of 25 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
CFFP Financing Proceeds CFFP (Yes/No): Yes

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFFP

MARTIN LUTHER KING

2-40 CLERK OF WORKS 143001 741000 20,000.00 0.00 (20,000.00) 0.00 0.00
2-40 ELEVATORS 30 143001 760000 0.00 0.00 0.00 0.00 0.00
2-40 FINANCING FEES 143015 000000 13,392.92 13,392.92 0.00 13,392.92 13,392.92

2-40 ELEVATORS 60 146021 760000

Replacement of hoistway, cab
and control equipment to ensure
code compliance and 20-year
viability 488,758.34 538,758.34 50,000.00 538,758.34 520,756.34 Construction underway

2-40 Capitalized Interest-Debt Service 900001 000000 11,920.79 11,920.79 0.00 11,920.79 11,920.79
534,072.05 564,072.05 30,000.00 564,072.05 546,070.05

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 8 of 25 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
CFFP Financing Proceeds CFFP (Yes/No): Yes

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFFP

EVA WHITE

2-41 CLERK OF WORKS 143001 741000 14,000.00 0.00 (14,000.00) 0.00 0.00
2-41 ELEVATORS 30 143001 760000 0.00 0.00 0.00 0.00 0.00
2-41 FINANCING FEES 143015 000000 2,560.75 2,560.75 0.00 2,560.75 2,560.75

2-41 ELEVATORS 60 146021 760000

Replacement of hoistway, cab
and control equipment to ensure
code compliance and 20-year
viability 463,309.00 463,309.00 0.00 251,600.00 28,957.33 Construction underway

2-41 Capitalized Interest-Debt Service 900001 000000 2,279.28 2,279.28 0.00 2,279.28 2,279.28
482,149.03 468,149.03 (14,000.00) 256,440.03 33,797.36

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 9 of 25 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
CFFP Financing Proceeds CFFP (Yes/No): Yes

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFFP

CODMAN APARTMENTS

2-51 CLERK OF WORKS (ELEV) 143001 741000 16,000.00 0.00 (16,000.00) 0.00 0.00
2-51 CLERK OF WORKS (FP) 143001 741000 15,000.00 249.00 (14,751.00) 249.00 249.00
2-51 SMOKE DETECTORS 30 143001 940000 0.00 0.00 0.00 0.00 0.00
2-51 ELEVATORS 30 143001 760000 0.00 0.00 0.00 0.00 0.00
2-51 FINANCING FEES 143015 000000 15,604.72 15,604.72 0.00 15,604.72 15,604.72

2-51 FIRE PROTECTION AND SAFETY 146020 000000

As needed replacement of fire
alarm control panels, smoke
detectors, pull stations, etc. to
ensure code compliance 51,159.00 51,159.00 0.00 0.00 0.00

A&E under contract; construction to begin
March 2010

2-51 ELEVATORS 60 146021 760000

Replacement of hoistway, cab
and control equipment to ensure
code compliance and 20-year
viability 482,287.50 482,287.50 0.00 482,287.50 46,505.33 Construction underway

2-51 Capitalized Interest-Debt Service 900001 000000 13,889.47 13,889.47 0.00 13,889.47 13,889.47
593,940.69 563,189.69 (30,751.00) 512,030.69 76,248.52

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 10 of 25 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
CFFP Financing Proceeds CFFP (Yes/No): Yes

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFFP

ST. BOTOLPH

2-53 CLERK OF WORKS 143001 741000 15,000.00 250.00 (14,750.00) 250.00 250.00
2-53 SMOKE DETECTORS 30 143001 940000 0.00 0.00 0.00 0.00 0.00
2-53 FINANCING FEES 143015 000000 10,057.23 10,057.23 0.00 10,057.23 10,057.23

2-53 FIRE PROTECTION AND SAFETY 146020 000000

As needed replacement of fire
alarm control panels, smoke
detectors, pull stations, etc. to
ensure code compliance 65,805.00 65,805.00 0.00 0.00 0.00

A&E under contract; construction to begin
March 2010

2-53 Capitalized Interest-Debt Service 900001 000000 8,951.76 8,951.76 0.00 8,951.76 8,951.76
99,813.99 85,063.99 (14,750.00) 19,258.99 19,258.99

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 11 of 25 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
CFFP Financing Proceeds CFFP (Yes/No): Yes

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFFP

PASCIUCCO

2-54 CLERK OF WORKS 143001 741000 5,000.00 0.00 (5,000.00) 0.00 0.00
2-54 SMOKE DETECTORS 30 143001 940000 0.00 0.00 0.00 0.00 0.00
2-54 FINANCING FEES 143015 000000 955.97 955.97 0.00 955.97 955.97

2-54 FIRE PROTECTION AND SAFETY 146020 000000

As needed replacement of fire
alarm control panels, smoke
detectors, pull stations, etc. to
ensure code compliance 48,390.00 48,390.00 0.00 0.00 0.00

A&E under contract; construction to begin
March 2010

2-54 Capitalized Interest-Debt Service 900001 000000 850.89 850.89 0.00 850.89 850.89
55,196.86 50,196.86 (5,000.00) 1,806.86 1,806.86

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 12 of 25 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
CFFP Financing Proceeds CFFP (Yes/No): Yes

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFFP

LOWER MILLS

2-57 CLERK OF WORKS (FP) 143001 741000 16,000.00 0.00 (16,000.00) 0.00 0.00
2-57 CLERK OF WORKS (ELEV) 143001 741000 15,000.00 250.00 (14,750.00) 250.00 250.00
2-57 ELEVATORS 30 143001 760000 0.00 0.00 0.00 0.00 0.00
2-57 SMOKE DETECTORS 30 143001 940000 0.00 0.00 0.00 0.00 0.00
2-57 FINANCING FEES 143015 000000 19,545.85 19,545.85 0.00 19,545.85 19,545.85

2-57 FIRE PROTECTION AND SAFETY 146020 000000

As needed replacement of fire
alarm control panels, smoke
detectors, pull stations, etc. to
ensure code compliance 74,058.00 74,058.00 0.00 0.00 0.00

A&E under contract; construction to begin
March 2010

2-57 ELEVATORS 60 146021 760000

Replacement of hoistway, cab
and control equipment to ensure
code compliance and 20-year
viability 482,287.50 482,287.00 (0.50) 407,287.50 189,607.33

2-57 Capitalized Interest-Debt Service 900001 000000 17,397.40 17,397.40 0.00 17,397.40 17,397.40
624,288.75 593,538.25 (30,750.50) 444,480.75 226,800.58

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 13 of 25 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
CFFP Financing Proceeds CFFP (Yes/No): Yes

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFFP

SPRING STREET

2-70 CLERK OF WORKS 143001 741000 5,000.00 0.00 (5,000.00) 0.00 0.00
2-70 SMOKE DETECTORS 30 143001 940000 0.00 0.00 0.00 0.00 0.00
2-70 FINANCING FEES 143015 000000 1,643.65 1,643.65 0.00 1,643.65 1,643.65

2-70 FIRE PROTECTION AND SAFETY 146020 000000

As needed replacement of fire
alarm control panels, smoke
detectors, pull stations, etc. to
ensure code compliance 113,401.00 113,401.00 0.00 0.00 0.00

A&E under contract; construction to begin
March 2010

2-70 Capitalized Interest-Debt Service 900001 000000 1,462.99 1,462.99 0.00 1,462.99 1,462.99
121,507.64 116,507.64 (5,000.00) 3,106.64 3,106.64

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 14 of 25 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
CFFP Financing Proceeds CFFP (Yes/No): Yes

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFFP

ROSLYN APARTMENTS

2-72 CLERK OF WORKS (FP) 143001 741000 5,000.00 0.00 (5,000.00) 0.00 0.00
2-72 SMOKE DETECTORS 30 143001 940000 0.00 0.00 0.00 0.00 0.00
2-72 FINANCING FEES 143015 000000 1,205.54 1,205.54 0.00 1,205.54 1,205.54

2-72 FIRE PROTECTION AND SAFETY 146020 000000

As needed replacement of fire
alarm control panels, smoke
detectors, pull stations, etc. to
ensure code compliance 65,963.00 65,963.00 0.00 0.00 0.00

A&E under contract; construction to begin
March 2010

2-72 Capitalized Interest-Debt Service 900001 000000 1,073.03 1,073.03 0.00 1,073.03 1,073.03
73,241.57 68,241.57 (5,000.00) 2,278.57 2,278.57

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 15 of 25 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
CFFP Financing Proceeds CFFP (Yes/No): Yes

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFFP

BELLFLOWER

2-77 CLERK OF WORKS (ELEV) 143001 741000 20,000.00 0.00 (20,000.00) 0.00 0.00
2-77 CLERK OF WORKS (FP) 143001 741000 5,000.00 0.00 (5,000.00) 0.00 0.00
2-77 ELEVATORS 30 143001 760000 0.00 0.00 0.00 0.00 0.00
2-77 SMOKE DETECTORS 30 143001 940000 0.00 0.00 0.00 0.00 0.00
2-77 FINANCING FEES 143015 000000 12,953.83 12,953.83 0.00 12,953.83 12,953.83

2-77 FIRE PROTECTION AND SAFETY 146020 000000

As needed replacement of fire
alarm control panels, smoke
detectors, pull stations, etc. to
ensure code compliance 62,431.00 62,431.00 0.00 0.00 0.00

A&E under contract; construction to begin
March 2010

2-77 ELEVATORS 60 146021 760000

Replacement of hoistway, cab
and control equipment to ensure
code compliance and 20-year
viability 600,016.66 606,487.00 6,470.34 600,016.66 26,666.34 Construction underway

2-77 Capitalized Interest-Debt Service 900001 000000 11,529.96 11,529.96 0.00 11,529.96 11,529.96
711,931.45 693,401.79 (18,529.66) 624,500.45 51,150.13

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 16 of 25 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
CFFP Financing Proceeds CFFP (Yes/No): Yes

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFFP

COMMONWEALTH FAMILY

2-82 CLERK OF WORKS 143001 741000 10,000.00 0.00 (10,000.00) 0.00 0.00
2-82 SMOKE DETECTORS 30 143001 940000 0.00 0.00 0.00 0.00 0.00
2-82 FINANCING FEES 143015 000000 3,438.20 3,438.20 0.00 3,438.20 3,438.20

2-82 FIRE PROTECTION AND SAFETY 146020 000000

As needed replacement of fire
alarm control panels, smoke
detectors, pull stations, etc. to
ensure code compliance 907,393.00 907,393.00 0.00 0.00 0.00

A&E under contract; construction to begin
March 2010

2-82 Capitalized Interest-Debt Service 900001 000000 3,060.28 3,060.28 0.00 3,060.28 3,060.28
923,891.48 913,891.48 (10,000.00) 6,498.48 6,498.48

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 17 of 25 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
CFFP Financing Proceeds CFFP (Yes/No): Yes

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFFP

PEABODY SQUARE

2-83 CLERK OF WORKS 143001 741000 15,000.00 250.00 (14,750.00) 250.00 250.00
2-83 SMOKE DETECTORS 30 143001 940000 0.00 0.00 0.00 0.00 0.00
2-83 FINANCING FEES 143015 000000 8,331.33 8,331.33 0.00 8,331.33 8,331.33

2-83 FIRE PROTECTION AND SAFETY 146020 000000

As needed replacement of fire
alarm control panels, smoke
detectors, pull stations, etc. to
ensure code compliance 58,666.00 58,666.00 0.00 0.00 0.00

A&E under contract; construction to begin
March 2010

2-83 Capitalized Interest-Debt Service 900001 000000 7,415.56 7,415.56 0.00 7,415.56 7,415.56
89,412.89 74,662.89 (14,750.00) 15,996.89 15,996.89

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 18 of 25 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
CFFP Financing Proceeds CFFP (Yes/No): Yes

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFFP

JOSEPH MALONE

2-90 CLERK OF WORKS 143001 741000 10,000.00 0.00 (10,000.00) 0.00 0.00
2-90 SMOKE DETECTORS 30 143001 940000 0.00 0.00 0.00 0.00 0.00
2-90 FINANCING FEES 143015 000000 3,970.88 3,970.88 0.00 3,970.88 3,970.88

2-90 FIRE PROTECTION AND SAFETY 146020 000000

As needed replacement of fire
alarm control panels, smoke
detectors, pull stations, etc. to
ensure code compliance 78,347.00 78,347.00 0.00 0.00 0.00

A&E under contract; construction to begin
March 2010

2-90 Capitalized Interest-Debt Service 900001 000000 3,534.41 3,534.41 0.00 3,534.41 3,534.41
95,852.29 85,852.29 (10,000.00) 7,505.29 7,505.29

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 19 of 25 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
CFFP Financing Proceeds CFFP (Yes/No): Yes

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFFP

HIGHLAND PARK

2-93 CLERK OF WORKS 143001 741000 0.00 0.00 0.00 0.00 0.00
2-93 SMOKE DETECTORS 30 143001 940000 0.00 0.00 0.00 0.00 0.00
2-93 FINANCING FEES 143015 000000 0.00 0.00 0.00 0.00 0.00
2-93 FIRE PROTECTION AND SAFETY 146020 000000 0.00 0.00 0.00 0.00 0.00
2-93 Capitalized Interest-Debt Service 900001 000000 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 20 of 25 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
CFFP Financing Proceeds CFFP (Yes/No): Yes

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFFP

COMMONWEALTH ELDERLY

2-95 CLERK OF WORKS 143001 741000 5,000.00 0.00 (5,000.00) 0.00 0.00
2-95 SMOKE DETECTORS 30 143001 940000 0.00 0.00 0.00 0.00 0.00
2-95 FINANCING FEES 143015 000000 1,044.62 1,044.62 0.00 1,044.62 1,044.62

2-95 FIRE PROTECTION AND SAFETY 146020 000000

As needed replacement of fire
alarm control panels, smoke
detectors, pull stations, etc. to
ensure code compliance 377,258.00 377,258.00 0.00 0.00 0.00

A&E under contract; construction to begin
March 2010

2-95 Capitalized Interest-Debt Service 900001 000000 929.80 929.80 0.00 929.80 929.80
384,232.42 379,232.42 (5,000.00) 1,974.42 1,974.42

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 21 of 25 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
CFFP Financing Proceeds CFFP (Yes/No): Yes

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFFP

HAMPTON STREET

2-98 CLERK OF WORKS 143001 741000 16,000.00 0.00 (16,000.00) 0.00 0.00
2-98 ELEVATORS 30 143001 760000 0.00 0.00 0.00 0.00 0.00
2-98 FINANCING FEES 143015 000000 7,847.83 7,847.83 0.00 7,847.83 7,847.83

2-98 ELEVATORS 60 146021 760000

Replacement of hoistway, cab
and control equipment to ensure
code compliance and 20-year
viability 428,509.68 482,287.00 53,777.32 428,509.68 14,957.34 Construction underway

2-98 Capitalized Interest-Debt Service 900001 000000 6,985.20 6,985.20 0.00 6,985.20 6,985.20
459,342.71 497,120.03 37,777.32 443,342.71 29,790.37

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 22 of 25 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
CFFP Financing Proceeds CFFP (Yes/No): Yes

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFFP

FREDERICK DOUGLASS

2-126 CLERK OF WORKS (ELEV) 143001 741000 16,000.00 0.00 (16,000.00) 0.00 0.00
2-126 CLERK OF WORKS (FP) 143001 741000 5,000.00 0.00 (5,000.00) 0.00 0.00
2-126 ELEVATORS 30 143001 760000 0.00 0.00 0.00 0.00 0.00
2-126 SMOKE DETECTORS 30 143001 940000 0.00 0.00 0.00 0.00 0.00
2-126 FINANCING FEES 143015 000000 9,350.75 9,350.75 0.00 9,350.75 9,350.75

2-126 FIRE PROTECTION AND SAFETY 146020 000000

As needed replacement of fire
alarm control panels, smoke
detectors, pull stations, etc. to
ensure code compliance 52,625.00 52,625.00 0.00 0.00 0.00

A&E under contract; construction to begin
March 2010

2-126 ELEVATORS 60 146021 760000

Replacement of hoistway, cab
and control equipment to ensure
code compliance and 20-year
viability 482,287.50 482,287.00 (0.50) 432,287.50 227,326.33 Construction underway

2-126 Capitalized Interest-Debt Service 900001 000000 8,322.92 8,322.92 0.00 8,322.92 8,322.92
573,586.17 552,585.67 (21,000.50) 449,961.17 245,000.00

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 23 of 25 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
CFFP Financing Proceeds CFFP (Yes/No): Yes

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority CFFP

WASHINGTON MANOR

2-127 CLERK OF WORKS (ELEV) 143001 741000 16,000.00 0.00 (16,000.00) 0.00 0.00
2-127 CLERK OF WORKS (FP) 143001 741000 5,000.00 0.00 (5,000.00) 0.00 0.00
2-127 ELEVATORS 30 143001 760000 0.00 0.00 0.00 0.00 0.00
2-127 SMOKE DETECTORS 30 143001 940000 0.00 0.00 0.00 0.00 0.00
2-127 FINANCING FEES 143015 000000 11,927.80 11,927.80 0.00 11,927.80 11,927.80

2-127 FIRE PROTECTION AND SAFETY 146020 000000

As needed replacement of fire
alarm control panels, smoke
detectors, pull stations, etc. to
ensure code compliance 52,625.00 52,625.00 0.00 0.00 0.00

A&E under contract; construction to begin
March 2010

2-127 ELEVATORS 60 146021 760000

Replacement of hoistway, cab
and control equipment to ensure
code compliance and 20-year
viability 536,065.32 576,065.32 40,000.00 576,065.32 560,901.98 Construction underway

2-127 Capitalized Interest-Debt Service 900001 000000 10,616.72 10,616.72 0.00 10,616.72 10,616.72
632,234.84 651,234.84 19,000.00 598,609.84 583,446.50

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 24 of 25 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Federal FY of Grant:
CFFP

Development Number

Name/PHA-Wide Reasons for Revised Target Dates1

Activities
Original Obligation End Date Actual Obligation End Date Original Expenditure End Date Actual Expenditure End Date

2-00 AUTHORITY-WIDE 06/30/10 06/30/10

2-01 CHARLESTOWN 06/30/10 06/30/10

2-23 M.E. McCORMACK 06/30/10 06/30/10

2-24 OLD COLONY 06/30/10 06/30/10

2-82 COMMONWEALTH 06/30/10 06/30/10

2-93 HIGHLAND PARK 06/30/10 06/30/10

2-29 HOLGATE 06/30/10 06/30/10

2-32 GROVELAND 06/30/10 06/30/10

2-40 MLK TOWERS 06/30/10 06/30/10

2-41 EVA WHITE 06/30/10 06/30/10

2-51 CODMAN 06/30/10 06/30/10

2-53 ST. BOTOLPH 06/30/10 06/30/10

2-54 PASCIUCCO 06/30/10 06/30/10

2-57 LOWER MILLS 06/30/10 06/30/10

2-70 SPRING STREET 06/30/10 06/30/10

2-72 ROSALYN 06/30/10 06/30/10

2-77 BELLFLOWER 06/30/10 06/30/10

2-83 PEABODY SQUARE 06/30/10 06/30/10

2-90 JOSEPH MALONE 06/30/10 06/30/10

2-95 COMMONWEALTH ELDERLY 06/30/10 06/30/10

2-98 HAMPTON HOUSE 06/30/10 06/30/10

2-126 FREDERICK DOUGLASS 06/30/10 06/30/10

2-127 WASHINGTON MANOR 06/30/10 06/30/10

1 Obligation and expenditure end date can only be revised with HUD approval pursuant to Section 9J of the U.S. Housing Act of 1937, as amended.

Part III: Implementation Schedule for Capital Fund Financing Program

Boston Housing Authority

All Funds Obligated (Quarter Ending Date) All Funds Expended (Quarter Ending Date)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program OMB No. 2577-0226

Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant: FFY09

Capital Fund Program Grant No: MA06-P002-501-09 Federal FY of Grant

Replacement Housing Factor Grant No: Approval: FFY09

Type of Grant

__Original Annual Statement ___Reserve for Disasters/Emergencies _X_Revised Annual Statement (revision no: 1 )

_X_Performance and Evaluation Report for Program Year Ending 9/30/09 ___Final Performance and Evaluation Report

Line No. Summary by Development Account Original Revised2 Obligated a/o 9/30/09 Expended a/o 9/30/09

1 Total Non-CFP Funds

2 1406 Operations (May not exceed 20% of line 20) 4,894,384.00 4,894,384.00 0.00 0.00

3 1408 Management Improvements 2,465,289.00 2,465,289.00 0.00 0.00

4 1410 Administration 2,422,192.00 2,422,192.00 0.00 0.00

5 1411 Audit 25,000.00 25,000.00 0.00 0.00

6 1415 Liquidated Damages

7 1430 Fees and Costs 1,175,000.00 2,138,000.00 0.00 0.00

8 1440 Site Acquisition

9 1450 Site Improvement 345,000.00 865,000.00 0.00 0.00

10 1460 Dwelling Structures 9,189,209.00 7,925,461.00 0.00 0.00

11 1465.1 Dwelling Equipment-Nonexpendable

12 1470 Nondwelling Structures 0.00 300,000.00 0.00 0.00

13 1475 Nondwelling Equipment 173,317.00 173,317.00 0.00 0.00

14 1485 Demolition

15 1492 Moving to Work Demonstration

16 1495.1 Relocation Costs 90,000.00 200,000.00 0.00 0.00

17 1499 Development Activities*

18a 1501 Collateralization or Debt Service paid by PHA

18ba 9000 Collateralization or Debt Service paid Via System of Direct Payment 3,679,382.00 3,679,382.00 0.00 0.00
19 1502 Contingency (may not exceed 8% of line 20) 1,402,399.00 773,147.00 0.00 0.00

20 Amount of Annual Grant (Sum of lines 2-19) 25,861,172.00 25,861,172.00 0.00 0.00

21 Amount of line 20 Related to LBP Testing 100,000.00 659,805.00 0.00 0.00

22 Amount of line 20 Related to Section 504 Activities 0.00 186,000.00 0.00 0.00

23 Amount of line 20 Related to Security - Soft Costs 1,095,702.00 1,095,702.00 0.00 0.00

24 Amount of line 20 Related to Security - Hard Costs 0.00 83,000.00 0.00 0.00
25 Amount of line 20 Related to Energy Conservation Measures

Signature of Executive Director Date Signature of Public Housing Director/Office of Native American Programs Administrator Date

1 To be completed for the Performance and Evaluation Report.
2 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
3 PHAs with under 250 units in management may use 100% of CFP Grants for operations.
4 RHF funds shall be included here.

Part I: Summary

Boston Housing Authority

Total Estimated Cost Total Actual Cost1

Page 1 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

AUTHORITY WIDE

2-00 OPERATIONS 140600 000000 4,894,384.00 4,894,384.00 0.00 0.00 0.00
2-00 MANAGEMENT IMPROVEMENTS 140800 000000 10,000.00 10,000.00 0.00 0.00 0.00
2-00 MIS 140800 410000 266,312.00 266,312.00 0.00 0.00 0.00
2-00 PUBLIC SAFETY 140800 412000 1,095,702.00 1,095,702.00 0.00 0.00 0.00
2-00 ELDERLY ACTIVITY ADVISOR 140800 421000 401,669.00 401,669.00 0.00 0.00 0.00
2-00 OCCUPANCY 140800 427000 189,423.00 189,423.00 0.00 0.00 0.00
2-00 FAMILY SERVICES 140800 768000 269,612.00 269,612.00 0.00 0.00 0.00
2-00 GRIEVANCE PANEL 140800 807000 69,208.00 69,208.00 0.00 0.00 0.00
2-00 RISK MANAGEMENT 140800 899000 111,810.00 111,810.00 0.00 0.00 0.00
2-00 RENT COLLECTION 140800 901000 51,553.00 51,553.00 0.00 0.00 0.00
2-00 VACANCY REHAB 140800 967000
2-00 ADMINISTRATIVE 141001 000000 2,422,192.00 2,422,192.00 0.00 0.00 0.00
2-00 AUDIT 141101 000000 25,000.00 25,000.00 0.00 0.00 0.00
2-00 BUILDING ENV DESIGN 30 143001 712000
2-00 CONSULTANTS 30 143001 741000
2-00 CONSTRUCTION REPS FOR 504 143001 741001
2-00 DEVELOPMENT CONSULTANTS 30 143001 743001 0.00 100,000.00 100,000.00 0.00 0.00
2-00 LEAD PAINT REMOVAL 30 143001 837000 100,000.00 100,000.00 0.00 0.00 0.00
2-00 UNDERGROUND STORAGE TANKS 30 143001 966000 0.00 50,000.00 50,000.00 0.00 0.00
2-00 ENVIRONMENTAL 30 143001 966000 100,000.00 100,000.00 0.00 0.00 0.00
2-00 ENVIROMENAL REMEDIATION 1450 100,000.00 100,000.00 0.00 0.00 0.00 Project in planning
2-00 ASBESTOS REMOVAL 146021 830000
2-00 LEAD PAINT REMOVAL 60 146021 837000 0.00 559,805.00 559,805.00 0.00 0.00 In design
2-00 OFFICE EQUIPMENT 147501 000000 23,692.00 23,692.00 0.00 0.00 0.00
2-00 COMPUTERS 147501 742000 99,625.00 99,625.00 0.00 0.00 0.00
2-00 VEHICLES 147507 000000 50,000.00 50,000.00 0.00 0.00 0.00
2-00 RELOCATION MOVING & FAMILY 149501 000000 90,000.00 200,000.00 110,000.00 0.00 0.00
2-00 RELOCATION FOR 504 PROGRAM 149501 812000
2-00 RELOCATION FOR LEAD PAINT 149501 837000
2-00 CONTINGENCY 150200 000000 1,402,399.00 773,147.00 (629,252.00) 0.00 0.00
2-00 DEBT SERVICE 900001 000000 3,679,382.00 3,679,382.00 0.00 0.00 0.00

15,451,963.00 15,642,516.00 190,553.00 0.00 0.00

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 2 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

CHARLESTOWN

2-01 CONSULTANTS 30 143001 741000 150,000.00 300,000.00 150,000.00 0.00 0.00 Project in planning

2-01 BUILDING EXTERIOR 146014 000000
Stairhall Security at all
buildings 750,000.00 0.00 (750,000.00) 0.00 0.00 Project in planning

2-01 ELECTRICAL 60 146015 000000
Stairhall Security at all
buildings 500,000.00 0.00 (500,000.00) 0.00 0.00 Project in planning

2-01 FIRE PROTECTION & SAFETY 146020 000000
Stairhall Security at all
buildings 750,000.00 0.00 (750,000.00) 0.00 0.00 Project in planning

2-01 HVAC 146016 000000
Distribution Piping for
ESCO 249,209.00 600,000.00 350,791.00 0.00 0.00

A&E under contract; construction to begin
Winter 2010

2-01 STAIRS 1460 Stair repair at all buildings 1,000,000.00 1,000,000.00 0.00 0.00 0.00
A&E under contract; construction to begin

Spring 2010
3,399,209.00 1,900,000.00 (1,499,209.00) 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 3 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

LENOX STREET

2-04 CONSULTANTS 30 143001 741000 25,000.00 50,000.00 25,000.00 0.00 0.00
2-04 ARCH / ENG (Non-Res) 1430 30,000.00 30,000.00 0.00 0.00 0.00

2-04 SITE GROUNDS 145011 000000
Parking pavement at
Management Building 25,000.00 25,000.00 0.00 0.00 0.00 Project in planning

2-04 PLUMBING 60 146017 000000 Two DHW tanks 150,000.00 0.00 (150,000.00) 0.00 0.00 Work moved to CFRG
2-04 PLUMBING 60 146017 000000 Two basement waste lines 50,000.00 50,000.00 0.00 0.00 0.00 In design

280,000.00 155,000.00 (125,000.00) 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 4 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

CATHEDRAL

2-06 CONSULTANTS 30 143001 741000 50,000.00 100,000.00 50,000.00 0.00 0.00

2-06 HVAC 146016 000000
Three buildings- remove
from Trigen Steam 750,000.00 0.00 (750,000.00) 0.00 0.00 Work moved to CFRG

800,000.00 100,000.00 (700,000.00) 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 5 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

WHITTIER STREET

2-11 CONSULTANTS 30 143001 741000 75,000.00 150,000.00 75,000.00 0.00 0.00
2-11 BUILDING ENV DESIGN 30 143001 712000 0.00 50,000.00 50,000.00 0.00 0.00 Project in planning
2-11 ELECTRICAL 30 143001 755000 0.00 160,000.00 160,000.00 0.00 0.00 Project in planning
2-11 HVAC STUDY 30 143001 816000 0.00 52,000.00 52,000.00 0.00 0.00 Project in planning
2-11 SEWERS 30 143001 929000 50,000.00 50,000.00 0.00 0.00 0.00 Project in planning
2-11 STORM & SEWERS 50 145013 000000 All buildings 100,000.00 0.00 (100,000.00) 0.00 0.00 Project rescheduled
2-11 BUILDING EXTERIOR 146014 000000 caulking 300,000.00 0.00 (300,000.00) 0.00 0.00 Project rescheduled
2-11 HVAC 146016 000000 Replace central boilers 900,000.00 0.00 (900,000.00) 0.00 0.00 Work moved to ESCO

2-11 BASEMENTS/CELLARS 60 146019 704000 Asbestos Abatement 0.00 100,000.00 100,000.00 0.00 0.00
A&E under contract; construction to begin

Winter 2010
1,425,000.00 562,000.00 (863,000.00) 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 6 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

BEECH STREET

2-13 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 7 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

ALICE TAYLOR

2-14 BASEMENTS/CELLARS 30 143001 704000 15,000.00 15,000.00 0.00 0.00 0.00 Project in planning
2-14 BUILDING EXTERIOR 146014 000000 0.00 100,000.00 100,000.00 0.00 0.00 Construction underway
2-14 BASEMENTS/CELLARS 60 146019 704000 0.00 100,000.00 100,000.00 0.00 0.00 Project in planning

15,000.00 215,000.00 200,000.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 8 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

BROMLEY

2-19 BASEMENTS/CELLARS 60 146019 704000 Asbestos Abatement 0.00 300,000.00 300,000.00 0.00 0.00
A&E under contract; construction to begin

Winter 2010
0.00 300,000.00 300,000.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 9 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

MARY ELLEN McCORMACK

2-23 SITE 30 143001 936000 0.00 40,000.00 40,000.00 0.00 0.00 Project in planning
2-23 STAIRWAYS 30 143001 950000 0.00 40,000.00 40,000.00 0.00 0.00 Project in planning

0.00 80,000.00 80,000.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 10 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

OLD COLONY

2-24 SITE 30 143001 936000 0.00 30,000.00 30,000.00 0.00 0.00 Project in planning

2-24 SITE GROUNDS 145011 000000 0.00 500,000.00 500,000.00 0.00 0.00
A&E under contract; construction to begin

Summer 2010
0.00 530,000.00 530,000.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 11 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

MARGARET COLLINS

2-26 CONSULTANTS 30 143001 741000 7,500.00 15,000.00 7,500.00 0.00 0.00
2-26 BUILDING ENV DESIGN 30 143001 712000 6,000.00 0.00 (6,000.00) 0.00 0.00
2-26 SITE 30 143001 936000 4,500.00 4,500.00 0.00 0.00 0.00

2-26 BUILDING EXTERIOR 146014 000000
All building doors and
intercoms 65,000.00 65,000.00 0.00 0.00 0.00

A&E under contract; construction to begin
Spring 2010

83,000.00 84,500.00 1,500.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 12 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

ANNAPOLIS

2-27 CONSULTANTS 30 143001 741000 7,500.00 15,000.00 7,500.00 0.00 0.00
2-27 ARCH / ENG (Doors/Intercoms) 1430 6,000.00 0.00 (6,000.00) 0.00 0.00

2-27 BUILDING ENV DESIGN 30 143001 712000 7,000.00 7,000.00 0.00 0.00 0.00
A&E under contract; construction to begin

Spring 2010

2-27 BUILDING EXTERIOR 146014 000000
All building doors and
intercoms 60,000.00 60,000.00 0.00 0.00 0.00

A&E under contract; construction to begin
Spring 2010

80,500.00 82,000.00 1,500.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 13 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

ASHMONT

2-28 CONSULTANTS 30 143001 741000 5,000.00 10,000.00 5,000.00 0.00 0.00
2-28 BUILDING ENV DESIGN 30 143001 712000 2,000.00 0.00 (2,000.00) 0.00 0.00

2-28 BUILDING EXTERIOR 146014 000000
All building doors and
intercoms 20,000.00 20,000.00 0.00 0.00 0.00

A&E under contract; construction to begin
Spring 2010

27,000.00 30,000.00 3,000.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 14 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

HOLGATE

2-29 BUILDING ENV DESIGN 30 143001 712000 7,000.00 7,000.00 0.00 0.00 0.00 Project in planning
7,000.00 7,000.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 15 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

FOLEY APARTMENTS

2-30 SECURITY 146019 000000 0.00 16,600.00 16,600.00 0.00 0.00
A&E under contract; construction to begin

Summer 2010
0.00 16,600.00 16,600.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 16 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

GROVELAND

2-32 SITE 30 143001 936000 2,500.00 2,500.00 0.00 0.00 0.00 Project in planning
2-32 SITE GROUNDS 145011 000000 One HazMat shed 10,000.00 10,000.00 0.00 0.00 0.00 Project in planning

12,500.00 12,500.00 0.00 0.00 0.00
.

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 17 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

DAVISON

2-34 BUILDING ENV DESIGN 30 143001 712000 7,000.00 7,000.00 0.00 0.00 0.00 Project in planning
7,000.00 7,000.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 18 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

WASHINGTON

2-35 CONSULTANTS 30 143001 741000 15,000.00 30,000.00 15,000.00 0.00 0.00
2-35 HVAC STUDY 30 143001 816000 20,000.00 0.00 (20,000.00) 0.00 0.00
2-35 HVAC 146016 000000 DHW tanks for all units 100,000.00 0.00 (100,000.00) 0.00 0.00

135,000.00 30,000.00 (105,000.00) 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 19 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

WEST NINTH STREET

2-36 SITE 30 143001 936000 4,500.00 4,500.00 0.00 0.00 0.00 Project in planning
4,500.00 4,500.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 20 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

CARROLL APARTMENTS

2-37 CONSULTANTS 30 143001 741000 5,000.00 10,000.00 5,000.00 0.00 0.00
2-37 BUILDING ENV DESIGN 30 143001 712000 5,000.00 0.00 (5,000.00) 0.00 0.00
2-37 BUILDING ENV DESIGN 30 143001 712000 7,000.00 7,000.00 0.00 0.00 0.00 Project in planning

2-37 BUILDING EXTERIOR 146014 000000 All doors and intercoms 50,000.00 50,000.00 0.00 0.00 0.00
A&E under contract; construction to begin

Spring 2010
67,000.00 67,000.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 21 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

MEADE APARTMENTS

2-38 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 22 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

MARTIN LUTHER KING

2-40 BUILDING ENV DESIGN 30 143001 712000 7,000.00 7,000.00 0.00 0.00 0.00 Project in planning
7,000.00 7,000.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 23 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

EVA WHITE

2-41 BUILDING ENV DESIGN 30 143001 712000 7,000.00 7,000.00 0.00 0.00 0.00 Project in planning
7,000.00 7,000.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 24 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

WALNUT PARK

2-42 NON DWELLING CONSTRUCTION 147001 000000 0.00 300,000.00 300,000.00 0.00 0.00
A&E under contract; construction to begin

Summer 2010
0.00 300,000.00 300,000.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 25 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

AMORY STREET

2-45 ROOFS SURVEY 30 143001 904000 30,000.00 0.00 (30,000.00) 0.00 0.00

2-45 ROOFS 146018 000000 0.00 265,000.00 265,000.00 0.00 0.00
A&E under contract; construction to begin

Summer 2010
30,000.00 265,000.00 235,000.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 26 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

GENERAL WARREN

2-47 SITE 30 143001 936000 4,500.00 4,500.00 0.00 0.00 0.00 Project in planning
4,500.00 4,500.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 27 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

TORRE UNIDAD

2-49 BUILDING EXTERIOR 146014 000000 0.00 513,300.00 513,300.00 0.00 0.00
A&E under contract; construction to begin

Spring 2010
0.00 513,300.00 513,300.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 28 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

ROCKLAND

2-50 BUILDING ENV DESIGN 30 143001 712000 7,000.00 7,000.00 0.00 0.00 0.00 Project in planning

2-50 SECURITY 146019 000000 0.00 16,600.00 16,600.00 0.00 0.00
A&E under contract; construction to begin

Summer 2010
7,000.00 23,600.00 16,600.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 29 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

CODMAN APARTMENTS

2-51 CONSULTANTS 30 143001 741000 50,000.00 100,000.00 50,000.00 0.00 0.00

2-51 BUILDING ENV DESIGN 30 143001 712000 140,000.00 140,000.00 0.00 0.00 0.00
A&E under contract; construction to begin

Fall 2010

2-51 BUILDING EXTERIOR 146014 000000 All units 1,480,000.00 1,480,000.00 0.00 0.00 0.00
A&E under contract; construction to begin

Fall 2010
1,670,000.00 1,720,000.00 50,000.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 30 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

HERITAGE

2-52 ELEVATORS 60 146021 760000 960,000.00 0.00 (960,000.00) 0.00 0.00 Construction underway
960,000.00 0.00 (960,000.00) 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 31 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

ST. BOTOLPH

2-53 BUILDING ENV DESIGN 30 143001 712000 7,000.00 7,000.00 0.00 0.00 0.00 Project in planning
7,000.00 7,000.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 32 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

PASCIUCCO

2-54 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 33 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

LOWER MILLS

2-57 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 34 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

W. NEWTON -RUTLAND-E. SPRINGFIELD STREETS

2-58 CONSULTANTS 30 143001 741000 5,000.00 10,000.00 5,000.00 0.00 0.00

2-58 SITE GROUNDS 145011 000000 0.00 100,000.00 100,000.00 0.00 0.00
A&E under contract; construction to begin

Summer 2010

2-58 STORM & SEWERS 50 145013 000000 0.00 100,000.00 100,000.00 0.00 0.00
A&E under contract; construction to begin

Summer 2010

2-58 FIRE PROTECTION & SAFETY 146020 000000
Repair/ repaint fire escapes
@ Rutland/ E. Springfield 50,000.00 0.00 (50,000.00) 0.00 0.00

2-58 BASEMENTS/CELLARS 60 146019 704000 0.00 200,000.00 200,000.00 0.00 0.00
A&E under contract; construction to begin

Summer 2010
55,000.00 410,000.00 355,000.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 35 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

AUSONIA

2-61 CONSULTANTS 30 143001 741000 5,000.00 10,000.00 5,000.00 0.00 0.00
2-61 BUILDING ENV DESIGN 30 143001 712000 7,000.00 7,000.00 0.00 0.00 0.00 Project in planning
2-61 ARCH / ENG (Windows) 1430 60,000.00 60,000.00 0.00 0.00 0.00 Project in planning

72,000.00 77,000.00 5,000.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 36 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

HASSAN

2-62 BUILDING ENV DESIGN 30 143001 712000 0.00 75,000.00 75,000.00 0.00 0.00
A&E under contract; construction to begin

Fall 2010

2-62 BUILDING EXTERIOR 146014 000000 0.00 750,000.00 750,000.00 0.00 0.00
A&E under contract; construction to begin

Fall 2010
0.00 825,000.00 825,000.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 37 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

SPRING STREET

2-70 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 38 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

PATRICIA WHITE

2-71 CONSULTANTS 30 143001 741000 5,000.00 10,000.00 5,000.00 0.00 0.00
2-71 ROOFS 146018 000000 All balcony roofs 45,000.00 0.00 (45,000.00) 0.00 0.00

2-71 SECURITY 146019 000000 0.00 16,600.00 16,600.00 0.00 0.00
A&E under contract; construction to begin

Summer 2010
2-71 504 COMPLIANCE 60 146021 812000 0.00 186,000.00 186,000.00 0.00 0.00 Project in planning

50,000.00 212,600.00 162,600.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 39 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

ROSLYN APARTMENTS

2-72 SITE 30 143001 936000 4,500.00 4,500.00 0.00 0.00 0.00
2-72 SITE 30 143001 936000 2,500.00 2,500.00 0.00 0.00 0.00 Project in planning
2-72 SITE GROUNDS 145011 000000 One HazMat shed 10,000.00 10,000.00 0.00 0.00 0.00 Project in planning

2-72 SECURITY 146019 000000 0.00 16,600.00 16,600.00 0.00 0.00
A&E under contract; construction to begin

Summer 2010
17,000.00 33,600.00 16,600.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 40 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

BELLFLOWER

2-77 SITE 30 143001 936000 4,500.00 4,500.00 0.00 0.00 0.00
2-77 BUILDING ENV DESIGN 30 143001 712000 7,000.00 7,000.00 0.00 0.00 0.00 Project in planning
2-77 ROOFS 146018 000000 All balcony roofs 10,000.00 0.00 (10,000.00) 0.00 0.00 Project in planning

2-77 SECURITY 146019 000000 0.00 16,600.00 16,600.00 0.00 0.00
A&E under contract; construction to begin

Summer 2010
21,500.00 28,100.00 6,600.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 41 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

COMMONWEALTH FAMILY

2-82 CONSULTANTS 30 143001 741000 5,000.00 10,000.00 5,000.00 0.00 0.00

2-82 STORM & SEWERS 50 145013 000000
Limited underground lines
as needed 80,000.00 0.00 (80,000.00) 0.00 0.00

85,000.00 10,000.00 (75,000.00) 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 42 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

PEABODY SQUARE

2-83 BUILDING ENV DESIGN 30 143001 712000 5,000.00 5,000.00 0.00 0.00 0.00 Project in planning
5,000.00 5,000.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 43 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

FRANKLIN FIELD

2-89 CONSULTANTS 30 143001 741000 50,000.00 100,000.00 50,000.00 0.00 0.00
2-89 ELECTRICAL 30 143001 755000 30,000.00 0.00 (30,000.00) 0.00 0.00

2-89 ELECTRICAL 60 146015 000000
Waterproof all panels at
secondary system 200,000.00 200,000.00 0.00 0.00 0.00 Project in planning

2-89 HVAC 146016 000000 Replace one boiler 250,000.00 0.00 (250,000.00) 0.00 0.00 Project in planning
2-89 BASEMENTS/CELLAR 60 146019 704000 0.00 225,000.00 225,000.00 0.00 0.00 Project in planning

2-89 STAIRS 1460 Repair all exterior stoops 500,000.00 500,000.00 0.00 0.00 0.00
A&E under contract; construction to begin

Summer 2010
1,030,000.00 1,025,000.00 (5,000.00) 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 44 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

JOSEPH MALONE

2-90 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 45 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

HIGHLAND PARK

2-93 STORM & SEWERS 50 145013 000000 0.00 20,000.00 20,000.00 0.00 0.00
A&E under contract; construction to begin

Summer 2010

2-93 BUILDING EXTERIOR 146014 000000 0.00 498,356.00 498,356.00 0.00 0.00
A&E under contract; construction to begin

Summer 2010

2-93 ELECTRICAL 60 146015 000000 0.00 20,000.00 20,000.00 0.00 0.00
A&E under contract; construction to begin

Summer 2010
0.00 538,356.00 538,356.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 46 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

COMMONWEALTH ELDERLY

2-95 CONSULTANTS 30 143001 741000 5,000.00 10,000.00 5,000.00 0.00 0.00
2-95 STORM & SEWERS 50 145013 000000 Replace line(s) as needed 20,000.00 0.00 (20,000.00) 0.00 0.00 Construction underway

25,000.00 10,000.00 (15,000.00) 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 47 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

HAMPTON STREET

2-98 SITE 30 143001 936000 4,500.00 4,500.00 0.00 0.00 0.00 Project in planning
4,500.00 4,500.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 48 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

FREDERICK DOUGLASS

2-126 SITE 30 143001 936000 4,500.00 4,500.00 0.00 0.00 0.00 Project in planning
4,500.00 4,500.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 49 of 50 form HUD-50075.1(4/2008)



9.9.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-09 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY09

WASHINGTON MANOR

2-127 SITE 30 143001 936000 4,500.00 4,500.00 0.00 0.00 0.00 Project in planning
4,500.00 4,500.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 50 of 50 form HUD-50075.1(4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program OMB No. 2577-0226

Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant: FFY08

Capital Fund Program Grant No: MA06-P002-501-08 Federal FY of Grant
Replacement Housing Factor Grant No: Approval: FFY08

Type of Grant

__Original Annual Statement ___Reserve for Disasters/Emergencies _X_Revised Annual Statement (revision no: 2 )
_X_Performance and Evaluation Report for Program Year Ending 9/30/09 ___Final Performance and Evaluation Report

Line No. Summary by Development Account Original Revised2 Obligated a/o 9/30/09 Expended a/o 9/30/09
1 Total Non-CFP Funds

2 1406 Operations (May not exceed 20% of line 20)3 4,894,384.00 4,894,384.00 0.00 0.00
3 1408 Management Improvements 2,465,289.00 2,606,950.37 796,906.65 121,706.03
4 1410 Administration (May not exceed 10% of line 20) 2,422,192.00 2,422,192.00 0.00 0.00
5 1411 Audit 25,000.00 25,000.00 0.00 0.00
6 1415 Liquidated Damages
7 1430 Fees and Costs 1,842,000.00 1,357,263.00 243,680.00 47,495.00
8 1440 Site Acquisition
9 1450 Site Improvement 505,000.00 1,052,880.50 498,877.50 0.00

10 1460 Dwelling Structures 8,100,356.00 9,991,130.00 3,638,204.89 3,196.13
11 1465.1 Dwelling Equipment-Nonexpendable
12 1470 Nondwelling Structures 140,000.00 0.00 0.00 0.00
13 1475 Nondwelling Equipment 173,317.00 173,317.00 0.00 0.00
14 1485 Demolition
15 1492 Moving to Work Demonstration
16 1495.1 Relocation Costs 100,000.00 110,000.00 0.00 0.00

17 1499 Development Activities4

18a 1501 Collateralization or Debt Service paid by PHA
18b 9000 Collaeralization or debt Service paid via System of Direct Paymen 3,679,382.00 1,838,803.13 0.00 0.00
19 1502 Contingency (may not exceed 8% of line 20) 125,000.00 0.00 0.00 0.00
20 Amount of Annual Grant (Sum of lines 2-19) 24,471,920.00 24,471,920.00 5,177,669.04 172,397.16
21 Amount of line 20 Related to LBP Testing 610,000.00 110,405.80 405.80 405.80
22 Amount of line 20 Related to Section 504 Compliance 0.00 478,887.24 9,884.24 2,790.33
23 Amount of line 20 Related to Security Soft Costs 1,095,702.00 1,102,720.41 0.00 0.00
24 Amount of line 20 Related to Security Hard Costs 0.00 0.00 0.00 0.00
25 Amount of line 20 Related to Energy Conservation Measures 750,791.00 0.00 0.00 0.00

Signature of Executive Director and Date Signature of Public Housing Director/Office of Native American Programs Administrator and Date

1 To be completed for the Performance and Evaluation Report.
2 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
3 PHAs with under 250 units in management may use 100% of CFP Grants for operations.
4 RHF funds shall be included here.

Total Estimated Cost Total Actual Cost1

Part I: Summary

Boston Housing Authority

Page 1 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

AUTHORITY WIDE

2-00 OPERATION 140600 000000 4,894,384.00 4,894,384.00 0.00 0.00 0.00
2-00 MANAGEMENT IMPROVEMENTS 140800 000000 10,000.00 11,413.50 1,413.50 0.00 0.00
2-00 MIS 140800 410000 266,312.00 343,123.81 76,811.81 0.00 0.00
2-00 PUBLIC SAFETY 140800 412000 1,095,702.00 1,102,720.41 7,018.41 0.00 0.00
2-00 ELDERLY SERVICES 140800 421000 401,669.00 141,096.96 (260,572.04) 141,096.96 0.00
2-00 OCCUPANCY 140800 427000 189,423.00 189,423.00 0.00 0.00 0.00
2-00 FAMILY SERVICES 140800 768000 269,612.00 167,088.69 (102,523.31) 167,088.69 0.00
2-00 GRIEVANCE PANEL 140800 807000 69,208.00 20,511.00 (48,697.00) 20,511.00 0.00
2-00 RISK MANAGEMENT 140800 899000 111,810.00 111,810.00 0.00 0.00 0.00
2-00 RENT COLLECTION 140800 901000 51,553.00 51,553.00 0.00 0.00 0.00
2-00 VACANCY REHAB 140800 967000
2-00 ADMINISTRATIVE 141001 000000 2,422,192.00 2,422,192.00 0.00 0.00 0.00
2-00 AUDIT 141101 000000 25,000.00 25,000.00 0.00 0.00 0.00
2-00 ARCH & ENG 143001 000000
2-00 BUILDING ENV DESIGN 30 143001 712000 0.00 0.00 0.00 0.00 0.00
2-00 CONSULTANTS 30 143001 741000 0.00 0.00 0.00 0.00 0.00
2-00 DEVELOPMENT CONSULTANTS 30 143001 743001 100,000.00 0.00 (100,000.00) 0.00 0.00
2-00 A&E 504 COMPLIANCE 143001 812000 0.00 0.00 0.00 0.00 0.00
2-00 LEAD PAINT REMOVAL 30 143001 837000 0.00 0.00 0.00 0.00 0.00
2-00 ENVIRONMENTAL HAZARD 30 143001 838000 0.00 0.00 0.00 0.00 0.00
2-00 UNDERGROUND STORAGE TANKS 30 143001 966000 0.00 0.00 0.00 0.00 0.00
2-00 UNDERGROUND STORAGE TANKS 50 145011 966000 0.00 0.00 0.00 0.00 0.00
2-00 ASBESTOS REMOVAL 146021 830000 0.00 0.00 0.00 0.00 0.00
2-00 LEAD PAINT REMOVAL 60 146021 837000
2-00 UNIT REHAB 146021 967000
2-00 OFFICE EQUIPMENT 147501 000000 23,692.00 23,692.00 0.00 0.00 0.00
2-00 COMPUTERS 147501 742000 99,625.00 99,625.00 0.00 0.00 0.00
2-00 COMPUTER REPLACEMENTS 147501 742002 0.00 0.00 0.00 0.00 0.00
2-00 VEHICLES 147507 000000 50,000.00 50,000.00 0.00 0.00 0.00
2-00 RELOCATION MOVING & FAMILY 149501 000000 90,000.00 100,000.00 10,000.00 0.00 0.00
2-00 RELOCATION FOR 504 PROGRAM 149501 812000 0.00 0.00 0.00 0.00 0.00
2-00 RELOCATION FOR LEAD PAINT 149501 837000 10,000.00 10,000.00 0.00 0.00 0.00
2-00 CONTINGENCY 150200 000000 125,000.00 0.00 (125,000.00) 0.00 0.00
2-00 DEBT SERVICE 900001 000000 3,679,382.00 1,838,803.13 (1,840,578.87) 0.00 0.00

13,984,564.00 11,602,436.50 (2,382,127.50) 328,696.65 0.00

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 2 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

CHARLESTOWN

2-01 FAMILY SERVICES 140800 768000 0.00 27,115.00 27,115.00 27,115.00 7,836.53
2-01 GRIEVANCE PANEL 140800 807000 0.00 9,700.00 9,700.00 9,700.00 2,283.29
2-01 BUILDING ENV DESIGN 30 143001 712000 60,000.00 0.00 (60,000.00) 0.00 0.00
2-01 CONSULTANTS 30 143001 741000 60,000.00 30,000.00 (30,000.00) 0.00 0.00
2-01 ELECTRICAL 30 143001 755000 40,000.00 0.00 (40,000.00) 0.00 0.00
2-01 SMOKE DETECTORS 30 143001 940000 60,000.00 0.00 (60,000.00) 0.00 0.00
2-01 STAIRWAYS 30 143001 950000 80,000.00 308,000.00 228,000.00 93,000.00 23,270.00 A&E under contract; construction to begin Spring 2010
2-01 BUILDING EXTERIOR 146014 000000 200,000.00 0.00 (200,000.00) 0.00 0.00
2-01 HVAC 146016 000000 750,791.00 0.00 (750,791.00) 0.00 0.00

1,250,791.00 374,815.00 (875,976.00) 129,815.00 33,389.82

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 3 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

MISSION

2-03 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 4 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

LENOX STREET

2-04 FAMILY SERVICES 140800 768000 0.00 7,654.00 7,654.00 7,654.00 2,271.86
2-04 GRIEVANCE PANEL 140800 807000 0.00 3,208.00 3,208.00 3,208.00 601.52
2-04 CONSULTANTS 30 143001 741000 60,000.00 0.00 (60,000.00) 0.00 0.00
2-04 HVAC STUDY 30 143001 816000 40,000.00 0.00 (40,000.00) 0.00 0.00
2-04 ROOF SURVEY 30 143001 904000 70,000.00 0.00 (70,000.00) 0.00 0.00
2-04 SMOKE DETECTORS 30 143001 940000 25,000.00 0.00 (25,000.00) 0.00 0.00
2-04 ROOFS 146018 000000 1,400,000.00 0.00 (1,400,000.00) 0.00 0.00
2-04 FIRE PROTECTION & SAFETY 146020 000000 150,000.00 2,080.00 (147,920.00) 2,080.00 0.00 Construction underway

1,745,000.00 12,942.00 (1,732,058.00) 12,942.00 2,873.38

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 5 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

CATHEDRAL

2-06 FAMILY SERVICES 140800 768000 0.00 10,905.00 10,905.00 10,905.00 3,416.89
2-06 GRIEVANCE PANEL 140800 807000 0.00 3,340.00 3,340.00 3,340.00 879.88
2-06 ARCH & ENG 143001 000000 0.00 0.00 0.00 0.00 0.00
2-06 CONSULTANTS 30 143001 741000 10,000.00 10,000.00 0.00 0.00 0.00
2-06 ELECTRICAL 30 143001 755000 50,000.00 0.00 (50,000.00) 0.00 0.00
2-06 HVAC STUDY 30 143001 816000 60,000.00 0.00 (60,000.00) 0.00 0.00
2-06 NON DWELLING 30 143001 856000 0.00 19,000.00 19,000.00 19,000.00 0.00 A&E under contract; construction to begin Spring 2010
2-06 ROOF SURVEY 30 143001 904000 0.00 0.00 0.00 0.00 0.00
2-06 SMOKE DETECTORS 30 143001 940000 25,000.00 25,000.00 0.00 0.00 0.00
2-06 PLUMBING 60 146017 000000 0.00 3,770.00 3,770.00 0.00 0.00 A&E under contract; construction to begin Spring 2010
2-06 ROOFS 146018 000000 125,000.00 0.00 (125,000.00) 0.00 0.00
2-06 FIRE PROTECTION & SAFETY 146020 000000 150,000.00 200,000.00 50,000.00 0.00 0.00 A&E under contract; construction to begin Spring 2010

420,000.00 272,015.00 (147,985.00) 33,245.00 4,296.77

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 6 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

HEATH STREET

2-07 BUILDING ENV DESIGN 30 143001 712000 0.00 0.00 0.00 0.00 0.00
2-07 BASEMENTS/CELLARS 60 146019 704000 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 7 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

MAVERICK

2-08 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 8 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

WHITTIER STREET

2-11 FAMILY SERVICES 140800 768000 0.00 3,954.00 3,954.00 3,954.00 1,217.42
2-11 GRIEVANCE PANEL 140800 807000 0.00 2,005.00 2,005.00 2,005.00 423.23
2-11 BUILDING ENV DESIGN 30 143001 712000 50,000.00 0.00 (50,000.00) 0.00 0.00
2-11 HVAC STUDY 30 143001 816000 60,000.00 0.00 (60,000.00) 0.00 0.00
2-11 SEWERS 30 143001 929000 0.00 50,000.00 50,000.00 0.00 0.00 Project in planning
2-11 HVAC 146016 000000 0.00 2,000,000.00 2,000,000.00 0.00 0.00 A&E under contract; construction to begin Spring 2010
2-11 PLUMBING 60 146017 000000 0.00 1,990,028.00 1,990,028.00 0.00 0.00 A&E under contract; construction to begin Spring 2010

110,000.00 4,045,987.00 3,935,987.00 5,959.00 1,640.65

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 9 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

BEECH STREET

2-13 FAMILY SERVICES 140800 768000 0.00 5,464.00 5,464.00 5,464.00 1,633.86
2-13 GRIEVANCE PANEL 140800 807000 0.00 2,668.00 2,668.00 2,668.00 568.04
2-13 BASEMENTS/CELLARS 30 143001 704000 0.00 0.00 0.00 0.00 0.00
2-13 BASEMENTS/CELLARS 60 146019 704000 0.00 0.00 0.00 0.00 0.00
2-13 STAIRWAYS 60 146021 950000 0.00 0.00 0.00 0.00 0.00

0.00 8,132.00 8,132.00 8,132.00 2,201.90

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 10 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

ALICE TAYLOR

2-14 FAMILY SERVICES 140800 768000 0.00 8,365.00 8,365.00 8,365.00 2,788.07
2-14 GRIEVANCE PANEL 140800 807000 0.00 3,349.00 3,349.00 3,349.00 757.35
2-14 BUILDING ENV DESIGN 30 143001 712000 0.00 0.00 0.00 0.00 0.00
2-14 CONSULTANTS 30 143001 741000 62,000.00 10,000.00 (52,000.00) 0.00 0.00
2-14 LEAD PAINT REMOVAL 30 143001 837000 5,000.00 5,000.00 0.00 0.00 0.00
2-14 STAIRWAYS 30 143001 950000 60,000.00 92,000.00 32,000.00 92,000.00 23,000.00 A&E under contract; construction to begin Spring 2010
2-14 BUILDING EXTERIOR 146014 000000 1,035,000.00 1,057,000.00 22,000.00 1,057,000.00 0.00 Construction underway
2-14 LEAD PAINT REMOVAL 60 146021 837000 10,000.00 0.00 (10,000.00) 0.00 0.00
2-14 NON DWELLING CONSTRUCTION 147001 000000 90,000.00 0.00 (90,000.00) 0.00 0.00

1,262,000.00 1,175,714.00 (86,286.00) 1,160,714.00 26,545.42

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 11 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

BROMLEY

2-19 ARCH & ENG 143001 000000 0.00 0.00 0.00 0.00 0.00
2-19 LEAD PAINT REMOVAL 30 143001 837000 80,000.00 80,000.00 0.00 0.00 0.00
2-19 HVAC 146016 000000 0.00 1,205,422.00 1,205,422.00 0.00 0.00 A&E under contract; construction to begin Spring 2010
2-19 LEAD PAINT REMOVAL 60 146021 837000 430,000.00 405.80 (429,594.20) 405.80 405.80 Construction underway

510,000.00 1,285,827.80 775,827.80 405.80 405.80

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 12 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

MARY ELLEN McCORMACK

2-23 FAMILY SERVICES 140800 768000 0.00 33,965.00 33,965.00 33,965.00 6,150.99
2-23 GRIEVANCE PANEL 140800 807000 0.00 8,445.00 8,445.00 8,445.00 2,138.48
2-23 LEAD PAINT REMOVAL 30 143001 837000 10,000.00 10,000.00 0.00 0.00 0.00
2-23 NON DWELLING 30 143001 856000 15,000.00 0.00 (15,000.00) 0.00 0.00
2-23 SITE 30 143001 936000 40,000.00 0.00 (40,000.00) 0.00 0.00
2-23 STAIRWAYS 30 143001 950000 40,000.00 0.00 (40,000.00) 0.00 0.00
2-23 BUILDING EXTERIOR 146014 000000 300,000.00 0.00 (300,000.00) 0.00 0.00
2-23 LEAD PAINT REMOVAL 60 146021 837000 50,000.00 0.00 (50,000.00) 0.00 0.00
2-23 NON DWELLING CONSTRUCTION 147001 000000 50,000.00 0.00 (50,000.00) 0.00 0.00

505,000.00 52,410.00 (452,590.00) 42,410.00 8,289.47

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 13 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

OLD COLONY

2-24 FAMILY SERVICES 140800 768000 0.00 33,655.00 33,655.00 33,655.00 5,157.79
2-24 GRIEVANCE PANEL 140800 807000 0.00 6,722.00 6,722.00 6,722.00 1,793.21
2-24 DEVELOPMENT CONSULTANTS 30 143001 743001 0.00 100,000.00 100,000.00 0.00 0.00 A&E under contract; construction to begin Spring 2010
2-24 LEAD PAINT REMOVAL 30 143001 837000 5,000.00 5,000.00 0.00 0.00 0.00 A&E under contract; construction to begin Spring 2010
2-24 LEAD PAINT REMOVAL 60 146021 837000 10,000.00 0.00 (10,000.00) 0.00 0.00

15,000.00 145,377.00 130,377.00 40,377.00 6,951.00

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 14 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

MARGARET COLLINS

2-26 ELDERLY SERVICES 140800 421000 0.00 2,594.00 2,594.00 2,594.00 794.64
0.00 2,594.00 2,594.00 2,594.00 794.64

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 15 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

ANAPOLIS

2-27 ELDERLY SERVICES 140800 421000 0.00 2,994.00 2,994.00 2,994.00 993.19
2-27 HVAC 146016 000000 0.00 32,622.00 32,622.00 0.00 0.00 A&E under contract; construction to begin November 2009

0.00 35,616.00 35,616.00 2,994.00 993.19

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 16 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

ASHMONT

2-28 ELDERLY SERVICES 140800 421000 0.00 2,994.00 2,994.00 2,994.00 993.19
0.00 2,994.00 2,994.00 2,994.00 993.19

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 17 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

HOLGATE

2-29 ELDERLY SERVICES 140800 421000 0.00 4,254.00 4,254.00 4,254.00 1,456.70
2-29 CONSULTANTS 30 143001 741000 5,000.00 5,000.00 0.00 0.00 0.00
2-29 SITE 30 143001 936000 5,000.00 0.00 (5,000.00) 0.00 0.00
2-29 SITE GROUNDS 145011 000000 50,000.00 0.00 (50,000.00) 0.00 0.00

60,000.00 9,254.00 (50,746.00) 4,254.00 1,456.70

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 18 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

FOLEY APARTMENTS

2-30 ELDERLY SERVICES 140800 421000 0.00 29,104.00 29,104.00 29,104.00 5,687.07
2-30 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00
2-30 ELEVATORS 60 146021 760000 0.00 0.00 0.00 0.00 0.00
2-30 GENERATORS 60 146021 805000 0.00 0.00 0.00 0.00 0.00

0.00 29,104.00 29,104.00 29,104.00 5,687.07

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 19 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

GROVELAND

2-32 ELDERLY SERVICES 140800 421000 0.00 3,514.00 3,514.00 3,514.00 1,059.40
2-32 ARCH & ENG 143001 000000 0.00 73,243.00 73,243.00 0.00 0.00
2-32 CONSULTANTS 30 143001 741000 10,000.00 10,000.00 0.00 0.00 0.00
2-32 SITE 30 143001 936000 5,000.00 0.00 (5,000.00) 0.00 0.00
2-32 SITE GROUNDS 145011 000000 30,000.00 0.00 (30,000.00) 0.00 0.00

45,000.00 86,757.00 41,757.00 3,514.00 1,059.40

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 20 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

DAVISON

2-34 ELDERLY SERVICES 140800 421000 0.00 2,924.00 2,924.00 2,924.00 860.80
0.00 2,924.00 2,924.00 2,924.00 860.80

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 21 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

WASHINGTON

2-35 ELDERLY SERVICES 140800 421000 0.00 4,624.00 4,624.00 4,624.00 1,456.70
2-35 ELEVATORS 30 143001 760000 0.00 84,840.00 84,840.00 0.00 0.00
2-35 HVAC STUDY 30 143001 816000 0.00 5,900.00 5,900.00 0.00 0.00
2-35 HVAC 146016 000000 0.00 100,000.00 100,000.00 0.00 0.00 A&E under contract; construction to begin Spring 2010

0.00 195,364.00 195,364.00 4,624.00 1,456.70

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 22 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

WEST NINTH STREET

2-36 ELDERLY SERVICES 140800 421000 0.00 29,074.00 29,074.00 29,074.00 5,488.41
0.00 29,074.00 29,074.00 29,074.00 5,488.41

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 23 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

CARROLL APARTMENTS

2-37 ELDERLY SERVICES 140800 421000 0.00 3,754.00 3,754.00 3,754.00 1,125.66
0.00 3,754.00 3,754.00 3,754.00 1,125.66

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 24 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

MEADE APARTMENTS

2-38 ELDERLY SERVICES 140800 421000 0.00 2,424.00 2,424.00 2,424.00 728.31
2-38 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00

0.00 2,424.00 2,424.00 2,424.00 728.31

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 25 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

MARTIN LUTHER KING

2-40 ELDERLY SERVICES 140800 421000 0.00 5,685.00 5,685.00 5,685.00 1,854.05
2-40 CONSULTANTS 30 143001 741000 5,000.00 5,000.00 0.00 0.00 0.00
2-40 SITE 30 143001 936000 2,000.00 0.00 (2,000.00) 0.00 0.00
2-40 SITE GROUNDS 145011 000000 20,000.00 0.00 (20,000.00) 0.00 0.00

27,000.00 10,685.00 (16,315.00) 5,685.00 1,854.05

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 26 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

EVA WHITE

2-41 ELDERLY SERVICES 140800 421000 0.00 5,285.00 5,285.00 5,285.00 1,854.05
0.00 5,285.00 5,285.00 5,285.00 1,854.05

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 27 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

WALNUT PARK

2-42 ELDERLY SERVICES 140800 421000 0.00 9,330.00 9,330.00 9,330.00 2,714.78
2-42 HVAC STUDY 30 143001 816000 0.00 24,750.00 24,750.00 24,750.00 0.00 A&E under contract; construction to begin Spring 2010
2-42 SITE FOR 504 PROGRAM 145011 812000 0.00 234,003.00 234,003.00 0.00 0.00 A&E under contract; construction to begin Fall 2009

0.00 268,083.00 268,083.00 34,080.00 2,714.78

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 28 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

AMORY STREET

2-45 ELDERLY SERVICES 140800 421000 0.00 11,600.00 11,600.00 11,600.00 3,112.02
2-45 FAMILY SERVICES 140800 768000 0.00 100.00 100.00 100.00 40.00
2-45 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00
2-45 ELEVATORS 60 146021 760000 0.00 0.00 0.00 0.00 0.00

0.00 11,700.00 11,700.00 11,700.00 3,152.02

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 29 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

GENERAL WARREN

2-47 ELDERLY SERVICES 140800 421000 0.00 5,715.00 5,715.00 5,715.00 1,721.57
2-47 UNDERGROUND STORAGE TANKS 50 145011 966000 0.00 0.00 0.00 0.00 0.00

0.00 5,715.00 5,715.00 5,715.00 1,721.57

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 30 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

TORRE UNIDAD

2-49 ELDERLY SERVICES 140800 421000 0.00 10,020.00 10,020.00 10,020.00 3,509.37
2-49 CONSULTANTS 30 143001 741000 50,000.00 10,000.00 (40,000.00) 0.00 0.00
2-49 BUILDING EXTERIOR 146014 000000 812,565.00 1,194,409.93 381,844.93 1,194,409.93 0.00 Construction underway
2-49 ELEVATORS 60 146021 760000 0.00 0.00 0.00 0.00 0.00
2-49 GENERATORS 60 146021 805000 0.00 0.00 0.00 0.00 0.00

862,565.00 1,214,429.93 351,864.93 1,204,429.93 3,509.37

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 31 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

ROCKLAND

2-50 ELDERLY SERVICES 140800 421000 0.00 4,165.00 4,165.00 4,165.00 1,258.15
2-50 SECURITY 146019 000000 0.00 0.00 0.00 0.00 0.00
2-50 SITE FOR 504 PROGRAM 145011 812000 0.00 25,000.00 25,000.00 0.00 0.00 Construction underway

0.00 29,165.00 29,165.00 4,165.00 1,258.15

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 32 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

CODMAN APARTMENTS

2-51 ELDERLY SERVICES 140800 421000 0.00 5,335.00 5,335.00 5,335.00 1,854.05
2-51 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00
2-51 HVAC 146016 000000 0.00 14,257.42 14,257.42 14,257.42 0.00 Construction underway
2-51 GENERATORS 60 146021 805000 0.00 0.00 0.00 0.00 0.00

0.00 19,592.42 19,592.42 19,592.42 1,854.05

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 33 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

HERITAGE

2-52 ELDERLY SERVICES 140800 421000 0.00 14,305.00 14,305.00 14,305.00 5,032.23
2-52 SITE FOR 504 PROGRAM 145011 812000 0.00 10,000.00 10,000.00 0.00 0.00
2-52 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00
2-52 ELEVATORS 60 146021 760000 0.00 782,025.00 782,025.00 782,025.00 0.00 Construction underway
2-52 GENERATORS 60 146021 805000 0.00 0.00 0.00 0.00 0.00
2-52 504 COMPLIANCE 60 146021 812000 0.00 200,000.00 200,000.00 0.00 0.00 Construction underway
2-52 504 FORCE ACCOUNT CREW 146021 812001 0.00 9,884.24 9,884.24 9,884.24 2,790.33 Construction underway

0.00 1,016,214.24 1,016,214.24 806,214.24 7,822.56

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 34 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

ST. BOTOLPH

2-53 ELDERLY SERVICES 140800 421000 0.00 9,730.00 9,730.00 9,730.00 2,449.97
2-53 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00

0.00 9,730.00 9,730.00 9,730.00 2,449.97

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 35 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

PASCIUCCO

2-54 ELDERLY SERVICES 140800 421000 0.00 5,835.00 5,835.00 5,835.00 1,589.10
2-54 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00
2-54 ELEVATORS 60 146021 760000 0.00 0.00 0.00 0.00 0.00

0.00 5,835.00 5,835.00 5,835.00 1,589.10

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 36 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

LOWER MILLS

2-57 ELDERLY SERVICES 140800 421000 0.00 9,450.00 9,450.00 9,450.00 3,112.02
2-57 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00
2-57 GENERATORS 60 146021 805000 0.00 0.00 0.00 0.00 0.00

0.00 9,450.00 9,450.00 9,450.00 3,112.02

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 37 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

W. NEWTON -RUTLAND-E. SPRINGFIELD STREETS

2-58 FAMILY SERVICES 140800 768000 0.00 3,734.00 3,734.00 3,734.00 897.00
2-58 GRIEVANCE PANEL 140800 807000 0.00 1,675.00 1,675.00 1,675.00 311.95
2-58 BASEMENTS/CELLARS 30 143001 704000 30,000.00 30,000.00 0.00 0.00 0.00
2-58 CONSULTANTS 30 143001 741000 20,000.00 20,000.00 0.00 0.00 0.00
2-58 SEWERS 30 143001 929000 0.00 35,000.00 35,000.00 0.00 0.00
2-58 SITE 30 143001 936000 20,000.00 20,000.00 0.00 0.00 0.00
2-58 SITE GROUNDS 145011 000000 100,000.00 0.00 (100,000.00) 0.00 0.00
2-58 BASEMENTS/CELLARS 60 146019 704000 200,000.00 0.00 (200,000.00) 0.00 0.00

370,000.00 110,409.00 (259,591.00) 5,409.00 1,208.95

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 38 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

AUSONIA

2-61 ELDERLY SERVICES 140800 421000 0.00 6,535.00 6,535.00 6,535.00 1,787.79
2-61 UNDERGROUND STORAGE TANKS 50 145011 966000 0.00 0.00 0.00 0.00 0.00
2-61 SECURITY 146019 000000 0.00 0.00 0.00 0.00 0.00

0.00 6,535.00 6,535.00 6,535.00 1,787.79

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 39 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

HASSAN

2-62 ELDERLY SERVICES 140800 421000 0.00 6,535.00 6,535.00 6,535.00 1,787.79
2-62 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00

0.00 6,535.00 6,535.00 6,535.00 1,787.79

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 40 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

SPRING STREET

2-70 ELDERLY SERVICES 140800 421000 0.00 6,635.00 6,635.00 6,635.00 1,854.05
0.00 6,635.00 6,635.00 6,635.00 1,854.05

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 41 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

PATRICIA WHITE

2-71 ELDERLY SERVICES 140800 421000 0.00 13,295.00 13,295.00 13,295.00 4,039.06
2-71 CONSULTANTS 30 143001 741000 10,000.00 10,000.00 0.00 0.00 0.00
2-71 ELEVATORS 30 143001 760000 30,000.00 0.00 (30,000.00) 0.00 0.00
2-71 ROOF SURVEY 30 143001 904000 5,000.00 0.00 (5,000.00) 0.00 0.00
2-71 ROOFS 146018 000000 44,000.00 0.00 (44,000.00) 0.00 0.00
2-71 ELEVATORS 60 146021 760000 800,000.00 578,142.50 (221,857.50) 578,142.50 0.00 Construction underway

889,000.00 601,437.50 (287,562.50) 591,437.50 4,039.06

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 42 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

ROSLYN APARTMENTS

2-72 ELDERLY SERVICES 140800 421000 0.00 7,570.00 7,570.00 7,570.00 2,118.84
2-72 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00
2-72 SECURITY 146019 000000 0.00 0.00 0.00 0.00 0.00

0.00 7,570.00 7,570.00 7,570.00 2,118.84

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 43 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

BELLFLOWER

2-77 ELDERLY SERVICES 140800 421000 0.00 7,255.00 7,255.00 7,255.00 2,052.60
2-77 CONSULTANTS 30 143001 741000 30,000.00 10,000.00 (20,000.00) 0.00 0.00
2-77 ROOF SURVEY 30 143001 904000 40,000.00 0.00 (40,000.00) 0.00 0.00
2-77 ROOFS 146018 000000 338,000.00 0.00 (338,000.00) 0.00 0.00

408,000.00 17,255.00 (390,745.00) 7,255.00 2,052.60

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 44 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

COMMONWEALTH

2-82 FAMILY SERVICES 140800 768000 0.00 9,674.00 9,674.00 9,674.00 2,715.75
2-82 GRIEVANCE PANEL 140800 807000 0.00 2,879.00 2,879.00 2,879.00 590.39
2-82 CONSULTANTS 30 143001 741000 30,000.00 8,955.00 (21,045.00) 0.00 0.00
2-82 HVAC STUDY 30 143001 816000 32,000.00 47,145.00 15,145.00 0.00 0.00
2-82 SEWERS 30 143001 929000 40,000.00 0.00 (40,000.00) 0.00 0.00
2-82 UNDERGROUND STORAGE TANKS 30 143001 966000 100,000.00 0.00 (100,000.00) 0.00 0.00
2-82 UNDERGROUND STORAGE TANKS 50 145011 966000 285,000.00 185,000.00 (100,000.00) 0.00 0.00 A&E under contract; construction to begin Spring 2010
2-82 STORM & SEWERS 50 145013 000000 0.00 414,068.50 414,068.50 414,068.50 0.00 Construction underway
2-82 HVAC 146016 000000 675,000.00 121,083.11 (553,916.89) 0.00 0.00 A&E under contract; construction to begin Spring 2010

1,162,000.00 788,804.61 (373,195.39) 426,621.50 3,306.14

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 45 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

PEABODY SQUARE

2-83 ELDERLY SERVICES 140800 421000 0.00 6,535.00 6,535.00 6,535.00 1,854.05
2-83 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00

0.00 6,535.00 6,535.00 6,535.00 1,854.05

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 46 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

FRANKLIN FIELD

2-89 FAMILY SERVICES 140800 768000 0.00 6,765.00 6,765.00 6,765.00 2,136.23
2-89 GRIEVANCE PANEL 140800 807000 0.00 4,249.00 4,249.00 4,249.00 735.20
2-89 BASEMENTS/CELLARS 30 143001 704000 25,000.00 55,000.00 30,000.00 0.00 0.00
2-89 CONSULTANTS 30 143001 741000 40,000.00 40,000.00 0.00 0.00 0.00
2-89 HVAC STUDY 30 143001 816000 35,000.00 44,950.00 9,950.00 9,950.00 0.00
2-89 STAIRWAYS 30 143001 950000 50,000.00 47,480.00 (2,520.00) 4,980.00 1,225.00
2-89 BUILDING EXTERIOR 146014 000000 130,000.00 0.00 (130,000.00) 0.00 0.00
2-89 HVAC 146016 000000 0.00 250,000.00 250,000.00 0.00 0.00 A&E under contract; construction to begin Winter 2009/2010
2-89 BASEMENTS/CELLARS 60 146019 704000 225,000.00 0.00 (225,000.00) 0.00 0.00
2-89 FIRE PROTECTION & SAFETY 146020 000000 0.00 0.00 0.00 0.00 0.00
2-89 STAIRWAYS 60 146021 950000 50,000.00 50,000.00 0.00 0.00 0.00 A&E under contract; construction to begin Fall 2010

555,000.00 498,444.00 (56,556.00) 25,944.00 4,096.43

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 47 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

JOSEPH MALONE

2-90 ELDERLY SERVICES 140800 421000 0.00 6,735.00 6,735.00 6,735.00 1,787.79
0.00 6,735.00 6,735.00 6,735.00 1,787.79

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 48 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

HIGHLAND PARK

2-93 FAMILY SERVICES 140800 768000 0.00 792.00 792.00 792.00 160.19
2-93 GRIEVANCE PANEL 140800 807000 0.00 457.00 457.00 457.00 55.51
2-93 CONSULTANTS 30 143001 741000 30,000.00 10,000.00 (20,000.00) 0.00 0.00
2-93 STORM & SEWERS 50 145013 000000 20,000.00 0.00 (20,000.00) 0.00 0.00
2-93 BUILDING EXTERIOR 146014 000000 115,000.00 0.00 (115,000.00) 0.00 0.00
2-93 ELECTRICAL 60 146015 000000 20,000.00 0.00 (20,000.00) 0.00 0.00

185,000.00 11,249.00 (173,751.00) 1,249.00 215.70

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 49 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

COMMONWEALTH ELDERLY

2-95 ELDERLY SERVICES 140800 421000 0.00 7,355.00 7,355.00 7,355.00 2,118.84
2-95 CONSULTANTS 30 143001 741000 8,000.00 8,000.00 0.00 0.00 0.00
2-95 HVAC STUDY 30 143001 816000 8,000.00 8,000.00 0.00 0.00 0.00
2-95 SEWERS 30 143001 929000 10,000.00 0.00 (10,000.00) 0.00 0.00
2-95 UNDERGROUND STORAGE TANKS 30 143001 966000 0.00 0.00 0.00 0.00 0.00
2-95 UNDERGROUND STORAGE TANKS 50 145011 966000 0.00 100,000.00 100,000.00 0.00 0.00
2-95 STORM & SEWERS 50 145013 000000 0.00 84,809.00 84,809.00 84,809.00 0.00 Construction underway
2-95 HVAC 146016 000000 80,000.00 200,000.00 120,000.00 0.00 0.00 A&E under contract; construction to begin Spring 2010

106,000.00 408,164.00 302,164.00 92,164.00 2,118.84

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 50 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

HAMPTON STREET

2-98 ELDERLY SERVICES 140800 421000 0.00 5,074.00 5,074.00 5,074.00 1,390.54
2-98 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00

0.00 5,074.00 5,074.00 5,074.00 1,390.54

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 51 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

FREDERICK DOUGLASS

2-126 ELDERLY SERVICES 140800 421000 0.00 4,264.00 4,264.00 4,264.00 1,324.29
2-126 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00

0.00 4,264.00 4,264.00 4,264.00 1,324.29

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 52 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-08 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY08

WASHINGTON MANOR

2-127 ELDERLY SERVICES 140800 421000 0.00 4,874.00 4,874.00 4,874.00 1,324.33
2-127 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00

0.00 4,874.00 4,874.00 4,874.00 1,324.33

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 53 of 53 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program OMB No. 2577-0226

Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant: FFY07

Capital Fund Program Grant No: MA06-P002-501-07 Federal FY of Grant

Replacement Housing Factor Grant No: Approval: FFY07

Type of Grant

__Original Annual Statement ___Reserve for Disasters/Emergencies _X_Revised Annual Statement (revision no: 3 )
_X_Performance and Evaluation Report for Program Year Ending 9/30/09 ___Final Performance and Evaluation Report

Line No. Summary by Development Account Original Revised2
Obligated a/o 9/30/09 Expended a/o 9/30/09

1 Total Non-CFP Funds

2 1406 Operations (May not exceed 20% of line 20)3
5,045,775.00 5,045,775.00 5,045,775.00 5,045,775.00

3 1408 Management Improvements 2,115,289.00 2,115,289.00 1,457,871.49 904,256.28
4 1410 Administration (May not exceed 10% of line 20) 2,497,887.00 2,497,887.00 2,497,887.00 2,497,887.00
5 1411 Audit 25,000.00 25,000.00 0.00 0.00
6 1415 Liquidated Damages
7 1430 Fees and Costs 1,355,722.15 3,463,870.35 3,166,911.33 1,378,586.88
8 1440 Site Acquisition
9 1450 Site Improvement 129,936.50 371,553.44 369,173.70 353,992.97

10 1460 Dwelling Structures 13,300,748.35 9,203,750.28 9,125,689.25 8,119,089.27
11 1465.1 Dwelling Equipment-Nonexpendable
12 1470 Nondwelling Structures 70,000.00 81,065.14 75,289.31 72,155.24
13 1475 Nondwelling Equipment 523,317.00 523,317.00 0.00 0.00
14 1485 Demolition
15 1492 Moving to Work Demonstration
16 1495.1 Relocation Costs 155,200.00 24,950.91 18,468.51 15,841.14

17 1499 Development Activities4
10,000.00 35,838.75 35,838.75 35,838.75

18a 1501 Collateralization or Debt Service paid by PHA

18b
9000 Collateralization or Debt Service paid via System of Direct
Payment 0.00 1,840,578.13 1,840,578.13 1,840,578.13

19 1502 Contingency (may not exceed 8% of line 20) 0.00 0.00 0.00 0.00
20 Amount of Annual Grant (Sum of lines 2-19) 25,228,875.00 25,228,875.00 23,633,482.47 20,264,000.66
21 Amount of line 20 Related to LBP Testing 2,500.00 388,085.11 378,288.11 324,840.08
22 Amount of line 20 Related to Section 504 Compliance 1,888,305.00 1,005,304.91 996,141.30 870,215.42
23 Amount of line 20 Related to Security Soft Costs 1,193,032.00 1,164,982.48 507,564.97 8,626.64
24 Amount of line 20 Related to Security Hard Costs 122,195.00 24,793.50 24,793.50 24,793.50
25 Amount of line 20 Related to Energy Conservation Measures

Signature of Executive Director and Date Signature of Public Housing Director/Office of Native American Programs Administrator and Date

1 To be completed for the Performance and Evaluation Report.
2 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
3 PHAs with under 250 units in management may use 100% of CFP Grants for operations.
4 RHF funds shall be included here.

Total Estimated Cost Total Actual Cost1

Part I: Summary

Boston Housing Authority

Page 1 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

AUTHORITY WIDE

2-00 OPERATIONS 140600 000000 5,045,775.00 0.00 (5,045,775.00) 0.00 0.00
2-00 MANAGEMENT IMPROVEMENTS 140800 000000
2-00 MIS 140800 410000 0.00 0.00 0.00 0.00 0.00
2-00 PUBLIC SAFETY 140800 412000 1,193,032.00 1,156,355.84 (36,676.16) 498,938.33 0.00
2-00 ELDERLY ACTIVITY ADVISOR 140800 421000 353,723.18 0.00 (353,723.18) 0.00 0.00
2-00 OCCUPANCY 140800 427000 189,423.00 1,497.62 (187,925.38) 1,497.62 0.00
2-00 FAMILY SERVICES 140800 768000 257,592.00 6,614.81 (250,977.19) 6,614.81 0.00
2-00 GRIEVANCE PANEL 140800 807000 0.00 0.00 0.00 0.00 0.00
2-00 RISK MANAGEMENT 140800 899000 0.00 0.00 0.00 0.00 0.00
2-00 RENT COLLECTION 140800 901000 51,553.00 0.00 (51,553.00) 0.00 0.00
2-00 VACANCY REHAB 140800 967000
2-00 ADMINISTRATIVE 141001 000000 2,497,887.00 0.00 (2,497,887.00) 0.00 0.00
2-00 AUDIT 141101 000000 25,000.00 25,000.00 0.00 0.00 0.00
2-00 ARCH & ENG 143001 000000
2-00 BUILDING ENV DESIGN 30 143001 712000 0.00 0.00 0.00 0.00 0.00
2-00 CONSULTANTS 30 143001 741000 430,000.00 101,585.31 (328,414.69) 0.00 0.00
2-00 DEVELOPMENT CONSULTANTS 30 143001 743001 170,000.00 0.00 (170,000.00) 0.00 0.00
2-00 A&E 504 COMPLIANCE 143001 812000
2-00 LEAD PAINT REMOVAL 30 143001 837000 0.00 0.00 0.00 0.00 0.00
2-00 ENVIRONMENTAL HAZARD 30 143001 838000 0.00 0.00 0.00 0.00 0.00
2-00 UNDERGROUND STORAGE TANKS 30 143001 966000 150,000.00 0.00 (150,000.00) 0.00 0.00
2-00 UNDERGROUND STORAGE TANKS 50 145011 966000 0.00 0.00 0.00 0.00 0.00
2-00 504 COMPLIANCE 60 146021 812000 420,000.00 0.00 (420,000.00) 0.00 0.00
2-00 LEAD PAINT REMOVAL 60 146021 837000
2-00 UNIT REHAB 146021 967000
2-00 OFFICE EQUIPMENT 147501 000000 23,692.00 23,692.00 0.00 0.00 0.00
2-00 COMPUTERS 147501 742000 350,000.00 350,000.00 0.00 0.00 0.00
2-00 COMPUTER REPLACEMENTS 147501 742002 99,625.00 99,625.00 0.00 0.00 0.00
2-00 VEHICLES 147507 000000 50,000.00 50,000.00 0.00 0.00 0.00
2-00 RELOCATION MOVING & FAMILY 149501 000000 147,500.00 0.00 (147,500.00) 0.00 0.00
2-00 RELOCATION FOR 504 PROGRAM 149501 812000 0.00 0.00 0.00 0.00 0.00
2-00 RELOCATION FOR LEAD PAINT 149501 837000 2,500.00 2,627.37 127.37 2,627.37 0.00
2-00 CONTINGENCY 150200 000000 0.00 0.00 0.00 0.00 0.00
2-00 DEBT SERVICE 900001 000000 0.00 0.00 0.00 0.00 0.00

11,457,302.18 1,816,997.95 (9,640,304.23) 509,678.13 0.00

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 2 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

CHARLESTOWN

2-01 OPERATIONS 140600 000000 0.00 1,000,000.00 1,000,000.00 1,000,000.00 1,000,000.00
2-01 PUBLIC SAFETY 140800 412000 0.00 1,060.89 1,060.89 1,060.89 1,060.89
2-01 OCCUPANCY 140800 427000 680.00 23,132.56 22,452.56 23,132.56 23,013.40
2-01 FAMILY SERVICES 140800 768000 0.00 63,339.34 63,339.34 63,339.34 63,339.34
2-01 MANAGEMENT FEE TO COCC 141001 000300 0.00 189,899.17 189,899.17 189,899.17 189,899.17
2-01 ARCH & ENG 143001 000000 0.00 784,970.35 784,970.35 784,970.35 250,566.00
2-01 BUILDING ENV DESIGN 30 143001 712000 0.00 9,273.00 9,273.00 9,273.00 0.00
2-01 CONSULTANTS 30 143001 741000 0.00 19,074.15 19,074.15 19,074.15 19,074.15
2-01 A&E 504 COMPLIANCE 143001 812000 0.00 13,752.23 13,752.23 13,752.23 0.00
2-01 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 1,140.26
2-01 BUILDING EXTERIOR 146014 000000 0.00 100,051.00 100,051.00 100,051.00 100,051.00 Construction completed
2-01 HVAC 146016 000000 0.00 0.00 0.00 0.00 0.00
2-01 BASEMENTS/CELLARS 60 146019 704000 0.00 0.00 0.00 0.00 0.00
2-01 504 COMPLIANCE 60 146021 812000 1,000.00 1,000.00 0.00 1,000.00 1,000.00 Construction completed
2-01 504 FORCE ACCOUNT CREW 146021 812001 0.00 18,070.44 18,070.44 18,070.44 18,070.44 Construction completed
2-01 FORCE ACCOUNT BATHROOMS 146021 967000 0.00 802.14 802.14 802.14 802.14 Construction completed
2-01 CFFP DEBT INTEREST 900101 000000 0.00 789,739.91 789,739.91 789,739.91 789,739.91
2-01 CFFP DEBT PAYMENT AGENT FEE 900102 000000 0.00 887.50 887.50 887.50 887.50

1,680.00 3,016,942.68 3,015,262.68 3,016,942.68 2,458,644.20

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 3 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

MISSION

2-03 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 4 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

LENOX STREET

2-04 OPERATIONS 140600 000000 0.00 78,238.96 78,238.96 78,238.96 78,238.96
2-04 PUBLIC SAFETY 140800 412000 0.00 293.19 293.19 293.19 293.19
2-04 OCCUPANCY 140800 427000 0.00 6,148.44 6,148.44 6,148.44 6,112.99
2-04 FAMILY SERVICES 140800 768000 0.00 16,289.98 16,289.98 16,289.98 16,289.98
2-04 MANAGEMENT FEE TO COCC 141001 000300 0.00 96,803.05 96,803.05 96,803.05 96,803.05
2-04 ARCH & ENG 143001 000000 118,008.00 80,309.37 (37,698.63) 80,309.37 76,428.00
2-04 CONSULTANTS 30 143001 741000 0.00 70.23 70.23 70.23 70.23
2-04 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 0.00
2-04 ELECTRICAL 60 146015 000000 430,129.98 408,790.20 (21,339.78) 406,337.28 401,096.50 Construction completed
2-04 HVAC 146016 000000 25,000.00 15,000.00 (10,000.00) 13,128.34 13,128.34 Construction completed

573,137.98 703,833.42 130,695.44 699,508.84 688,461.24

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 5 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

CATHEDRAL

2-06 PUBLIC SAFETY 140800 412000 0.00 396.71 396.71 396.71 396.71
2-06 OCCUPANCY 140800 427000 0.00 8,559.99 8,559.99 8,559.99 8,505.05
2-06 FAMILY SERVICES 140800 768000 2,115.00 25,605.56 23,490.56 25,605.56 25,605.56
2-06 MANAGEMENT FEE TO COCC 141001 000300 0.00 94,666.74 94,666.74 94,666.74 94,666.74
2-06 ARCH & ENG 143001 000000 0.00 8,719.83 8,719.83 8,719.83 7,176.00
2-06 CONSULTANTS 30 143001 741000 0.00 272.84 272.84 272.84 272.84
2-06 GENERATORS 30 143001 805000 0.00 3,421.00 3,421.00 3,421.00 2,375.23
2-06 ROOFS REPLACEMENT 30 143001 906000 24,000.00 17,000.00 (7,000.00) 17,000.00 16,150.00
2-06 SMOKE DETECTORS 30 143001 940000 31,965.00 31,965.00 0.00 31,965.00 11,986.88
2-06 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 0.00
2-06 FURNACE & BOILERS 60 146016 785000 0.00 11,500.00 11,500.00 11,500.00 11,500.00 Construction completed
2-06 ROOFS 146018 000000 0.00 69,000.00 69,000.00 69,000.00 69,000.00 Construction completed
2-06 ELEVATORS 60 146021 760000 0.00 0.00 0.00 0.00 0.00
2-06 GENERATORS 60 146021 805000 262,230.00 266,398.00 4,168.00 266,398.00 260,581.00 Construction completed
2-06 HALLS 60 146021 810000 14,193.56 28,387.12 14,193.56 14,193.56 14,193.56 Construction completed
2-06 FA BOILERS/BURNERS 146021 967000 0.00 10,945.59 10,945.59 10,945.59 10,945.59 Construction completed
2-06 NON DWELLING CONSTRUCTION 147001 000000 23,200.00 23,200.00 0.00 23,200.00 23,200.00 Construction completed

357,703.56 601,928.38 244,224.82 587,734.82 556,555.16

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 6 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

HEATH STREET

2-07 BUILDING ENV DESIGN 30 143001 712000 0.00 0.00 0.00 0.00 0.00
2-07 BASEMENTS/CELLARS 60 146019 704000 0.00 0.00 0.00 0.00 0.00

0.00 0.00 0.00 0.00 0.00

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 7 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

MAVERICK

2-08 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 8 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

FRANKLIN HILL

2-09 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 9 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

WHITTIER STREET

2-11 OPERATIONS 140600 000000 0.00 239,763.09 239,763.09 239,763.09 239,763.09
2-11 PUBLIC SAFETY 140800 412000 0.00 189.75 189.75 189.75 189.75
2-11 OCCUPANCY 140800 427000 0.00 4,361.00 4,361.00 4,361.00 4,067.63
2-11 FAMILY SERVICES 140800 768000 0.00 11,544.97 11,544.97 11,544.97 11,544.97
2-11 MANAGEMENT FEE TO COCC 141001 000300 0.00 29,253.56 29,253.56 29,253.56 29,253.56
2-11 ARCH & ENG 143001 000000 0.00 5,613.94 5,613.94 5,613.94 4,620.00
2-11 SMOKE DETECTORS 30 143001 940000 0.00 0.00 0.00 0.00 0.00
2-11 ENVIRONMENTAL 30 143001 966000 0.00 20,238.03 20,238.03 19,581.85 19,581.85
2-11 UNDERGROUND STORAGE TANKS 50 145011 966000 129,936.50 105,711.50 (24,225.00) 103,407.06 103,407.06 Construction completed
2-11 STORM & SEWERS 50 145013 000000 0.00 0.00 0.00 0.00 0.00
2-11 FIRE PROTECTION & SAFETY 146020 000000 15,000.00 0.00 (15,000.00) 0.00 0.00 Project re-scheduled
2-11 ELEVATORS 60 146021 760000 0.00 0.00 0.00 0.00 0.00

144,936.50 416,675.84 271,739.34 413,715.22 412,427.91

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 10 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

BEECH STREET

2-13 PUBLIC SAFETY 140800 412000 0.00 250.14 250.14 250.14 250.14
2-13 OCCUPANCY 140800 427000 0.00 5,392.63 5,392.63 5,392.63 5,361.92
2-13 FAMILY SERVICES 140800 768000 3,240.00 18,460.90 15,220.90 18,460.90 18,460.90
2-13 MANAGEMENT FEE TO COCC 141001 000300 0.00 15,055.52 15,055.52 15,055.52 15,055.52
2-13 ELECTRICAL 30 143001 755000 0.00 0.00 0.00 0.00 0.00
2-13 STORM & SEWERS 50 145013 000000 0.00 0.00 0.00 0.00 0.00
2-13 RELOCATION FOR LEAD PAINT 149501 837000 0.00 180.38 180.38 180.38 180.38
2-13 DEVELOPMENT ACTIVITY 149900 000000 10,000.00 35,838.75 25,838.75 35,838.75 35,838.75

13,240.00 75,178.32 61,938.32 75,178.32 75,147.61

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 11 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

ALICE TAYLOR

2-14 PUBLIC SAFETY 140800 412000 0.00 345.01 345.01 345.01 345.01
2-14 OCCUPANCY 140800 427000 0.00 7,429.77 7,429.77 7,429.77 7,395.56
2-14 FAMILY SERVICES 140800 768000 0.00 20,641.80 20,641.80 20,641.80 20,641.80
2-14 MANAGEMENT FEE TO COCC 141001 000300 0.00 85,693.08 85,693.08 85,693.08 85,693.08
2-14 ARCH & ENG 143001 000000 0.00 6,304.14 6,304.14 6,304.14 5,188.00
2-14 BUILDING ENV DESIGN 30 143001 712000 80,176.00 68,913.00 (11,263.00) 68,913.00 42,813.00
2-14 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 0.00
2-14 BUILDING EXTERIOR 146014 000000 335,400.00 335,400.00 0.00 335,400.00 335,400.00 Construction completed
2-14 LEAD PAINT REMOVAL 60 146021 837000 0.00 10,000.00 10,000.00 10,000.00 0.00
2-14 FA BOILERS/BURNERS 146021 967000 0.00 2,656.38 2,656.38 2,656.38 2,656.38 Construction completed

415,576.00 539,273.18 123,697.18 539,273.18 500,132.83

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 12 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

BROMLEY

2-19 FAMILY SERVICES 140800 768000 2,730.00 2,464.03 (265.97) 2,464.03 2,464.03
2-19 MANAGEMENT FEE TO COCC 141001 000300 0.00 320,661.60 320,661.60 320,661.60 320,661.60
2-19 CONSULTANTS 30 143001 741000 0.00 2,545.50 2,545.50 2,545.50 2,545.50
2-19 ENVIRONMENTAL 30 143001 966000 0.00 3,254.01 3,254.01 3,184.01 2,254.01
2-19 BUILDING ENV DESIGN 30 143001 712000 0.00 0.00 0.00 0.00 0.00
2-19 HVAC 146016 000000 0.00 0.00 0.00 0.00 0.00
2-19 BASEMENTS/CELLARS 60 146019 704000 0.00 0.00 0.00 0.00 0.00
2-19 ELEVATORS 60 146021 760000 2,791,350.00 1,287,299.04 (1,504,050.96) 1,286,443.00 1,286,443.00 Construction completed
2-19 LEAD PAINT REMOVAL 60 146021 837000 0.00 312,725.96 312,725.96 304,659.81 304,659.81 Construction completed
2-19 504 COMPLIANCE 60 146021 812000 5,000.00 0.00 (5,000.00) 0.00 0.00
2-19 RELOCATION FOR ELEVATORS 149501 760000 5,200.00 5,200.00 0.00 1,809.91 1,809.91
2-19 RELOCATION FOR 504 PROGRAM 149501 812000 0.00 1,840.31 1,840.31 0.00 0.00
2-19 RELOCATION FOR LEAD PAINT 149501 837000 0.00 10,684.78 10,684.78 10,684.78 10,684.78

2,804,280.00 1,946,675.23 (857,604.77) 1,932,452.64 1,931,522.64

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 13 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

MARY ELLEN McCORMACK

2-23 OPERATIONS 140600 000000 0.00 118,696.20 118,696.20 118,696.20 118,696.20
2-23 PUBLIC SAFETY 140800 412000 0.00 974.68 974.68 974.68 974.68
2-23 OCCUPANCY 140800 427000 0.00 20,991.86 20,991.86 20,991.86 20,892.76
2-23 FAMILY SERVICES 140800 768000 0.00 57,966.85 57,966.85 57,966.85 57,966.85
2-23 MANAGEMENT FEE TO COCC 141001 000300 0.00 233,986.45 233,986.45 233,986.45 233,986.45
2-23 ARCH & ENG 143001 000000 0.00 768,566.71 768,566.71 768,566.71 269,666.71
2-23 CONSULTANTS 30 143001 741000 0.00 43,633.96 43,633.96 43,633.96 43,633.96
2-23 SEWERS 30 143001 929000 857.50 857.50 0.00 857.50 857.50
2-23 ENVIRONMENTAL 30 143001 966000 0.00 11,025.84 11,025.84 11,025.84 11,025.84
2-23 STORM & SEWERS 50 145013 000000 0.00 0.00 0.00 0.00 0.00
2-23 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00
2-23 ELECTRICAL 60 146015 000000 167,540.00 323,650.51 156,110.51 323,649.91 93,092.00 Construction underway
2-23 HVAC 146016 000000 52,962.93 52,962.93 0.00 52,962.93 52,962.93 Construction completed
2-23 PLUMBING 60 146017 000000 0.00 95,596.92 95,596.92 95,596.92 47,859.40 Construction underway
2-23 LEAD PAINT REMOVAL 60 146021 837000 0.00 40,000.00 40,000.00 38,269.15 5,679.85 Construction underway
2-23 RELOCATION FOR LEAD PAINT 149501 837000 0.00 666.63 666.63 666.63 666.63 Construction completed
2-23 CFFP DEBT INTEREST 900101 000000 0.00 694,445.06 694,445.06 694,445.06 694,445.06
2-23 CFFP DEBT PAYMENT AGENT FEE 900102 000000 0.00 887.50 887.50 887.50 887.50

221,360.43 2,464,909.60 2,243,549.17 2,463,178.15 1,653,294.32

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 14 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

OLD COLONY

2-24 OPERATIONS 140600 000000 0.00 80,633.74 80,633.74 80,633.74 80,633.74
2-24 PUBLIC SAFETY 140800 412000 0.00 810.87 810.87 810.87 810.87
2-24 OCCUPANCY 140800 427000 0.00 17,456.00 17,456.00 17,456.00 17,379.65
2-24 FAMILY SERVICES 140800 768000 2,175.00 50,487.82 48,312.82 50,487.82 50,487.82
2-24 MANAGEMENT FEE TO COCC 141001 000300 0.00 60,146.46 60,146.46 60,146.46 60,146.46
2-24 ARCH & ENG 143001 000000 0.00 178,754.10 178,754.10 178,754.10 16,887.75
2-24 BUILDING ENV DESIGN 30 143001 712000 0.00 28,500.00 28,500.00 28,500.00 11,875.00
2-24 CONSULTANTS 30 143001 741000 0.00 11,018.55 11,018.55 11,018.55 11,018.55
2-24 DEVELOPMENT CONSULTANTS 143001 743001 0.00 148,000.00 148,000.00 0.00 0.00
2-24 HVAC STUDY 30 143001 816000 0.00 0.00 0.00 0.00 0.00
2-24 SEWERS 30 143001 929000 857.50 857.50 0.00 857.50 857.50
2-24 ENVIRONMENTAL 30 143001 966000 0.00 2,659.57 2,659.57 2,659.57 2,659.57
2-24 STORM & SEWERS 50 145013 000000 0.00 0.00 0.00 0.00 0.00
2-24 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00
2-24 LEAD PAINT REMOVAL 60 146021 837000 0.00 10,000.00 10,000.00 10,000.00 1,768.64 Construction underway
2-24 RELOCATION FOR LEAD PAINT 149501 837000 0.00 1,199.99 1,199.99 1,199.99 1,199.99
2-24 CFFP DEBT INTEREST 900101 000000 0.00 189,979.31 189,979.31 189,979.31 189,979.31

3,032.50 780,503.91 777,471.41 632,503.91 445,704.85

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 15 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

BICKFORD STREET

2-25 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 16 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

MARGARET COLLINS

2-26 OPERATIONS 140600 000000 0.00 39,311.37 39,311.37 39,311.37 39,311.37
2-26 PUBLIC SAFETY 140800 412000 0.00 43.15 43.15 43.15 43.15
2-26 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 4,907.72 4,907.72 4,907.72 4,907.72
2-26 OCCUPANCY 140800 427000 0.00 931.18 931.18 931.18 924.45
2-26 MANAGEMENT FEE TO COCC 141001 000300 0.00 2,584.81 2,584.81 2,584.81 2,584.81
2-26 BUILDING ENV DESIGN 30 143001 712000 0.00 3,133.30 3,133.30 2,910.00 1,514.06
2-26 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 1,592.99

0.00 52,801.53 52,801.53 52,578.23 50,878.55

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 17 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

ANNAPOLIS

2-27 OPERATIONS 140600 000000 0.00 6,910.48 6,910.48 6,910.48 6,910.48
2-27 PUBLIC SAFETY 140800 412000 0.00 51.80 51.80 51.80 51.80
2-27 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 6,299.36 6,299.36 6,299.36 6,299.36
2-27 OCCUPANCY 140800 427000 0.00 1,127.60 1,127.60 1,127.60 1,109.38
2-27 MANAGEMENT FEE TO COCC 141001 000300 0.00 3,270.58 3,270.58 3,270.58 3,270.58
2-27 BUILDING ENV DESIGN 30 143001 712000 0.00 5,776.60 5,776.60 5,330.00 1,514.06
2-27 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 1,592.99

0.00 25,326.42 25,326.42 24,879.82 20,748.65

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 18 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

ASHMONT

2-28 OPERATIONS 140600 000000 0.00 117,055.19 117,055.19 117,055.19 117,055.19
2-28 PUBLIC SAFETY 140800 412000 0.00 51.80 51.80 51.80 51.80
2-28 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 5,889.14 5,889.14 5,889.14 5,889.14
2-28 OCCUPANCY 140800 427000 0.00 1,127.60 1,127.60 1,127.60 1,109.38
2-28 MANAGEMENT FEE TO COCC 141001 000300 0.00 3,244.49 3,244.49 3,244.49 3,244.49
2-28 BUILDING ENV DESIGN 30 143001 712000 0.00 5,776.60 5,776.60 5,330.00 1,514.07
2-28 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 1,592.99

0.00 135,034.82 135,034.82 134,588.22 130,457.06

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 19 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

HOLGATE

2-29 OPERATIONS 140600 000000 0.00 198,402.63 198,402.63 198,402.63 198,402.63
2-29 PUBLIC SAFETY 140800 412000 0.00 77.68 77.68 77.68 77.68
2-29 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 8,910.91 8,910.91 8,910.91 8,910.91
2-29 OCCUPANCY 140800 427000 0.00 1,679.67 1,679.67 1,679.67 1,663.92
2-29 MANAGEMENT FEE TO COCC 141001 000300 0.00 18,732.41 18,732.41 18,732.41 18,732.41
2-29 ARCH & ENG 143001 000000 0.00 690.20 690.20 690.20 568.00
2-29 CONSULTANTS 30 143001 741000 0.00 5,967.70 5,967.70 5,967.70 5,967.70
2-29 SITE 30 143001 936000 5,000.00 5,000.00 0.00 4,968.40 4,940.70
2-29 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 1,592.99
2-29 SITE IMPROVEMENTS 145011 000000 0.00 69,000.00 69,000.00 69,000.00 69,000.00 Construction completed
2-29 SECURITY 146019 000000 15,000.00 0.00 (15,000.00) 0.00 0.00
2-29 UNIT REHAB 146021 967000 0.00 1,874.62 1,874.62 1,874.62 1,874.62 Construction completed
2-29 CFFP DEBT INTEREST 900101 000000 0.00 11,930.93 11,930.93 11,930.93 11,930.93

20,000.00 324,156.75 304,156.75 324,125.15 323,662.49

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 20 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

FOLEY APARTMENTS

2-30 OPERATIONS 140600 000000 0.00 42,243.05 42,243.05 42,243.05 42,243.05
2-30 PUBLIC SAFETY 140800 412000 0.00 94.99 94.99 94.99 94.99
2-30 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 2,505.19 2,505.19 2,505.19 2,505.19
2-30 OCCUPANCY 140800 427000 0.00 2,176.00 2,176.00 2,176.00 2,033.83
2-30 MANAGEMENT FEE TO COCC 141001 000300 0.00 188,993.60 188,993.60 188,993.60 188,993.60
2-30 ARCH & ENG 143001 000000 0.00 690.20 690.20 690.20 568.00
2-30 BUILDING ENV DESIGN 30 143001 712000 0.00 302.87 302.87 302.87 0.00
2-30 CONSULTANTS 30 143001 741000 0.00 316.00 316.00 316.00 316.00
2-30 GENERATORS 30 143001 805000 0.00 3,544.20 3,544.20 3,544.20 342.01
2-30 A&E 504 COMPLIANCE 143001 812000 0.00 4,686.00 4,686.00 0.00 0.00
2-30 ENVIRONMENTAL HAZARD 30 143001 838000 656.40 656.40 0.00 0.00 0.00
2-30 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 0.00
2-30 BUILDING EXTERIOR 146014 000000 781,929.40 732,098.40 (49,831.00) 732,098.40 732,098.40 Construction completed
2-30 SECURITY 146019 000000 16,000.00 0.00 (16,000.00) 0.00 0.00
2-30 ELEVATORS 60 146021 760000 20,000.00 9,665.11 (10,334.89) 9,665.11 9,665.11 Construction completed
2-30 GENERATORS 60 146021 805000 149,031.00 180,563.67 31,532.67 180,563.67 150,581.00 Construction underway
2-30 504 COMPLIANCE 60 146021 812000 212,500.00 4,686.00 (207,814.00) 4,686.00 4,686.00 Construction completed
2-30 504 FORCE ACCOUNT CREW 146021 812001 0.00 226,873.30 226,873.30 226,873.30 224,232.55 Construction completed

1,180,116.80 1,401,984.98 221,868.18 1,396,642.58 1,358,359.73

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 21 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

GROVELAND

2-32 PUBLIC SAFETY 140800 412000 0.00 60.43 60.43 60.43 60.43
2-32 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 6,851.49 6,851.49 6,851.49 6,851.49
2-32 OCCUPANCY 140800 427000 0.00 1,307.77 1,307.77 1,307.77 1,294.29
2-32 MANAGEMENT FEE TO COCC 141001 000300 0.00 10,497.90 10,497.90 10,497.90 10,497.90
2-32 BUILDING ENV DESIGN 30 143001 712000 0.00 2,000.00 2,000.00 2,000.00 1,739.99
2-32 SEWERS 30 143001 929000 6,915.00 6,915.00 0.00 6,915.00 6,895.00
2-32 SITE 30 143001 936000 0.00 8,809.50 8,809.50 4,185.00 3,936.25
2-32 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 0.00
2-32 SITE IMPROVEMENTS 145011 000000 0.00 33,724.50 33,724.50 33,724.50 33,724.50 Construction completed
2-32 CFFP DEBT INTEREST 900101 000000 0.00 3,084.02 3,084.02 3,084.02 3,084.02

6,915.00 75,140.61 68,225.61 70,516.11 68,083.87

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 22 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

DAVISON

2-34 OPERATIONS 140600 000000 0.00 9,562.55 9,562.55 9,562.55 9,562.55
2-34 PUBLIC SAFETY 140800 412000 0.00 43.15 43.15 43.15 43.15
2-34 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 5,286.23 5,286.23 5,286.23 5,286.23
2-34 OCCUPANCY 140800 427000 0.00 931.18 931.18 931.18 924.45
2-34 MANAGEMENT FEE TO COCC 141001 000300 0.00 2,010.86 2,010.86 2,010.86 2,010.86
2-34 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 1,592.99

0.00 19,723.97 19,723.97 19,723.97 19,420.23

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 23 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

WASHINGTON

2-35 PUBLIC SAFETY 140800 412000 0.00 77.68 77.68 77.68 77.68
2-35 ELDERLY ACTIVITY ADVISOR 140800 421000 6,500.00 12,342.85 5,842.85 12,342.85 7,480.97
2-35 OCCUPANCY 140800 427000 0.00 1,675.67 1,675.67 1,675.67 1,663.92
2-35 MANAGEMENT FEE TO COCC 141001 000300 0.00 4,126.08 4,126.08 4,126.08 4,126.08
2-35 ARCH & ENG 143001 000000 0.00 1,380.40 1,380.40 1,380.40 1,136.00
2-35 HVAC STUDY 30 143001 816000 0.00 5,000.00 5,000.00 5,000.00 2,000.00
2-35 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 0.00

6,500.00 26,492.68 19,992.68 26,492.68 16,484.65

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 24 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

WEST NINTH STREET

2-36 OPERATIONS 140600 000000 0.00 11,985.16 11,985.16 11,985.16 11,985.16
2-36 PUBLIC SAFETY 140800 412000 0.00 77.68 77.68 77.68 77.68
2-36 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 2,216.09 2,216.09 2,216.09 2,216.09
2-36 OCCUPANCY 140800 427000 0.00 1,675.67 1,675.67 1,675.67 1,663.92
2-36 MANAGEMENT FEE TO COCC 141001 000300 0.00 2,125.95 2,125.95 2,125.95 2,125.95
2-36 BUILDING ENV DESIGN 30 143001 712000 0.00 713.41 713.41 713.41 0.00
2-36 A&E 504 COMPLIANCE 143001 812000 0.00 11,023.34 11,023.34 11,023.34 0.00
2-36 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 1,592.99

0.00 31,707.30 31,707.30 31,707.30 19,661.79

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 25 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

CARROLL APARTMENTS

2-37 PUBLIC SAFETY 140800 412000 0.00 60.43 60.43 60.43 60.43
2-37 ELDERLY ACTIVITY ADVISOR 140800 421000 6,500.00 11,786.51 5,286.51 11,786.51 6,924.63
2-37 OCCUPANCY 140800 427000 0.00 1,307.77 1,307.77 1,307.77 1,294.29
2-37 MANAGEMENT FEE TO COCC 141001 000300 0.00 4,712.40 4,712.40 4,712.40 4,712.40
2-37 BUILDING ENV DESIGN 30 143001 712000 0.00 11,771.50 11,771.50 10,655.00 1,514.06
2-37 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 0.00

6,500.00 31,528.61 25,028.61 30,412.11 14,505.81

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 26 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

MEADE APARTMENTS

2-38 OPERATIONS 140600 000000 0.00 9,484.05 9,484.05 9,484.05 9,484.05
2-38 PUBLIC SAFETY 140800 412000 0.00 34.54 34.54 34.54 34.54
2-38 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 4,409.80 4,409.80 4,409.80 4,409.80
2-38 OCCUPANCY 140800 427000 0.00 754.00 754.00 754.00 739.79
2-38 MANAGEMENT FEE TO COCC 141001 000300 0.00 1,702.85 1,702.85 1,702.85 1,702.85
2-38 BUILDING ENV DESIGN 30 143001 712000 0.00 732.38 732.38 732.38 0.00
2-38 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 1,592.99
2-38 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00

0.00 19,007.62 19,007.62 19,007.62 17,964.02

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 27 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

MARTIN LUTHER KING

2-40 OPERATIONS 140600 000000 0.00 171,013.73 171,013.73 171,013.73 171,013.73
2-40 PUBLIC SAFETY 140800 412000 0.00 94.99 94.99 94.99 94.99
2-40 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 11,767.93 11,767.93 11,767.93 11,767.93
2-40 OCCUPANCY 140800 427000 0.00 2,176.00 2,176.00 2,176.00 2,033.83
2-40 MANAGEMENT FEE TO COCC 141001 000300 0.00 9,731.81 9,731.81 9,731.81 9,731.81
2-40 ARCH & ENG 143001 000000 0.00 690.20 690.20 690.20 568.00
2-40 CONSULTANTS 30 143001 741000 0.00 5,150.46 5,150.46 5,150.46 5,150.46
2-40 SITE 30 143001 936000 2,335.00 2,366.60 31.60 2,366.60 2,307.30
2-40 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 1,592.99
2-40 SITE IMPROVEMENTS 145011 000000 0.00 30,000.00 30,000.00 30,000.00 30,000.00 Construction completed
2-40 CFFP DEBT INTEREST 900101 000000 0.00 12,159.60 12,159.60 12,159.60 12,159.60

2,335.00 247,041.32 244,706.32 247,041.32 246,420.64

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 28 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

EVA WHITE

2-41 OPERATIONS 140600 000000 0.00 3,099.62 3,099.62 3,099.62 3,099.62
2-41 PUBLIC SAFETY 140800 412000 0.00 94.99 94.99 94.99 94.99
2-41 ELDERLY ACTIVITY ADVISOR 140800 421000 6,370.00 15,437.95 9,067.95 15,437.95 11,640.45
2-41 OCCUPANCY 140800 427000 0.00 2,176.00 2,176.00 2,176.00 2,033.83
2-41 MANAGEMENT FEE TO COCC 141001 000300 0.00 4,543.13 4,543.13 4,543.13 4,543.13
2-41 ARCH & ENG 143001 000000 0.00 690.20 690.20 690.20 568.00
2-41 A&E 504 COMPLIANCE 143001 812000 0.00 68.16 68.16 68.16 0.00
2-41 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 0.00
2-41 504 COMPLIANCE 60 146021 812000 0.00 5,000.00 5,000.00 3,690.00 3,690.00 Construction completed
2-41 CFFP DEBT INTEREST 900101 000000 0.00 11,315.19 11,315.19 11,315.19 11,315.19

6,370.00 44,315.24 37,945.24 43,005.24 36,985.21

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 29 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

WALNUT PARK

2-42 OPERATIONS 140600 000000 0.00 158,652.16 158,652.16 158,652.16 158,652.16
2-42 PUBLIC SAFETY 140800 412000 0.00 155.29 155.29 155.29 155.29
2-42 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 18,239.02 18,239.02 18,239.02 18,239.02
2-42 OCCUPANCY 140800 427000 0.00 3,383.39 3,383.39 3,383.39 3,328.22
2-42 MANAGEMENT FEE TO COCC 141001 000300 0.00 24,962.44 24,962.44 24,962.44 24,962.44
2-42 ARCH & ENG 143001 000000 0.00 690.20 690.20 690.20 568.00
2-42 BUILDING ENV DESIGN 30 143001 712000 0.00 2,421.24 2,421.24 2,421.24 0.00
2-42 CONSULTANTS 30 143001 741000 0.00 294.02 294.02 294.02 294.02
2-42 A&E 504 COMPLIANCE 143001 812000 0.00 2,718.66 2,718.66 2,718.66 0.00
2-42 ENVIRONMENTAL HAZARD 30 143001 838000 656.40 656.40 0.00 0.00 0.00
2-42 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 1,592.98
2-42 BUILDING EXTERIOR 146014 000000 0.00 101,785.40 101,785.40 93,716.45 93,716.45 Construction completed
2-42 HVAC 146016 000000 2,675.00 4,871.15 2,196.15 4,871.15 4,871.15

3,331.40 320,719.37 317,387.97 311,994.02 306,379.73

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 30 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

AMORY STREET

2-45 OPERATIONS 140600 000000 0.00 224,882.77 224,882.77 224,882.77 224,882.77
2-45 PUBLIC SAFETY 140800 412000 0.00 181.17 181.17 181.17 181.17
2-45 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 21,460.60 21,460.60 21,460.60 21,460.60
2-45 OCCUPANCY 140800 427000 0.00 3,949.02 3,949.02 3,949.02 3,882.86
2-45 FAMILY SERVICES 140800 768000 0.00 523.24 523.24 523.24 523.24
2-45 MANAGEMENT FEE TO COCC 141001 000300 0.00 128,433.49 128,433.49 128,433.49 128,433.49
2-45 ARCH & ENG 143001 000000 0.00 136,226.75 136,226.75 136,226.75 10,473.50
2-45 BUILDING ENV DESIGN 30 143001 712000 0.00 317.69 317.69 317.69 0.00
2-45 A&E 504 COMPLIANCE 143001 812000 0.00 4,679.84 4,679.84 4,679.84 0.00
2-45 ENVIRONMENTAL HAZARD 30 143001 838000 2,133.30 2,133.30 0.00 0.00 0.00
2-45 ROOFS REPLACEMENT 30 143001 906000 0.00 22,800.00 22,800.00 22,800.00 0.00
2-45 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 0.00
2-45 SITE FOR 504 PROGRAM 145011 812000 0.00 1,000.00 1,000.00 925.00 925.00 Construction completed
2-45 BUILDING EXTERIOR 146014 000000 503,526.40 505,276.40 1,750.00 505,276.40 505,276.40 Construction completed
2-45 ROOFS 146018 000000 0.00 5,950.00 5,950.00 5,950.00 5,950.00 Construction completed
2-45 ELEVATORS 60 146021 760000 20,000.00 0.00 (20,000.00) 0.00 0.00
2-45 504 FORCE ACCOUNT CREW 146021 812001 0.00 8,142.55 8,142.55 8,142.55 8,142.55 Construction completed

525,659.70 1,067,846.82 542,187.12 1,065,638.52 910,131.58

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 31 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

GENERAL WARREN

2-47 PUBLIC SAFETY 140800 412000 0.00 86.25 86.25 86.25 86.25
2-47 ELDERLY ACTIVITY ADVISOR 140800 421000 6,370.00 15,245.19 8,875.19 15,245.19 11,447.69
2-47 OCCUPANCY 140800 427000 0.00 2,115.50 2,115.50 2,115.50 1,849.05
2-47 MANAGEMENT FEE TO COCC 141001 000300 0.00 3,674.56 3,674.56 3,674.56 3,674.56
2-47 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 0.00
2-47 UNDERGROUND STORAGE TANKS 50 145011 966000 0.00 0.00 0.00 0.00 0.00
2-47 504 FORCE ACCOUNT CREW 146021 812001 0.00 1,000.00 1,000.00 1,000.00 466.06 Construction completed

6,370.00 24,011.50 17,641.50 24,011.50 17,523.61

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 32 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

TORRE UNIDAD

2-49 OPERATIONS 140600 000000 0.00 173,354.16 173,354.16 173,354.16 173,354.16
2-49 PUBLIC SAFETY 140800 412000 0.00 189.75 189.75 189.75 189.75
2-49 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 19,120.59 19,120.59 19,120.59 14,327.34
2-49 OCCUPANCY 140800 427000 0.00 4,080.87 4,080.87 4,080.87 4,067.63
2-49 MANAGEMENT FEE TO COCC 141001 000300 0.00 162,327.88 162,327.88 162,327.88 162,327.88
2-49 ARCH & ENG 143001 000000 0.00 690.20 690.20 690.20 568.00
2-49 BUILDING ENV DESIGN 30 143001 712000 207,514.00 211,095.47 3,581.47 211,095.47 179,712.24
2-49 CONSULTANTS 30 143001 741000 0.00 27,035.66 27,035.66 27,035.66 27,035.66
2-49 GENERATORS 30 143001 805000 0.00 3,420.00 3,420.00 3,420.00 1,417.82
2-49 ENVIRONMENTAL HAZARD 30 143001 838000 738.45 738.45 0.00 0.00 0.00
2-49 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 0.00
2-49 BUILDING EXTERIOR 146014 000000 2,238,054.00 532,895.07 (1,705,158.93) 532,895.07 377,936.00 Construction underway
2-49 ELEVATORS 60 146021 760000 20,000.00 1,408.50 (18,591.50) 1,408.50 1,408.50 Construction completed
2-49 GENERATORS 60 146021 805000 108,726.00 155,720.67 46,994.67 155,720.67 104,775.00 Construction underway
2-49 RELOCATION MOVING & FAMILY 149501 000000 0.00 51.45 51.45 51.45 51.45

2,575,032.45 1,294,018.72 (1,281,013.73) 1,293,280.27 1,047,171.43

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 33 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

ROCKLAND

2-50 OPERATIONS 140600 000000 0.00 28,481.87 28,481.87 28,481.87 28,481.87
2-50 PUBLIC SAFETY 140800 412000 0.00 68.96 68.96 68.96 68.96
2-50 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 8,052.12 8,052.12 8,052.12 8,052.12
2-50 OCCUPANCY 140800 427000 0.00 1,491.50 1,491.50 1,491.50 1,479.15
2-50 MANAGEMENT FEE TO COCC 141001 000300 0.00 5,963.64 5,963.64 5,963.64 5,963.64
2-50 ARCH & ENG 143001 000000 0.00 690.20 690.20 690.20 568.00
2-50 ENVIRONMENTAL HAZARD 30 143001 838000 410.25 410.25 0.00 0.00 0.00
2-50 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 1,592.98
2-50 SITE FOR 504 PROGRAM 145011 812000 0.00 132,117.44 132,117.44 132,117.14 116,936.41 Construction underway
2-50 SECURITY 146019 000000 16,600.00 0.00 (16,600.00) 0.00 0.00
2-50 504 FORCE ACCOUNT CREW 146021 812001 0.00 198.41 198.41 198.41 198.41 Construction completed

17,010.25 179,364.39 162,354.14 178,953.84 163,341.54

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 34 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

CODMAN APARTMENTS

2-51 OPERATIONS 140600 000000 0.00 349,210.83 349,210.83 349,210.83 349,210.83
2-51 PUBLIC SAFETY 140800 412000 0.00 103.50 103.50 103.50 103.50
2-51 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 12,132.49 12,132.49 12,132.49 12,132.49
2-51 OCCUPANCY 140800 427000 0.00 2,230.50 2,230.50 2,230.50 2,218.75
2-51 MANAGEMENT FEE TO COCC 141001 000300 0.00 62,334.12 62,334.12 62,334.12 62,334.12
2-51 ARCH & ENG 143001 000000 0.00 690.20 690.20 690.20 568.00
2-51 BUILDING ENV DESIGN 30 143001 712000 0.00 893.30 893.30 295.27 0.00
2-51 CONSULTANTS 30 143001 741000 0.00 95.45 95.45 95.45 95.45
2-51 GENERATORS 30 143001 805000 0.00 3,420.00 3,420.00 3,420.00 2,103.09
2-51 ENVIRONMENTAL HAZARD 30 143001 838000 902.55 902.55 0.00 0.00 0.00
2-51 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 0.00
2-51 BUILDING EXTERIOR 146014 000000 14,836.00 16,426.40 1,590.40 16,426.40 16,426.40 Construction completed
2-51 GENERATORS 60 146021 805000 102,031.00 112,900.00 10,869.00 112,900.00 98,081.00 Construction underway
2-51 504 COMPLIANCE 60 146021 812000 207,500.00 0.00 (207,500.00) 0.00 0.00
2-51 504 FORCE ACCOUNT CREW 146021 812001 0.00 118,428.89 118,428.89 118,428.89 105,789.34 Construction completed
2-51 CFFP DEBT INTEREST 900101 000000 0.00 13,677.44 13,677.44 13,677.44 13,677.44

325,269.55 695,335.67 370,066.12 693,835.09 662,740.41

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 35 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

HERITAGE

2-52 PUBLIC SAFETY 140800 412000 0.00 284.73 284.73 284.73 284.73
2-52 ELDERLY ACTIVITY ADVISOR 140800 421000 12,740.00 32,802.82 20,062.82 32,802.82 25,371.17
2-52 OCCUPANCY 140800 427000 0.00 6,127.16 6,127.16 6,127.16 6,101.41
2-52 MANAGEMENT FEE TO COCC 141001 000300 0.00 169,669.43 169,669.43 169,669.43 169,669.43
2-52 ARCH & ENG 143001 000000 0.00 13,630.40 13,630.40 13,630.40 1,136.00
2-52 BUILDING ENV DESIGN 30 143001 712000 0.00 295.27 295.27 0.00 0.00
2-52 CONSULTANTS 30 143001 741000 0.00 18,165.02 18,165.02 18,165.02 18,165.02
2-52 GENERATORS 30 143001 805000 0.00 3,420.00 3,420.00 3,420.00 2,846.96
2-52 ENVIRONMENTAL HAZARD 30 143001 838000 984.60 3,127.15 2,142.55 0.00 0.00
2-52 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 0.00
2-52 BUILDING EXTERIOR 146014 000000 230,884.67 207,908.22 (22,976.45) 205,327.40 205,327.40 Construction completed
2-52 GENERATORS 60 146021 805000 285,886.00 262,747.66 (23,138.34) 262,747.66 226,686.00 Construction completed
2-52 504 COMPLIANCE 60 146021 812000 843,750.00 0.00 (843,750.00) 0.00 0.00
2-52 504 FORCE ACCOUNT CREW 146021 812001 0.00 423,923.98 423,923.98 423,923.98 374,465.26 Construction underway

1,374,245.27 1,143,991.84 (230,253.43) 1,137,988.60 1,030,053.38

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 36 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

ST. BOTOLPH

2-53 OPERATIONS 140600 000000 0.00 98,574.31 98,574.31 98,574.31 98,574.31
2-53 PUBLIC SAFETY 140800 412000 0.00 129.41 129.41 129.41 129.41
2-53 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 15,301.36 15,301.36 15,301.36 15,301.36
2-53 OCCUPANCY 140800 427000 0.00 2,782.81 2,782.81 2,782.81 2,773.52
2-53 MANAGEMENT FEE TO COCC 141001 000300 0.00 10,298.52 10,298.52 10,298.52 10,298.52
2-53 ARCH & ENG 143001 000000 0.00 1,380.40 1,380.40 1,380.40 1,136.00
2-53 BUILDING ENV DESIGN 30 143001 712000 0.00 705.53 705.53 705.53 0.00
2-53 ENVIRONMENTAL HAZARD 30 143001 838000 1,066.65 1,066.65 0.00 0.00 0.00
2-53 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 0.00
2-53 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00
2-53 ELEVATORS 60 146021 760000 2,505.96 2,505.96 0.00 2,505.96 2,505.96 Construction completed
2-53 504 FORCE ACCOUNT CREW 146021 812001 12,555.00 12,555.00 0.00 12,555.00 0.00 Construction completed
2-53 NON DWELLING CONSTRUCTION 147001 000000 0.00 12,555.00 12,555.00 12,555.00 12,555.00 Construction completed
2-53 CFFP DEBT INTEREST 900101 000000 0.00 2,142.51 2,142.51 2,142.51 2,142.51

16,127.61 161,887.46 145,759.85 160,820.81 145,416.59

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 37 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

PASCIUCCO

2-54 OPERATIONS 140600 000000 0.00 153,980.87 153,980.87 153,980.87 153,980.87
2-54 PUBLIC SAFETY 140800 412000 0.00 86.25 86.25 86.25 86.25
2-54 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 10,243.05 10,243.05 10,243.05 10,243.05
2-54 OCCUPANCY 140800 427000 0.00 1,860.71 1,860.71 1,860.71 1,849.05
2-54 MANAGEMENT FEE TO COCC 141001 000300 0.00 73,453.29 73,453.29 73,453.29 73,453.29
2-54 ARCH & ENG 143001 000000 0.00 690.20 690.20 690.20 568.00
2-54 BUILDING ENV DESIGN 30 143001 712000 0.00 378.11 378.11 378.11 0.00
2-54 CONSULTANTS 30 143001 741000 0.00 286.39 286.39 286.39 286.39
2-54 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 0.00
2-54 BUILDING EXTERIOR 146014 000000 479,450.60 387,727.40 (91,723.20) 387,727.40 387,727.40 Construction completed
2-54 ELEVATORS 60 146021 760000 20,000.00 22,308.65 2,308.65 18,536.17 18,436.17 Construction completed
2-54 FA BOILERS/BURNERS 146021 967000 0.00 3,632.83 3,632.83 3,632.83 3,632.83 Construction completed
2-54 CFFP DEBT INTEREST 900101 000000 0.00 1,281.46 1,281.46 1,281.46 1,281.46

499,450.60 657,819.21 158,368.61 654,046.73 651,544.76

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 38 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

LOWER MILLS

2-57 OPERATIONS 140600 000000 0.00 222,271.99 222,271.99 222,271.99 222,271.99
2-57 PUBLIC SAFETY 140800 412000 0.00 163.94 163.94 163.94 163.94
2-57 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 19,956.60 19,956.60 19,956.60 19,956.60
2-57 OCCUPANCY 140800 427000 0.00 3,527.89 3,527.89 3,527.89 3,512.92
2-57 MANAGEMENT FEE TO COCC 141001 000300 0.00 24,553.20 24,553.20 24,553.20 24,553.20
2-57 ARCH & ENG 143001 000000 0.00 963.70 963.70 963.70 841.50
2-57 BUILDING ENV DESIGN 30 143001 712000 0.00 954.71 954.71 954.71 0.00
2-57 CONSULTANTS 30 143001 741000 0.00 2,426.05 2,426.05 2,426.05 2,426.05
2-57 GENERATORS 30 143001 805000 0.00 3,420.00 3,420.00 3,146.50 1,144.32
2-57 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 0.00
2-57 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00
2-57 GENERATORS 60 146021 805000 99,031.00 124,316.00 25,285.00 124,316.00 96,280.00 Construction underway
2-57 CFFP DEBT INTEREST 900101 000000 0.00 14,310.32 14,310.32 14,310.32 14,310.32

99,031.00 418,754.40 319,723.40 418,480.90 385,460.84

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 39 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

W. NEWTON -RUTLAND-E. SPRINGFIELD STREETS

2-58 OPERATIONS 140600 000000 0.00 239,955.61 239,955.61 239,955.61 239,955.61
2-58 PUBLIC SAFETY 140800 412000 0.00 138.02 138.02 138.02 138.02
2-58 OCCUPANCY 140800 427000 0.00 2,986.00 2,986.00 2,986.00 2,958.34
2-58 FAMILY SERVICES 140800 768000 0.00 8,371.82 8,371.82 8,371.82 8,371.82
2-58 MANAGEMENT FEE TO COCC 141001 000300 0.00 23,030.79 23,030.79 23,030.79 23,030.79
2-58 ENVIRONMENTAL 30 143001 966000 0.00 38,885.70 38,885.70 31,802.29 11,185.95
2-58 SMOKE DETECTORS 30 143001 940000 0.00 0.00 0.00 0.00 0.00
2-58 ELECTRICAL 60 146015 000000 0.00 0.00 0.00 0.00 0.00
2-58 FIRE PROTECTION & SAFETY 146020 000000 0.00 0.00 0.00 0.00 0.00
2-58 504 FORCE ACCOUNT CREW 146021 812001 0.00 6,995.57 6,995.57 6,995.57 6,995.57 Construction completed
2-58 FORCE ACCOUNT BATHROOMS 146021 967000 0.00 71,323.07 71,323.07 71,323.07 68,396.99 Construction completed
2-58 FA BOILERS/BURNERS 146021 967000 0.00 825.36 825.36 825.36 825.36

0.00 392,511.94 392,511.94 385,428.53 361,858.45

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 40 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

AUSONIA

2-61 OPERATIONS 140600 000000 0.00 71,451.56 71,451.56 71,451.56 71,451.56
2-61 PUBLIC SAFETY 140800 412000 0.00 94.99 94.99 94.99 94.99
2-61 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 11,329.63 11,329.63 11,329.63 11,329.63
2-61 OCCUPANCY 140800 427000 0.00 2,175.00 2,175.00 2,175.00 2,033.83
2-61 MANAGEMENT FEE TO COCC 141001 000300 0.00 8,926.28 8,926.28 8,926.28 8,926.28
2-61 ARCH & ENG 143001 000000 0.00 690.20 690.20 690.20 568.00
2-61 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 1,592.98
2-61 UNDERGROUND STORAGE TANKS 50 145011 966000 0.00 0.00 0.00 0.00 0.00
2-61 SECURITY 146019 000000 24,795.00 24,793.50 (1.50) 24,793.50 24,793.50 Construction completed
2-61 504 COMPLIANCE 60 146021 812000 0.00 2,900.00 2,900.00 2,900.00 2,900.00 Construction completed

24,795.00 124,251.16 99,456.16 124,251.16 123,690.77

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 41 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

HASSAN

2-62 OPERATIONS 140600 000000 0.00 149,376.49 149,376.49 149,376.49 149,376.49
2-62 PUBLIC SAFETY 140800 412000 0.00 94.99 94.99 94.99 94.99
2-62 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 11,329.63 11,329.63 11,329.63 11,329.63
2-62 OCCUPANCY 140800 427000 0.00 2,175.00 2,175.00 2,175.00 2,033.83
2-62 MANAGEMENT FEE TO COCC 141001 000300 0.00 4,108.49 4,108.49 4,108.49 4,108.49
2-62 ARCH & ENG 143001 000000 0.00 690.20 690.20 690.20 568.00
2-62 BUILDING ENV DESIGN 30 143001 712000 0.00 962.63 962.63 962.63 0.00
2-62 ENVIRONMENTAL 30 143001 966000 0.00 1,885.00 1,885.00 1,885.00 1,592.98
2-62 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00

0.00 170,622.43 170,622.43 170,622.43 169,104.41

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 42 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

SPRING STREET

2-70 OPERATIONS 140600 000000 0.00 1,722.17 1,722.17 1,722.17 1,722.17
2-70 PUBLIC SAFETY 140800 412000 0.00 94.99 94.99 94.99 94.99
2-70 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 11,745.20 11,745.20 11,745.20 11,745.20
2-70 OCCUPANCY 140800 427000 0.00 2,175.00 2,175.00 2,175.00 2,033.83
2-70 MANAGEMENT FEE TO COCC 141001 000300 0.00 4,160.16 4,160.16 4,160.16 4,160.16
2-70 ENVIRONMENTAL 30 143001 966000 0.00 1,885.00 1,885.00 1,885.00 1,592.98
2-70 504 FORCE ACCOUNT CREW 146021 812001 0.00 469.83 469.83 469.83 469.83 Construction completed
2-70 CFFP DEBT INTEREST 900101 000000 0.00 2,830.62 2,830.62 2,830.62 2,830.62

0.00 25,082.97 25,082.97 25,082.97 24,649.78

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 43 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

PATRICIA WHITE

2-71 PUBLIC SAFETY 140800 412000 0.00 215.69 215.69 215.69 215.69
2-71 ELDERLY ACTIVITY ADVISOR 140800 421000 14,042.44 46,006.98 31,964.54 46,006.98 36,283.22
2-71 OCCUPANCY 140800 427000 0.00 4,634.04 4,634.04 4,634.04 4,622.27
2-71 MANAGEMENT FEE TO COCC 141001 000300 0.00 98,549.38 98,549.38 98,549.38 98,549.38
2-71 ARCH & ENG 143001 000000 0.00 13,285.30 13,285.30 13,285.20 852.00
2-71 BUILDING ENV DESIGN 30 143001 712000 0.00 1,755.11 1,755.11 1,755.11 0.00
2-71 CONSULTANTS 30 143001 741000 0.00 7,050.40 7,050.40 7,050.40 7,050.40
2-71 GENERATORS 30 143001 805000 0.00 3,420.00 3,420.00 3,420.00 1,691.44
2-71 ENVIRONMENTAL HAZARD 30 143001 838000 902.55 4,184.55 3,282.00 0.00 0.00
2-71 ROOFS REPLACEMENT 30 143001 906000 5,000.00 5,000.00 0.00 4,948.59 4,948.59
2-71 ENVIRONMENTAL 30 143001 966000 0.00 1,885.00 1,885.00 1,195.00 0.00
2-71 BUILDING EXTERIOR 146014 000000 125,810.00 140,810.00 15,000.00 136,426.40 136,426.40 Construction completed
2-71 ROOFS 146018 000000 0.00 80,000.00 80,000.00 80,000.00 9,275.00 Construction underway
2-71 SECURITY 146019 000000 16,600.00 0.00 (16,600.00) 0.00 0.00
2-71 GENERATORS 60 146021 805000 239,930.00 244,098.00 4,168.00 244,098.00 219,031.00 Construction underway
2-71 504 COMPLIANCE 60 146021 812000 186,000.00 0.00 (186,000.00) 0.00 0.00
2-71 RELOCATION FOR 504 PROGRAM 149501 812000 0.00 2,500.00 2,500.00 1,248.00 1,248.00

588,284.99 653,394.45 65,109.46 642,832.79 520,193.39

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 44 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

ROSLYN APARTMENTS

2-72 OPERATIONS 140600 000000 0.00 31,250.35 31,250.35 31,250.35 31,250.35
2-72 PUBLIC SAFETY 140800 412000 0.00 112.16 112.16 112.16 112.16
2-72 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 13,338.27 13,338.27 13,338.27 13,338.27
2-72 OCCUPANCY 140800 427000 0.00 2,460.23 2,460.23 2,460.23 2,403.64
2-72 MANAGEMENT FEE TO COCC 141001 000300 0.00 28,217.33 28,217.33 28,217.33 28,217.33
2-72 ARCH & ENG 143001 000000 0.00 690.20 690.20 690.20 568.00
2-72 BUILDING ENV DESIGN 30 143001 712000 0.00 30.25 30.25 30.25 0.00
2-72 ENVIRONMENTAL 30 143001 966000 0.00 1,885.00 1,885.00 1,885.00 0.00
2-72 BUILDING EXTERIOR 146014 000000 258,300.00 118,870.00 (139,430.00) 113,176.40 113,176.40 Construction completed
2-72 SECURITY 146019 000000 16,600.00 0.00 (16,600.00) 0.00 0.00
2-72 CFFP DEBT INTEREST 900101 000000 0.00 1,701.71 1,701.71 1,701.71 1,701.71

274,900.00 198,555.50 (76,344.50) 192,861.90 190,767.86

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 45 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

BELLFLOWER

2-77 OPERATIONS 140600 000000 0.00 6,332.77 6,332.77 6,332.77 6,332.77
2-77 PUBLIC SAFETY 140800 412000 0.00 103.50 103.50 103.50 103.50
2-77 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 12,945.81 12,945.81 12,945.81 12,945.81
2-77 OCCUPANCY 140800 427000 0.00 2,232.50 2,232.50 2,232.50 2,218.75
2-77 MANAGEMENT FEE TO COCC 141001 000300 0.00 75,338.64 75,338.64 75,338.64 75,338.64
2-77 ARCH & ENG 143001 000000 0.00 690.20 690.20 690.20 568.00
2-77 CONSULTANTS 30 143001 741000 0.00 5,786.10 5,786.10 5,786.10 5,786.10
2-77 ROOFS REPLACEMENT 30 143001 906000 33,000.00 28,768.27 (4,231.73) 28,768.27 25,173.47
2-77 ENVIRONMENTAL 30 143001 966000 0.00 2,885.00 2,885.00 2,885.00 0.00
2-77 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00
2-77 ROOFS 146018 000000 0.00 221,089.66 221,089.66 221,089.66 92,114.66 Construction underway
2-77 SECURITY 146019 000000 16,600.00 0.00 (16,600.00) 0.00 0.00
2-77 GENERATORS 60 146021 805000 0.00 0.00 0.00 0.00 0.00
2-77 CFFP DEBT INTEREST 900101 000000 0.00 16,667.85 16,667.85 16,667.85 16,667.85

49,600.00 372,840.30 323,240.30 372,840.30 237,249.55

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 46 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

COMMONWEALTH

2-82 PUBLIC SAFETY 140800 412000 0.00 267.44 267.44 267.44 267.44
2-82 OCCUPANCY 140800 427000 0.00 5,908.00 5,908.00 5,908.00 5,731.56
2-82 FAMILY SERVICES 140800 768000 1,080.00 16,996.14 15,916.14 16,996.14 16,996.14
2-82 MANAGEMENT FEE TO COCC 141001 000300 0.00 51,395.92 51,395.92 51,395.92 51,395.92
2-82 ARCH & ENG 143001 000000 0.00 3,105.89 3,105.89 3,105.89 2,556.00
2-82 HVAC STUDY 30 143001 816000 0.00 40,000.00 40,000.00 40,000.00 16,000.00
2-82 SEWERS 30 143001 929000 41,314.40 123,181.33 81,866.93 123,181.33 92,512.47
2-82 UNDERGROUND STORAGE TANKS 30 143001 966000 0.00 9,750.00 9,750.00 9,750.00 4,952.41
2-82 ENVIRONMENTAL 30 143001 966000 0.00 2,254.02 2,254.02 2,254.02 2,254.02
2-82 STORM & SEWERS 50 145013 000000 0.00 0.00 0.00 0.00 0.00
2-82 HVAC 146016 000000 45,000.00 51,386.00 6,386.00 50,666.00 50,666.00 Construction completed
2-82 NON DWELLING CONSTRUCTION 147001 000000 46,800.00 15,310.14 (31,489.86) 15,310.14 15,310.14 Construction completed
2-82 CFFP DEBT INTEREST 900101 000000 0.00 21,712.94 21,712.94 21,712.94 21,712.94

134,194.40 341,267.82 207,073.42 340,547.82 280,355.04

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 47 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

PEABODY SQUARE

2-83 OPERATIONS 140600 000000 0.00 176,342.60 176,342.60 176,342.60 176,342.60
2-83 PUBLIC SAFETY 140800 412000 0.00 94.99 94.99 94.99 94.99
2-83 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 11,403.36 11,403.36 11,403.36 11,403.36
2-83 OCCUPANCY 140800 427000 0.00 2,176.00 2,176.00 2,176.00 2,033.83
2-83 MANAGEMENT FEE TO COCC 141001 000300 0.00 15,943.17 15,943.17 15,943.17 15,943.17
2-83 ARCH & ENG 143001 000000 0.00 690.20 690.20 690.20 568.00
2-83 GENERATORS 30 143001 805000 0.00 3,420.00 3,420.00 3,420.00 1,692.18
2-83 ENVIRONMENTAL 30 143001 966000 0.00 1,885.00 1,885.00 1,885.00 0.00
2-83 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00
2-83 GENERATORS 60 146021 805000 64,830.00 69,731.00 4,901.00 69,731.00 66,580.00 Construction underway
2-83 FA BOILERS/BURNERS 146021 967000 0.00 3,945.87 3,945.87 3,945.87 3,945.87 Construction completed
2-83 CFFP DEBT INTEREST 900101 000000 0.00 1,933.47 1,933.47 1,933.47 1,933.47

64,830.00 287,565.66 222,735.66 287,565.66 280,537.47

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 48 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

FRANKLIN FIELD

2-89 OPERATIONS 140600 000000 0.00 51,485.43 51,485.43 51,485.43 51,485.43
2-89 PUBLIC SAFETY 140800 412000 0.00 327.73 327.73 327.73 327.73
2-89 OCCUPANCY 140800 427000 0.00 7,120.73 7,120.73 7,120.73 7,025.79
2-89 FAMILY SERVICES 140800 768000 0.00 20,437.39 20,437.39 20,437.39 20,437.39
2-89 MANAGEMENT FEE TO COCC 141001 000300 0.00 58,158.58 58,158.58 58,158.58 58,158.58
2-89 HVAC STUDY 30 143001 816000 0.00 0.00 0.00 0.00 0.00
2-89 STAIRWAYS 30 143001 950000 0.00 42,500.00 42,500.00 42,500.00 6,375.00
2-89 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 0.00
2-89 BUILDING EXTERIOR 146014 000000 894,973.92 268,555.72 (626,418.20) 268,555.72 268,555.72 Construction completed
2-89 HVAC 146016 000000 0.00 87,850.00 87,850.00 87,850.00 45,000.00 Construction underway
2-89 FORCE ACCOUNT BATHROOMS 146021 967000 0.00 2,448.23 2,448.23 2,448.23 2,448.23 Construction completed

894,973.92 540,773.81 (354,200.11) 540,773.81 459,813.87

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 49 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

JOSEPH MALONE

2-90 OPERATIONS 140600 000000 0.00 136,106.11 136,106.11 136,106.11 136,106.11
2-90 PUBLIC SAFETY 140800 412000 0.00 103.50 103.50 103.50 103.50
2-90 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 11,762.67 11,762.67 11,762.67 11,762.67
2-90 OCCUPANCY 140800 427000 0.00 2,231.50 2,231.50 2,231.50 2,218.75
2-90 MANAGEMENT FEE TO COCC 141001 000300 0.00 4,310.75 4,310.75 4,310.75 4,310.75
2-90 CONSULTANTS 30 143001 741000 0.00 3,149.05 3,149.05 3,149.05 3,149.05
2-90 ENVIRONMENTAL 30 143001 966000 0.00 1,885.00 1,885.00 1,884.99 1,592.98
2-90 CFFP DEBT INTEREST 900101 000000 0.00 2,176.83 2,176.83 2,176.83 2,176.83

0.00 161,725.41 161,725.41 161,725.40 161,420.64

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 50 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

HIGHLAND PARK

2-93 OPERATIONS 140600 000000 0.00 2,487.00 2,487.00 2,487.00 2,487.00
2-93 PUBLIC SAFETY 140800 412000 0.00 25.89 25.89 25.89 25.89
2-93 OCCUPANCY 140800 427000 0.00 691.50 691.50 691.50 554.52
2-93 FAMILY SERVICES 140800 768000 0.00 1,420.35 1,420.35 1,420.35 1,420.35
2-93 MANAGEMENT FEE TO COCC 141001 000300 0.00 14,241.75 14,241.75 14,241.75 14,241.75
2-93 BUILDING ENV DESIGN 30 143001 712000 20,000.00 34,750.00 14,750.00 34,750.00 5,212.50
2-93 NON DWELLING 30 143001 856000 0.00 1,000.00 1,000.00 0.00 0.00
2-93 SEWERS 30 143001 929000 10,000.00 0.00 (10,000.00) 0.00 0.00
2-93 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 1,592.97
2-93 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00
2-93 ELECTRICAL 60 146015 000000 0.00 0.00 0.00 0.00 0.00
2-93 NON DWELLING CONSTRUCTION 147001 000000 0.00 30,000.00 30,000.00 24,224.17 21,090.10 Construction completed
2-93 CFFP DEBT INTEREST 900101 000000 0.00 23.01 23.01 23.01 23.01

30,000.00 86,529.50 56,529.50 79,753.67 46,648.09

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 51 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

COMMONWEALTH ELDERLY

2-95 PUBLIC SAFETY 140800 412000 0.00 112.07 112.07 112.07 112.07
2-95 ELDERLY ACTIVITY ADVISOR 140800 421000 5,423.38 12,806.20 7,382.82 12,806.20 8,444.32
2-95 OCCUPANCY 140800 427000 0.00 2,416.67 2,416.67 2,416.67 2,403.12
2-95 MANAGEMENT FEE TO COCC 141001 000300 0.00 12,565.81 12,565.81 12,565.81 12,565.81
2-95 HVAC STUDY 30 143001 816000 0.00 5,000.00 5,000.00 5,000.00 2,000.00
2-95 SEWERS 30 143001 929000 10,328.60 32,904.77 22,576.17 21,699.77 14,318.63
2-95 UNDERGROUND STORAGE TANKS 30 143001 966000 0.00 20,180.00 20,180.00 20,180.00 8,514.59
2-95 ENVIRONMENTAL 30 143001 966000 0.00 1,885.00 1,885.00 1,885.00 0.00
2-95 CFFP DEBT INTEREST 900101 000000 0.00 9,038.17 9,038.17 9,038.17 9,038.17

15,751.98 96,908.69 81,156.71 85,703.69 57,396.71

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 52 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

HAMPTON STREET

2-98 OPERATIONS 140600 000000 0.00 195,351.46 195,351.46 195,351.46 195,351.46
2-98 PUBLIC SAFETY 140800 412000 0.00 68.96 68.96 68.96 68.96
2-98 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 8,723.31 8,723.31 8,723.31 8,723.31
2-98 OCCUPANCY 140800 427000 0.00 1,491.00 1,491.00 1,491.00 1,479.15
2-98 MANAGEMENT FEE TO COCC 141001 000300 0.00 18,590.08 18,590.08 18,590.08 18,590.08
2-98 ARCH & ENG 143001 000000 0.00 690.20 690.20 690.20 568.00
2-98 BUILDING ENV DESIGN 30 143001 712000 0.00 1,124.48 1,124.48 1,124.48 0.00
2-98 CONSULTANTS 30 143001 741000 0.00 47.73 47.73 47.73 47.73
2-98 A&E 504 COMPLIANCE 143001 812000 0.00 225.03 225.03 225.03 0.00
2-98 ENVIRONMENTAL 30 143001 966000 0.00 1,885.00 1,885.00 1,885.00 0.00
2-98 BUILDING EXTERIOR 146014 000000 164,890.00 89,212.60 (75,677.40) 80,426.40 80,426.40 Construction completed
2-98 CFFP DEBT INTEREST 900101 000000 0.00 11,934.53 11,934.53 11,934.53 11,934.53

164,890.00 329,344.38 164,454.38 320,558.18 317,189.62

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 53 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

FREDERICK DOUGLASS

2-126 OPERATIONS 140600 000000 0.00 194,833.19 194,833.19 194,833.19 194,833.19
2-126 PUBLIC SAFETY 140800 412000 0.00 68.96 68.96 68.96 68.96
2-126 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 8,626.98 8,626.98 8,626.98 8,626.98
2-126 OCCUPANCY 140800 427000 0.00 1,493.50 1,493.50 1,493.50 1,479.15
2-126 MANAGEMENT FEE TO COCC 141001 000300 0.00 13,509.77 13,509.77 13,509.77 13,509.77
2-126 ARCH & ENG 143001 000000 0.00 690.20 690.20 690.20 568.00
2-126 BUILDING ENV DESIGN 30 143001 712000 0.00 307.18 307.18 307.18 0.00
2-126 CONSULTANTS 30 143001 741000 0.00 3,032.93 3,032.93 3,032.93 3,032.93
2-126 A&E 504 COMPLIANCE 143001 812000 0.00 224.96 224.96 224.96 0.00
2-126 ENVIRONMENTAL 30 143001 966000 0.00 1,890.00 1,890.00 1,890.00 0.00
2-126 BUILDING EXTERIOR 146014 000000 90,092.67 54,819.40 (35,273.27) 54,819.40 54,819.40 Construction completed
2-126 CFFP DEBT INTEREST 900101 000000 0.00 13,328.75 13,328.75 13,328.75 13,328.75

90,092.67 292,825.82 202,733.15 292,825.82 290,267.13

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 54 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-07 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY07

WASHINGTON MANOR

2-127 OPERATIONS 140600 000000 0.00 253,271.48 253,271.48 253,271.48 253,271.48
2-127 PUBLIC SAFETY 140800 412000 0.00 68.96 68.96 68.96 68.96
2-127 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 8,535.47 8,535.47 8,535.47 8,535.47
2-127 OCCUPANCY 140800 427000 0.00 1,491.00 1,491.00 1,491.00 1,479.07
2-127 MANAGEMENT FEE TO COCC 141001 000300 0.00 18,727.03 18,727.03 18,727.03 18,727.03
2-127 ARCH & ENG 143001 000000 0.00 690.20 690.20 690.20 568.00
2-127 BUILDING ENV DESIGN 30 143001 712000 0.00 357.17 357.17 357.17 0.00
2-127 CONSULTANTS 30 143001 741000 0.00 5,104.64 5,104.64 5,104.64 5,104.64
2-127 A&E 504 COMPLIANCE 143001 812000 0.00 224.97 224.97 224.97 0.00
2-127 ENVIRONMENTAL 30 143001 966000 0.00 1,885.00 1,885.00 1,885.00 0.00
2-127 BUILDING EXTERIOR 146014 000000 234,048.26 90,000.00 (144,048.26) 76,426.40 76,426.40 Construction completed
2-127 CFFP DEBT INTEREST 900101 000000 0.00 13,389.50 13,389.50 13,389.50 13,389.50

234,048.26 393,745.42 159,697.16 380,171.82 377,570.55

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 55 of 55 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program OMB No. 2577-0226

Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant: FFY06

Capital Fund Program Grant No: MA06-P002-502-06 Federal FY of Grant

Replacement Housing Factor Grant No: Approval: FFY06

Type of Grant

__Original Annual Statement ___Reserve for Disasters/Emergencies _X_Revised Annual Statement (revision no: 4 )
_X_Performance and Evaluation Report for Program Year Ending 9/30/09 _X_Final Performance and Evaluation Report

Total Estimated Cost

Line No. Summary by Development Account Original Revised2
Obligated a/o 9/30/09 Expended a/o 9/30/09

1 Total Non-CFP Funds

2 1406 Operations (May not exceed 20% of line 21)3
139,903.00 139,903.00 139,903.00 139,903.00

3 1408 Management Improvements 72,835.00 72,835.00 72,835.00 72,835.00
4 1410 Administration (May not exceed 10% of line 21) 69,951.00 69,951.00 69,951.00 69,951.00
5 1411 Audit
6 1415 Liquidated Damages
7 1430 Fees and Costs
8 1440 Site Acquisition
9 1450 Site Improvement

10 1460 Dwelling Structures 411,704.00 416,824.00 416,824.00 416,824.00
11 1465.1 Dwelling Equipment-Nonexpendable
12 1470 Non-dwelling Structures
13 1475 Non-dwelling Equipment 5,120.00 0.00 0.00 0.00
14 1485 Demolition
15 1492 Moving to Work Demonstration
16 1495.1 Relocation Costs

17 1499 Development Activities4

18a 1501 Collateralization or Debt Service paid by the PHA

18b
9000 Collateralization or Debt Service paid Via System

of Direct Payment
19 1502 Contingency (may not exceed 8% of line 20)
20 Amount of Annual Grant (Sum of lines 2-19) 699,513.00 699,513.00 699,513.00 699,513.00
21 Amount of line 20 Related to LPB Testing
22 Amount of line 20 Related to Section 504 Activities
23 Amount of line 20 Related to Security - Soft Costs
24 Amount of line 20 Related to Security - Hard Costs
25 Amount of line 20 Related to Energy Conservation Measures

Signature of Executive Director Date Signature of Public Housing Director Date

1 To be completed for the Performance and Evaluation Report.
2 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
3 PHAs with under 250 units in management may use 100% of CFP Grants for operations.
4 RHF funds shall be included here.

Boston Housing Authority

Part I: Summary

Total Actual Cost1

form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-502-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No. General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

AUTHORITY WIDE

2-00 OPERATION 140600 000000 139,903.00 139,903.00 0.00 139,903.00 139,903.00
2-00 MIP 140800 000000 72,835.00 72,835.00 0.00 72,835.00 72,835.00
2-00 MIS 140800 410000
2-00 PUBLIC SAFETY 140800 412000
2-00 ELDERLY SERVICES 140800 421000
2-00 OCCUPANCY 140800 427000
2-00 COMMUNITY SERVICES 140800 768000
2-00 GRIEVANCE PANEL 140800 807000
2-00 RISK MANAGEMENT 140800 899000
2-00 RENT COLLECTION 140800 901000
2-00 VACANCY REHAB 140800 967000
2-00 ADMINISTRATIVE 141001 000000 69,951.00 69,951.00 0.00 69,951.00 69,951.00
2-00 INDIRECT NONTECHNICAL SALARIES 141001 000001
2-00 WORKERS COMPENSATION 141009 001000
2-00 GROUP INSURANCE 141009 002000
2-00 RETIREMENT INDIRECT 141009 003001
2-00 UNEMPLOYMENT 141009 004000
2-00 TRAVEL 141001 000101
2-00 TELEPHONE 141016 000000
2-00 SUNDRY ADMINISTRATION 141019 000000
2-00 ADVERTISING 141019 000110
2-00 PUBLICATIONS 141019 000111
2-00 AUDIT 141101 000000
2-00 ARCH & ENG 143001 000000
2-00 CONSULTANTS 143001 741000
2-00 A&E 504 COMPLIANCE 143001 812000
2-00 UNDERGROUND STORAGE TANK 50 145011 966000
2-00 CAULKING AND POINTING 146014 725000
2-00 HVAC 146016 000000
2-00 504 COMPLIANCE 60 146021 812000
2-00 LEAD PAINT REMOVAL 60 146021 837000
2-00 UNIT REHAB 146021 967000
2-00 OFFICE EQUIPMENT 147501 000000
2-00 COMPUTERS 147501 742000
2-00 VEHICLES 147507 000000 5,120.00 0.00 (5,120.00) 0.00 0.00
2-00 RELOCATION FOR MOVING & FAMILY 149501 000000
2-00 RELOCATION FOR 504 COMPLIANCE 149501 812000
2-00 CONTINGENCY 150200 000000

287,809.00 282,689.00 (5,120.00) 282,689.00 282,689.00

Part II: Supporting Pages

Quantity

Boston Housing Authority FFY06

Status of Work

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 2 of 3 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-502-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No. General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Part II: Supporting Pages

Quantity

Boston Housing Authority FFY06

Status of Work

LENOX STREET

2-04 ELECTRICAL 60 146015 000000 411,704.00 407,693.70 (4,010.30) 407,693.70 407,693.70 Construction completed
2-04 HVAC 146016 000000 0.00 9,130.30 9,130.30 9,130.30 9,130.30 Construction completed

411,704.00 416,824.00 5,120.00 416,824.00 416,824.00

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 3 of 3 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program OMB No. 2577-0226

Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant: FFY06

Capital Fund Program Grant No: MA06-P002-501-06 Federal FY of Grant

Replacement Housing Factor Grant No: Approval: FFY06

Type of Grant

__Original Annual Statement ___Reserve for Disasters/Emergencies _X_Revised Annual Statement (revision no: 5 )
_X_Performance and Evaluation Report for Program Year Ending 9/30/09 ___Final Performance and Evaluation Report

Line No. Summary by Development Account Original Revised2
Obligated a/o 9/30/09 Expended a/o 9/30/09

1 Total Non-CFP Funds

2 1406 Operations (May not exceed 20% of line 20)3
4,735,390.00 4,735,390.00 4,735,390.00 4,735,390.00

3 1408 Management Improvements Soft Costs 2,467,295.10 2,622,845.60 2,622,845.60 2,459,213.04
4 1410 Administration (May not exceed 10% of line 20) 2,342,695.00 2,342,695.00 2,342,695.00 2,342,695.00
5 1411 Audit 25,000.00 25,000.00 25,000.00 25,000.00
6 1415 Liquidated Damages
7 1430 Fees and Costs 5,082,489.63 3,269,914.90 3,264,070.00 2,698,535.26
8 1440 Site Acquisition
9 1450 Site Improvement 65,895.35 68,791.39 68,791.39 68,791.39

10 1460 Dwelling Structures 8,129,108.68 8,204,415.27 8,203,915.27 8,089,750.29
11 1465.1 Dwelling Equipment-Nonexpendable 758.11 758.11 0.00 0.00
12 1470 Nondwelling Structures 559,693.20 559,693.20 559,693.20 559,693.20
13 1475 Nondwelling Equipment 212,920.87 1,774,975.43 717,875.97 340,627.45
14 1485 Demolition
15 1492 Moving to Work Demonstration
16 1495.1 Relocation Costs 55,704.06 72,471.10 72,471.10 72,471.10

17 1499 Development Activities4

18a 1501 Collateralization or Debt Service paid by the PHA

18b
9000 Collateralization or Debt Service paid Via System of Direct

Payment
19 1502 Contingency (May not exceed 8% of line 20) 0.00 0.00 0.00 0.00
20 Amount of Annual Grant (Sum of lines 2-19) 23,676,950.00 23,676,950.00 22,612,747.53 21,392,166.73
21 Amount of line 20 Related to LBP Testing 770,494.31 772,421.14 771,921.14 658,156.64
22 Amount of line 20 Related to Section 504 Compliance 2,698,790.58 2,995,435.38 2,995,435.38 2,897,099.65
23 Amount of line 20 Related to Security Soft Costs 307,657.62 75,955.21 75,955.21 75,955.21
24 Amount of line 20 Related to Security Hard Costs 0.00 302,297.10 302,297.10 302,297.10
25 Amount of line 20 Related to Energy Conservation Measures

Signature of Executive Director and Date Signature of Public Housing Director/Office of Native American Programs Administrator and Date

1 To be completed for the Performance and Evaluation Report.
2 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
3 PHAs with under 250 units in management may use 100% of CFP Grants for operations.
4 RHF funds shall be included here.

Total Estimated Cost Total Actual Cost1

Part I: Summary

Boston Housing Authority

Page 1 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

AUTHORITY WIDE

2-00 OPERATION 140600 000000 4,735,390.00 4,735,390.00 0.00 4,735,390.00 4,735,390.00
2-00 MANAGEMENT IMPROVEMENTS 140800 000000 276,060.34 328,565.08 52,504.74 328,565.08 322,979.07
2-00 MIS 140800 410000 534,324.00 783,769.38 249,445.38 783,769.38 631,731.82
2-00 PUBLIC SAFETY 140800 412000 307,657.62 0.00 (307,657.62) 0.00 0.00
2-00 ELDERLY ACTIVITY ADVISOR 140800 421000 344,914.67 332,774.39 (12,140.28) 332,774.39 332,774.39
2-00 OCCUPANCY 140800 427000 189,423.00 189,423.00 0.00 189,423.00 189,423.00
2-00 FAMILY SERVICES 140800 768000 268,345.63 242,498.38 (25,847.25) 242,498.38 242,410.76
2-00 GRIEVANCE PANEL 140800 807000 138,416.00 159,640.70 21,224.70 159,640.70 159,640.70
2-00 RISK MANAGEMENT 140800 899000 298,274.04 324,280.01 26,005.97 324,280.01 322,602.64
2-00 RENT COLLECTION 140800 901000 51,553.00 27,451.04 (24,101.96) 27,451.04 27,451.04
2-00 VACANCY REHAB 140800 967000 0.00 0.00 0.00 0.00 0.00
2-00 ADMINISTRATIVE 141001 000000 1,030,066.89 750,175.50 (279,891.39) 750,175.50 750,175.50
2-00 INDIRECT NONTECHNICAL SALARIES 141001 000001 244,156.79 213,448.36 (30,708.43) 213,448.36 213,448.36
2-00 LOCAL TRAVEL 01 141001 000101 4,882.80 9,948.05 5,065.25 9,948.05 9,948.05
2-00 LEGAL EXPENSE 141004 000000 119,997.90 15,225.00 (104,772.90) 15,225.00 15,225.00
2-00 DENTAL INSURANCE 141009 000002 4,000.00 0.00 (4,000.00) 0.00 0.00
2-00 WORKER'S COMPENSATION 141009 001000 73,364.30 30,777.81 (42,586.49) 30,777.81 30,777.81
2-00 GROUP INSURANCE 141009 002000 300,915.65 116,835.10 (184,080.55) 116,835.10 116,835.10
2-00 RETIREMENT INDIRECT 141009 003001 404,437.15 205,939.25 (198,497.90) 205,939.25 205,939.25
2-00 MEDICARE 141009 005000 7,000.00 0.00 (7,000.00) 0.00 0.00
2-00 LOCAL TRAVEL 10 141010 000101 3,000.00 1,050.31 (1,949.69) 1,050.31 1,050.31
2-00 TELEPHONE 141016 000000 2,500.00 0.00 (2,500.00) 0.00 0.00
2-00 SUNDRY ADMINISTRATIVE 141019 000000 50,472.83 3,661.23 (46,811.60) 3,661.23 3,661.23
2-00 XEROX RENTAL AND SUPPLIES 141019 000101 52.08 0.00 (52.08) 0.00 0.00
2-00 TELEPHONE 141019 000102 7,212.49 1,444.52 (5,767.97) 1,444.52 1,444.52
2-00 OFFICE SUPPLIES 141019 000103 3,392.29 327.29 (3,065.00) 327.29 327.29
2-00 CONSULTANTS 10 141019 000105 74,827.50 0.00 (74,827.50) 0.00 0.00
2-00 ADVERTISING 141019 000110 10,000.00 2,491.32 (7,508.68) 2,491.32 2,491.32
2-00 PUBLICATIONS 141019 000111 1,500.00 371.24 (1,128.76) 371.24 371.24
2-00 DATA/TELECOMMUNICATIONS 141019 000137 729.30 49.30 (680.00) 49.30 49.30
2-00 PRED ADMIN EXPENSE 141019 000351 187.03 49.60 (137.43) 49.60 49.60
2-00 AUDIT 141101 000000 25,000.00 0.00 (25,000.00) 0.00 0.00
2-00 ARCH & ENG 143001 000000 0.00 0.00 0.00 0.00 0.00
2-00 CONSULTANTS 30 143001 741000 0.00 0.00 0.00 0.00 0.00
2-00 DEVELOPMENT CONSULTANTS 143001 743001 148,554.32 54,529.29 (94,025.03) 54,529.29 600.00
2-00 A&E 504 COMPLIANCE 143001 812000 0.00 0.00 0.00 0.00 0.00

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 2 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

2-00 LEAD PAINT REMOVAL 30 143001 837000 195,608.00 109,398.50 (86,209.50) 109,398.50 0.00
2-00 ENVIRONMENTAL HAZARD 30 143001 838000 72,914.00 72,914.00 0.00 72,914.00 0.00
2-00 UNDERGROUND STORAGE TANKS 30 143001 966000 0.00 0.00 0.00 0.00 0.00
2-00 UNDERGROUND STORAGE TANKS 50 145011 966000 0.00 0.00 0.00 0.00 0.00
2-00 LEAD PAINT REMOVAL 60 146021 837000 65,896.69 0.00 (65,896.69) 0.00 0.00
2-00 UNIT REHAB 146021 967000 0.00 0.00 0.00 0.00 0.00
2-00 OFFICE EQUIPMENT 147501 000000 23,692.00 71,274.86 47,582.86 3,166.00 1,188.00
2-00 COMPUTERS 147501 742000 131,252.31 1,535,445.39 1,404,193.08 686,278.35 311,007.83
2-00 COMPUTER REPLACEMENTS 147501 742002 7,976.56 113,135.18 105,158.62 2,277.38 2,277.38
2-00 VEHICLES 147507 000000 50,000.00 55,120.00 5,120.00 26,154.24 26,154.24
2-00 RELOCATION MOVING & FAMILY 149501 000000 22,000.00 25,922.01 3,922.01 25,922.01 25,922.01
2-00 RELOCATION FOR 504 PROGRAM 149501 812000 0.00 0.00 0.00 0.00 0.00
2-00 RELOCATION FOR LEAD PAINT 149501 837000 0.00 4,630.69 4,630.69 4,630.69 4,630.69
2-00 CONTINGENCY 150200 000000 0.00 0.00 0.00 0.00 0.00

10,229,947.18 10,517,955.78 288,008.60 9,460,856.32 8,687,977.45

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 3 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

CHARLESTOWN

2-01 PUBLIC SAFETY 140800 412000 0.00 9,342.51 9,342.51 9,342.51 9,342.51
2-01 FAMILY SERVICES 140800 768000 0.00 15,963.36 15,963.36 15,963.36 15,963.36
2-01 GRIEVANCE PANEL 140800 807000 0.00 3,887.50 3,887.50 3,887.50 3,887.50
2-01 ADMINISTRATIVE 1410 0.00 121,880.85 121,880.85 121,880.85 121,880.85
2-01 AUDIT 1411 0.00 3,075.00 3,075.00 3,075.00 3,075.00
2-01 ARCH & ENG 143001 000000 1,226,046.90 510,005.90 (716,041.00) 510,005.90 510,005.90
2-01 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-01 BASEMENTS/CELLARS 30 143001 704000 8,328.00 8,328.00 0.00 8,328.00 0.00
2-01 BUILDING ENV DESIGN 30 143001 712000 522.50 522.50 0.00 522.50 522.50
2-01 CONSULTANTS 30 143001 741000 12,754.99 54,077.88 41,322.89 54,077.88 54,077.88
2-01 CONSTRUCTION REPS FOR 504 143001 741001 4,109.44 4,109.44 0.00 4,109.44 4,109.44
2-01 A&E 504 COMPLIANCE 143001 812000 31,912.50 31,912.50 0.00 31,912.50 0.00
2-01 SEWERS 30 143001 929000 0.00 0.00 0.00 0.00 0.00
2-01 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00
2-01 LEAD PAINT REMOVAL 60 146021 837000 13,341.92 13,341.92 0.00 12,841.92 12,841.92 Construction completed
2-01 SEWERS 60 146021 929000 0.00 0.00 0.00 0.00 0.00
2-01 RELOCATION MOVING & FAMILY 149501 000000 0.00 115.17 115.17 115.17 115.17
2-01 RELOCATION FOR ELEVATORS 149501 760000 0.00 38.28 38.28 38.28 38.28
2-01 RELOCATION FOR LEAD PAINT 149501 837000 626.37 626.37 0.00 626.37 626.37

1,297,642.62 777,227.18 (520,415.44) 776,727.18 736,486.68

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 4 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

MISSION

2-03 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 5 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

LENOX STREET

2-04 PUBLIC SAFETY 140800 412000 0.00 2,582.47 2,582.47 2,582.47 2,582.47
2-04 FAMILY SERVICES 140800 768000 0.00 6,288.15 6,288.15 6,288.15 6,288.15
2-04 GRIEVANCE PANEL 140800 807000 0.00 1,024.09 1,024.09 1,024.09 1,024.09
2-04 ADMINISTRATIVE 1410 0.00 33,690.65 33,690.65 33,690.65 33,690.65
2-04 AUDIT 1411 0.00 850.00 850.00 850.00 850.00
2-04 ARCH & ENG 143001 000000 5,011.71 5,011.71 0.00 5,011.71 1,673.20
2-04 CONSULTANTS 30 143001 741000 945.72 3,757.73 2,812.01 3,757.73 3,757.73
2-04 CONSTRUCTION REPS FOR 504 143001 741001 589.62 589.62 0.00 589.62 589.62
2-04 ELECTRICAL 30 143001 755000 0.00 0.00 0.00 0.00 0.00
2-04 ELECTRICAL 60 146015 000000 1,147,173.48 947,173.48 (200,000.00) 947,173.48 947,173.48 Construction completed
2-04 504 COMPLIANCE 60 146021 812000 370.00 370.00 0.00 370.00 370.00 Construction completed
2-04 LEAD PAINT REMOVAL 60 146021 837000 5,499.27 5,499.27 0.00 5,499.27 5,499.27 Construction completed

1,159,589.80 1,006,837.17 (152,752.63) 1,006,837.17 1,003,498.66

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 6 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

ORCHARD PARK

2-05 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 7 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

CATHEDRAL

2-06 PUBLIC SAFETY 140800 412000 0.00 3,493.94 3,493.94 3,493.94 3,493.94
2-06 FAMILY SERVICES 140800 768000 347.52 7,339.11 6,991.59 7,339.11 7,339.11
2-06 GRIEVANCE PANEL 140800 807000 0.00 1,498.08 1,498.08 1,498.08 1,498.08
2-06 ADMINISTRATIVE 1410 0.00 45,581.46 45,581.46 45,581.46 45,581.46
2-06 AUDIT 1411 0.00 1,150.00 1,150.00 1,150.00 1,150.00
2-06 ARCH & ENG 143001 000000 990.00 990.00 0.00 990.00 990.00
2-06 CONSULTANTS 30 143001 741000 19,742.37 30,111.73 10,369.36 30,111.73 30,111.73
2-06 CONSTRUCTION REPS FOR 504 143001 741001 0.00 615.24 615.24 615.24 615.24
2-06 A&E 504 COMPLIANCE 143001 812000 3,899.82 6,869.82 2,970.00 6,869.82 6,869.82
2-06 LEAD PAINT REMOVAL 30 143001 837000 150.00 150.00 0.00 150.00 150.00
2-06 SEWERS 30 143001 929000 0.00 0.00 0.00 0.00 0.00
2-06 ELECTRICAL 60 146015 000000 0.00 0.00 0.00 0.00 0.00
2-06 ELEVATORS 60 146021 760000 0.00 0.00 0.00 0.00 0.00
2-06 504 FORCE ACCOUNT CREW 146021 812001 2,061.63 2,061.63 0.00 2,061.63 2,061.63 Construction completed
2-06 LEAD PAINT REMOVAL 60 146021 837000 2,576.92 2,576.92 0.00 2,576.92 2,576.92 Construction completed
2-06 NON DWELLING CONSTRUCTION 147001 000000 0.00 0.00 0.00 0.00 0.00
2-06 RELOCATION FOR ELEVATORS 149501 760000 35.62 35.62 0.00 35.62 35.62
2-06 RELOCATION FOR 504 PROGRAM 149501 812000 258.49 258.49 0.00 258.49 258.49
2-06 RELOCATION FOR LEAD PAINT 149501 837000 89.07 89.07 0.00 89.07 89.07

30,151.44 102,821.11 72,669.67 102,821.11 102,821.11

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 8 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

HEATH STREET

2-07 CONSULTANTS 30 143001 741000 2,635.62 2,635.62 0.00 2,635.62 2,635.62
2-07 HVAC STUDY 30 143001 816000 1,200.00 1,200.00 0.00 1,200.00 1,200.00
2-07 LEAD PAINT REMOVAL 30 143001 837000 393.12 743.12 350.00 743.12 743.12
2-07 LEAD PAINT REMOVAL 60 146021 837000 2,576.92 2,576.92 0.00 2,576.92 2,576.92 Construction completed

6,805.66 7,155.66 350.00 7,155.66 7,155.66

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 9 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

MAVERICK

2-08 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 10 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

FRANKLIN HILL

2-09 ARCH & ENG 143001 000000 41,540.00 41,540.00 0.00 41,540.00 0.00
2-09 UNDERGROUND STORAGE TANKS 30 143001 966000 2,021.25 2,783.75 762.50 2,783.75 2,783.75 Construction completed

43,561.25 44,323.75 762.50 44,323.75 2,783.75

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 11 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

WHITTIER STREET

2-11 PUBLIC SAFETY 140800 412000 0.00 1,671.02 1,671.02 1,671.02 1,671.02
2-11 FAMILY SERVICES 140800 768000 0.00 2,586.08 2,586.08 2,586.08 2,586.08
2-11 GRIEVANCE PANEL 140800 807000 0.00 720.59 720.59 720.59 720.59
2-11 ADMINISTRATIVE 1410 0.00 21,799.84 21,799.84 21,799.84 21,799.84
2-11 AUDIT 1411 0.00 550.00 550.00 550.00 550.00
2-11 CONSULTANTS 30 143001 741000 2,592.22 2,592.22 0.00 2,592.22 2,592.22
2-11 SEWERS 30 143001 929000 0.00 0.00 0.00 0.00 0.00
2-11 UNDERGROUND STORAGE TANKS 30 143001 966000 36,650.25 21,925.83 (14,724.42) 21,087.08 17,832.62 Construction completed
2-11 LEAD PAINT REMOVAL 60 146021 837000 2,576.92 2,576.92 0.00 2,576.92 2,576.92 Construction completed

41,819.39 54,422.50 12,603.11 53,583.75 50,329.29

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 12 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

BEECH STREET

2-13 PUBLIC SAFETY 140800 412000 0.00 2,202.72 2,202.72 2,202.72 2,202.72
2-13 FAMILY SERVICES 140800 768000 759.52 4,230.31 3,470.79 4,230.31 4,230.31
2-13 GRIEVANCE PANEL 140800 807000 0.00 967.18 967.18 967.18 967.18
2-13 ADMINISTRATIVE 1410 0.00 28,736.14 28,736.14 28,736.14 28,736.14
2-13 AUDIT 1411 0.00 725.00 725.00 725.00 725.00
2-13 LEAD PAINT REMOVAL 60 146021 837000 2,576.92 2,576.92 0.00 2,576.92 2,576.92 Construction completed

3,336.44 39,438.27 36,101.83 39,438.27 39,438.27

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 13 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

ALICE TAYLOR

2-14 PUBLIC SAFETY 140800 412000 0.00 3,038.22 3,038.22 3,038.22 3,038.22
2-14 FAMILY SERVICES 140800 768000 0.00 6,290.91 6,290.91 6,290.91 6,290.91
2-14 GRIEVANCE PANEL 140800 807000 0.00 1,289.54 1,289.54 1,289.54 1,289.54
2-14 ADMINISTRATIVE 1410 0.00 39,636.06 39,636.06 39,636.06 39,636.06
2-14 AUDIT 1411 0.00 1,000.00 1,000.00 1,000.00 1,000.00
2-14 BUILDING ENV DESIGN 30 143001 712000 10,420.85 10,420.85 0.00 10,420.85 10,420.85
2-14 CONSULTANTS 30 143001 741000 36,867.48 47,483.24 10,615.76 47,483.24 47,483.24
2-14 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00
2-14 ELEVATORS 60 146021 760000 879,790.00 879,790.00 0.00 879,790.00 879,790.00 Construction completed
2-14 504 FORCE ACCOUNT CREW 146021 812001 25.12 25.12 0.00 25.12 25.12 Construction completed
2-14 LEAD PAINT REMOVAL 60 146021 837000 2,576.92 2,576.92 0.00 2,576.92 2,576.92 Construction completed
2-14 NON DWELLING CONSTRUCTION 147001 000000 0.00 0.00 0.00 0.00 0.00
2-14 RELOCATION FOR ELEVATORS 149501 760000 169.79 307.43 137.64 307.43 307.43
2-14 RELOCATION FOR LEAD PAINT 149501 837000 258.40 258.40 0.00 258.40 258.40

930,108.56 992,116.69 62,008.13 992,116.69 992,116.69

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 14 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

BROMLEY

2-19 FAMILY SERVICES 140800 768000 253.65 253.65 0.00 253.65 253.65
2-19 ARCH & ENG 143001 000000 19,369.66 19,369.66 0.00 19,369.66 19,369.66
2-19 CONSULTANTS 30 143001 741000 2,680.09 26,983.06 24,302.97 26,983.06 26,983.06
2-19 A&E 504 COMPLIANCE 143001 812000 653.63 653.63 0.00 653.63 653.63
2-19 HVAC STUDY 30 143001 816000 0.00 0.00 0.00 0.00 0.00
2-19 LEAD PAINT REMOVAL 30 143001 837000 32,493.12 111,566.87 79,073.75 111,566.87 111,566.87
2-19 ROOFS 146018 000000 0.00 0.00 0.00 0.00 0.00
2-19 ELEVATORS 60 146021 760000 0.00 0.00 0.00 0.00 0.00
2-19 LEAD PAINT REMOVAL 60 146021 837000 13,305.83 64,547.70 51,241.87 64,547.70 60,181.70 Construction completed
2-19 RELOCATION MOVING & FAMILY 149501 000000 3,357.66 3,357.66 0.00 3,357.66 3,357.66
2-19 RELOCATION FOR ELEVATORS 149501 760000 1,407.69 3,733.56 2,325.87 3,733.56 3,733.56
2-19 RELOCATION FOR 504 PROGRAM 149501 812000 1,417.59 1,417.59 0.00 1,417.59 1,417.59
2-19 RELOCATION FOR LEAD PAINT 149501 837000 2,321.13 3,390.39 1,069.26 3,390.39 3,390.39

77,260.05 235,273.77 158,013.72 235,273.77 230,907.77

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 15 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

MARY ELLEN McCORMACK

2-23 PUBLIC SAFETY 140800 412000 0.00 8,582.94 8,582.94 8,582.94 8,582.94
2-23 FAMILY SERVICES 140800 768000 0.00 13,558.26 13,558.26 13,558.26 13,558.26
2-23 GRIEVANCE PANEL 140800 807000 0.00 3,640.97 3,640.97 3,640.97 3,640.97
2-23 ADMINISTRATIVE 1410 0.00 111,971.84 111,971.84 111,971.84 111,971.84
2-23 AUDIT 1411 0.00 2,825.00 2,825.00 2,825.00 2,825.00
2-23 ARCH & ENG 143001 000000 1,257,953.12 489,693.86 (768,259.26) 489,693.86 489,693.86
2-23 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-23 BUILDING ENV DESIGN 30 143001 712000 32,450.00 33,110.00 660.00 33,110.00 26,510.00
2-23 CONSULTANTS 30 143001 741000 28,876.19 70,821.78 41,945.59 70,821.78 70,821.78
2-23 A&E 504 COMPLIANCE 143001 812000 6,468.75 6,468.75 0.00 6,468.75 0.00
2-23 LEAD PAINT REMOVAL 30 143001 837000 7,862.63 14,391.38 6,528.75 14,391.38 14,391.38
2-23 SEWERS 30 143001 929000 15,020.00 15,020.00 0.00 15,020.00 13,230.00
2-23 DWELLING CONSTRUCTION 146001 000000 11,028.53 11,028.53 0.00 11,028.53 11,028.53 Construction completed
2-23 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00
2-23 LEAD PAINT REMOVAL 60 146021 837000 38,252.12 43,628.62 5,376.50 43,628.62 43,628.62 Construction completed
2-23 RELOCATION FOR ELEVATORS 149501 760000 0.00 48.55 48.55 48.55 48.55
2-23 RELOCATION FOR LEAD PAINT 149501 837000 155.05 226.07 71.02 226.07 226.07

1,398,066.39 825,016.55 (573,049.84) 825,016.55 810,157.80

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 16 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

OLD COLONY

2-24 PUBLIC SAFETY 140800 412000 0.00 7,139.79 7,139.79 7,139.79 7,139.79
2-24 FAMILY SERVICES 140800 768000 211.78 11,168.64 10,956.86 11,168.64 11,168.64
2-24 GRIEVANCE PANEL 140800 807000 0.00 3,053.05 3,053.05 3,053.05 3,053.05
2-24 ADMINISTRATIVE 1410 0.00 93,144.71 93,144.71 93,144.71 93,144.71
2-24 AUDIT 1411 0.00 2,350.00 2,350.00 2,350.00 2,350.00
2-24 ARCH & ENG 143001 000000 937,928.20 411,424.64 (526,503.56) 406,418.49 390,406.41
2-24 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-24 CONSULTANTS 30 143001 741000 1,026.14 3,595.59 2,569.45 3,595.59 3,595.59
2-24 DEVELOPMENT CONSULTANTS 143001 743001 0.00 87,441.63 87,441.63 87,441.63 87,441.63
2-24 A&E 504 COMPLIANCE 143001 812000 4,743.75 4,743.75 0.00 4,743.75 0.00
2-24 HVAC STUDY 30 143001 816000 0.00 0.00 0.00 0.00 0.00
2-24 LEAD PAINT REMOVAL 30 143001 837000 537.00 794.00 257.00 794.00 794.00
2-24 SEWERS 30 143001 929000 15,020.00 15,020.00 0.00 15,020.00 13,230.00
2-24 BUILDING EXTERIOR 146014 000000 54,836.00 54,836.00 0.00 54,836.00 54,836.00 Construction completed
2-24 LEAD PAINT REMOVAL 60 146021 837000 5,574.85 5,574.85 0.00 5,574.85 5,574.85 Construction completed
2-24 RELOCATION FOR 504 PROGRAM 149501 812000 299.12 299.12 0.00 299.12 299.12
2-24 RELOCATION FOR LEAD PAINT 149501 837000 928.43 768.43 (160.00) 768.43 768.43

1,021,105.27 701,354.20 (319,751.07) 696,348.05 673,802.22

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 17 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

BICKFORD STREET

2-25 0.00 0.00 0.00 0.00 0.00
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 18 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

MARGARET COLLINS

2-26 PUBLIC SAFETY 140800 412000 0.00 379.77 379.77 379.77 379.77
2-26 ADMINISTRATIVE 1410 0.00 4,954.51 4,954.51 4,954.51 4,954.51
2-26 AUDIT 1411 0.00 125.00 125.00 125.00 125.00
2-26 BUILDING ENV DESIGN 30 143001 712000 6,125.00 6,125.00 0.00 6,125.00 6,088.91
2-26 DEVELOPMENT CONSULTANTS 143001 743001 269.55 269.55 0.00 269.55 269.55
2-26 BUILDING EXTERIOR 146014 000000 0.00 3,153.72 3,153.72 3,153.72 0.00 Construction underway

6,394.55 15,007.55 8,613.00 15,007.55 11,817.74

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 19 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

ANNAPOLIS

2-27 PUBLIC SAFETY 140800 412000 0.00 455.75 455.75 455.75 455.75
2-27 ADMINISTRATIVE 1410 0.00 5,945.42 5,945.42 5,945.42 5,945.42
2-27 AUDIT 1411 0.00 150.00 150.00 150.00 150.00
2-27 BUILDING ENV DESIGN 30 143001 712000 0.00 0.00 0.00 0.00 0.00
2-27 CONSULTANTS 30 143001 741000 4,873.20 4,873.20 0.00 4,873.20 4,873.20
2-27 DEVELOPMENT CONSULTANTS 143001 743001 344.76 344.76 0.00 344.76 344.76
2-27 A&E 504 COMPLIANCE 143001 812000 56.00 0.00 (56.00) 0.00 0.00
2-27 LEAD PAINT REMOVAL 30 143001 837000 397.00 397.00 0.00 397.00 397.00
2-27 STAIRWAYS 30 143001 950000 826.87 826.87 0.00 826.87 826.87
2-27 SITE FOR 504 PROGRAM 145011 812000 647.25 647.25 0.00 647.25 647.25
2-27 BUILDING EXTERIOR 146014 000000 111,540.00 111,540.00 0.00 111,540.00 111,540.00 Construction completed
2-27 HALLS 60 146021 810000 0.00 0.00 0.00 0.00 0.00
2-27 LEAD PAINT REMOVAL 60 146021 837000 14,249.50 14,249.50 0.00 14,249.50 14,249.50 Construction completed

132,934.58 139,429.75 6,495.17 139,429.75 139,429.75

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 20 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

ASHMONT

2-28 PUBLIC SAFETY 140800 412000 0.00 455.75 455.75 455.75 455.75
2-28 ADMINISTRATIVE 1410 0.00 5,945.42 5,945.42 5,945.42 5,945.42
2-28 AUDIT 1411 0.00 150.00 150.00 150.00 150.00
2-28 DEVELOPMENT CONSULTANTS 143001 743001 332.22 332.22 0.00 332.22 332.22

332.22 6,883.39 6,551.17 6,883.39 6,883.39

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 21 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

HOLGATE

2-29 PUBLIC SAFETY 140800 412000 0.00 683.60 683.60 683.60 683.60
2-29 ADMINISTRATIVE 1410 0.00 8,918.12 8,918.12 8,918.12 8,918.12
2-29 AUDIT 1411 0.00 225.00 225.00 225.00 225.00
2-29 ARCH & ENG 143001 000000 17,861.00 17,861.00 0.00 17,861.00 13,272.21
2-29 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-29 BUILDING ENV DESIGN 30 143001 712000 0.00 0.00 0.00 0.00 0.00
2-29 CONSULTANTS 30 143001 741000 2,267.07 5,109.74 2,842.67 5,109.74 5,109.74
2-29 DEVELOPMENT CONSULTANTS 143001 743001 501.47 501.47 0.00 501.47 501.47
2-29 UNDERGROUND STORAGE TANKS 50 145011 966000 7,500.00 7,020.00 (480.00) 7,020.00 7,020.00
2-29 BUILDING EXTERIOR 146014 000000 46,380.00 46,025.00 (355.00) 46,025.00 46,025.00 Construction completed
2-29 HVAC 146016 000000 7,955.00 7,345.00 (610.00) 7,345.00 7,345.00 Construction completed
2-29 SECURITY 146019 000000 15,640.00 21,823.66 6,183.66 21,823.66 21,823.66 Construction completed
2-29 FIRE PROTECTION & SAFETY 146020 000000 105,911.04 105,911.04 0.00 105,911.04 105,911.04 Construction completed
2-29 NON CAPITALIZED ASSETS 146511 000000 758.11 758.11 0.00 0.00 0.00

204,773.69 222,181.74 17,408.05 221,423.63 216,834.84

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 22 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

FOLEY APARTMENTS

2-30 PUBLIC SAFETY 140800 412000 0.00 835.50 835.50 835.50 835.50
2-30 ADMINISTRATIVE 1410 0.00 10,899.93 10,899.93 10,899.93 10,899.93
2-30 AUDIT 1411 0.00 275.00 275.00 275.00 275.00
2-30 ARCH & ENG 143001 000000 3,600.00 3,600.00 0.00 3,600.00 3,000.00
2-30 CONSULTANTS 30 143001 741000 42,113.75 47,035.45 4,921.70 47,035.45 47,035.45
2-30 DEVELOPMENT CONSULTANTS 143001 743001 595.49 595.49 0.00 595.49 595.49
2-30 BHA COST- CONTRACTOR 143001 812001 670.11 670.11 0.00 670.11 670.11
2-30 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00
2-30 ELEVATORS 60 146021 760000 401,613.64 401,880.00 266.36 401,880.00 401,880.00 Construction completed
2-30 GENERATORS 60 146021 805000 0.00 0.00 0.00 0.00 0.00
2-30 504 COMPLIANCE 60 146021 812000 0.00 996.00 996.00 996.00 0.00 Construction completed
2-30 504 FORCE ACCOUNT CREW 146021 812001 398,942.09 476,459.80 77,517.71 476,459.80 473,228.42 Construction completed
2-30 RELOCATION MOVING & FAMILY 149501 000000 0.00 3,523.28 3,523.28 3,523.28 3,523.28 Construction completed

847,535.08 946,770.56 99,235.48 946,770.56 941,943.18

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 23 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

GROVELAND

2-32 PUBLIC SAFETY 140800 412000 0.00 531.68 531.68 531.68 531.68
2-32 ADMINISTRATIVE 1410 0.00 6,936.31 6,936.31 6,936.31 6,936.31
2-32 AUDIT 1411 0.00 175.00 175.00 175.00 175.00
2-32 ARCH & ENG 143001 000000 4,785.00 4,785.00 0.00 4,785.00 3,234.79
2-32 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-32 CONSULTANTS 30 143001 741000 3,478.59 3,478.59 0.00 3,478.59 3,478.59
2-32 DEVELOPMENT CONSULTANTS 143001 743001 376.11 376.11 0.00 376.11 376.11
2-32 SEWERS 30 143001 929000 4,335.00 4,335.00 0.00 4,335.00 4,335.00
2-32 BUILDING EXTERIOR 146014 000000 91,008.00 91,008.00 0.00 91,008.00 91,008.00 Construction completed

103,982.70 111,625.69 7,642.99 111,625.69 110,075.48

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 24 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

DAVISON

2-34 PUBLIC SAFETY 140800 412000 0.00 379.77 379.77 379.77 379.77
2-34 ADMINISTRATIVE 1410 0.00 4,954.51 4,954.51 4,954.51 4,954.51
2-34 AUDIT 1411 0.00 125.00 125.00 125.00 125.00
2-34 BUILDING ENV DESIGN 30 143001 712000 7,625.00 7,625.00 0.00 7,625.00 6,449.43
2-34 CONSULTANTS 30 143001 741000 4,070.70 4,135.86 65.16 4,135.86 4,135.86
2-34 DEVELOPMENT CONSULTANTS 143001 743001 288.34 288.34 0.00 288.34 288.34
2-34 A&E 504 COMPLIANCE 143001 812000 56.00 0.00 (56.00) 0.00 0.00
2-34 SITE FOR 504 PROGRAM 145011 812000 1,429.75 1,429.75 0.00 1,429.75 1,429.75 Construction completed
2-34 BUILDING EXTERIOR 146014 000000 94,452.00 64,549.06 (29,902.94) 64,549.06 60,921.51 Construction completed

107,921.79 83,487.29 (24,434.50) 83,487.29 78,684.17

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 25 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

WASHINGTON

2-35 PUBLIC SAFETY 140800 412000 0.00 683.60 683.60 683.60 683.60
2-35 ELDERLY ACTIVITY ADVISOR 140800 421000 4,318.68 4,318.68 0.00 4,318.68 4,318.68
2-35 ADMINISTRATIVE 1410 0.00 8,918.12 8,918.12 8,918.12 8,918.12
2-35 AUDIT 1411 0.00 225.00 225.00 225.00 225.00
2-35 CONSULTANTS 30 143001 741000 0.00 684.36 684.36 684.36 684.36
2-35 DEVELOPMENT CONSULTANTS 143001 743001 507.74 507.74 0.00 507.74 507.74

4,826.42 15,337.50 10,511.08 15,337.50 15,337.50

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 26 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

WEST NINTH STREET

2-36 PUBLIC SAFETY 140800 412000 0.00 683.60 683.60 683.60 683.60
2-36 ADMINISTRATIVE 1410 0.00 8,918.12 8,918.12 8,918.12 8,918.12
2-36 AUDIT 1411 0.00 225.00 225.00 225.00 225.00
2-36 BUILDING ENV DESIGN 30 143001 712000 0.00 0.00 0.00 0.00 0.00
2-36 CONSULTANTS 30 143001 741000 229.75 229.75 0.00 229.75 229.75
2-36 DEVELOPMENT CONSULTANTS 143001 743001 520.28 520.28 0.00 520.28 520.28
2-36 A&E 504 COMPLIANCE 143001 812000 403.33 1,111.66 708.33 1,111.66 1,111.66
2-36 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00

1,153.36 11,688.41 10,535.05 11,688.41 11,688.41

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 27 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

CARROLL APARTMENTS

2-37 PUBLIC SAFETY 140800 412000 0.00 531.68 531.68 531.68 531.68
2-37 ELDERLY ACTIVITY ADVISOR 140800 421000 3,499.62 3,499.62 0.00 3,499.62 3,499.62
2-37 ADMINISTRATIVE 1410 0.00 6,936.31 6,936.31 6,936.31 6,936.31
2-37 AUDIT 1411 0.00 175.00 175.00 175.00 175.00
2-37 CONSULTANTS 30 143001 741000 423.53 423.53 0.00 423.53 423.53
2-37 DEVELOPMENT CONSULTANTS 143001 743001 394.90 394.90 0.00 394.90 394.90
2-37 A&E 504 COMPLIANCE 143001 812000 56.00 0.00 (56.00) 0.00 0.00
2-37 SITE FOR 504 PROGRAM 145011 812000 1,601.75 1,601.75 0.00 1,601.75 1,601.75 Construction completed

5,975.80 13,562.79 7,586.99 13,562.79 13,562.79

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 28 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

MEADE APARTMENTS

2-38 PUBLIC SAFETY 140800 412000 0.00 303.84 303.84 303.84 303.84
2-38 ADMINISTRATIVE 1410 0.00 3,963.60 3,963.60 3,963.60 3,963.60
2-38 AUDIT 1411 0.00 100.00 100.00 100.00 100.00
2-38 BUILDING ENV DESIGN 30 143001 712000 0.00 0.00 0.00 0.00 0.00
2-38 CONSTRUCTION REPS FOR 504 143001 741001 423.53 204.87 (218.66) 204.87 204.87
2-38 DEVELOPMENT CONSULTANTS 143001 743001 244.47 244.47 0.00 244.47 244.47
2-38 A&E 504 COMPLIANCE 143001 812000 56.00 0.00 (56.00) 0.00 0.00
2-38 STAIRWAYS 30 143001 950000 901.88 901.88 0.00 901.88 901.88
2-38 SITE FOR 504 PROGRAM 145011 812000 1,810.25 1,260.25 (550.00) 1,260.25 1,260.25 Construction completed
2-38 HALLS 60 146021 810000 0.00 0.00 0.00 0.00 0.00

3,436.13 6,978.91 3,542.78 6,978.91 6,978.91

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 29 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

MARTIN LUTHER KING

2-40 PUBLIC SAFETY 140800 412000 0.00 835.50 835.50 835.50 835.50
2-40 ADMINISTRATIVE 1410 0.00 10,899.93 10,899.93 10,899.93 10,899.93
2-40 AUDIT 1411 0.00 275.00 275.00 275.00 275.00
2-40 ARCH & ENG 143001 000000 31,687.00 31,687.00 0.00 31,687.00 23,303.63
2-40 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-40 CONSULTANTS 30 143001 741000 2,138.25 6,177.17 4,038.92 6,177.17 6,177.17
2-40 DEVELOPMENT CONSULTANTS 143001 743001 639.37 639.37 0.00 639.37 639.37
2-40 BHA COST- CONTRACTOR 143001 812001 20.14 20.14 0.00 20.14 20.14
2-40 SECURITY 146019 000000 15,541.93 16,736.58 1,194.65 16,736.58 16,736.58 Construction completed
2-40 504 FORCE ACCOUNT CREW 146021 812001 4,631.97 4,631.97 0.00 4,631.97 4,631.97 Construction completed

54,658.66 71,902.66 17,244.00 71,902.66 63,519.29

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 30 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

EVA WHITE

2-41 PUBLIC SAFETY 140800 412000 0.00 835.50 835.50 835.50 835.50
2-41 ELDERLY ACTIVITY ADVISOR 140800 421000 4,655.00 4,655.00 0.00 4,655.00 4,655.00
2-41 ADMINISTRATIVE 1410 0.00 10,899.93 10,899.93 10,899.93 10,899.93
2-41 AUDIT 1411 0.00 275.00 275.00 275.00 275.00
2-41 ARCH & ENG 143001 000000 3,467.00 3,467.00 0.00 3,467.00 2,584.54
2-41 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-41 BUILDING ENV DESIGN 30 143001 712000 0.00 0.00 0.00 0.00 0.00
2-41 CONSULTANTS 30 143001 741000 1,240.57 1,240.57 0.00 1,240.57 1,240.57
2-41 DEVELOPMENT CONSULTANTS 143001 743001 633.11 633.11 0.00 633.11 633.11
2-41 A&E 504 COMPLIANCE 143001 812000 403.34 1,111.68 708.34 1,111.68 1,111.68
2-41 LEAD PAINT REMOVAL 30 143001 837000 280.00 280.00 0.00 280.00 280.00
2-41 SECURITY 146019 000000 18,854.93 16,233.67 (2,621.26) 16,233.67 16,233.67 Construction completed
2-41 504 FORCE ACCOUNT CREW 146021 812001 4,456.70 4,456.70 0.00 4,456.70 4,445.72 Construction completed

33,990.65 44,088.16 10,097.51 44,088.16 43,194.72

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 31 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

WALNUT PARK

2-42 PUBLIC SAFETY 140800 412000 0.00 1,367.21 1,367.21 1,367.21 1,367.21
2-42 ELDERLY ACTIVITY ADVISOR 140800 421000 12,740.00 12,740.00 0.00 12,740.00 8,496.00
2-42 ADMINISTRATIVE 1410 0.00 17,836.21 17,836.21 17,836.21 17,836.21
2-42 AUDIT 1411 0.00 450.00 450.00 450.00 450.00
2-42 ARCH & ENG 143001 000000 147.00 147.00 0.00 147.00 147.00
2-42 BUILDING ENV DESIGN 30 143001 712000 0.00 0.00 0.00 0.00 0.00
2-42 CONSULTANTS 30 143001 741000 539.23 1,259.24 720.01 1,259.24 1,259.24
2-42 DEVELOPMENT CONSULTANTS 143001 743001 1,009.20 1,009.20 0.00 1,009.20 1,009.20
2-42 A&E 504 COMPLIANCE 143001 812000 403.34 1,111.68 708.34 1,111.68 1,111.68
2-42 BHA COST- CONTRACTOR 143001 812001 40.28 40.28 0.00 40.28 40.28
2-42 HVAC STUDY 30 143001 816000 0.00 0.00 0.00 0.00 0.00
2-42 HVAC 146016 000000 0.00 0.00 0.00 0.00 0.00
2-42 SECURITY 146019 000000 13,721.93 14,233.67 511.74 14,233.67 14,233.67 Construction completed
2-42 504 FORCE ACCOUNT CREW 146021 812001 4,686.00 4,686.00 0.00 4,686.00 4,686.00 Construction completed

33,286.98 54,880.49 21,593.51 54,880.49 50,636.49

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 32 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

AMORY STREET

2-45 PUBLIC SAFETY 140800 412000 0.00 1,595.06 1,595.06 1,595.06 1,595.06
2-45 ADMINISTRATIVE 1410 0.00 20,808.93 20,808.93 20,808.93 20,808.93
2-45 AUDIT 1411 0.00 525.00 525.00 525.00 525.00
2-45 ARCH & ENG 143001 000000 147.00 147.00 0.00 147.00 147.00
2-45 CONSULTANTS 30 143001 741000 28,812.46 29,286.02 473.56 29,286.02 29,286.02
2-45 CONSTRUCTION REPS FOR 504 143001 741001 2,750.71 2,750.71 0.00 2,750.71 2,750.71
2-45 DEVELOPMENT CONSULTANTS 143001 743001 1,172.19 1,172.19 0.00 1,172.19 1,172.19
2-45 A&E 504 COMPLIANCE 143001 812000 403.34 1,111.66 708.32 1,111.66 1,111.66
2-45 UNDERGROUND STORAGE TANKS 30 143001 966000 0.00 0.00 0.00 0.00 0.00
2-45 DWELLING CONSTRUCTION 146001 000000 4,622.09 4,622.09 0.00 4,622.09 4,622.09 Construction completed
2-45 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00
2-45 SECURITY 146019 000000 17,232.84 17,111.58 (121.26) 17,111.58 17,111.58 Construction completed
2-45 ELEVATORS 60 146021 760000 422,921.27 427,915.27 4,994.00 427,915.27 427,915.27 Construction completed
2-45 504 FORCE ACCOUNT CREW 146021 812001 16,429.79 18,493.44 2,063.65 18,493.44 18,493.44 Construction completed
2-45 RELOCATION MOVING & FAMILY 149501 000000 1,178.40 1,178.40 0.00 1,178.40 1,178.40 Construction completed

495,670.09 526,717.35 31,047.26 526,717.35 526,717.35

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 33 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

GENERAL WARREN

2-47 PUBLIC SAFETY 140800 412000 0.00 759.55 759.55 759.55 759.55
2-47 ELDERLY ACTIVITY ADVISOR 140800 421000 6,370.00 6,370.00 0.00 6,370.00 6,370.00
2-47 ADMINISTRATIVE 1410 0.00 9,909.01 9,909.01 9,909.01 9,909.01
2-47 AUDIT 1411 0.00 250.00 250.00 250.00 250.00
2-47 DEVELOPMENT CONSULTANTS 143001 743001 589.23 589.23 0.00 589.23 589.23
2-47 UNDERGROUND STORAGE TANKS 30 143001 966000 0.00 0.00 0.00 0.00 0.00
2-47 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00
2-47 504 FORCE ACCOUNT CREW 146021 812001 33,626.35 49,169.01 15,542.66 49,169.01 47,447.19 Construction completed

40,585.58 67,046.80 26,461.22 67,046.80 65,324.98

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 34 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

TORRE UNIDAD

2-49 PUBLIC SAFETY 140800 412000 0.00 1,671.02 1,671.02 1,671.02 1,671.02
2-49 ADMINISTRATIVE 1410 0.00 21,799.84 21,799.84 21,799.84 21,799.84
2-49 AUDIT 1411 0.00 550.00 550.00 550.00 550.00
2-49 ARCH & ENG 143001 000000 3,747.00 3,747.00 0.00 3,747.00 3,147.00
2-49 BUILDING ENV DESIGN 30 143001 712000 0.00 0.00 0.00 0.00 0.00
2-49 CONSULTANTS 30 143001 741000 13,229.40 21,716.78 8,487.38 21,716.78 21,716.78
2-49 CONSTRUCTION REPS FOR 504 143001 741001 0.00 271.63 271.63 271.63 271.63
2-49 DEVELOPMENT CONSULTANTS 143001 743001 1,241.13 1,241.13 0.00 1,241.13 1,241.13
2-49 A&E 504 COMPLIANCE 143001 812000 403.34 1,111.66 708.32 1,111.66 1,111.66
2-49 BHA COST- CONTRACTOR 143001 812001 2,074.04 2,074.04 0.00 2,074.04 2,074.04
2-49 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00
2-49 HVAC 146016 000000 23,421.29 23,421.29 0.00 23,421.29 23,421.29 Construction completed
2-49 SECURITY 146019 000000 16,471.93 20,133.67 3,661.74 20,133.67 20,133.67 Construction completed
2-49 ELEVATORS 60 146021 760000 540,878.09 534,334.63 (6,543.46) 534,334.63 534,334.63 Construction completed
2-49 GENERATORS 60 146021 805000 0.00 0.00 0.00 0.00 0.00
2-49 504 COMPLIANCE 60 146021 812000 687.08 687.08 0.00 687.08 687.08 Construction completed
2-49 504 FORCE ACCOUNT CREW 146021 812001 492,982.33 492,147.81 (834.52) 492,147.81 482,557.94 Construction completed

1,095,135.63 1,124,907.58 29,771.95 1,124,907.58 1,114,717.71

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 35 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

ROCKLAND

2-50 PUBLIC SAFETY 140800 412000 0.00 607.63 607.63 607.63 607.63
2-50 ADMINISTRATIVE 1410 0.00 7,927.23 7,927.23 7,927.23 7,927.23
2-50 AUDIT 1411 0.00 200.00 200.00 200.00 200.00
2-50 CONSTRUCTION REPS FOR 504 143001 741001 231.35 231.35 0.00 231.35 231.35
2-50 DEVELOPMENT CONSULTANTS 143001 743001 432.51 432.51 0.00 432.51 432.51
2-50 504 COMPLIANCE 60 146021 812000 17.04 17.04 0.00 17.04 17.04 Construction completed
2-50 504 FORCE ACCOUNT CREW 146021 812001 49,572.65 51,418.96 1,846.31 51,418.96 50,668.96 Construction completed
2-50 RELOCATION FOR 504 PROGRAM 149501 812000 290.60 290.60 0.00 290.60 290.60

50,544.15 61,125.32 10,581.17 61,125.32 60,375.32

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 36 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

CODMAN APARTMENTS

2-51 PUBLIC SAFETY 140800 412000 0.00 911.46 911.46 911.46 911.46
2-51 ADMINISTRATIVE 1410 0.00 11,890.83 11,890.83 11,890.83 11,890.83
2-51 AUDIT 1411 0.00 300.00 300.00 300.00 300.00
2-51 ARCH & ENG 143001 000000 40,223.00 40,223.00 0.00 40,223.00 14,940.85
2-51 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-51 BUILDING ENV DESIGN 30 143001 712000 0.00 0.00 0.00 0.00 0.00
2-51 CONSULTANTS 30 143001 741000 3,158.59 5,146.93 1,988.34 5,146.93 5,146.93
2-51 DEVELOPMENT CONSULTANTS 143001 743001 651.90 651.90 0.00 651.90 651.90
2-51 BHA COST- CONTRACTOR 143001 812001 3,509.28 3,509.28 0.00 3,509.28 3,509.28
2-51 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00
2-51 SECURITY 146019 000000 20,041.93 20,733.67 691.74 20,733.67 20,733.67 Construction completed
2-51 GENERATORS 60 146021 805000 0.00 0.00 0.00 0.00 0.00
2-51 504 COMPLIANCE 60 146021 812000 0.00 3,556.24 3,556.24 3,556.24 3,556.24 Construction completed
2-51 504 FORCE ACCOUNT CREW 146021 812001 851,453.75 964,340.15 112,886.40 964,340.15 949,077.84 Construction completed

919,038.45 1,051,263.46 132,225.01 1,051,263.46 1,010,719.00

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 37 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

HERITAGE

2-52 PUBLIC SAFETY 140800 412000 0.00 2,506.52 2,506.52 2,506.52 2,506.52
2-52 ELDERLY ACTIVITY ADVISOR 140800 421000 12,740.00 12,740.00 0.00 12,740.00 12,740.00
2-52 ADMINISTRATIVE 1410 0.00 32,699.74 32,699.74 32,699.74 32,699.74
2-52 AUDIT 1411 0.00 825.00 825.00 825.00 825.00
2-52 ARCH & ENG 143001 000000 25,647.00 25,647.00 0.00 25,647.00 6,584.50
2-52 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-52 CONSULTANTS 30 143001 741000 9,472.60 49,975.09 40,502.49 49,975.09 49,975.09
2-52 DEVELOPMENT CONSULTANTS 143001 743001 1,867.95 1,867.95 0.00 1,867.95 1,867.95
2-52 BHA COST- CONTRACTOR 143001 812001 2,185.57 2,185.57 0.00 2,185.57 2,185.57
2-52 LEAD PAINT REMOVAL 30 143001 837000 4,910.00 4,910.00 0.00 4,910.00 4,910.00
2-52 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00
2-52 SECURITY 146019 000000 56,230.93 58,233.67 2,002.74 58,233.67 58,233.67 Construction completed
2-52 GENERATORS 60 146021 805000 0.00 0.00 0.00 0.00 0.00
2-52 504 FORCE ACCOUNT CREW 146021 812001 520,840.14 612,428.25 91,588.11 612,428.25 595,648.69 Construction underway

633,894.19 804,018.79 170,124.60 804,018.79 768,176.73

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 38 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

ST. BOTOLPH

2-53 PUBLIC SAFETY 140800 412000 0.00 1,139.33 1,139.33 1,139.33 1,139.33
2-53 ELDERLY ACTIVITY ADVISOR 140800 421000 0.00 0.00 0.00 0.00 0.00
2-53 ADMINISTRATIVE 1410 0.00 14,863.54 14,863.54 14,863.54 14,863.54
2-53 AUDIT 1411 0.00 375.00 375.00 375.00 375.00
2-53 ARCH & ENG 143001 000000 29,269.50 29,269.50 0.00 29,269.50 6,035.82
2-53 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-53 BUILDING ENV DESIGN 30 143001 712000 0.00 0.00 0.00 0.00 0.00
2-53 CONSULTANTS 30 143001 741000 723.58 723.58 0.00 723.58 723.58
2-53 DEVELOPMENT CONSULTANTS 143001 743001 827.42 827.42 0.00 827.42 827.42
2-53 ELEVATORS 30 143001 760000 750.00 750.00 0.00 750.00 750.00
2-53 SECURITY 146019 000000 18,541.93 18,233.67 (308.26) 18,233.67 18,233.67 Construction completed
2-53 504 COMPLIANCE 60 146021 812000 0.00 0.00 0.00 0.00 0.00
2-53 504 FORCE ACCOUNT CREW 146021 812001 217,180.49 209,006.20 (8,174.29) 209,006.20 202,137.39 Construction completed
2-53 RELOCATION MOVING & FAMILY 149501 000000 50.54 50.54 0.00 50.54 50.54
2-53 RELOCATION FOR 504 PROGRAM 149501 812000 4,205.18 4,205.18 0.00 4,205.18 4,205.18

271,548.64 279,443.96 7,895.32 279,443.96 249,341.47

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 39 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

PASCIUCCO

2-54 PUBLIC SAFETY 140800 412000 0.00 759.55 759.55 759.55 759.55
2-54 ADMINISTRATIVE 1410 0.00 9,909.01 9,909.01 9,909.01 9,909.01
2-54 AUDIT 1411 0.00 250.00 250.00 250.00 250.00
2-54 ARCH & ENG 143001 000000 5,941.50 5,941.50 0.00 5,941.50 4,420.18
2-54 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-54 BUILDING ENV DESIGN 30 143001 712000 0.00 0.00 0.00 0.00 0.00
2-54 CONSULTANTS 30 143001 741000 14,564.44 32,261.59 17,697.15 32,261.59 32,261.59
2-54 CONSTRUCTION REPS FOR 504 143001 741001 0.00 1,193.58 1,193.58 1,193.58 1,193.58
2-54 DEVELOPMENT CONSULTANTS 143001 743001 557.90 557.90 0.00 557.90 557.90
2-54 SECURITY 146019 000000 12,471.93 13,233.67 761.74 13,233.67 13,233.67 Construction completed
2-54 ELEVATORS 60 146021 760000 295,228.00 296,511.10 1,283.10 296,511.10 296,511.10 Construction completed

328,763.77 360,617.90 31,854.13 360,617.90 359,096.58

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 40 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

LOWER MILLS

2-57 PUBLIC SAFETY 140800 412000 0.00 1,443.14 1,443.14 1,443.14 1,443.14
2-57 ADMINISTRATIVE 1410 0.00 18,827.13 18,827.13 18,827.13 18,827.13
2-57 AUDIT 1411 0.00 475.00 475.00 475.00 475.00
2-57 ARCH & ENG 143001 000000 53,311.00 53,311.00 0.00 53,311.00 19,352.54
2-57 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-57 BUILDING ENV DESIGN 30 143001 712000 0.00 0.00 0.00 0.00 0.00
2-57 CONSULTANTS 30 143001 741000 1,600.49 4,115.43 2,514.94 4,115.43 4,115.43
2-57 CONSTRUCTION REPS FOR 504 143001 741001 0.00 623.58 623.58 623.58 623.58
2-57 DEVELOPMENT CONSULTANTS 143001 743001 1,096.96 1,096.96 0.00 1,096.96 1,096.96
2-57 SECURITY 146019 000000 12,471.93 14,233.68 1,761.75 14,233.68 14,233.68 Construction completed
2-57 GENERATORS 60 146021 805000 0.00 0.00 0.00 0.00 0.00

68,480.38 94,125.92 25,645.54 94,125.92 60,167.46

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 41 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

W. NEWTON -RUTLAND-E. SPRINGFIELD STREETS

2-58 PUBLIC SAFETY 140800 412000 0.00 1,215.29 1,215.29 1,215.29 1,215.29
2-58 FAMILY SERVICES 140800 768000 0.00 1,905.52 1,905.52 1,905.52 1,905.52
2-58 GRIEVANCE PANEL 140800 807000 0.00 531.02 531.02 531.02 531.02
2-58 ADMINISTRATIVE 1410 0.00 15,854.42 15,854.42 15,854.42 15,854.42
2-58 AUDIT 1411 0.00 400.00 400.00 400.00 400.00
2-58 CONSULTANTS 30 143001 741000 75.41 75.41 0.00 75.41 75.41
2-58 UNDERGROUND STORAGE TANKS 30 143001 966000 55,958.27 51,892.35 (4,065.92) 51,892.35 46,506.28
2-58 UNDERGROUND STORAGE TANKS 50 145011 966000 26,667.00 31,987.57 5,320.57 31,987.57 31,987.57 Construction completed
2-58 BUILDING EXTERIOR 146014 000000 26,800.00 26,800.00 0.00 26,800.00 26,800.00 Construction completed
2-58 LEAD PAINT REMOVAL 60 146021 837000 88,626.93 93,526.93 4,900.00 93,526.93 93,526.93 Construction completed
2-58 SEWERS 60 146021 929000 0.00 0.00 0.00 0.00 0.00
2-58 RELOCATION FOR LEAD PAINT 149501 837000 50.73 744.91 694.18 744.91 744.91 Construction completed

198,178.34 224,933.42 26,755.08 224,933.42 219,547.35

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 42 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

AUSONIA

2-61 PUBLIC SAFETY 140800 412000 0.00 835.50 835.50 835.50 835.50
2-61 ELDERLY ACTIVITY ADVISOR 140800 421000 591.89 591.89 0.00 591.89 591.89
2-61 ADMINISTRATIVE 1410 0.00 10,899.93 10,899.93 10,899.93 10,899.93
2-61 AUDIT 1411 0.00 275.00 275.00 275.00 275.00
2-61 DEVELOPMENT CONSULTANTS 143001 743001 620.56 620.56 0.00 620.56 620.56
2-61 ELEVATORS 30 143001 760000 750.00 750.00 0.00 750.00 750.00
2-61 A&E 504 COMPLIANCE 143001 812000 403.33 1,111.66 708.33 1,111.66 1,111.66
2-61 HVAC STUDY 30 143001 816000 0.00 0.00 0.00 0.00 0.00
2-61 UNDERGROUND STORAGE TANKS 30 143001 966000 455.66 3,941.75 3,486.09 3,941.75 3,486.09
2-61 UNDERGROUND STORAGE TANKS 50 145011 966000 15,196.50 20,517.07 5,320.57 20,517.07 20,517.07 Construction completed
2-61 HVAC 146016 000000 1,418.00 1,418.00 0.00 1,418.00 1,418.00 Construction completed

19,435.94 40,961.36 21,525.42 40,961.36 40,505.70

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 43 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

HASSAN

2-62 PUBLIC SAFETY 140800 412000 0.00 835.50 835.50 835.50 835.50
2-62 ADMINISTRATIVE 1410 0.00 10,899.93 10,899.93 10,899.93 10,899.93
2-62 AUDIT 1411 0.00 275.00 275.00 275.00 275.00
2-62 ARCH & ENG 143001 000000 147.00 147.00 0.00 147.00 147.00
2-62 BUILDING ENV DESIGN 30 143001 712000 0.00 0.00 0.00 0.00 0.00
2-62 CONSULTANTS 30 143001 741000 2,110.81 2,110.81 0.00 2,110.81 2,110.81
2-62 DEVELOPMENT CONSULTANTS 143001 743001 620.56 620.56 0.00 620.56 620.56
2-62 SECURITY 146019 000000 16,041.93 19,233.68 3,191.75 19,233.68 19,233.68 Construction completed

18,920.30 34,122.48 15,202.18 34,122.48 34,122.48

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 44 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

SPRING STREET

2-70 PUBLIC SAFETY 140800 412000 0.00 835.50 835.50 835.50 835.50
2-70 ADMINISTRATIVE 1410 0.00 10,899.93 10,899.93 10,899.93 10,899.93
2-70 AUDIT 1411 0.00 275.00 275.00 275.00 275.00
2-70 ARCH & ENG 143001 000000 3,762.00 3,762.00 0.00 3,762.00 2,860.47
2-70 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-70 DEVELOPMENT CONSULTANTS 143001 743001 645.64 645.64 0.00 645.64 645.64
2-70 A&E 504 COMPLIANCE 143001 812000 0.00 0.00 0.00 0.00 0.00
2-70 SITE FOR 504 PROGRAM 145011 812000 1,197.25 1,072.25 (125.00) 1,072.25 1,072.25 Construction completed

5,604.89 17,490.32 11,885.43 17,490.32 16,588.79

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 45 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

PATRICIA WHITE

2-71 PUBLIC SAFETY 140800 412000 0.00 1,898.88 1,898.88 1,898.88 1,898.88
2-71 ELDERLY ACTIVITY ADVISOR 140800 421000 7,148.16 7,148.16 0.00 7,148.16 7,148.16
2-71 ADMINISTRATIVE 1410 0.00 24,772.53 24,772.53 24,772.53 24,772.53
2-71 AUDIT 1411 0.00 625.00 625.00 625.00 625.00
2-71 ARCH & ENG 143001 000000 25,000.00 25,000.00 0.00 25,000.00 5,937.50
2-71 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-71 CONSULTANTS 30 143001 741000 10,460.67 12,132.80 1,672.13 12,132.80 12,132.80
2-71 DEVELOPMENT CONSULTANTS 143001 743001 1,397.84 1,397.84 0.00 1,397.84 1,397.84
2-71 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00
2-71 GENERATORS 60 146021 805000 0.00 0.00 0.00 0.00 0.00
2-71 504 COMPLIANCE 60 146021 812000 0.00 0.00 0.00 0.00 0.00
2-71 504 FORCE ACCOUNT CREW 146021 812001 0.00 0.00 0.00 0.00 0.00
2-71 RELOCATION MOVING & FAMILY 149501 000000 0.00 306.93 306.93 306.93 306.93
2-71 RELOCATION FOR 504 PROGRAM 149501 812000 1,138.02 1,126.94 (11.08) 1,126.94 1,126.94

45,144.69 74,409.08 29,264.39 74,409.08 55,346.58

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 46 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

ROSLYN APARTMENTS

2-72 PUBLIC SAFETY 140800 412000 0.00 987.41 987.41 987.41 987.41
2-72 ADMINISTRATIVE 1410 0.00 12,881.73 12,881.73 12,881.73 12,881.73
2-72 AUDIT 1411 0.00 325.00 325.00 325.00 325.00
2-72 ARCH & ENG 143001 000000 2,013.00 2,013.00 0.00 2,013.00 1,640.60
2-72 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-72 BUILDING ENV DESIGN 30 143001 712000 0.00 0.00 0.00 0.00 0.00
2-72 CONSULTANTS 30 143001 741000 6,239.30 6,317.09 77.79 6,317.09 6,317.09
2-72 DEVELOPMENT CONSULTANTS 143001 743001 739.68 739.68 0.00 739.68 739.68
2-72 A&E 504 COMPLIANCE 143001 812000 0.00 0.00 0.00 0.00 0.00
2-72 SITE FOR 504 PROGRAM 145011 812000 900.00 900.00 0.00 900.00 900.00 Construction completed

9,891.98 24,163.91 14,271.93 24,163.91 23,791.51

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 47 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

BELLFLOWER

2-77 PUBLIC SAFETY 140800 412000 0.00 911.46 911.46 911.46 911.46
2-77 ADMINISTRATIVE 1410 0.00 11,890.83 11,890.83 11,890.83 11,890.83
2-77 AUDIT 1411 0.00 300.00 300.00 300.00 300.00
2-77 ARCH & ENG 143001 000000 29,153.50 29,153.50 0.00 29,153.50 21,671.77
2-77 ARCH & ENG FOR CFFP 143001 200700 0.50 0.00 (0.50) 0.00 0.00
2-77 BUILDING ENV DESIGN 30 143001 712000 0.00 0.00 0.00 0.00 0.00
2-77 CONSULTANTS 30 143001 741000 6,861.39 6,914.24 52.85 6,914.24 6,914.24
2-77 DEVELOPMENT CONSULTANTS 143001 743001 708.32 708.32 0.00 708.32 708.32
2-77 A&E 504 COMPLIANCE 143001 812000 0.00 0.00 0.00 0.00 0.00
2-77 SITE FOR 504 PROGRAM 145011 812000 1,098.00 998.00 (100.00) 998.00 998.00 Construction completed
2-77 BUILDING EXTERIOR 146014 000000 114,831.00 114,831.00 0.00 114,831.00 114,831.00 Construction completed

152,652.71 165,707.35 13,054.64 165,707.35 158,225.62

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 48 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

COMMONWEALTH

2-82 PUBLIC SAFETY 140800 412000 0.00 2,354.62 2,354.62 2,354.62 2,354.62
2-82 FAMILY SERVICES 140800 768000 0.00 5,721.93 5,721.93 5,721.93 5,721.93
2-82 GRIEVANCE PANEL 140800 807000 0.00 1,005.11 1,005.11 1,005.11 1,005.11
2-82 ADMINISTRATIVE 1410 0.00 30,717.92 30,717.92 30,717.92 30,717.92
2-82 AUDIT 1411 0.00 775.00 775.00 775.00 775.00
2-82 ARCH & ENG 143001 000000 19,492.00 26,492.00 7,000.00 26,492.00 18,923.34
2-82 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-82 CONSULTANTS 30 143001 741000 39,580.71 39,709.55 128.84 39,709.55 39,709.55
2-82 ARCH & ENG FOR NON DWELLING 143001 856000 999.00 750.00 (249.00) 750.00 750.00
2-82 SEWERS 30 143001 929000 21,314.40 0.00 (21,314.40) 0.00 0.00
2-82 UNDERGROUND STORAGE TANKS 30 143001 966000 860.00 860.00 0.00 860.00 860.00
2-82 UNDERGROUND STORAGE TANKS 50 145011 966000 0.00 0.00 0.00 0.00 0.00
2-82 LEAD PAINT REMOVAL 60 146021 837000 2,576.93 2,576.93 0.00 2,576.93 2,576.93 Construction completed
2-82 NON DWELLING CONSTRUCTION 147001 000000 559,693.20 559,693.20 0.00 559,693.20 559,693.20 Construction completed

644,516.24 670,656.26 26,140.02 670,656.26 663,087.60

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 49 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

PEABODY SQUARE

2-83 PUBLIC SAFETY 140800 412000 0.00 835.50 835.50 835.50 835.50
2-83 ADMINISTRATIVE 1410 0.00 10,899.93 10,899.93 10,899.93 10,899.93
2-83 AUDIT 1411 0.00 275.00 275.00 275.00 275.00
2-83 ARCH & ENG 143001 000000 25,303.00 17,573.00 (7,730.00) 17,573.00 5,303.05
2-83 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-83 BUILDING ENV DESIGN 30 143001 712000 0.00 0.00 0.00 0.00 0.00
2-83 CONSULTANTS 30 143001 741000 14,985.23 15,531.94 546.71 15,531.94 15,531.94
2-83 DEVELOPMENT CONSULTANTS 143001 743001 633.11 633.11 0.00 633.11 633.11
2-83 A&E 504 COMPLIANCE 143001 812000 0.00 0.00 0.00 0.00 0.00
2-83 SITE FOR 504 PROGRAM 145011 812000 446.00 446.00 0.00 446.00 446.00 Construction completed
2-83 BUILDING EXTERIOR 146014 000000 121,671.00 121,671.00 0.00 121,671.00 121,671.00 Construction completed
2-83 SECURITY 146019 000000 16,471.93 18,233.68 1,761.75 18,233.68 18,233.68 Construction completed
2-83 GENERATORS 60 146021 805000 0.00 0.00 0.00 0.00 0.00

179,510.27 186,099.16 6,588.89 186,099.16 173,829.21

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 50 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

FRANKLIN FIELD

2-89 PUBLIC SAFETY 140800 412000 0.00 2,886.30 2,886.30 2,886.30 2,886.30
2-89 FAMILY SERVICES 140800 768000 0.00 7,124.58 7,124.58 7,124.58 7,124.58
2-89 GRIEVANCE PANEL 140800 807000 0.00 1,251.62 1,251.62 1,251.62 1,251.62
2-89 ADMINISTRATIVE 1410 0.00 37,654.24 37,654.24 37,654.24 37,654.24
2-89 AUDIT 1411 0.00 950.00 950.00 950.00 950.00
2-89 ARCH & ENG 143001 000000 27,001.00 27,001.00 0.00 27,001.00 27,001.00
2-89 CONSULTANTS 30 143001 741000 11,935.43 15,939.54 4,004.11 15,939.54 15,939.54
2-89 CONSTRUCTION REPS FOR 504 143001 741001 1,301.45 1,301.45 0.00 1,301.45 1,301.45
2-89 A&E 504 COMPLIANCE 143001 812000 4,925.00 4,925.00 0.00 4,925.00 4,925.00
2-89 LEAD PAINT REMOVAL 30 143001 837000 24,967.13 24,967.13 0.00 24,967.13 24,967.13
2-89 STAIRWAYS 30 143001 950000 0.00 0.00 0.00 0.00 0.00
2-89 BASEMENTS/CELLARS 60 146019 704000 0.00 0.00 0.00 0.00 0.00
2-89 SPRINKLERS- FORCE ACCOUNT 146020 948000 146,511.28 112,481.98 (34,029.30) 112,481.98 108,480.87 Construction completed
2-89 HALLS 60 146021 810000 0.00 0.00 0.00 0.00 0.00
2-89 504 FORCE ACCOUNT CREW 146021 812001 3,611.04 4,496.04 885.00 4,496.04 4,496.04 Construction completed
2-89 LEAD PAINT REMOVAL 60 146021 837000 222,792.31 222,792.31 0.00 222,792.31 222,792.31 Construction completed
2-89 SPRINKLERS 146021 948000 0.00 17,754.29 17,754.29 17,754.29 17,754.29 Construction completed
2-89 RELOCATION MOVING & FAMILY 149501 000000 0.00 55.24 55.24 55.24 55.24
2-89 RELOCATION FOR LEAD PAINT 149501 837000 15,466.18 15,466.18 0.00 15,466.18 15,466.18

458,510.82 497,046.90 38,536.08 497,046.90 493,045.79

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 51 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

JOSEPH MALONE

2-90 PUBLIC SAFETY 140800 412000 0.00 911.46 911.46 911.46 911.46
2-90 ADMINISTRATIVE 1410 0.00 11,890.83 11,890.83 11,890.83 11,890.83
2-90 AUDIT 1411 0.00 300.00 300.00 300.00 300.00
2-90 ARCH & ENG 143001 000000 11,649.00 11,649.00 0.00 11,649.00 3,363.34
2-90 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-90 BUILDING ENV DESIGN 30 143001 712000 7,625.00 7,625.00 0.00 7,625.00 6,482.49
2-90 CONSULTANTS 30 143001 741000 906.83 1,887.98 981.15 1,887.98 1,887.98
2-90 DEVELOPMENT CONSULTANTS 143001 743001 651.90 651.90 0.00 651.90 651.90
2-90 A&E 504 COMPLIANCE 143001 812000 0.00 0.00 0.00 0.00 0.00
2-90 SITE FOR 504 PROGRAM 145011 812000 2,073.00 911.50 (1,161.50) 911.50 911.50
2-90 BUILDING EXTERIOR 146014 000000 82,918.00 109,667.22 26,749.22 109,667.22 65,861.35 Construction underway
2-90 504 COMPLIANCE 60 146021 812000 0.00 0.00 0.00 0.00 0.00
2-90 504 FORCE ACCOUNT CREW 146021 812001 7,432.13 7,432.13 0.00 7,432.13 7,432.13 Construction completed

113,255.86 152,927.02 39,671.16 152,927.02 99,692.98

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 52 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

HIGHLAND PARK

2-93 PUBLIC SAFETY 140800 412000 0.00 227.87 227.87 227.87 227.87
2-93 FAMILY SERVICES 140800 768000 0.00 340.19 340.19 340.19 340.19
2-93 GRIEVANCE PANEL 140800 807000 0.00 94.64 94.64 94.64 94.64
2-93 ADMINISTRATIVE 1410 0.00 2,972.70 2,972.70 2,972.70 2,972.70
2-93 AUDIT 1411 0.00 75.00 75.00 75.00 75.00
2-93 ARCH & ENG 143001 000000 1,336.50 1,336.50 0.00 1,336.50 1,121.58
2-93 BUILDING ENV DESIGN 30 143001 712000 0.00 0.00 0.00 0.00 0.00
2-93 SEWERS 30 143001 929000 0.00 0.00 0.00 0.00 0.00
2-93 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00
2-93 ELECTRICAL 60 146015 000000 0.00 0.00 0.00 0.00 0.00
2-93 ROOFS 146018 000000 0.00 0.00 0.00 0.00 0.00
2-93 SEWERS 60 146021 929000 0.00 0.00 0.00 0.00 0.00

1,336.50 5,046.90 3,710.40 5,046.90 4,831.98

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 53 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

COMMONWEALTH ELDERLY

2-95 PUBLIC SAFETY 140800 412000 0.00 987.41 987.41 987.41 987.41
2-95 ELDERLY ACTIVITY ADVISOR 140800 421000 4,690.98 4,690.98 0.00 4,690.98 4,690.98
2-95 ADMINISTRATIVE 1410 0.00 12,881.26 12,881.26 12,881.26 12,881.26
2-95 AUDIT 1411 0.00 325.00 325.00 325.00 325.00
2-95 ARCH & ENG 143001 000000 0.00 0.00 0.00 0.00 0.00
2-95 DEVELOPMENT CONSULTANTS 143001 743001 720.86 720.86 0.00 720.86 720.86
2-95 UNDERGROUND STORAGE TANKS 30 143001 966000 0.00 0.00 0.00 0.00 0.00
2-95 SITE FOR 504 PROGRAM 145011 812000 5,328.60 0.00 (5,328.60) 0.00 0.00
2-95 UNDERGROUND STORAGE TANKS 50 145011 966000 0.00 0.00 0.00 0.00 0.00
2-95 NON DWELLING CONSTRUCTION 147001 000000 0.00 0.00 0.00 0.00 0.00

10,740.44 19,605.51 8,865.07 19,605.51 19,605.51

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 54 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

HAMPTON STREET

2-98 PUBLIC SAFETY 140800 412000 0.00 607.63 607.63 607.63 607.63
2-98 ADMINISTRATIVE 1410 0.00 7,927.23 7,927.23 7,927.23 7,927.23
2-98 AUDIT 1411 0.00 200.00 200.00 200.00 200.00
2-98 ARCH & ENG 143001 000000 17,245.00 17,245.00 0.00 17,245.00 12,700.34
2-98 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-98 BUILDING ENV DESIGN 30 143001 712000 0.00 0.00 0.00 0.00 0.00
2-98 CONSULTANTS 30 143001 741000 3,099.97 3,502.59 402.62 3,502.59 3,502.59
2-98 DEVELOPMENT CONSULTANTS 143001 743001 476.38 476.38 0.00 476.38 476.38
2-98 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00
2-98 SECURITY 146019 000000 16,852.93 10,232.68 (6,620.25) 10,232.68 10,232.68 Construction completed

37,674.28 40,191.51 2,517.23 40,191.51 35,646.85

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 55 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

FREDERICK DOUGLASS

2-126 PUBLIC SAFETY 140800 412000 0.00 607.63 607.63 607.63 607.63
2-126 ADMINISTRATIVE 1410 0.00 7,927.23 7,927.23 7,927.23 7,927.23
2-126 AUDIT 1411 0.00 200.00 200.00 200.00 200.00
2-126 ARCH & ENG 143001 000000 26,297.00 26,297.00 0.00 26,297.00 19,512.59
2-126 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-126 BUILDING ENV DESIGN 30 143001 712000 0.00 0.00 0.00 0.00 0.00
2-126 CONSULTANTS 30 143001 741000 2,755.06 3,132.05 376.99 3,132.05 3,132.05
2-126 DEVELOPMENT CONSULTANTS 143001 743001 476.39 476.39 0.00 476.39 476.39
2-126 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00
2-126 SECURITY 146019 000000 16,854.93 10,233.67 (6,621.26) 10,233.67 10,233.67 Construction completed

46,383.38 48,873.97 2,490.59 48,873.97 42,089.56

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 56 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-06 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY06

WASHINGTON MANOR

2-127 PUBLIC SAFETY 140800 412000 0.00 607.63 607.63 607.63 607.63
2-127 ADMINISTRATIVE 1410 0.00 7,927.23 7,927.23 7,927.23 7,927.23
2-127 AUDIT 1411 0.00 200.00 200.00 200.00 200.00
2-127 ARCH & ENG 143001 000000 26,017.00 26,017.00 0.00 26,017.00 17,847.36
2-127 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-127 BUILDING ENV DESIGN 30 143001 712000 0.00 0.00 0.00 0.00 0.00
2-127 CONSULTANTS 30 143001 741000 3,498.30 8,106.64 4,608.34 8,106.64 8,106.64
2-127 DEVELOPMENT CONSULTANTS 143001 743001 670.73 451.28 (219.45) 451.28 451.28
2-127 BUILDING EXTERIOR 146014 000000 0.00 0.00 0.00 0.00 0.00
2-127 SECURITY 146019 000000 18,853.25 13,422.20 (5,431.05) 13,422.20 13,422.20 Construction completed
2-127 504 FORCE ACCOUNT CREW 146021 812001 1,896.54 948.27 (948.27) 948.27 948.27 Construction completed

50,935.82 57,680.25 6,744.43 57,680.25 49,510.61

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 57 of 57 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program OMB No. 2577-0226

Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant: FFY05

Capital Fund Program Grant No: MA06-P002-501-05 Federal FY of Grant

Replacement Housing Factor Grant No: Approval: FFY05
Type of Grant

__Original Annual Statement ___Reserve for Disasters/Emergencies _X_Revised Annual Statement (revision no: 7)
_X_Performance and Evaluation Report for Program Year Ending 9/30/09 _X_Final Performance and Evaluation Report

Line No. Summary by Development Account Original Revised2
Obligated a/o 9/30/09 Expended a/o 9/30/09

1 Total Non-CFP Funds

2 1406 Operations (May not exceed 20% of line 20)3
5,155,039.00 5,155,039.00 5,155,039.00 5,155,039.00

3 1408 Management Improvements 2,115,289.00 2,041,005.39 2,041,005.39 2,041,005.39
4 1410 Administration (May not exceed 10% of line 20) 2,552,520.00 2,552,520.00 2,552,520.00 2,552,520.00
5 1411 Audit 25,000.00 25,000.00 25,000.00 25,000.00
6 1415 Liquidated Damages
7 1430 Fees and Costs 2,031,752.58 1,700,254.17 1,700,254.17 1,700,254.17
8 1440 Site Acquisition
9 1450 Site Improvement 62,816.91 62,816.91 62,816.91 62,816.91

10 1460 Dwelling Structures 8,265,174.97 10,461,580.94 10,461,580.94 10,461,580.94
11 1465.1 Dwelling Equipment-Nonexpendable
12 1470 Nondwelling Structures 6,243.86 0.00 0.00 0.00
13 1475 Nondwelling Equipment 2,076,031.45 296,168.63 296,168.63 296,168.63
14 1485 Demolition 0.00 0.00 0.00 0.00
15 1492 Moving to Work Demonstration
16 1495.1 Relocation Costs 33,874.23 29,356.96 29,356.96 29,356.96

17 1499 Development Activities4
3,500,000.00 3,500,000.00 3,500,000.00 3,500,000.00

18a 1501 Collateralization or Debt Service paid by the PHA

18b
9000 Collateralization or Debt Service paid Via System of Direct

Payment
19 1502 Contingency (may not exceed 8% of line 20) 0.00 0.00 0.00 0.00
20 Amount of Annual Grant (Sum of lines 2-19) 25,823,742.00 25,823,742.00 25,823,742.00 25,823,742.00
21 Amount of line 20 Related to LBP Testing 880.00 172,531.32 172,531.32 172,531.32
22 Amount of line 20 Related to Section 504 Compliance 3,158,025.82 2,939,046.02 2,939,046.02 2,939,046.02
23 Amount of line 20 Related to Security Soft Costs 694,748.72 436,457.60 436,457.60 436,457.60
24 Amount of line 20 Related to Security Hard Costs
25 Amount of line 20 Related to Energy Conservation Measures

Signature of Executive Director and Date Signature of Public Housing Director/Office of Native American Programs Administrator and Date

1 To be completed for the Performance and Evaluation Report.
2 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
3 PHAs with under 250 units in management may use 100% of CFP Grants for operations.
4 RHF funds shall be included here.

Total Estimated Cost Total Actual Cost1

Part I: Summary

Boston Housing Authority

Page 1 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

AUTHORITY WIDE

2-00 OPERATION 140600 000000 5,155,039.00 5,155,039.00 0.00 5,155,039.00 5,155,039.00
2-00 MANAGEMENT IMPROVEMENTS 140800 000000 155,694.13 173,672.73 17,978.60 173,672.73 173,672.73
2-00 MIS 140800 410000 266,312.00 394,599.38 128,287.38 394,599.38 394,599.38
2-00 PUBLIC SAFETY 140800 412000 694,748.72 314,987.34 (379,761.38) 314,987.34 314,987.34
2-00 ELDERLY SERVICES 140800 421000 380,957.58 232,052.81 (148,904.77) 232,052.81 232,052.81
2-00 OCCUPANCY 140800 427000 189,423.00 189,423.00 0.00 189,423.00 189,423.00
2-00 FAMILY SERVICES 140800 768000 165,889.86 160,522.17 (5,367.69) 160,522.17 160,522.17
2-00 GRIEVANCE PANEL 140800 807000 69,208.00 75,282.27 6,074.27 75,282.27 75,282.27
2-00 RISK MANAGEMENT 140800 899000 111,810.00 117,437.46 5,627.46 117,437.46 117,437.46
2-00 RENT COLLECTION 140800 901000 51,553.00 51,553.00 0.00 51,553.00 51,553.00
2-00 VACANCY REHAB 140800 967000 0.00 0.00 0.00 0.00 0.00
2-00 ADMINISTRATIVE 141001 000000 1,322,106.62 1,135,505.02 (186,601.60) 1,135,505.02 1,135,505.02
2-00 INDIRECT NONTECHNICAL SALARIES 141001 000001 314,893.74 314,893.74 0.00 314,893.74 314,893.74
2-00 ACCRUED NONTECHNICAL SALARIES141001 000002 0.00 0.00 0.00 0.00 0.00
2-00 LOCAL TRAVEL 01 141001 000101 4,530.17 4,530.17 0.00 4,530.17 4,530.17
2-00 LEGAL EXPENSE 141004 000000 0.00 0.00 0.00 0.00 0.00
2-00 EMPLOYEE BENEFIT CONTRIBUTION 141009 000000 1,471.67 1,471.67 0.00 1,471.67 1,471.67
2-00 WORKER'S COMPENSATION 141009 001000 148,115.26 148,115.26 0.00 148,115.26 148,115.26
2-00 GROUP INSURANCE 141009 002000 358,999.28 358,999.28 0.00 358,999.28 358,999.28
2-00 RETIREMENT INDIRECT 141009 003001 361,442.21 361,442.21 0.00 361,442.21 361,442.21
2-00 LOCAL TRAVEL 10 141010 000101 812.84 812.84 0.00 812.84 812.84
2-00 LONG DISTANCE TRAVEL 141010 000102 0.00 0.00 0.00 0.00 0.00
2-00 TRAVEL MILEAGE 141010 000103 50.80 0.00 (50.80) 0.00 0.00
2-00 TELEPHONE 141016 000000 13,620.57 12,237.94 (1,382.63) 12,237.94 12,237.94
2-00 SUNDRY ADMINISTRATIVE 141019 000000 5,407.65 4,674.93 (732.72) 4,674.93 4,674.93
2-00 XEROX RENTAL AND SUPPLIES 141019 000101 0.00 0.00 0.00 0.00 0.00
2-00 TELEPHONE 141019 000102 5,632.62 5,632.62 0.00 5,632.62 5,632.62
2-00 OFFICE SUPPLIES 141019 000103 4,597.03 4,481.16 (115.87) 4,481.16 4,481.16
2-00 ADVERTISING 141019 000110 8,460.65 8,460.65 0.00 8,460.65 8,460.65
2-00 PUBLICATIONS 141019 000111 984.35 984.35 0.00 984.35 984.35
2-00 MEMBERSHIPS 141019 000121 0.00 0.00 0.00 0.00 0.00
2-00 DATA/TELECOMMUNICATIONS 141019 000137 0.00 0.00 0.00 0.00 0.00
2-00 PRED ADMIN EXPENSE 141019 000351 1,381.05 1,381.05 0.00 1,381.05 1,381.05
2-00 ADVERTISING FOR CFFP 141019 200700 0.00 0.00 0.00 0.00 0.00
2-00 AUDIT 141101 000000 25,000.00 25,000.00 0.00 25,000.00 25,000.00
2-00 ARCH & ENG 143001 000000 0.00 0.00 0.00 0.00 0.00

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 2 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

2-00 BASEMENTS/CELLARS 30 143001 704000 32,029.00 0.00 (32,029.00) 0.00 0.00
2-00 CONSULTANTS 30 143001 741000 50,036.15 0.00 (50,036.15) 0.00 0.00
2-00 CONSTRUCTION REPS FOR 504 143001 741001 0.00 0.00 0.00 0.00 0.00
2-00 DEVELOPMENT CONSULTANTS 30 143001 743001 3,461.00 0.00 (3,461.00) 0.00 0.00
2-00 A&E 504 COMPLIANCE 143001 812000 0.00 0.00 0.00 0.00 0.00
2-00 LEAD PAINT REMOVAL 30 143001 837000 0.00 0.00 0.00 0.00 0.00
2-00 UNDERGROUND STORAGE TANKS 30 143001 966000 0.00 0.00 0.00 0.00 0.00
2-00 LEAD PAINT REMOVAL 60 146021 837000 0.00 0.00 0.00 0.00 0.00
2-00 UNIT REHAB 146021 967000 0.00 0.00 0.00 0.00 0.00
2-00 OFFICE EQUIPMENT 147501 000000 47,582.86 0.00 (47,582.86) 0.00 0.00
2-00 COMPUTERS 147501 742000 1,861,587.33 234,465.99 (1,627,121.34) 234,465.99 234,465.99
2-00 COMPUTER REPLACEMENTS 147501 742002 116,861.26 11,702.64 (105,158.62) 11,702.64 11,702.64
2-00 VEHICLES 147507 000000 50,000.00 50,000.00 0.00 50,000.00 50,000.00
2-00 RELOCATION MOVING & FAMILY 149501 000000 178.97 48.85 (130.12) 48.85 48.85
2-00 RELOCATION FOR 504 PROGRAM 149501 812000 0.00 0.00 0.00 0.00 0.00
2-00 RELOCATION FOR LEAD PAINT 149501 837000 0.00 0.00 0.00 0.00 0.00
2-00 CONTINGENCY 150200 000000 0.00 0.00 0.00 0.00 0.00

11,979,878.37 9,549,409.53 (2,430,468.84) 9,549,409.53 9,549,409.53

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 3 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

CHARLESTOWN

2-01 PUBLIC SAFETY 140800 412000 0.00 14,940.85 14,940.85 14,940.85 14,940.85
2-01 FAMILY SERVICES 140800 768000 66.96 5,486.82 5,419.86 5,486.82 5,486.82
2-01 ADMINISTRATIVE 141001 000000 0.00 23,232.68 23,232.68 23,232.68 23,232.68
2-01 ARCH & ENG 143001 000000 1,585.36 1,585.36 0.00 1,585.36 1,585.36 Construction completed
2-01 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-01 BASEMENTS/CELLARS 30 143001 704000 52,632.71 62,499.71 9,867.00 62,499.71 62,499.71 Construction completed
2-01 BUILDING ENV DESIGN 30 143001 712000 84,325.40 104,581.15 20,255.75 104,581.15 104,581.15 Construction completed
2-01 CONSULTANTS 30 143001 741000 2,527.81 2,527.81 0.00 2,527.81 2,527.81 Construction completed
2-01 CONSTRUCTION REPS FOR 504 143001 741001 36,218.60 36,218.60 0.00 36,218.60 36,218.60 Construction completed
2-01 A&E 504 COMPLIANCE 143001 812000 13,752.23 0.00 (13,752.23) 0.00 0.00
2-01 SEWERS 30 143001 929000 0.00 0.00 0.00 0.00 0.00
2-01 BUILDING EXTERIOR 146014 000000 50,708.41 0.00 (50,708.41) 0.00 0.00
2-01 HVAC 146016 000000 23,816.00 23,816.00 0.00 23,816.00 23,816.00 Construction completed
2-01 BASEMENTS/CELLARS 60 146019 704000 1,035,199.18 1,035,199.18 0.00 1,035,199.18 1,035,199.18 Construction completed
2-01 504 COMPLIANCE 60 146021 812000 0.00 0.00 0.00 0.00 0.00
2-01 SEWERS 60 146021 929000 4,070.29 4,070.29 0.00 4,070.29 4,070.29 Construction completed

1,304,902.95 1,314,158.45 9,255.50 1,314,158.45 1,314,158.45

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 4 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

LENOX STREET

2-04 PUBLIC SAFETY 140800 412000 0.00 4,130.00 4,130.00 4,130.00 4,130.00
2-04 FAMILY SERVICES 140800 768000 0.00 1,557.53 1,557.53 1,557.53 1,557.53
2-04 ADMINISTRATIVE 141001 000000 0.00 6,422.05 6,422.05 6,422.05 6,422.05
2-04 ARCH & ENG 143001 000000 24,000.00 20,118.63 (3,881.37) 20,118.63 20,118.63 Construction completed
2-04 CONSULTANTS 30 143001 741000 83.42 83.42 0.00 83.42 83.42 Construction completed
2-04 CONSTRUCTION REPS FOR 504 143001 741001 1,793.78 1,758.26 (35.52) 1,758.26 1,758.26 Construction completed
2-04 SITE GROUNDS 145011 000000 16,479.40 16,479.00 (0.40) 16,479.00 16,479.00 Construction completed
2-04 ELECTRICAL 60 146015 000000 0.00 251,272.71 251,272.71 251,272.71 251,272.71 Construction completed
2-04 504 COMPLIANCE 60 146021 812000 86,819.00 $85,137.01 (1,681.99) 85,137.01 85,137.01 Construction completed

129,175.60 386,958.61 257,783.01 386,958.61 386,958.61

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 5 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 6 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

CATHEDRAL

2-06 PUBLIC SAFETY 140800 412000 0.00 5,587.63 5,587.63 5,587.63 5,587.63
2-06 FAMILY SERVICES 140800 768000 0.00 2,278.61 2,278.61 2,278.61 2,278.61
2-06 ADMINISTRATIVE 141001 000000 0.00 8,688.65 8,688.65 8,688.65 8,688.65
2-06 ARCH & ENG 143001 000000 990.00 990.00 0.00 990.00 990.00 Construction completed
2-06 CONSULTANTS 30 143001 741000 19,543.24 19,543.24 0.00 19,543.24 19,543.24 Construction completed
2-06 GENERATORS 30 143001 805000 6,873.18 7,351.94 478.76 7,351.94 7,351.94 Construction completed
2-06 A&E 504 COMPLIANCE 143001 812000 1,309.18 1,309.18 0.00 1,309.18 1,309.18 Construction completed
2-06 SITE GROUNDS 145011 000000 16,991.45 16,991.45 0.00 16,991.45 16,991.45 Construction completed
2-06 SITE FOR 504 COMPLIANCE 145011 812000 4,346.06 4,346.46 0.40 4,346.46 4,346.46 Construction completed
2-06 504 FORCE ACCOUNT CREW 146021 812001 610.82 610.82 0.00 610.82 610.82 Construction completed
2-06 SEWERS 60 146021 929000 0.00 0.00 0.00 0.00 0.00
2-06 UNIT REHAB 146021 967000 5,656.77 0.00 (5,656.77) 0.00 0.00

56,320.70 67,697.98 11,377.28 67,697.98 67,697.98

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 7 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

HEATH STREET

2-07 BASEMENTS/CELLARS 30 143001 704000 11,454.65 11,454.65 0.00 11,454.65 11,454.65 Construction completed
2-07 CONSULTANTS 30 143001 741000 4,336.51 4,336.51 0.00 4,336.51 4,336.51 Construction completed
2-07 BASEMENTS/CELLARS 60 146019 704000 419,899.00 419,899.00 0.00 419,899.00 419,899.00 Construction completed

435,690.16 435,690.16 0.00 435,690.16 435,690.16

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 8 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

FRANKLIN HILL

2-09 DEVELOPMENT CONSULTANTS 30 143001 743001 16,755.50 0.00 (16,755.50) 0.00 0.00
2-09 A&E 504 COMPLIANCE 143001 812000 0.00 0.00 0.00 0.00 0.00
2-09 UNDERGROUND STORAGE TANKS 30 143001 966000 1,950.00 1,950.00 0.00 1,950.00 1,950.00 Construction completed
2-09 DEMOLITION 148501 000000 0.00 0.00 0.00 0.00 0.00 Construction completed
2-09 DEVELOPMENT ACTIVITY 149900 000000 3,500,000.00 3,500,000.00 0.00 3,500,000.00 3,500,000.00

3,518,705.50 3,501,950.00 (16,755.50) 3,501,950.00 3,501,950.00

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 9 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

WHITTIER STREET

2-11 PUBLIC SAFETY 140800 412000 0.00 2,672.34 2,672.34 2,672.34 2,672.34
2-11 FAMILY SERVICES 140800 768000 0.00 1,096.04 1,096.04 1,096.04 1,096.04
2-11 ADMINISTRATIVE 141001 000000 0.00 4,155.44 4,155.44 4,155.44 4,155.44
2-11 UNDERGROUND STORAGE TANKS 30 143001 966000 9,199.50 9,199.50 0.00 9,199.50 9,199.50 Construction completed
2-11 504 FORCE ACCOUNT CREW 146021 812001 5,334.24 5,334.24 0.00 5,334.24 5,334.24 Construction completed

14,533.74 22,457.56 7,923.82 22,457.56 22,457.56

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 10 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

BEECH STREET

2-13 PUBLIC SAFETY 140800 412000 0.00 3,522.64 3,522.64 3,522.64 3,522.64
2-13 FAMILY SERVICES 140800 768000 0.00 1,471.00 1,471.00 1,471.00 1,471.00
2-13 ADMINISTRATIVE 141001 000000 0.00 5,477.63 5,477.63 5,477.63 5,477.63
2-13 PRED ADMIN EXPENSE 141019 000351 13.49 13.49 0.00 13.49 13.49
2-13 ARCH & ENG 143001 000000 0.00 0.00 0.00 0.00 0.00
2-13 DEVELOPMENT CONSULTANTS 30 143001 743001 13,877.50 13,877.50 0.00 13,877.50 13,877.50 Construction completed
2-13 A&E 504 COMPLIANCE 143001 812000 0.00 0.00 0.00 0.00 0.00
2-13 SEWERS 30 143001 929000 102,650.22 102,650.22 0.00 102,650.22 102,650.22 Construction completed
2-13 UNDERGROUND STORAGE TANKS 30 143001 966000 991.25 991.25 0.00 991.25 991.25 Construction completed

117,532.46 128,003.73 10,471.27 128,003.73 128,003.73

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 11 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

ALICE TAYLOR

2-14 PUBLIC SAFETY 140800 412000 0.00 4,858.81 4,858.81 4,858.81 4,858.81
2-14 FAMILY SERVICES 140800 768000 0.00 1,961.33 1,961.33 1,961.33 1,961.33
2-14 ADMINISTRATIVE 141001 000000 0.00 7,555.35 7,555.35 7,555.35 7,555.35
2-14 ARCH & ENG 143001 000000 0.00 0.00 0.00 0.00 0.00
2-14 BUILDING ENV DESIGN 30 143001 712000 56,201.09 56,300.57 99.48 56,300.57 56,300.57 Construction completed
2-14 CONSULTANTS 30 143001 741000 4,475.57 4,475.57 0.00 4,475.57 4,475.57 Construction completed
2-14 CONSTRUCTION REPS FOR 504 143001 741001 352.68 352.68 0.00 352.68 352.68 Construction completed
2-14 ELEVATORS 60 146021 760000 10,426.02 10,426.02 0.00 10,426.02 10,426.02 Construction completed
2-14 504 FORCE ACCOUNT CREW 146021 812001 658.61 567.85 (90.76) 567.85 567.85 Construction completed
2-14 RELOCATION MOVING & FAMILY 149501 000000 2,450.00 2,450.00 0.00 2,450.00 2,450.00 Construction completed
2-14 RELOCATION FOR ELEVATORS 149501 760000 650.00 650.00 0.00 650.00 650.00 Construction completed

75,213.97 89,598.18 14,384.21 89,598.18 89,598.18

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 12 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

BROMLEY

2-19 ARCH & ENG 143001 000000 39,955.76 39,955.76 0.00 39,955.76 39,955.76 Construction completed
2-19 BASEMENTS/CELLARS 30 143001 704000 10,200.64 10,200.64 0.00 10,200.64 10,200.64 Construction completed
2-19 CONSULTANTS 30 143001 741000 2,794.21 2,794.21 0.00 2,794.21 2,794.21 Construction completed
2-19 CONSTRUCTION REPS FOR 504 143001 741001 13.40 13.40 0.00 13.40 13.40 Construction completed
2-19 A&E 504 COMPLIANCE 143001 812000 7,145.26 7,145.26 0.00 7,145.26 7,145.26 Construction completed
2-19 ROOFS 146018 000000 1,918,148.93 1,918,148.93 0.00 1,918,148.93 1,918,148.93 Construction completed
2-19 BASEMENTS/CELLARS 60 146019 704000 997,358.41 997,358.41 0.00 997,358.41 997,358.41 Construction completed
2-19 ELEVATORS 60 146021 760000 0.00 1,594,068.39 1,594,068.39 1,594,068.39 1,594,068.39 Construction completed
2-19 504 COMPLIANCE 60 146021 812000 6,267.62 0.00 (6,267.62) 0.00 0.00
2-19 504 FORCE ACCOUNT CREW 146021 812001 52,656.04 49,493.43 (3,162.61) 49,493.43 49,493.43 Construction completed
2-19 LEAD PAINT REMOVAL 60 146021 837000 0.00 171,651.32 171,651.32 171,651.32 171,651.32 Construction completed
2-19 RELOCATION MOVING & FAMILY 149501 000000 5,803.97 2,446.31 (3,357.66) 2,446.31 2,446.31 Construction completed
2-19 RELOCATION FOR ELEVATORS 149501 760000 1,583.09 850.00 (733.09) 850.00 850.00 Construction completed
2-19 RELOCATION FOR 504 PROGRAM 149501 812000 474.00 377.60 (96.40) 377.60 377.60 Construction completed
2-19 RELOCATION FOR LEAD PAINT 149501 837000 880.00 880.00 0.00 880.00 880.00 Construction completed

3,043,281.33 4,795,383.66 1,752,102.33 4,795,383.66 4,795,383.66

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 13 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

MARY ELLEN McCORMACK

2-23 PUBLIC SAFETY 140800 412000 0.00 13,726.15 13,726.15 13,726.15 13,726.15
2-23 FAMILY SERVICES 140800 768000 0.00 5,537.86 5,537.86 5,537.86 5,537.86
2-23 ADMINISTRATIVE 141001 000000 0.00 21,343.86 21,343.86 21,343.86 21,343.86
2-23 ARCH & ENG 143001 000000 37,010.00 37,010.00 0.00 37,010.00 37,010.00 Construction completed
2-23 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-23 BUILDING ENV DESIGN 30 143001 712000 124,124.00 93,324.00 (30,800.00) 93,324.00 93,324.00 Construction completed
2-23 CONSULTANTS 30 143001 741000 58,590.10 58,590.10 0.00 58,590.10 58,590.10 Construction completed
2-23 CONSTRUCTION REPS FOR 504 143001 741001 72.38 72.38 0.00 72.38 72.38 Construction completed
2-23 SEWERS 30 143001 929000 57,872.48 57,872.48 0.00 57,872.48 57,872.48 Construction completed
2-23 BUILDING EXTERIOR 146014 000000 2,000.00 2,000.00 0.00 2,000.00 2,000.00 Construction completed
2-23 HVAC 146016 000000 763,246.42 763,246.42 0.00 763,246.42 763,246.42 Construction completed
2-23 SEWERS 60 146021 929000 34,450.00 34,450.00 0.00 34,450.00 34,450.00 Construction completed

1,077,365.38 1,087,173.25 9,807.87 1,087,173.25 1,087,173.25

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 14 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

OLD COLONY

2-24 PUBLIC SAFETY 140800 412000 0.00 11,418.20 11,418.20 11,418.20 11,418.20
2-24 FAMILY SERVICES 140800 768000 0.00 4,643.74 4,643.74 4,643.74 4,643.74
2-24 ADMINISTRATIVE 141001 000000 0.00 17,755.06 17,755.06 17,755.06 17,755.06
2-24 ARCH & ENG 143001 000000 9,306.00 13,120.35 3,814.35 13,120.35 13,120.35 Construction completed
2-24 BUILDING ENV DESIGN 30 143001 712000 102,541.60 74,041.60 (28,500.00) 74,041.60 74,041.60 Construction completed
2-24 CONSULTANTS 30 143001 741000 545.13 545.13 0.00 545.13 545.13 Construction completed
2-24 CONSTRUCTION REPS FOR 504 143001 741001 1,229.47 1,229.47 0.00 1,229.47 1,229.47 Construction completed
2-24 SEWERS 30 143001 929000 49,944.12 49,944.12 0.00 49,944.12 49,944.12 Construction completed
2-24 504 COMPLIANCE 60 146021 812000 1,532.00 1,532.00 0.00 1,532.00 1,532.00 Construction completed
2-24 SEWERS 60 146021 929000 48,500.00 39,500.00 (9,000.00) 39,500.00 39,500.00 Construction completed

213,598.32 213,729.67 131.35 213,729.67 213,729.67

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 15 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

MARGARET COLLINS

2-26 PUBLIC SAFETY 140800 412000 0.00 607.36 607.36 607.36 607.36
2-26 ELDERLY SERVICES 140800 421000 0.00 1,740.74 1,740.74 1,740.74 1,740.74
2-26 ADMINISTRATIVE 141001 000000 0.00 944.42 944.42 944.42 944.42
2-26 A&E 504 COMPLIANCE 143001 812000 0.00 0.00 0.00 0.00 0.00
2-26 504 COMPLIANCE 60 146021 812000 0.00 0.00 0.00 0.00 0.00

0.00 3,292.52 3,292.52 3,292.52 3,292.52

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 16 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

ANNAPOLIS

2-27 PUBLIC SAFETY 140800 412000 0.00 728.83 728.83 728.83 728.83
2-27 ELDERLY SERVICES 140800 421000 0.00 2,188.34 2,188.34 2,188.34 2,188.34
2-27 ADMINISTRATIVE 141001 000000 0.00 1,133.30 1,133.30 1,133.30 1,133.30
2-27 BUILDING ENV DESIGN 30 143001 712000 25,336.89 25,336.89 0.00 25,336.89 25,336.89 Construction completed
2-27 A&E 504 COMPLIANCE 143001 812000 56.00 56.00 0.00 56.00 56.00 Construction completed

25,392.89 29,443.36 4,050.47 29,443.36 29,443.36

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 17 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

ASHMONT

2-28 PUBLIC SAFETY 140800 412000 0.00 728.83 728.83 728.83 728.83
2-28 ELDERLY SERVICES 140800 421000 0.00 2,188.34 2,188.34 2,188.34 2,188.34
2-28 ADMINISTRATIVE 141001 000000 0.00 1,133.30 1,133.30 1,133.30 1,133.30
2-28 A&E 504 COMPLIANCE 143001 812000 0.00 0.00 0.00 0.00 0.00
2-28 504 COMPLIANCE 60 146021 812000 0.00 0.00 0.00 0.00 0.00
2-28 RELOCATION FOR 504 PROGRAM 149501 812000 1,275.00 1,275.00 0.00 1,275.00 1,275.00 Construction completed

1,275.00 5,325.47 4,050.47 5,325.47 5,325.47

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 18 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

HOLGATE

2-29 PUBLIC SAFETY 140800 412000 0.00 1093.25 1,093.25 1,093.25 1093.25
2-29 ELDERLY SERVICES 140800 421000 0.00 3,209.57 3,209.57 3,209.57 3,209.57
2-29 ADMINISTRATIVE 141001 000000 0.00 1,699.95 1,699.95 1,699.95 1,699.95
2-29 ARCH & ENG 143001 000000 625.00 625.00 0.00 625.00 625.00 Construction completed
2-29 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-29 BUILDING ENV DESIGN 30 143001 712000 5,691.06 5,691.06 0.00 5,691.06 5,691.06 Construction completed
2-29 CONSULTANTS 30 143001 741000 91.05 89.23 (1.82) 89.23 89.23 Construction completed
2-29 A&E 504 COMPLIANCE 143001 812000 0.00 0.00 0.00 0.00 0.00
2-29 SMOKE DETECTORS 30 143001 940000 7,740.00 7,740.00 0.00 7,740.00 7,740.00 Construction completed
2-29 UNDERGROUND STORAGE TANKS 30 143001 966000 3,100.00 3,100.00 0.00 3,100.00 3,100.00 Construction completed
2-29 FIRE PROTECTION & SAFETY 146020 000000 111,242.00 111,242.00 0.00 111,242.00 111,242.00 Construction completed
2-29 504 COMPLIANCE 60 146021 812000 0.00 0.00 0.00 0.00 0.00

128,489.11 134,490.06 6,000.95 134,490.06 134,490.06

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 19 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

FOLEY APARTMENTS

2-30 PUBLIC SAFETY 140800 412000 0.00 1336.18 1,336.18 1,336.18 1336.18
2-30 ELDERLY SERVICES 140800 421000 2,290.75 8,644.11 6,353.36 8,644.11 8,644.11
2-30 ADMINISTRATIVE 141001 000000 0.00 2,077.72 2,077.72 2,077.72 2,077.72
2-30 ARCH & ENG 143001 000000 0.00 0.00 0.00 0.00 0.00
2-30 BUILDING ENV DESIGN 30 143001 712000 28,354.54 28,401.67 47.13 28,401.67 28,401.67 Construction completed
2-30 ELEVATORS 30 143001 760000 0.00 0.00 0.00 0.00 0.00
2-30 GENERATORS 30 143001 805000 9,410.75 9,700.99 290.24 9,700.99 9,700.99 Construction completed
2-30 A&E 504 COMPLIANCE 143001 812000 5,423.00 5,423.00 0.00 5,423.00 5,423.00 Construction completed
2-30 504 FORCE ACCOUNT CREW 146021 812001 3,262.30 1,177.68 (2,084.62) 1,177.68 1,177.68 Construction completed
2-30 RELOCATION FOR 504 PROGRAM 149501 812000 1,765.00 1,765.00 0.00 1,765.00 1,765.00 Construction completed

50,506.34 58,526.35 8,020.01 58,526.35 58,526.35

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 20 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

GROVELAND

2-32 PUBLIC SAFETY 140800 412000 0.00 850.3 850.30 850.30 850.3
2-32 ELDERLY SERVICES 140800 421000 0.00 2,334.23 2,334.23 2,334.23 2,334.23
2-32 ADMINISTRATIVE 141001 000000 0.00 1,322.18 1,322.18 1,322.18 1,322.18
2-32 BUILDING ENV DESIGN 30 143001 712000 18,367.33 18,367.33 0.00 18,367.33 18,367.33 Construction completed

18,367.33 22,874.04 4,506.71 22,874.04 22,874.04

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 21 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

DAVISON

2-34 PUBLIC SAFETY 140800 412000 0.00 607.36 607.36 607.36 607.36
2-34 ELDERLY SERVICES 140800 421000 0.00 1,896.56 1,896.56 1,896.56 1,896.56
2-34 ADMINISTRATIVE 141001 000000 0.00 944.42 944.42 944.42 944.42
2-34 A&E 504 COMPLIANCE 143001 812000 56.00 56.00 0.00 56.00 56.00 Construction completed

56.00 3,504.34 3,448.34 3,504.34 3,504.34

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 22 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

WASHINGTON

2-35 PUBLIC SAFETY 140800 412000 0.00 1093.25 1,093.25 1,093.25 1093.25
2-35 ELDERLY SERVICES 140800 421000 0.00 3,209.57 3,209.57 3,209.57 3,209.57
2-35 ADMINISTRATIVE 141001 000000 0.00 1,699.95 1,699.95 1,699.95 1,699.95

0.00 6,002.77 6,002.77 6,002.77 6,002.77

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 23 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

WEST NINTH STREET

2-36 PUBLIC SAFETY 140800 412000 0.00 1093.25 1,093.25 1,093.25 1093.25
2-36 ELDERLY SERVICES 140800 421000 2,425.50 8,206.45 5,780.95 8,206.45 8,206.45
2-36 ADMINISTRATIVE 141001 000000 0.00 1,699.95 1,699.95 1,699.95 1,699.95
2-36 BUILDING ENV DESIGN 30 143001 712000 5,988.11 4,506.09 (1,482.02) 4,506.09 4,506.09 Construction completed
2-36 A&E 504 COMPLIANCE 143001 812000 13,841.00 1,341.33 (12,499.67) 1,341.33 1,341.33 Construction completed
2-36 504 COMPLIANCE 60 146021 812000 0.00 0.00 0.00 0.00 0.00

22,254.61 16,847.07 (5,407.54) 16,847.07 16,847.07

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 24 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

CARROLL APARTMENTS

2-37 PUBLIC SAFETY 140800 412000 0.00 850.3 850.30 850.30 850.3
2-37 ELDERLY SERVICES 140800 421000 0.00 2,480.11 2,480.11 2,480.11 2,480.11
2-37 ADMINISTRATIVE 141001 000000 0.00 1,322.18 1,322.18 1,322.18 1,322.18
2-37 A&E 504 COMPLIANCE 143001 812000 56.00 56.00 0.00 56.00 56.00 Construction completed

56.00 4,708.59 4,652.59 4,708.59 4,708.59

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 25 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

MEADE APARTMENTS

2-38 PUBLIC SAFETY 140800 412000 0.00 485.88 485.88 485.88 485.88
2-38 ELDERLY SERVICES 140800 421000 0.00 1,604.78 1,604.78 1,604.78 1,604.78
2-38 ADMINISTRATIVE 141001 000000 0.00 755.53 755.53 755.53 755.53
2-38 BUILDING ENV DESIGN 30 143001 712000 4,524.46 2,889.54 (1,634.92) 2,889.54 2,889.54 Construction completed
2-38 A&E 504 COMPLIANCE 143001 812000 56.00 56.00 0.00 56.00 56.00 Construction completed

4,580.46 5,791.73 1,211.27 5,791.73 5,791.73

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 26 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

MARTIN LUTHER KING

2-40 PUBLIC SAFETY 140800 412000 0.00 1336.18 1,336.18 1,336.18 1336.18
2-40 ELDERLY SERVICES 140800 421000 0.00 4,084.89 4,084.89 4,084.89 4,084.89
2-40 ADMINISTRATIVE 141001 000000 0.00 2,077.72 2,077.72 2,077.72 2,077.72
2-40 ARCH & ENG 143001 000000 625.00 625.00 0.00 625.00 625.00 Construction completed
2-40 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-40 A&E 504 COMPLIANCE 143001 812000 22,437.75 0.00 (22,437.75) 0.00 0.00
2-40 504 COMPLIANCE 60 146021 812000 0.00 0.00 0.00 0.00 0.00
2-40 504 FORCE ACCOUNT CREW 146021 812001 2,032.00 2,032.00 0.00 2,032.00 2,032.00 Construction completed

25,094.75 10,155.79 (14,938.96) 10,155.79 10,155.79

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 27 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

EVA WHITE

2-41 PUBLIC SAFETY 140800 412000 0.00 1336.18 1,336.18 1,336.18 1336.18
2-41 ELDERLY SERVICES 140800 421000 0.00 4,084.89 4,084.89 4,084.89 4,084.89
2-41 ADMINISTRATIVE 141001 000000 0.00 2,077.72 2,077.72 2,077.72 2,077.72
2-41 ARCH & ENG 143001 000000 625.00 625.00 0.00 625.00 625.00 Construction completed
2-41 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-41 BUILDING ENV DESIGN 30 143001 712000 8,670.31 8,670.31 0.00 8,670.31 8,670.31 Construction completed
2-41 A&E 504 COMPLIANCE 143001 812000 1,834.50 1,341.34 (493.16) 1,341.34 1,341.34 Construction completed
2-41 504 COMPLIANCE 60 146021 812000 0.00 0.00 0.00 0.00 0.00
2-41 504 FORCE ACCOUNT CREW 146021 812001 968.67 968.67 0.00 968.67 968.67 Construction completed

12,098.48 19,104.11 7,005.63 19,104.11 19,104.11

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 28 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

WALNUT PARK

2-42 PUBLIC SAFETY 140800 412000 0.00 2186.46 2,186.46 2,186.46 2186.46
2-42 ELDERLY SERVICES 140800 421000 0.00 5,981.45 5,981.45 5,981.45 5,981.45
2-42 ADMINISTRATIVE 141001 000000 0.00 3,399.90 3,399.90 3,399.90 3,399.90
2-42 ARCH & ENG 143001 000000 625.00 625.00 0.00 625.00 625.00 Construction completed
2-42 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-42 BUILDING ENV DESIGN 30 143001 712000 11,972.05 8,033.28 (3,938.77) 8,033.28 8,033.28 Construction completed
2-42 A&E 504 COMPLIANCE 143001 812000 21,940.00 13,271.34 (8,668.66) 13,271.34 13,271.34 Construction completed
2-42 HVAC STUDY 30 143001 816000 3,250.00 0.00 (3,250.00) 0.00 0.00
2-42 504 COMPLIANCE 60 146021 812000 6,680.00 6,680.00 0.00 6,680.00 6,680.00 Construction completed
2-42 504 FORCE ACCOUNT CREW 146021 812001 602,732.63 594,533.93 (8,198.70) 594,533.93 594,533.93 Construction completed
2-42 NON DWELLING CONSTRUCTION 147001 000000 0.00 0.00 0.00 0.00 0.00

647,199.68 634,711.36 (12,488.32) 634,711.36 634,711.36

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 29 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

AMORY STREET

2-45 PUBLIC SAFETY 140800 412000 0.00 2,550.88 2,550.88 2,550.88 2,550.88
2-45 ELDERLY SERVICES 140800 421000 0.00 6,856.78 6,856.78 6,856.78 6,856.78
2-45 ADMINISTRATIVE 141001 000000 0.00 3,966.56 3,966.56 3,966.56 3,966.56
2-45 ARCH & ENG 143001 000000 1,289.89 1,289.89 0.00 1,289.89 1,289.89 Construction completed
2-45 BUILDING ENV DESIGN 30 143001 712000 33,185.42 33,217.73 32.31 33,217.73 33,217.73 Construction completed
2-45 CONSULTANTS 30 143001 741000 6,341.21 6,341.21 0.00 6,341.21 6,341.21 Construction completed
2-45 A&E 504 COMPLIANCE 143001 812000 20,391.00 12,827.33 (7,563.67) 12,827.33 12,827.33 Construction completed
2-45 ENVIRONMENTAL HAZARD 30 143001 838000 0.00 0.00 0.00 0.00 0.00
2-45 UNDERGROUND STORAGE TANKS 30 143001 966000 2,264.31 2,264.31 0.00 2,264.31 2,264.31 Construction completed
2-45 504 COMPLIANCE 60 146021 812000 4,581.84 4,581.84 0.00 4,581.84 4,581.84 Construction completed
2-45 504 FORCE ACCOUNT CREW 146021 812001 122,174.33 120,029.49 (2,144.84) 120,029.49 120,029.49 Construction completed

190,228.00 193,926.02 3,698.02 193,926.02 193,926.02

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 30 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

GENERAL WARREN

2-47 PUBLIC SAFETY 140800 412000 0.00 1214.71 1,214.71 1,214.71 1214.71
2-47 ELDERLY SERVICES 140800 421000 0.00 3,793.11 3,793.11 3,793.11 3,793.11
2-47 ADMINISTRATIVE 141001 000000 0.00 1,888.84 1,888.84 1,888.84 1,888.84
2-47 A&E 504 COMPLIANCE 143001 812000 0.00 0.00 0.00 0.00 0.00
2-47 504 COMPLIANCE 60 146021 812000 0.00 0.00 0.00 0.00 0.00

0.00 6,896.66 6,896.66 6,896.66 6,896.66

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 31 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

TORRE UNIDAD

2-49 PUBLIC SAFETY 140800 412000 0.00 2672.34 2,672.34 2,672.34 2672.34
2-49 ELDERLY SERVICES 140800 421000 24,909.50 33,738.87 8,829.37 33,738.87 33,738.87
2-49 ADMINISTRATIVE 141001 000000 0.00 4,155.44 4,155.44 4,155.44 4,155.44
2-49 ARCH & ENG 143001 000000 278.75 278.75 0.00 278.75 278.75 Construction completed
2-49 BUILDING ENV DESIGN 30 143001 712000 65,137.19 51,292.63 (13,844.56) 51,292.63 51,292.63 Construction completed
2-49 CONSULTANTS 30 143001 741000 4,315.35 2,172.02 (2,143.33) 2,172.02 2,172.02 Construction completed
2-49 CONSTRUCTION REPS FOR 504 143001 741001 3,963.51 3,963.51 0.00 3,963.51 3,963.51 Construction completed
2-49 GENERATORS 30 143001 805000 6,937.50 7,073.19 135.69 7,073.19 7,073.19 Construction completed
2-49 A&E 504 COMPLIANCE 143001 812000 75,878.50 43,934.33 (31,944.17) 43,934.33 43,934.33 Construction completed
2-49 BUILDING EXTERIOR 146014 000000 0.00 159,395.00 159,395.00 159,395.00 159,395.00 Construction completed
2-49 504 COMPLIANCE 60 146021 812000 107,714.75 107,714.75 0.00 107,714.75 107,714.75 Construction completed
2-49 504 FORCE ACCOUNT CREW 146021 812001 268,935.94 262,263.90 (6,672.04) 262,263.90 262,263.90 Construction completed

558,070.99 678,654.73 120,583.74 678,654.73 678,654.73

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 32 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

ROCKLAND

2-50 PUBLIC SAFETY 140800 412000 0.00 971.77 971.77 971.77 971.77
2-50 ELDERLY SERVICES 140800 421000 0.00 2,771.90 2,771.90 2,771.90 2,771.90
2-50 ADMINISTRATIVE 141001 000000 0.00 1,511.07 1,511.07 1,511.07 1,511.07
2-50 ARCH & ENG 143001 000000 625.00 625.00 0.00 625.00 625.00 Construction completed
2-50 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-50 A&E 504 COMPLIANCE 143001 812000 22,437.75 0.00 (22,437.75) 0.00 0.00
2-50 504 COMPLIANCE 60 146021 812000 830.00 0.00 (830.00) 0.00 0.00
2-50 504 FORCE ACCOUNT CREW 146021 812001 513,061.92 502,277.74 (10,784.18) 502,277.74 502,277.74 Construction completed

536,954.67 508,157.48 (28,797.19) 508,157.48 508,157.48

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 33 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

CODMAN APARTMENTS

2-51 PUBLIC SAFETY 140800 412000 0.00 1457.65 1,457.65 1,457.65 1457.65
2-51 ELDERLY SERVICES 140800 421000 0.00 4,084.89 4,084.89 4,084.89 4,084.89
2-51 ADMINISTRATIVE 141001 000000 0.00 2,266.61 2,266.61 2,266.61 2,266.61
2-51 ARCH & ENG 143001 000000 1,396.01 1,396.01 0.00 1,396.01 1,396.01 Construction completed
2-51 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-51 BUILDING ENV DESIGN 30 143001 712000 20,831.20 24,467.08 3,635.88 24,467.08 24,467.08 Construction completed
2-51 CONSULTANTS 30 143001 741000 0.00 140.45 140.45 140.45 140.45 Construction completed
2-51 GENERATORS 30 143001 805000 6,937.50 6,666.67 (270.83) 6,666.67 6,666.67 Construction completed
2-51 A&E 504 COMPLIANCE 143001 812000 22,437.75 0.00 (22,437.75) 0.00 0.00
2-51 504 FORCE ACCOUNT CREW 146021 812001 176,077.38 184,129.76 8,052.38 184,129.76 184,129.76 Construction completed
2-51 RELOCATION FOR 504 PROGRAM 149501 812000 6,528.38 6,528.38 0.00 6,528.38 6,528.38 Construction completed

234,208.22 231,137.50 (3,070.72) 231,137.50 231,137.50

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 34 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

HERITAGE

2-52 PUBLIC SAFETY 140800 412000 0.00 4008.52 4,008.52 4,008.52 4008.52
2-52 ELDERLY SERVICES 140800 421000 0.00 11,087.58 11,087.58 11,087.58 11,087.58
2-52 ADMINISTRATIVE 141001 000000 0.00 6,233.15 6,233.15 6,233.15 6,233.15
2-52 ARCH & ENG 143001 000000 1,825.00 1,825.00 0.00 1,825.00 1,825.00 Construction completed
2-52 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-52 BUILDING ENV DESIGN 30 143001 712000 31,036.74 30,741.47 (295.27) 30,741.47 30,741.47 Construction completed
2-52 GENERATORS 30 143001 805000 15,454.70 15,933.46 478.76 15,933.46 15,933.46 Construction completed
2-52 A&E 504 COMPLIANCE 143001 812000 0.00 0.00 0.00 0.00 0.00
2-52 504 FORCE ACCOUNT CREW 146021 812001 66.13 3,807.99 3,741.86 3,807.99 3,807.99 Construction completed
2-52 RELOCATION FOR 504 PROGRAM 149501 812000 5,135.22 4,935.22 (200.00) 4,935.22 4,935.22 Construction completed

53,517.79 78,572.39 25,054.60 78,572.39 78,572.39

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 35 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

ST. BOTOLPH

2-53 PUBLIC SAFETY 140800 412000 0.00 1822.07 1,822.07 1,822.07 1822.07
2-53 ELDERLY SERVICES 140800 421000 0.00 5,397.90 5,397.90 5,397.90 5,397.90
2-53 ADMINISTRATIVE 141001 000000 0.00 2,833.25 2,833.25 2,833.25 2,833.25
2-53 ARCH & ENG 143001 000000 771.01 771.01 0.00 771.01 771.01 Construction completed
2-53 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-53 BUILDING ENV DESIGN 30 143001 712000 6,799.09 6,233.14 (565.95) 6,233.14 6,233.14 Construction completed
2-53 A&E 504 COMPLIANCE 143001 812000 22,436.75 0.00 (22,436.75) 0.00 0.00
2-53 504 FORCE ACCOUNT CREW 146021 812001 840,111.71 818,708.22 (21,403.49) 818,708.22 818,708.22 Construction completed
2-53 RELOCATION FOR 504 PROGRAM 149501 812000 1,300.00 1,300.00 0.00 1,300.00 1,300.00 Construction completed

871,418.56 837,065.59 (34,352.97) 837,065.59 837,065.59

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 36 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

PASCIUCCO

2-54 PUBLIC SAFETY 140800 412000 0.00 1214.71 1,214.71 1,214.71 1214.71
2-54 ELDERLY SERVICES 140800 421000 0.00 3,501.34 3,501.34 3,501.34 3,501.34
2-54 ADMINISTRATIVE 141001 000000 0.00 1,888.84 1,888.84 1,888.84 1,888.84
2-54 ARCH & ENG 143001 000000 1,200.00 1,200.00 0.00 1,200.00 1,200.00 Construction completed
2-54 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-54 BUILDING ENV DESIGN 30 143001 712000 24,167.86 23,289.75 (878.11) 23,289.75 23,289.75 Construction completed
2-54 A&E 504 COMPLIANCE 143001 812000 52.78 0.00 (52.78) 0.00 0.00

25,420.64 31,094.64 5,674.00 31,094.64 31,094.64

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 37 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

LOWER MILLS

2-57 PUBLIC SAFETY 140800 412000 0.00 2307.94 2,307.94 2,307.94 2307.94
2-57 ELDERLY SERVICES 140800 421000 0.00 6,856.78 6,856.78 6,856.78 6,856.78
2-57 ADMINISTRATIVE 141001 000000 0.00 3,588.80 3,588.80 3,588.80 3,588.80
2-57 ARCH & ENG 143001 000000 1,396.01 1,396.01 0.00 1,396.01 1,396.01 Construction completed
2-57 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-57 BUILDING ENV DESIGN 30 143001 712000 7,068.40 4,690.02 (2,378.38) 4,690.02 4,690.02 Construction completed
2-57 GENERATORS 30 143001 805000 6,937.50 7,351.94 414.44 7,351.94 7,351.94 Construction completed
2-57 A&E 504 COMPLIANCE 143001 812000 1,335.74 0.00 (1,335.74) 0.00 0.00

16,737.65 26,191.49 9,453.84 26,191.49 26,191.49

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 38 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

W. NEWTON -RUTLAND-E. SPRINGFIELD STREETS

2-58 PUBLIC SAFETY 140800 412000 0.00 1943.54 1,943.54 1,943.54 1943.54
2-58 FAMILY SERVICES 140800 768000 0.00 807.60 807.60 807.60 807.60
2-58 ADMINISTRATIVE 141001 000000 0.00 3,022.14 3,022.14 3,022.14 3,022.14
2-58 SMOKE DETECTORS 30 143001 940000 0.00 6,420.00 6,420.00 6,420.00 6,420.00 Construction completed
2-58 UNDERGROUND STORAGE TANKS 30 143001 966000 20,433.59 20,433.59 0.00 20,433.59 20,433.59 Construction completed
2-58 UNDERGROUND STORAGE TANKS 50 145011 966000 25,000.00 25,000.00 0.00 25,000.00 25,000.00 Construction completed
2-58 RELOCATION MOVING & FAMILY 149501 000000 750.00 750.00 0.00 750.00 750.00 Construction completed

46,183.59 58,376.87 12,193.28 58,376.87 58,376.87

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 39 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

AUSONIA

2-61 PUBLIC SAFETY 140800 412000 0.00 1336.18 1,336.18 1,336.18 1336.18
2-61 ELDERLY SERVICES 140800 421000 0.00 3,939.00 3,939.00 3,939.00 3,939.00
2-61 ADMINISTRATIVE 141001 000000 0.00 2,077.72 2,077.72 2,077.72 2,077.72
2-61 ARCH & ENG 143001 000000 771.01 771.01 0.00 771.01 771.01 Construction completed
2-61 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-61 A&E 504 COMPLIANCE 143001 812000 13,841.00 14,467.33 626.33 14,467.33 14,467.33 Construction completed
2-61 HVAC STUDY 30 143001 816000 3,250.00 0.00 (3,250.00) 0.00 0.00
2-61 UNDERGROUND STORAGE TANKS 30 143001 966000 3,534.75 3,534.75 0.00 3,534.75 3,534.75 Construction completed
2-61 504 COMPLIANCE 60 146021 812000 0.00 0.00 0.00 0.00 0.00

21,396.76 26,125.99 4,729.23 26,125.99 26,125.99

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 40 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

HASSAN

2-62 PUBLIC SAFETY 140800 412000 0.00 1336.18 1,336.18 1,336.18 1336.18
2-62 ELDERLY SERVICES 140800 421000 0.00 3,939.00 3,939.00 3,939.00 3,939.00
2-62 ADMINISTRATIVE 141001 000000 0.00 2,077.72 2,077.72 2,077.72 2,077.72
2-62 ARCH & ENG 143001 000000 625.00 625.00 0.00 625.00 625.00 Construction completed
2-62 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-62 BUILDING ENV DESIGN 30 143001 712000 18,068.22 11,982.76 (6,085.46) 11,982.76 11,982.76 Construction completed
2-62 A&E 504 COMPLIANCE 143001 812000 478.20 0.00 (478.20) 0.00 0.00

19,171.42 19,960.66 789.24 19,960.66 19,960.66

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 41 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

SPRING STREET

2-70 PUBLIC SAFETY 140800 412000 0.00 1336.18 1,336.18 1,336.18 1336.18
2-70 ELDERLY SERVICES 140800 421000 0.00 4,084.89 4,084.89 4,084.89 4,084.89
2-70 ADMINISTRATIVE 141001 000000 0.00 2,077.72 2,077.72 2,077.72 2,077.72
2-70 ARCH & ENG 143001 000000 1,300.00 1,300.00 0.00 1,300.00 1,300.00 Construction completed
2-70 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-70 A&E 504 COMPLIANCE 143001 812000 56.00 56.00 0.00 56.00 56.00 Construction completed

1,356.00 8,854.79 7,498.79 8,854.79 8,854.79

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 42 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

PATRICIA WHITE

2-71 PUBLIC SAFETY 140800 412000 0.00 3036.77 3,036.77 3,036.77 3036.77
2-71 ELDERLY SERVICES 140800 421000 0.00 8,899.23 8,899.23 8,899.23 8,899.23
2-71 ADMINISTRATIVE 141001 000000 0.00 4,722.10 4,722.10 4,722.10 4,722.10
2-71 ARCH & ENG 143001 000000 625.00 625.00 0.00 625.00 625.00 Construction completed
2-71 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-71 BUILDING ENV DESIGN 30 143001 712000 36,939.34 34,184.23 (2,755.11) 34,184.23 34,184.23 Construction completed
2-71 GENERATORS 30 143001 805000 6,937.50 7,351.96 414.46 7,351.96 7,351.96 Construction completed
2-71 A&E 504 COMPLIANCE 143001 812000 0.00 0.00 0.00 0.00 0.00
2-71 RELOCATION MOVING & FAMILY 149501 000000 3,100.00 3,100.00 0.00 3,100.00 3,100.00 Construction completed
2-71 RELOCATION FOR 504 PROGRAM 149501 812000 2,000.60 2,000.60 0.00 2,000.60 2,000.60 Construction completed

49,602.44 63,919.89 14,317.45 63,919.89 63,919.89

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 43 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

ROSLYN APARTMENTS

2-72 PUBLIC SAFETY 140800 412000 0.00 1579.12 1,579.12 1,579.12 1579.12
2-72 ELDERLY SERVICES 140800 421000 0.00 4,668.45 4,668.45 4,668.45 4,668.45
2-72 ADMINISTRATIVE 141001 000000 0.00 2,455.49 2,455.49 2,455.49 2,455.49
2-72 ARCH & ENG 143001 000000 1,825.00 1,825.00 0.00 1,825.00 1,825.00 Construction completed
2-72 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-72 BUILDING ENV DESIGN 30 143001 712000 19,074.88 21,444.63 2,369.75 21,444.63 21,444.63 Construction completed
2-72 A&E 504 COMPLIANCE 143001 812000 55.00 55.00 0.00 55.00 55.00 Construction completed

20,954.88 32,027.69 11,072.81 32,027.69 32,027.69

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 44 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

BELLFLOWER

2-77 PUBLIC SAFETY 140800 412000 0.00 1457.65 1,457.65 1,457.65 1457.65
2-77 ELDERLY SERVICES 140800 421000 0.00 4,522.57 4,522.57 4,522.57 4,522.57
2-77 ADMINISTRATIVE 141001 000000 0.00 2,266.61 2,266.61 2,266.61 2,266.61
2-77 ARCH & ENG 143001 000000 1,825.00 1,825.00 0.00 1,825.00 1,825.00 Construction completed
2-77 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-77 BUILDING ENV DESIGN 30 143001 712000 24,823.58 24,823.58 0.00 24,823.58 24,823.58 Construction completed
2-77 A&E 504 COMPLIANCE 143001 812000 55.00 55.00 0.00 55.00 55.00 Construction completed
2-77 ROOFS 146018 000000 0.00 136,910.34 136,910.34 136,910.34 136,910.34 Construction completed

26,703.58 171,860.75 145,157.17 171,860.75 171,860.75

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 45 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

COMMONWEALTH

2-82 PUBLIC SAFETY 140800 412000 0.00 3765.58 3,765.58 3,765.58 3765.58
2-82 FAMILY SERVICES 140800 768000 0.00 1,528.68 1,528.68 1,528.68 1,528.68
2-82 ADMINISTRATIVE 141001 000000 0.00 5,855.39 5,855.39 5,855.39 5,855.39
2-82 ARCH & ENG 143001 000000 5,140.00 5,140.00 0.00 5,140.00 5,140.00 Construction completed
2-82 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-82 A&E 504 COMPLIANCE 143001 812000 61,175.00 61,175.00 0.00 61,175.00 61,175.00 Construction completed
2-82 UNDERGROUND STORAGE TANKS 30 143001 966000 10,441.25 10,441.25 0.00 10,441.25 10,441.25 Construction completed
2-82 ELEVATORS 60 146021 760000 36,895.61 36,895.61 0.00 36,895.61 36,895.61 Construction completed
2-82 504 COMPLIANCE 60 146021 812000 450.00 450.00 0.00 450.00 450.00 Construction completed
2-82 SEWERS 60 146021 929000 0.00 0.00 0.00 0.00 0.00
2-82 NON DWELLING CONSTRUCTION 147001 000000 6,243.86 0.00 (6,243.86) 0.00 0.00

120,345.72 125,251.51 4,905.79 125,251.51 125,251.51

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 46 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

PEABODY SQUARE

2-83 PUBLIC SAFETY 140800 412000 0.00 1336.18 1,336.18 1,336.18 1336.18
2-83 ELDERLY SERVICES 140800 421000 0.00 4,084.89 4,084.89 4,084.89 4,084.89
2-83 ADMINISTRATIVE 141001 000000 0.00 2,077.72 2,077.72 2,077.72 2,077.72
2-83 ARCH & ENG 143001 000000 1,825.00 1,825.00 0.00 1,825.00 1,825.00 Construction completed
2-83 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-83 BUILDING ENV DESIGN 30 143001 712000 27,313.01 27,313.01 0.00 27,313.01 27,313.01 Construction completed
2-83 GENERATORS 30 143001 805000 6,937.50 7,351.96 414.46 7,351.96 7,351.96 Construction completed
2-83 A&E 504 COMPLIANCE 143001 812000 55.00 55.00 0.00 55.00 55.00 Construction completed

36,130.51 44,043.76 7,913.25 44,043.76 44,043.76

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 47 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

FRANKLIN FIELD

2-89 PUBLIC SAFETY 140800 412000 0.00 4615.88 4,615.88 4,615.88 4615.88
2-89 FAMILY SERVICES 140800 768000 0.00 1,903.65 1,903.65 1,903.65 1,903.65
2-89 ADMINISTRATIVE 141001 000000 0.00 7,177.58 7,177.58 7,177.58 7,177.58
2-89 BUILDING ENV DESIGN 30 143001 712000 9,396.10 0.00 (9,396.10) 0.00 0.00
2-89 CONSULTANTS 30 143001 741000 10,104.39 10,104.39 0.00 10,104.39 10,104.39 Construction completed
2-89 A&E 504 COMPLIANCE 143001 812000 0.00 0.00 0.00 0.00 0.00

19,500.49 23,801.50 4,301.01 23,801.50 23,801.50

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 48 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

JOSEPH MALONE

2-90 PUBLIC SAFETY 140800 412000 0.00 1457.65 1,457.65 1,457.65 1457.65
2-90 ELDERLY SERVICES 140800 421000 0.00 3,939.00 3,939.00 3,939.00 3,939.00
2-90 ADMINISTRATIVE 141001 000000 0.00 2,266.61 2,266.61 2,266.61 2,266.61
2-90 ARCH & ENG 143001 000000 1,300.00 1,300.00 0.00 1,300.00 1,300.00 Construction completed
2-90 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-90 A&E 504 COMPLIANCE 143001 812000 55.00 55.00 0.00 55.00 55.00 Construction completed

1,355.00 9,018.26 7,663.26 9,018.26 9,018.26

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 49 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

HIGHLAND PARK

2-93 PUBLIC SAFETY 140800 412000 0.00 364.41 364.41 364.41 364.41
2-93 FAMILY SERVICES 140800 768000 0.00 144.20 144.20 144.20 144.20
2-93 ADMINISTRATIVE 141001 000000 0.00 566.65 566.65 566.65 566.65
2-93 ARCH & ENG 143001 000000 1,300.00 1,300.00 0.00 1,300.00 1,300.00 Construction completed
2-93 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00

1,300.00 2,375.26 1,075.26 2,375.26 2,375.26

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 50 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

COMMONWEALTH ELDERLY

2-95 PUBLIC SAFETY 140800 412000 0.00 1578.81 1,578.81 1,578.81 1578.81
2-95 ELDERLY SERVICES 140800 421000 0.00 4,668.45 4,668.45 4,668.45 4,668.45
2-95 ADMINISTRATIVE 141001 000000 0.00 2,455.44 2,455.44 2,455.44 2,455.44
2-95 ELEVATORS 60 146021 760000 0.00 0.00 0.00 0.00 0.00

0.00 8,702.70 8,702.70 8,702.70 8,702.70

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 51 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

HAMPTON STREET

2-98 PUBLIC SAFETY 140800 412000 0.00 971.77 971.77 971.77 971.77
2-98 ELDERLY SERVICES 140800 421000 0.00 3,063.67 3,063.67 3,063.67 3,063.67
2-98 ADMINISTRATIVE 141001 000000 0.00 1,511.07 1,511.07 1,511.07 1,511.07
2-98 ARCH & ENG 143001 000000 1,397.00 1,397.00 0.00 1,397.00 1,397.00 Construction completed
2-98 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-98 BUILDING ENV DESIGN 30 143001 712000 27,598.64 25,974.16 (1,624.48) 25,974.16 25,974.16 Construction completed
2-98 A&E 504 COMPLIANCE 143001 812000 368.78 0.00 (368.78) 0.00 0.00

29,364.42 32,917.67 3,553.25 32,917.67 32,917.67

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 52 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

FREDERICK DOUGLASS

2-126 PUBLIC SAFETY 140800 412000 0.00 971.77 971.77 971.77 971.77
2-126 ELDERLY SERVICES 140800 421000 0.00 2,917.78 2,917.78 2,917.78 2,917.78
2-126 ADMINISTRATIVE 141001 000000 0.00 1,511.07 1,511.07 1,511.07 1,511.07
2-126 ARCH & ENG 143001 000000 1,396.00 1,396.00 0.00 1,396.00 1,396.00 Construction completed
2-126 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-126 BUILDING ENV DESIGN 30 143001 712000 20,953.38 24,249.79 3,296.41 24,249.79 24,249.79 Construction completed
2-126 A&E 504 COMPLIANCE 143001 812000 490.45 0.00 (490.45) 0.00 0.00

22,839.83 31,046.41 8,206.58 31,046.41 31,046.41

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 53 of 54 form HUD-50075.1 (4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-05 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No General Description of Major Dev. Account Total Estimated Cost Total Actual Cost

Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY05

WASHINGTON MANOR

2-127 PUBLIC SAFETY 140800 412000 0.00 971.77 971.77 971.77 971.77
2-127 ELDERLY SERVICES 140800 421000 0.00 2,917.80 2,917.80 2,917.80 2,917.80
2-127 ADMINISTRATIVE 141001 000000 0.00 1,511.07 1,511.07 1,511.07 1,511.07
2-127 ARCH & ENG 143001 000000 1,396.96 1,396.96 0.00 1,396.96 1,396.96 Construction completed
2-127 ARCH & ENG FOR CFFP 143001 200700 0.00 0.00 0.00 0.00 0.00
2-127 BUILDING ENV DESIGN 30 143001 712000 15,877.74 18,224.85 2,347.11 18,224.85 18,224.85 Construction completed
2-127 A&E 504 COMPLIANCE 143001 812000 2,137.01 1,751.00 (386.01) 1,751.00 1,751.00 Construction completed

19,411.71 26,773.45 7,361.74 26,773.45 26,773.45

1 To be completed for the Perfomance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Perfomance and Evaluation Report. Page 54 of 54 form HUD-50075.1 (4/2008)



















































1.14.10

Five-Year Action Plan--FY10 U.S. Department of Housing

Part III: Supporting Pages and Urban Development

Management Needs Work Statement(s) Office of Public and Indian Housing

Capital Fund Program(CFP)

Work Work Statement for Year 2 Work Statement for Year 3
Statement FFY 2011 FFY 2012

for Year 1 Development Number/Name/General Description of Quantity Estimated Cost Development Number/Name/General Description of Quantity Estimated Cost

FFY: 2010 Major Work Categories Major Work Categories

MA-200, HA-Wide Mgmt. Imp.: Youth Services 0 MA-200, HA-Wide Mgmt. Imp.: Youth Services 0
See

MA-200, HA-Wide Mgmt. Imp.: Elderly Services 401,669 MA-200, HA-Wide Mgmt. Imp.: Elderly Services 401,669
Annual

MA-200, HA-Wide Mgmt. Imp.: Family Services 0 MA-200, HA-Wide Mgmt. Imp.: Family Services 0
Statement

MA-200, HA-Wide Mgmt. Imp.: Community Services 269,612 MA-200, HA-Wide Mgmt. Imp.: Community Services 269,612

MA-200, HA-Wide Mgmt. Imp.: Public Safety 1,095,702 MA-200, HA-Wide Mgmt. Imp.: Public Safety 1,095,702

MA-200, HA-Wide Mgmt. Imp.: Occupancy 189,423 MA-200, HA-Wide Mgmt. Imp.: Occupancy 189,423

MA-200, HA-Wide Mgmt. Imp.: Rapid Reoccupancy 0 MA-200, HA-Wide Mgmt. Imp.: Rapid Reoccupancy 0

MA-200, HA-Wide Mgmt. Imp.: MIS 266,312 MA-200, HA-Wide Mgmt. Imp.: MIS 266,312

MA-200, HA-Wide Mgmt. Imp.: Staff Training 0 MA-200, HA-Wide Mgmt. Imp.: Staff Training 0

MA-200, HA-Wide Mgmt. Imp.: Risk Management 111,810 MA-200, HA-Wide Mgmt. Imp.: Risk Management 111,810

MA-200, HA-Wide Mgmt. Imp.: Compliance Officer 0 MA-200, HA-Wide Mgmt. Imp.: Compliance Officer 0

MA-200, HA-Wide Mgmt. Imp.: Rent Collection 51,553 MA-200, HA-Wide Mgmt. Imp.: Rent Collection 51,553

MA-200, HA-Wide Mgmt. Imp.: Grievance Panel 69,208 MA-200, HA-Wide Mgmt. Imp.: Grievance Panel 69,208

MA-200, HA-Wide Mgmt. Imp.: Authority-Wide MIP Funds 10,000 MA-200, HA-Wide Mgmt. Imp.: Authority-Wide MIP Funds 10,000
$2,465,289 $2,465,289

Subtotal of Estimated Cost $2,465,289 Subtotal of Estimated Cost $2,465,289

Page 1 of 3 form HUD-50075.2 (4/2008)



1.14.10

Five-Year Action Plan--FY10 U.S. Department of Housing

Part III: Supporting Pages and Urban Development

Management Needs Work Statement(s) Office of Public and Indian Housing

Capital Fund Program(CFP)

Work Work Statement for Year 4 Work Statement for Year 5
Statement FFY 2013 FFY 2014

Development Number/Name/General Description of Quantity Estimated Cost Development Number/Name/General Description of Quantity Estimated Cost

Major Work Categories Major Work Categories

MA-200, HA-Wide Mgmt. Imp.: Youth Services 0 MA-200, HA-Wide Mgmt. Imp.: Youth Services 0

MA-200, HA-Wide Mgmt. Imp.: Elderly Services 401,669 MA-200, HA-Wide Mgmt. Imp.: Elderly Services 401,669

MA-200, HA-Wide Mgmt. Imp.: Family Services 0 MA-200, HA-Wide Mgmt. Imp.: Family Services 0

MA-200, HA-Wide Mgmt. Imp.: Community Services 269,612 MA-200, HA-Wide Mgmt. Imp.: Community Services 269,612

MA-200, HA-Wide Mgmt. Imp.: Public Safety 1,095,702 MA-200, HA-Wide Mgmt. Imp.: Public Safety 1,095,702

MA-200, HA-Wide Mgmt. Imp.: Occupancy 189,423 MA-200, HA-Wide Mgmt. Imp.: Occupancy 189,423

MA-200, HA-Wide Mgmt. Imp.: Rapid Reoccupancy 0 MA-200, HA-Wide Mgmt. Imp.: Rapid Reoccupancy 0

MA-200, HA-Wide Mgmt. Imp.: MIS 266,312 MA-200, HA-Wide Mgmt. Imp.: MIS 266,312

MA-200, HA-Wide Mgmt. Imp.: Staff Training 0 MA-200, HA-Wide Mgmt. Imp.: Staff Training 0

MA-200, HA-Wide Mgmt. Imp.: Risk Management 111,810 MA-200, HA-Wide Mgmt. Imp.: Risk Management 111,810

MA-200, HA-Wide Mgmt. Imp.: Compliance Officer 0 MA-200, HA-Wide Mgmt. Imp.: Compliance Officer 0

MA-200, HA-Wide Mgmt. Imp.: Rent Collection 51,553 MA-200, HA-Wide Mgmt. Imp.: Rent Collection 51,553

MA-200, HA-Wide Mgmt. Imp.: Grievance Panel 69,208 MA-200, HA-Wide Mgmt. Imp.: Grievance Panel 69,208

MA-200, HA-Wide Mgmt. Imp.: Authority-Wide MIP Funds 10,000 MA-200, HA-Wide Mgmt. Imp.: Authority-Wide MIP Funds 10,000
$2,465,289 $2,465,289

Subtotal of Estimated Cost $2,465,289 Subtotal of Estimated Cost $2,465,289

Page 2 of 3 form HUD-50075.2 (4/2008)



1996 #########

Page 3 of 2 form HUD-52834 (1/95)



1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part II: Supporting Pages -- Physical Needs Work Statement(s)
PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts

Work Work Statement for Year 2 Work Statement for Year 3
Statement FFY 2011 FFY 2012

for Year 1 Development Number/Name/General Description of Quantity Estimated Cost Development Number/Name/General Description of Quantity Estimated Cost

FFY 2010 Major Work Categories Major Work Categories

AUTHORITY WIDE AUTHORITY WIDE

CONSTRUCTION CONSTRUCTION

See ELECTRICAL 500,000 ELECTRICAL 500,000
SITE 500,000 SITE

Annual LEAD PAINT ABATEMENT LEAD PAINT ABATEMENT 500,000
ENVIRONMENTAL REMEDIATION ENVIRONMENTAL REMEDIATION

Statement UST removal 50,000 UST removal 50,000

Construction-Total 1,050,000 Construction-Total 1,050,000

CONSULTANTS CONSULTANTS

CLERKS 465,000 CLERKS 372,000
CONSULTANTS(Development) 100,000 CONSULTANTS(Development) 100,000

Consultant-Total 565,000 Consultant-Total 472,000

A/E A/E

LEAD PAINT ABATEMENT 100,000 LEAD PAINT ABATEMENT 100,000
ENVIRONMENTAL REMEDIATION ENVIRONMENTAL REMEDIATION

UST removal 100,000 UST removal 100,000

A/E-Total 200,000 A/E-Total 200,000

RELOCATION RELOCATION

RELOCATION 100,000 RELOCATION 100,000
RELOCATION FOR LEAD PAINT ABATEMENT RELOCATION FOR LEAD PAINT ABATEMENT 10,000

Relocation-Total 100,000 Relocation-Total 110,000

CONTINGENCY CONTINGENCY

CONTINGENCY 610,109 CONTINGENCY 284,334

DEBT SERVICE DEBT SERVICE

CFFP BOND 6,740,881 CFFP BOND 6,740,156

TOTAL 9,265,990 TOTAL 8,856,490
Subtotal of Estimated Cost Subtotal of Estimated Cost

Page 1 of 24 form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part II: Supporting Pages -- Physical Needs Work Statement(s)
PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts

Work Work Statement for Year 4 Work Statement for Year 5
Statement FFY 2013 FFY 2014

for Year 1 Development Number/Name/General Description of Quantity Estimated Cost Development Number/Name/General Description of Quantity Estimated Cost

FFY 2010 Major Work Categories Major Work Categories

AUTHORITY WIDE AUTHORITY WIDE

CONSTRUCTION CONSTRUCTION

See ELECTRICAL ELECTRICAL
SITE SITE

Annual LEAD PAINT ABATEMENT LEAD PAINT ABATEMENT
ENVIRONMENTAL REMEDIATION ENVIRONMENTAL REMEDIATION

Statement UST removal 50,000 UST removal 50,000

Construction-Total 50,000 Construction-Total 50,000

CONSULTANTS CONSULTANTS

CLERKS 279,000 CLERKS 279,000
CONSULTANTS(Development) 100,000 CONSULTANTS(Development) 100,000

Consultant-Total 379,000 Consultant-Total 379,000

A/E A/E

LEAD PAINT ABATEMENT 100,000 LEAD PAINT ABATEMENT 100,000
ENVIRONMENTAL REMEDIATION ENVIRONMENTAL REMEDIATION

UST removal 100,000 UST removal 100,000

A/E-Total 200,000 A/E-Total 200,000

RELOCATION RELOCATION

RELOCATION 100,000 RELOCATION 100,000
RELOCATION FOR LEAD PAINT ABATEMENT RELOCATION FOR LEAD PAINT ABATEMENT

Relocation-Total 100,000 Relocation-Total 100,000

CONTINGENCY CONTINGENCY

CONTINGENCY 754,971 CONTINGENCY 126,384

DEBT SERVICE DEBT SERVICE

CFFP BOND 6,743,519 CFFP BOND 6,740,606

TOTAL stimated Cost 8,227,490 TOTAL Estimated Cost 7,595,990

Page 2 of 24 form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part II: Supporting Pages -- Physical Needs Work Statement(s)
PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts

Work Work Statement for Year 2 Work Statement for Year 3
Statement FFY 2011 FFY 2012

for Year 1 Development Number/Name/General Description of Quantity Estimated Cost Development Number/Name/General Description of Quantity Estimated Cost

FFY 2010 Major Work Categories Major Work Categories

LENOX STREET LENOX STREET

CONSTRUCTION CONSTRUCTION

PLUMBING 50,000 PLUMBING 0

Construction-Total 50,000 Construction-Total 0
See

A/E A/E
Annual

A/E-Total 0 A/E-Total 0
Statement

TOTAL 50,000 TOTAL 0
CATHEDRAL CATHEDRAL

CONSTRUCTION CONSTRUCTION

ELECTRICAL (HOPWA) ELECTRICAL (HOPWA)
BUILDING ENVELOPE 200,000 BUILDING ENVELOPE

Construction-Total 200,000 Construction-Total 0

A/E A/E

A/E-Total 0 A/E-Total 0

TOTAL 200,000 TOTAL 0
WHITTIER STREET WHITTIER STREET

CONSTRUCTION CONSTRUCTION

ELEVATORS 500,000 ELEVATORS

Construction-Total 500,000 Construction-Total 0

A/E A/E

A/E-Total 0 A/E-Total 0

TOTAL 500,000 TOTAL 0
Subtotal of Estimated Cost Subtotal of Estimated Cost

Page 3 of 24 form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part II: Supporting Pages -- Physical Needs Work Statement(s)
PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts

Work Work Statement for Year 4 Work Statement for Year 5
Statement FFY 2013 FFY 2014

for Year 1 Development Number/Name/General Description of Quantity Estimated Cost Development Number/Name/General Description of Quantity Estimated Cost

FFY 2010 Major Work Categories Major Work Categories

LENOX STREET LENOX STREET

CONSTRUCTION CONSTRUCTION

See PLUMBING PLUMBING

Annual Construction-Total 0 Construction-Total 0

Statement A/E A/E

A/E-Total 0 A/E-Total 0

TOTAL 0 TOTAL 0
CATHEDRAL CATHEDRAL

CONSTRUCTION CONSTRUCTION

ELECTRICAL (HOPWA) ELECTRICAL (HOPWA) 410,000
BUILDING ENVELOPE BUILDING ENVELOPE

Construction-Total 0 Construction-Total 410,000

A/E A/E

A/E-Total 0 A/E-Total 0

TOTAL 0 TOTAL 410,000
WHITTIER STREET WHITTIER STREET

CONSTRUCTION CONSTRUCTION

ELEVATORS ELEVATORS

Construction-Total 0 Construction-Total 0

A/E A/E

A/E-Total 0 A/E-Total 0

TOTAL 0 TOTAL 0

Subtotal of Estimated Cost Subtotal of Estimated Cost

Page 4 of 24 form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part II: Supporting Pages -- Physical Needs Work Statement(s)
PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts

Work Work Statement for Year 2 Work Statement for Year 3
Statement FFY 2011 FFY 2012

for Year 1 Development Number/Name/General Description of Quantity Estimated Cost Development Number/Name/General Description of Quantity Estimated Cost

FFY 2010 Major Work Categories Major Work Categories

ALICE H. TAYLOR ALICE H. TAYLOR

CONSTRUCTION CONSTRUCTION

See ELECTRICAL ELECTRICAL
FIRE PROTECTION FIRE PROTECTION

Annual
Construction-Total 0 Construction-Total 0

Statement
A/E A/E

FIRE PROTECTION FIRE PROTECTION

A/E-Total 0 A/E-Total 0

TOTAL 0 TOTAL 0
BROMLEY PARK/HEATH STREET BROMLEY PARK/HEATH STREET

CONSTRUCTION CONSTRUCTION

SITE SITE
STORM & SEWERS STORM & SEWERS
ELECTRICAL 100,000 ELECTRICAL
BUILDING ENVELOPE BUILDING ENVELOPE 2,000,000
STAIRS STAIRS

Construction-Total 100,000 Construction-Total 2,000,000

A/E A/E

STORM & SEWERS STORM & SEWERS
BUILDING ENVELOPE 160,000 BUILDING ENVELOPE 100,000
STAIRS STAIRS 50,000

A/E-Total 160,000 A/E-Total 150,000

TOTAL 260,000 TOTAL 2,150,000
0

Subtotal of Estimated Cost Subtotal of Estimated Cost

Page 5 of 24 form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part II: Supporting Pages -- Physical Needs Work Statement(s)
PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts

Work Work Statement for Year 4 Work Statement for Year 5
Statement FFY 2013 FFY 2014

for Year 1 Development Number/Name/General Description of Quantity Estimated Cost Development Number/Name/General Description of Quantity Estimated Cost

FFY 2010 Major Work Categories Major Work Categories

ALICE H. TAYLOR ALICE H. TAYLOR

CONSTRUCTION CONSTRUCTION

See ELECTRICAL ELECTRICAL 1,000,000
FIRE PROTECTION FIRE PROTECTION 450,000

Annual
Construction-Total 0 Construction-Total 1,450,000

Statement
A/E A/E

FIRE PROTECTION FIRE PROTECTION 50,000

A/E-Total 0 A/E-Total 50,000

TOTAL 0 TOTAL 1,500,000
BROMLEY PARK/HEATH STREET BROMLEY PARK/HEATH STREET

CONSTRUCTION CONSTRUCTION

SITE 1,000,000 SITE
STORM & SEWERS 2,000,000 STORM & SEWERS
ELECTRICAL ELECTRICAL 2,000,000
BUILDING ENVELOPE BUILDING ENVELOPE
STAIRS 500,000 STAIRS

Construction-Total 2,500,000 Construction-Total 2,000,000

A/E A/E

STORM & SEWERS STORM & SEWERS
ELECTRICAL 120,000 BUILDING ENVELOPE
STAIRS STAIRS

A/E-Total 120,000 A/E-Total 0

TOTAL 2,620,000 TOTAL 2,000,000
0

Subtotal of Estimated Cost Subtotal of Estimated Cost

Page 6 of 24 form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part II: Supporting Pages -- Physical Needs Work Statement(s)
PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts

Work Work Statement for Year 2 Work Statement for Year 3
Statement FFY 2011 FFY 2012

for Year 1 Development Number/Name/General Description of Quantity Estimated Cost Development Number/Name/General Description of Quantity Estimated Cost

FFY 2010 Major Work Categories Major Work Categories

MARY ELLEN McCORMACK MARY ELLEN McCORMACK

CONSTRUCTION CONSTRUCTION

See SITE 2,580,000 SITE
ELECTRICAL ELECTRICAL

Annual NONDWELLING STRUCTURES 50,000 NONDWELLING STRUCTURES

Statement Construction-Total 2,630,000 Construction-Total 0

A/E A/E

ELECTRICAL ELECTRICAL 160,000
NONDWELLING STRUCTURES 15,000 NONDWELLING STRUCTURES

A/E-Total 15,000 A/E-Total 160,000

TOTAL 2,645,000 TOTAL 160,000
OLD COLONY OLD COLONY

CONSTRUCTION CONSTRUCTION

HVAC HVAC
SITE SITE
BUILDING ENVELOPE BUILDING ENVELOPE

Construction-Total 0 Construction-Total 0

A/E A/E

BUILDING ENVELOPE BUILDING ENVELOPE 40,000

A/E-Total 0 A/E-Total 40,000

TOTAL 0 TOTAL 40,000

Subtotal of Estimated Cost Subtotal of Estimated Cost

Page 7 of 24 form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part II: Supporting Pages -- Physical Needs Work Statement(s)
PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts

Work Work Statement for Year 4 Work Statement for Year 5
Statement FFY 2013 FFY 2014

for Year 1 Development Number/Name/General Description of Quantity Estimated Cost Development Number/Name/General Description of Quantity Estimated Cost

FFY 2010 Major Work Categories Major Work Categories

MARY ELLEN McCORMACK MARY ELLEN McCORMACK

CONSTRUCTION CONSTRUCTION

See SITE SITE
ELECTRICAL ELECTRICAL 2,000,000

Annual NONDWELLING STRUCTURES NONDWELLING STRUCTURES

Statement Construction-Total 0 Construction-Total 2,000,000

A/E A/E

ELECTRICAL ELECTRICAL
NONDWELLING STRUCTURES NONDWELLING STRUCTURES

A/E-Total 0 A/E-Total 0

TOTAL 0 TOTAL 2,000,000
OLD COLONY OLD COLONY

CONSTRUCTION CONSTRUCTION

HVAC HVAC 100,000
SITE 500,000 SITE
BUILDING ENVELOPE 500,000 BUILDING ENVELOPE

Construction-Total 1,000,000 Construction-Total 100,000

A/E A/E

BUILDING ENVELOPE BUILDING ENVELOPE

A/E-Total 0 A/E-Total 0

TOTAL 1,000,000 TOTAL 100,000

Subtotal of Estimated Cost Subtotal of Estimated Cost

Page 8 of 24 form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part II: Supporting Pages -- Physical Needs Work Statement(s)
PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts

Work Work Statement for Year 2 Work Statement for Year 3
Statement FFY 2011 FFY 2012

for Year 1 Development Number/Name/General Description of Quantity Estimated Cost Development Number/Name/General Description of Quantity Estimated Cost

FFY 2010 Major Work Categories Major Work Categories

WEST NEWTON/RUTLAND/EAST SPRINGFIELD WEST NEWTON/RUTLAND/EAST SPRINGFIELD

CONSTRUCTION CONSTRUCTION

See ROOFS ROOFS
BUILDING ENVELOPE BUILDING ENVELOPE

Annual STAIRS STAIRS
ELECTRICAL SERVICES ELECTRICAL SERVICES

Statement
Construction-Total 0 Construction-Total 0

A/E A/E

ROOFS ROOFS 45,000
BUILDING ENVELOPE BUILDING ENVELOPE 40,000
STAIRS STAIRS 20,000
ELECTRICAL SERVICES ELECTRICAL SERVICES

A/E-Total 0 A/E-Total 105,000

TOTAL 0 TOTAL 105,000
COMMONWEALTH (Family) COMMONWEALTH (Family)

CONSTRUCTION CONSTRUCTION

HVAC HVAC
BUILDING ENVELOPE BUILDING ENVELOPE 1,000,000
SITE SITE

Construction-Total 0 Construction-Total 1,000,000

A/E A/E

HVAC HVAC
BUILDING ENVELOPE 60,000 BUILDING ENVELOPE

A/E-Total 60,000 A/E-Total 0

TOTAL 60,000 TOTAL 1,000,000

Subtotal of Estimated Cost Subtotal of Estimated Cost

Page 9 of 24 form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part II: Supporting Pages -- Physical Needs Work Statement(s)
PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts

Work Work Statement for Year 4 Work Statement for Year 5
Statement FFY 2013 FFY 2014

for Year 1 Development Number/Name/General Description of Quantity Estimated Cost Development Number/Name/General Description of Quantity Estimated Cost

FFY 2010 Major Work Categories Major Work Categories

WEST NEWTON/RUTLAND/EAST SPRINGFIELD WEST NEWTON/RUTLAND/EAST SPRINGFIELD

CONSTRUCTION CONSTRUCTION

See ROOFS 650,000 ROOFS
BUILDING ENVELOPE 400,000 BUILDING ENVELOPE

Annual STAIRS 100,000 STAIRS
ELECTRICAL SERVICES ELECTRICAL SERVICES

Statement
Construction-Total 1,150,000 Construction-Total 0

A/E A/E

ROOFS ROOFS
BUILDING ENVELOPE BUILDING ENVELOPE
STAIRS STAIRS
ELECTRICAL SERVICES ELECTRICAL SERVICES

A/E-Total 0 A/E-Total 0

TOTAL 1,150,000 TOTAL 0
COMMONWEALTH (Family) COMMONWEALTH (Family)

CONSTRUCTION CONSTRUCTION

HVAC HVAC 100,000
BUILDING ENVELOPE BUILDING ENVELOPE
SITE SITE 100,000

Construction-Total 0 Construction-Total 200,000

A/E A/E

HVAC HVAC 10,000
BUILDING ENVELOPE BUILDING ENVELOPE

A/E-Total 0 A/E-Total 10,000

TOTAL 0 TOTAL 210,000

Subtotal of Estimated Cost Subtotal of Estimated Cost

Page 10 of 24 form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part II: Supporting Pages -- Physical Needs Work Statement(s)
PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts

Work Work Statement for Year 2 Work Statement for Year 3
Statement FFY 2011 FFY 2012

for Year 1 Development Number/Name/General Description of Quantity Estimated Cost Development Number/Name/General Description of Quantity Estimated Cost

FFY 2010 Major Work Categories Major Work Categories

FRANKLIN FIELD FRANKLIN FIELD

CONSTRUCTION CONSTRUCTION

See HVAC 790,000 HVAC
STAIRS 50,000 STAIRS 500,000

Annual BUILDING ENVELOPE BUILDING ENVELOPE
SITE 500,000 SITE

Statement
Construction-Total 1,340,000 Construction-Total 500,000

A/E A/E

A/E-Total 0 A/E-Total 0

TOTAL 1,340,000 TOTAL 500,000
HIGHLAND PARK HIGHLAND PARK

CONSTRUCTION CONSTRUCTION

BUILDING ENVELOPE BUILDING ENVELOPE 100,000

Construction-Total 0 Construction-Total 100,000

A/E A/E

A/E-Total 0 A/E-Total 0

TOTAL 0 TOTAL 100,000
ANNAPOLIS ANNAPOLIS

CONSTRUCTION CONSTRUCTION

BUILDING ENVELOPE BUILDING ENVELOPE 150,000

Construction-Total 0 Construction-Total 150,000

A/E A/E

BUILDING ENVELOPE BUILDING ENVELOPE 15,000

A/E-Total 0 A/E-Total 15,000

TOTAL 0 TOTAL 165,000
Subtotal of Estimated Cost Subtotal of Estimated Cost

Page 11 of 24 form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part II: Supporting Pages -- Physical Needs Work Statement(s)
PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts

Work Work Statement for Year 4 Work Statement for Year 5
Statement FFY 2013 FFY 2014

for Year 1 Development Number/Name/General Description of Quantity Estimated Cost Development Number/Name/General Description of Quantity Estimated Cost

FFY 2010 Major Work Categories Major Work Categories

FRANKLIN FIELD FRANKLIN FIELD

CONSTRUCTION CONSTRUCTION

See HVAC HVAC
STAIRS STAIRS

Annual BUILDING ENVELOPE BUILDING ENVELOPE 130,000
SITE SITE

Statement
Construction-Total 0 Construction-Total 130,000

A/E A/E

A/E-Total 0 A/E-Total 0

TOTAL 0 TOTAL 130,000
HIGHLAND PARK HIGHLAND PARK

CONSTRUCTION CONSTRUCTION

BUILDING ENVELOPE BUILDING ENVELOPE

Construction-Total 0 Construction-Total 0

A/E A/E

A/E-Total 0 A/E-Total 0

TOTAL 0 TOTAL 0
ANNAPOLIS ANNAPOLIS

CONSTRUCTION CONSTRUCTION

BUILDING ENVELOPE BUILDING ENVELOPE

Construction-Total 0 Construction-Total 0

A/E A/E

BUILDING ENVELOPE BUILDING ENVELOPE

A/E-Total 0 A/E-Total 0

TOTAL 0 TOTAL 0
Subtotal of Estimated Cost Subtotal of Estimated Cost

Page 12 of 24 form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part II: Supporting Pages -- Physical Needs Work Statement(s)
PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts

Work Work Statement for Year 2 Work Statement for Year 3
Statement FFY 2011 FFY 2012

for Year 1 Development Number/Name/General Description of Quantity Estimated Cost Development Number/Name/General Description of Quantity Estimated Cost

FFY 2010 Major Work Categories Major Work Categories

ASHMONT ASHMONT

CONSTRUCTION CONSTRUCTION

See BUILDING ENVELOPE BUILDING ENVELOPE 30,000

Annual Construction-Total 0 Construction-Total 30,000

Statement A/E A/E

BUILDING ENVELOPE BUILDING ENVELOPE 3,000

A/E-Total 0 A/E-Total 3,000

TOTAL 0 TOTAL 33,000
FOLEY FOLEY

CONSTRUCTION CONSTRUCTION

BUILDING ENVELOPE BUILDING ENVELOPE 150,000
ELECTRICAL 130,000 ELECTRICAL

Construction-Total 130,000 Construction-Total 150,000

A/E A/E

BUILDING ENVELOPE BUILDING ENVELOPE 100,000

A/E-Total 0 A/E-Total 100,000

TOTAL 130,000 TOTAL 250,000
GROVELAND GROVELAND

CONSTRUCTION CONSTRUCTION

ELECTRICAL ELECTRICAL 155,000

Construction-Total 0 Construction-Total 155,000

A/E A/E

ELECTRICAL ELECTRICAL 15,000

A/E-Total 0 A/E-Total 15,000

TOTAL 0 TOTAL 170,000
Subtotal of Estimated Cost Subtotal of Estimated Cost

Page 13 of 24 form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part II: Supporting Pages -- Physical Needs Work Statement(s)
PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts

Work Work Statement for Year 4 Work Statement for Year 5
Statement FFY 2013 FFY 2014

for Year 1 Development Number/Name/General Description of Quantity Estimated Cost Development Number/Name/General Description of Quantity Estimated Cost

FFY 2010 Major Work Categories Major Work Categories

ASHMONT ASHMONT

CONSTRUCTION CONSTRUCTION

See BUILDING ENVELOPE BUILDING ENVELOPE

Annual Construction-Total 0 Construction-Total 0

Statement A/E A/E

BUILDING ENVELOPE BUILDING ENVELOPE

A/E-Total 0 A/E-Total 0

TOTAL 0 TOTAL 0
FOLEY FOLEY

CONSTRUCTION CONSTRUCTION

BUILDING ENVELOPE 565,000 BUILDING ENVELOPE
ELECTRICAL ELECTRICAL

Construction-Total 565,000 Construction-Total 0

A/E A/E

BUILDING ENVELOPE BUILDING ENVELOPE

A/E-Total 0 A/E-Total 0

TOTAL 565,000 TOTAL 0
GROVELAND GROVELAND

CONSTRUCTION CONSTRUCTION

ELECTRICAL ELECTRICAL

Construction-Total 0 Construction-Total 0

A/E A/E

ELECTRICAL ELECTRICAL

A/E-Total 0 A/E-Total 0

TOTAL 0 TOTAL 0
Subtotal of Estimated Cost Subtotal of Estimated Cost

Page 14 of 24 form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part II: Supporting Pages -- Physical Needs Work Statement(s)
PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts

Work Work Statement for Year 2 Work Statement for Year 3
Statement FFY 2011 FFY 2012

for Year 1 Development Number/Name/General Description of Quantity Estimated Cost Development Number/Name/General Description of Quantity Estimated Cost

FFY 2010 Major Work Categories Major Work Categories

91-95 WASHINGTON STREET 91-95 WASHINGTON STREET

CONSTRUCTION CONSTRUCTION

See ELECTRICAL 130,000 ELECTRICAL
ROOFS 15,000 ROOFS

Annual Construction-Total 145,000 Construction-Total 0

Statement A/E A/E

A/E-Total 0 A/E-Total 0

TOTAL 145,000 TOTAL 0
WEST NINTH STREET WEST NINTH STREET

CONSTRUCTION CONSTRUCTION

BUILDING ENVELOPE BUILDING ENVELOPE 50,000

Construction-Total 0 Construction-Total 50,000

A/E A/E

BUILDING ENVELOPE BUILDING ENVELOPE 5,000

A/E-Total 0 A/E-Total 5,000

TOTAL 0 TOTAL 55,000
JJ CARROLL JJ CARROLL

CONSTRUCTION CONSTRUCTION

BUILDING ENVELOPE BUILDING ENVELOPE 60,000

Construction-Total 0 Construction-Total 60,000

A/E A/E

BUILDING ENVELOPE BUILDING ENVELOPE 6,000

A/E-Total 0 A/E-Total 6,000

TOTAL 0 TOTAL 66,000
Subtotal of Estimated Cost Subtotal of Estimated Cost

Page 15 of 24 form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part II: Supporting Pages -- Physical Needs Work Statement(s)
PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts

Work Work Statement for Year 4 Work Statement for Year 5
Statement FFY 2013 FFY 2014

for Year 1 Development Number/Name/General Description of Quantity Estimated Cost Development Number/Name/General Description of Quantity Estimated Cost

FFY 2010 Major Work Categories Major Work Categories

91-95 WASHINGTON STREET 91-95 WASHINGTON STREET

CONSTRUCTION CONSTRUCTION

See ELECTRICAL ELECTRICAL
ROOFS ROOFS

Annual Construction-Total 0 Construction-Total 0

Statement A/E A/E

A/E-Total 0 A/E-Total 0

TOTAL 0 TOTAL 0
WEST NINTH STREET WEST NINTH STREET

CONSTRUCTION CONSTRUCTION

BUILDING ENVELOPE BUILDING ENVELOPE

Construction-Total 0 Construction-Total 0

A/E A/E

BUILDING ENVELOPE BUILDING ENVELOPE

A/E-Total 0 A/E-Total 0

TOTAL 0 TOTAL 0
JJ CARROLL JJ CARROLL

CONSTRUCTION CONSTRUCTION

BUILDING ENVELOPE BUILDING ENVELOPE

Construction-Total 0 Construction-Total 0

A/E A/E

BUILDING ENVELOPE BUILDING ENVELOPE

A/E-Total 0 A/E-Total 0

TOTAL 0 TOTAL 0
Subtotal of Estimated Cost Subtotal of Estimated Cost

Page 16 of 24 form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part II: Supporting Pages -- Physical Needs Work Statement(s)
PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts

Work Work Statement for Year 2 Work Statement for Year 3
Statement FFY 2011 FFY 2012

for Year 1 Development Number/Name/General Description of Quantity Estimated Cost Development Number/Name/General Description of Quantity Estimated Cost

FFY 2010 Major Work Categories Major Work Categories

MLK MLK

CONSTRUCTION CONSTRUCTION

See ELECTRICAL ELECTRICAL 0

Annual Construction-Total 0 Construction-Total 0

Statement A/E A/E

ELECTRICAL 0 ELECTRICAL 0

A/E-Total 0 A/E-Total 0

TOTAL 0 TOTAL 0
AMORY AMORY

CONSTRUCTION CONSTRUCTION

ELECTRICAL ELECTRICAL 180,000

Construction-Total 0 Construction-Total 180,000

A/E A/E

ELECTRICAL 25,000 ELECTRICAL 0

A/E-Total 25,000 A/E-Total 0

TOTAL 25,000 TOTAL 180,000
GENERAL WARREN GENERAL WARREN

CONSTRUCTION CONSTRUCTION

ELECTRICAL ELECTRICAL 155,000
STAIRS 170,000 STAIRS

Construction-Total 170,000 Construction-Total 155,000

A/E A/E

ELECTRICAL ELECTRICAL 15,500

A/E-Total 0 A/E-Total 15,500

TOTAL 170,000 TOTAL 170,500
Subtotal of Estimated Cost Subtotal of Estimated Cost

Page 17 of 24 form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part II: Supporting Pages -- Physical Needs Work Statement(s)
PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts

Work Work Statement for Year 4 Work Statement for Year 5
Statement FFY 2013 FFY 2014

for Year 1 Development Number/Name/General Description of Quantity Estimated Cost Development Number/Name/General Description of Quantity Estimated Cost

FFY 2010 Major Work Categories Major Work Categories

MLK MLK

CONSTRUCTION CONSTRUCTION

See ELECTRICAL 0 ELECTRICAL 500,000

Annual Construction-Total 0 Construction-Total 500,000

Statement A/E A/E

ELECTRICAL 25,000 ELECTRICAL 25,000

A/E-Total 25,000 A/E-Total 25,000

TOTAL 25,000 TOTAL 525,000
AMORY AMORY

CONSTRUCTION CONSTRUCTION

ELECTRICAL 100,000 ELECTRICAL

Construction-Total 100,000 Construction-Total 0

A/E A/E

ELECTRICAL 10,000 ELECTRICAL

A/E-Total 10,000 A/E-Total 0

TOTAL 110,000 TOTAL 0
GENERAL WARREN GENERAL WARREN

CONSTRUCTION CONSTRUCTION

ELECTRICAL ELECTRICAL
STAIRS STAIRS

Construction-Total 0 Construction-Total 0

A/E A/E

ELECTRICAL ELECTRICAL

A/E-Total 0 A/E-Total 0

TOTAL 0 TOTAL 0
Subtotal of Estimated Cost Subtotal of Estimated Cost
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part II: Supporting Pages -- Physical Needs Work Statement(s)
PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts

Work Work Statement for Year 2 Work Statement for Year 3
Statement FFY 2011 FFY 2012

for Year 1 Development Number/Name/General Description of Quantity Estimated Cost Development Number/Name/General Description of Quantity Estimated Cost

FFY 2010 Major Work Categories Major Work Categories

ROCKLAND ROCKLAND

CONSTRUCTION CONSTRUCTION

BUILDING ENVELOPE 150,000 BUILDING ENVELOPE

See Construction-Total 150,000 Construction-Total 0

Annual A/E A/E

Statement A/E-Total 0 A/E-Total 0

TOTAL 150,000 TOTAL 0
ST. BOTOLPH ST. BOTOLPH

CONSTRUCTION CONSTRUCTION

STAIRS STAIRS 300,000
HVAC HVAC
BUILDING ENVELOPE 80,000 BUILDING ENVELOPE 1,000,000

Construction-Total 80,000 Construction-Total 1,300,000

A/E A/E

STAIRS 35,000 STAIRS
HVAC HVAC
BUILDING ENVELOPE 40,000 BUILDING ENVELOPE

A/E-Total 75,000 A/E-Total 0

TOTAL 155,000 TOTAL 1,300,000
PASCIUCCO PASCIUCCO

CONSTRUCTION CONSTRUCTION

BUILDING ENVELOPE BUILDING ENVELOPE

Construction-Total 0 Construction-Total 0

A/E A/E

BUILDING ENVELOPE BUILDING ENVELOPE

A/E-Total 0 A/E-Total 0

TOTAL 0 TOTAL 0
Subtotal of Estimated Cost Subtotal of Estimated Cost
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part II: Supporting Pages -- Physical Needs Work Statement(s)
PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts

Work Work Statement for Year 4 Work Statement for Year 5
Statement FFY 2013 FFY 2014

for Year 1 Development Number/Name/General Description of Quantity Estimated Cost Development Number/Name/General Description of Quantity Estimated Cost

FFY 2010 Major Work Categories Major Work Categories

ROCKLAND ROCKLAND

CONSTRUCTION CONSTRUCTION

See ELEVATORS 250,000 BUILDING ENVELOPE

Annual Construction-Total 250,000 Construction-Total 0

Statement A/E A/E

ELEVATORS 25,000

A/E-Total 25,000 A/E-Total 0

Relocation 10,000

TOTAL 285,000 TOTAL 0
ST. BOTOLPH ST. BOTOLPH

CONSTRUCTION CONSTRUCTION

HVAC 75,000 HVAC

Construction-Total 75,000 Construction-Total 0

A/E A/E

HVAC 7,500 HVAC

A/E-Total 7,500 A/E-Total 0

TOTAL 82,500 TOTAL 0
PASCIUCCO PASCIUCCO

CONSTRUCTION CONSTRUCTION

BUILDING ENVELOPE BUILDING ENVELOPE 800,000

Construction-Total 0 Construction-Total 800,000

A/E A/E

BUILDING ENVELOPE 100,000 BUILDING ENVELOPE

A/E-Total 100,000 A/E-Total 0

TOTAL 100,000 TOTAL 800,000
Subtotal of Estimated Cost Subtotal of Estimated Cost
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part II: Supporting Pages -- Physical Needs Work Statement(s)
PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts

Work Work Statement for Year 2 Work Statement for Year 3
Statement FFY 2011 FFY 2012

for Year 1 Development Number/Name/General Description of Quantity Estimated Cost Development Number/Name/General Description of Quantity Estimated Cost

FFY 2010 Major Work Categories Major Work Categories

HASSAN HASSAN

CONSTRUCTION CONSTRUCTION

See ELETRICAL ELETRICAL

Annual Construction-Total 0 Construction-Total 0

Statement A/E A/E

ELETRICAL ELETRICAL

A/E-Total 0 A/E-Total 0

TOTAL 0 TOTAL 0
PATRICIA WHITE PATRICIA WHITE

CONSTRUCTION CONSTRUCTION

ELECTRICAL ELECTRICAL
BUILDING ENVELOPE 620,000 BUILDING ENVELOPE 380,000

Construction-Total 620,000 Construction-Total 380,000

A/E A/E

ELECTRICAL 25,000 ELECTRICAL
BUILDING ENVELOPE 120,000 BUILDING ENVELOPE

A/E-Total 145,000 A/E-Total 0

TOTAL 765,000 TOTAL 380,000
PEABODY/ENGLEWOOD PEABODY/ENGLEWOOD

CONSTRUCTION CONSTRUCTION

ROOFS ROOFS

Construction-Total 0 Construction-Total 0

A/E A/E

ROOFS ROOFS

A/E-Total 0 A/E-Total 0

TOTAL 0 TOTAL 0
Subtotal of Estimated Cost Subtotal of Estimated Cost
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part II: Supporting Pages -- Physical Needs Work Statement(s)
PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts

Work Work Statement for Year 4 Work Statement for Year 5
Statement FFY 2013 FFY 2014

for Year 1 Development Number/Name/General Description of Quantity Estimated Cost Development Number/Name/General Description of Quantity Estimated Cost

FFY 2010 Major Work Categories Major Work Categories

HASSAN HASSAN

CONSTRUCTION CONSTRUCTION

See ELETRICAL 265,000 ELETRICAL

Annual Construction-Total 265,000 Construction-Total 0

Statement A/E A/E

ELETRICAL 30,000 ELETRICAL

A/E-Total 30,000 A/E-Total 0

TOTAL 295,000 TOTAL 0
PATRICIA WHITE PATRICIA WHITE

CONSTRUCTION CONSTRUCTION

ELECTRICAL 80,000 ELECTRICAL
BUILDING ENVELOPE BUILDING ENVELOPE

Construction-Total 80,000 Construction-Total 0

A/E A/E

ELECTRICAL ELECTRICAL
BUILDING ENVELOPE BUILDING ENVELOPE

A/E-Total 0 A/E-Total 0

TOTAL 80,000 TOTAL 0
PEABODY/ENGLEWOOD PEABODY/ENGLEWOOD

CONSTRUCTION CONSTRUCTION

ROOFS 310,000 ROOFS

Construction-Total 310,000 Construction-Total 0

A/E A/E

ROOFS 31,000 ROOFS

A/E-Total 31,000 A/E-Total 0

TOTAL 341,000 TOTAL 0
Subtotal of Estimated Cost Subtotal of Estimated Cost
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part II: Supporting Pages -- Physical Needs Work Statement(s)
PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts

Work Work Statement for Year 2 Work Statement for Year 3
Statement FFY 2011 FFY 2012

for Year 1 Development Number/Name/General Description of Quantity Estimated Cost Development Number/Name/General Description of Quantity Estimated Cost

FFY 2010 Major Work Categories Major Work Categories

COMMONWEALTH (Elderly) COMMONWEALTH (Elderly)

CONSTRUCTION CONSTRUCTION

BUILDING ENVELOPE BUILDING ENVELOPE 200,000
HVAC HVAC

See Construction-Total 0 Construction-Total 200,000

Annual A/E A/E

Statement BUILDING ENVELOPE 20,000 BUILDING ENVELOPE
HVAC HVAC

A/E-Total 20,000 A/E-Total 0

TOTAL 20,000 TOTAL 200,000
HAMPTON HOUSE HAMPTON HOUSE

CONSTRUCTION CONSTRUCTION

BUILDING ENVELOPE BUILDING ENVELOPE

Construction-Total 0 Construction-Total 0

A/E A/E

BUILDING ENVELOPE BUILDING ENVELOPE

A/E-Total 0 A/E-Total 0

TOTAL 0 TOTAL 0
WASHINGTON MANOR WASHINGTON MANOR

CONSTRUCTION CONSTRUCTION

BUILDING ENVELOPE BUILDING ENVELOPE

Construction-Total 0 Construction-Total 0

A/E A/E

BUILDING ENVELOPE BUILDING ENVELOPE

A/E-Total 0 A/E-Total 0

TOTAL 0 TOTAL 0
Subtotal of Estimated Cost
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part II: Supporting Pages -- Physical Needs Work Statement(s)
PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts

Work Work Statement for Year 4 Work Statement for Year 5
Statement FFY 2013 FFY 2014

for Year 1 Development Number/Name/General Description of Quantity Estimated Cost Development Number/Name/General Description of Quantity Estimated Cost

FFY 2010 Major Work Categories Major Work Categories

COMMONWEALTH (Elderly) COMMONWEALTH (Elderly)

CONSTRUCTION CONSTRUCTION

BUILDING ENVELOPE BUILDING ENVELOPE
HVAC HVAC 50,000

See Construction-Total 0 Construction-Total 50,000

Annual A/E A/E

Statement BUILDING ENVELOPE BUILDING ENVELOPE
HVAC HVAC 5,000

A/E-Total 0 A/E-Total 5,000

TOTAL 0 TOTAL 55,000
HAMPTON HOUSE HAMPTON HOUSE

CONSTRUCTION CONSTRUCTION

BUILDING ENVELOPE BUILDING ENVELOPE 265,000

Construction-Total 0 Construction-Total 265,000

A/E A/E

BUILDING ENVELOPE BUILDING ENVELOPE 35,000

A/E-Total 0 A/E-Total 35,000

TOTAL 0 TOTAL 300,000
WASHINGTON MANOR WASHINGTON MANOR

CONSTRUCTION CONSTRUCTION

BUILDING ENVELOPE BUILDING ENVELOPE 225,000

Construction-Total 0 Construction-Total 225,000

A/E A/E

BUILDING ENVELOPE BUILDING ENVELOPE 30,000

A/E-Total 0 A/E-Total 30,000

TOTAL 0 TOTAL 255,000
Subtotal of Estimated Cost
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

2-00 AUTHORITY WIDE

CONSTRUCTION

ELECTRICAL 500,000 500,000
SITE 500,000
LEAD PAINT ABATEMENT 500,000
ENVIRONMENTAL REMEDIATION

UST removal 50,000 50,000 50,000 50,000
Asbestos abatement

Construction-Total See 1,050,000 1,050,000 50,000 50,000

CONSULTANTS Annual

CLERKS 465,000 372,000 279,000 279,000
CONSULTANTS(Development) Statement 100,000 100,000 100,000 100,000

Consultant-Total 565,000 472,000 379,000 379,000

X

A/E

LEAD PAINT ABATEMENT 100,000 100,000 100,000 100,000
ENVIRONMENTAL REMEDIATION

UST removal 100,000 100,000 100,000 100,000
Asbestos abatement

A/E-Total 200,000 200,000 200,000 200,000

RELOCATION

RELOCATION 100,000 100,000 100,000 100,000
RELOCATION FOR LEAD PAINT ABATEMENT 10,000

Relocation-Total 100,000 110,000 100,000 100,000

CONTINGENCY

CONTINGENCY 610,109 284,334 754,971 126,384

DEBT SERVICE

CFFP BOND 6,740,881 6,740,156 6,743,519 6,740,606

TOTAL 9,265,990 8,856,490 8,227,490 7,595,990

X

Page 1 of 51
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-01 CHARLESTOWN

CONSTRUCTION
See

Construction-Total Annual 0 0 0 0

A/E Statement

A/E-Total 0 0 0 0

TOTAL 0 0 0 0

Page 2 of 51
form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-04 LENOX STREET

CONSTRUCTION

PLUMBING See 50,000 0

Construction-Total Annual 50,000 0 0 0

A/E Statement

A/E-Total 0 0 0 0

TOTAL 50,000 0 0 0
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-06 CATHEDRAL

CONSTRUCTION

ELECTRICAL (HOPWA) 410,000
BUILDING ENVELOPE See 200,000

Construction-Total 200,000 0 0 410,000
Annual

A/E
Statement

A/E-Total 0 0 0 0

TOTAL 200,000 0 0 410,000
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-08 MAVERICK

CONSTRUCTION See

Construction-Total Annual 0 0 0 0

A/E Statement

A/E-Total 0 0 0 0

TOTAL 0 0 0 0
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-09 FRANKLIN HILL

CONSTRUCTION See

Construction-Total Annual 0 0 0 0

A/E Statement

A/E-Total 0 0 0 0

TOTAL 0 0 0 0
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-11 WHITTIER STREET

CONSTRUCTION

ELEVATORS See 500,000

Construction-Total 500,000 0 0 0
Annual

A/E
Statement

A/E-Total 0 0 0 0

TOTAL 500,000 0 0 0
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-13 WASHINGTON-BEECH

CONSTRUCTION See

Construction-Total Annual 0 0 0 0

A/E Statement

A/E-Total 0 0 0 0

TOTAL 0 0 0 0

Page 8 of 51
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-14 ALICE H. TAYLOR

CONSTRUCTION See

ELECTRICAL 1,000,000
FIRE PROTECTION Annual 450,000

Construction-Total 0 0 0 1,450,000
Statement

A/E

FIRE PROTECTION 50,000

A/E-Total 0 0 0 50,000

TOTAL 0 0 0 1,500,000
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-19 BROMLEY PARK/HEATH STREET

CONSTRUCTION

SITE 1,000,000
STORM & SEWERS 2,000,000
ELECTRICAL See 100,000 2,000,000
BUILDING ENVELOPE 2,000,000
STAIRS Annual 500,000

Construction-Total 100,000 2,000,000 3,500,000 2,000,000
Statement

A/E

ELECTRICAL 120,000
BUILDING ENVELOPE 160,000 100,000
STAIRS 50,000

A/E-Total 160,000 150,000 120,000 0

TOTAL 260,000 2,150,000 3,620,000 2,000,000
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-23 MARY ELLEN McCORMACK

CONSTRUCTION See

SITE 2,580,000
ELECTRICAL Annual 2,000,000
NONDWELLING STRUCTURES 50,000

Construction-Total Statement 2,630,000 0 0 2,000,000

A/E

ELECTRICAL 160,000
NONDWELLING STRUCTURES 15,000

A/E-Total 15,000 160,000 0 0

TOTAL 2,645,000 160,000 0 2,000,000
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-24 OLD COLONY

CONSTRUCTION See

HVAC 100,000
SITE Annual 500,000
BUILDING ENVELOPE 500,000

Construction-Total 0 0 1,000,000 100,000
Statement

A/E

BUILDING ENVELOPE 40,000

A/E-Total 0 40,000 0 0

TOTAL 0 40,000 1,000,000 100,000
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-58 WEST NEWTON/RUTLAND/EAST SPRINGFIELD

CONSTRUCTION See

ROOFS 650,000
BUILDING ENVELOPE Annual 400,000
STAIRS 100,000
ELECTRICAL SERVICES Statement

Construction-Total 0 0 1,150,000 0

A/E

ROOFS 45,000
BUILDING ENVELOPE 40,000
STAIRS 20,000
ELECTRICAL SERVICES

A/E-Total 0 105,000 0 0

TOTAL 0 105,000 1,150,000 0
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-82 COMMONWEALTH (Family)

CONSTRUCTION See

HVAC 100,000
BUILDING ENVELOPE Annual 1,000,000
SITE 100,000

Statement
Construction-Total 0 1,000,000 0 200,000

A/E

HVAC 10,000
BUILDING ENVELOPE 60,000

A/E-Total 60,000 0 0 10,000

TOTAL 60,000 1,000,000 0 210,000
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-89 FRANKLIN FIELD

CONSTRUCTION

HVAC See 790,000
STAIRS 50,000 500,000
BUILDING ENVELOPE Annual 130,000
SITE 500,000

Construction-Total Statement 1,340,000 500,000 0 130,000

A/E

A/E-Total 0 0 0 0

TOTAL 1,340,000 500,000 0 130,000
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

8-93 HIGHLAND PARK

CONSTRUCTION

BUILDING ENVELOPE See 100,000

Construction-Total Annual 0 100,000 0 0

A/E Statement

A/E-Total 0 0 0 0

TOTAL 0 100,000 0 0
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-26 POND STREET

CONSTRUCTION See

Construction-Total Annual 0 0 0 0

A/E Statement

A/E-Total 0 0 0 0

TOTAL 0 0 0 0
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form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-27 ANNAPOLIS

CONSTRUCTION
See

BUILDING ENVELOPE 150,000
Annual

Construction-Total 0 150,000 0 0
Statement

A/E

BUILDING ENVELOPE 15,000

A/E-Total 0 15,000 0 0

TOTAL 0 165,000 0 0
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form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-28 ASHMONT

CONSTRUCTION
See

BUILDING ENVELOPE 30,000
Annual

Construction-Total 0 30,000 0 0
Statement

A/E

BUILDING ENVELOPE 3,000

A/E-Total 0 3,000 0 0

TOTAL 0 33,000 0 0
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-29 HOLGATE

CONSTRUCTION See

Construction-Total Annual 0 0 0 0

A/E Statement

A/E-Total 0 0 0 0

TOTAL 0 0 0 0
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form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-30 FOLEY

CONSTRUCTION
See

BUILDING ENVELOPE 150,000 565,000
ELECTRICAL Annual 130,000

Construction-Total Statement 130,000 150,000 565,000 0

A/E

BUILDING ENVELOPE 100,000

A/E-Total 0 100,000 0 0

TOTAL 130,000 250,000 565,000 0
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-32 GROVELAND

CONSTRUCTION See

ELECTRICAL Annual 155,000

Construction-Total Statement 0 155,000 0 0

A/E

ELECTRICAL 15,000

A/E-Total 0 15,000 0 0

TOTAL 0 170,000 0 0
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-34 DAVISON

CONSTRUCTION
See

Construction-Total Annual 0 0 0 0

A/E Statement

A/E-Total 0 0 0 0

TOTAL 0 0 0 0
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-35 91-95 WASHINGTON STREET

CONSTRUCTION See

ELECTRICAL Annual 130,000
ROOFS 15,000
Construction-Total Statement 145,000 0 0 0

A/E

A/E-Total 0 0 0 0

TOTAL 145,000 0 0 0
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-36 WEST NINTH STREET

CONSTRUCTION
See

BUILDING ENVELOPE 50,000
Annual

Construction-Total 0 50,000 0 0
Statement

A/E

BUILDING ENVELOPE 5,000

A/E-Total 0 5,000 0 0

TOTAL 0 55,000 0 0
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-37 JJ CARROLL

CONSTRUCTION
See

BUILDING ENVELOPE 60,000
Annual

Construction-Total 0 60,000 0 0
Statement

A/E

BUILDING ENVELOPE 6,000

A/E-Total 0 6,000 0 0

TOTAL 0 66,000 0 0
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-38 JJ MEADE

CONSTRUCTION
See

Construction-Total Annual 0 0 0 0

A/E Statement

A/E-Total 0 0 0 0

TOTAL 0 0 0 0
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-40 MLK

CONSTRUCTION
See

ELECTRICAL 0 0 500,000
Annual

Construction-Total 0 0 0 500,000
Statement

A/E

ELECTRICAL 0 0 25,000 25,000

A/E-Total 0 0 25,000 25,000

TOTAL 0 0 25,000 525,000
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Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-41 EVA WHITE

CONSTRUCTION
See

Construction-Total Annual 0 0 0 0

A/E Statement

A/E-Total 0 0 0 0

TOTAL 0 0 0 0
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-42 WALNUT PARK

CONSTRUCTION
See

Construction-Total Annual 0 0 0 0

A/E Statement

A/E-Total 0 0 0 0

TOTAL 0 0 0 0
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form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-45 AMORY

CONSTRUCTION
See

ELECTRICAL 180,000 100,000
Annual

Construction-Total 0 180,000 100,000 0
Statement

A/E

ELECTRICAL 25,000 0 10,000

A/E-Total 25,000 0 10,000 0

TOTAL 25,000 180,000 110,000 0
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Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-47 GENERAL WARREN

CONSTRUCTION

ELECTRICAL See 155,000
STAIRS 170,000

Annual
Construction-Total 170,000 155,000 0 0

Statement
A/E

ELECTRICAL 15,500

A/E-Total 0 15,500 0 0

TOTAL 170,000 170,500 0 0
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Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-49 TORRE UNIDAD

CONSTRUCTION
See

Annual
Construction-Total 0 0 0 0

Statement
A/E

A/E-Total 0 0 0 0

TOTAL 0 0 0 0
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1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-50 ROCKLAND

CONSTRUCTION
See

BUILDING ENVELOPE 150,000
ELEVATORS 250,000

Annual
Construction-Total 150,000 0 250,000 0

Statement
A/E

ELEVATORS 25,000

A/E-Total 0 0 25,000 0

RELOCATION 10,000

TOTAL 150,000 0 285,000 0
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Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-51 CODMAN

CONSTRUCTION
See

Annual
Construction-Total 0 0 0 0

Statement
A/E

A/E-Total 0 0 0 0

TOTAL 0 0 0 0
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Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-52 HERITAGE

CONSTRUCTION
See

Annual
Construction-Total 0 0 0 0

Statement
A/E

A/E-Total 0 0 0 0

TOTAL 0 0 0 0
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Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-53 ST. BOTOLPH

CONSTRUCTION See

STAIRS 300,000
HVAC 75,000
BUILDING ENVELOPE Annual 80,000 1,000,000

Construction-Total 80,000 1,300,000 75,000 0
Statement

A/E

STAIRS 35,000
HVAC 7,500
BUILDING ENVELOPE 40,000

A/E-Total 75,000 0 7,500 0

TOTAL 155,000 1,300,000 82,500 0
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Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-54 PASCIUCCO

CONSTRUCTION
See

BUILDING ENVELOPE 800,000
Annual

Construction-Total 0 0 0 800,000
Statement

A/E

BUILDING ENVELOPE 100,000

A/E-Total 0 0 100,000 0

TOTAL 0 0 100,000 800,000

Page 38 of 51
form HUD-50075.2 (4/2008)



1.14.10
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Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-57 LOWER MILLS

CONSTRUCTION
See

Annual
Construction-Total 0 0 0 0

Statement
A/E

A/E-Total 0 0 0 0

TOTAL 0 0 0 0
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Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-61 AUSONIA

CONSTRUCTION
See

Annual
Construction-Total 0 0 0 0

Statement
A/E

A/E-Total 0 0 0 0

TOTAL 0 0 0 0
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OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-62 HASSAN

CONSTRUCTION
See

ELETRICAL 265,000
Annual

Construction-Total 0 0 265,000 0
Statement

A/E

ELETRICAL 30,000

A/E-Total 0 0 30,000 0

TOTAL 0 0 295,000 0
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Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing
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Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-70 SPRING STREET

CONSTRUCTION
See

Annual
Construction-Total 0 0 0 0

Statement
A/E

A/E-Total 0 0 0 0

TOTAL 0 0 0 0
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Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-71 PATRICIA WHITE

CONSTRUCTION See

ELECTRICAL 80,000
BUILDING ENVELOPE Annual 620,000 380,000

Construction-Total 620,000 380,000 80,000 0
Statement

A/E

ELECTRICAL 25,000
BUILDING ENVELOPE 120,000

A/E-Total 145,000 0 0 0

TOTAL 765,000 380,000 80,000 0
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Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-72 ROSLYN

CONSTRUCTION
See

Annual
Construction-Total 0 0 0 0

Statement
A/E

A/E-Total 0 0 0 0

TOTAL 0 0 0 0
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Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-77 BELLFLOWER

CONSTRUCTION
See

Annual
Construction-Total 0 0 0 0

Statement
A/E

A/E-Total 0 0 0 0

TOTAL 0 0 0 0
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Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-83 PEABODY/ENGLEWOOD

CONSTRUCTION
See

ROOFS 310,000
Annual

Construction-Total 0 0 310,000 0
Statement

A/E

ROOFS 31,000

A/E-Total 0 0 31,000 0

TOTAL 0 0 341,000 0
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Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-90 MALONE

CONSTRUCTION See

Annual
Construction-Total 0 0 0 0

Statement
A/E

A/E-Total 0 0 0 0

TOTAL 0 0 0 0
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Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-95 COMMONWEALTH (Elderly)

CONSTRUCTION

BUILDING ENVELOPE 200,000
HVAC 50,000

Construction-Total Annual 0 200,000 0 50,000

A/E Statement

BUILDING ENVELOPE 20,000
HVAC 5,000

A/E-Total 20,000 0 0 5,000

TOTAL 20,000 200,000 0 55,000

Page 48 of 51
form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-98 HAMPTON HOUSE

CONSTRUCTION
See

BUILDING ENVELOPE 265,000
Annual

Construction-Total 0 0 0 265,000
Statement

A/E

BUILDING ENVELOPE 35,000

A/E-Total 0 0 0 35,000

TOTAL 0 0 0 300,000

Page 49 of 51
form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-126 FREDERICK DOUGLASS

CONSTRUCTION
See

Construction-Total Annual 0 0 0 0

A/E Statement

A/E-Total 0 0 0 0

TOTAL 0 0 0 0

Page 50 of 51
form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program - Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

Part 1B: Summary (Continuation)

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-127 WASHINGTON MANOR

CONSTRUCTION
See

BUILDING ENVELOPE 225,000
Annual

Construction-Total 0 0 0 225,000
Statement

A/E

BUILDING ENVELOPE 30,000

A/E-Total 0 0 0 30,000

TOTAL 0 0 0 255,000

Page 51 of 51
form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

PART 1A: Summary

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

FAMILY DEVELOPMENTS

2-00 AUTHORITY-WIDE See 9,265,990 8,856,490 8,227,490 7,595,990

2-01 CHARLESTOWN Annual 0 0 0 0

2-04 LENOX STREET Statement 50,000 0 0 0

2-06 CATHEDRAL 200,000 0 0 410,000

2-07 HEATH STREET 0 0 0 0

2-08 MAVERICK 0 0 0 0

2-09 FRANKLIN HILL 0 0 0 0

2-11 WHITTIER STREET 500,000 0 0 0

2 13 WASHINGTON BEECH 0 0 0 02-13 WASHINGTON-BEECH 0 0 0 0

2-14 ALICE H. TAYLOR 0 0 0 1,500,000

2-19 BROMLEY PARK/HEATH STREET 260,000 2,150,000 3,620,000 2,000,000

2-23 MARY ELLEN McCORMACK 2,645,000 160,000 0 2,000,000

2-24 OLD COLONY 0 40,000 1,000,000 100,000

2-58 W. NEWTON/RUTLAND/E. SPRINGFIELD STREETS 0 105,000 1,150,000 0

2-82 COMMONWEALTH 60,000 1,000,000 0 210,000

2-89 FRANKLIN FIELD 1,340,000 500,000 0 130,000

2-93 HIGHLAND PARK 0 100,000 0 0

Page 1 of 5 form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

PART 1A: Summary

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

ELDERLY & DISABLED DEVELOPMENTS

2-26 MARGARET COLLINS See 0 0 0 0

2-27 ANNAPOLIS Annual 0 165,000 0 0

2-28 ASHMONT Statement 0 33,000 0 0

2-29 HOLGATE 0 0 0 0

2-30 FOLEY 130,000 250,000 565,000 0

2-32 GROVELAND 0 170,000 0 0

2-34 DAVISON 0 0 0 0

2-35 WASHINGTON STREET 145,000 0 0 0

2 36 WEST NINTH STREET 0 55 000 0 02-36 WEST NINTH STREET 0 55,000 0 0

2-37 JOHN CARROLL 0 66,000 0 0

2-38 J. J. MEADE 0 0 0 0

2-40 MARTIN LUTHER KING JR. TOWERS 0 0 25,000 525,000

2-41 EVA WHITE 0 0 0 0

2-42 WALNUT PARK 0 0 0 0

2-45 AMORY STREET 25,000 180,000 110,000 0

2-47 GENERAL WARREN 170,000 170,500 0 0

2-49 TORRE UNIDAD 0 0 0 0

2-50 ROCKLAND 150,000 0 285,000 0

Page 2 of 5 form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

PART 1A: Summary

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

2-51 CODMAN See 0 0 0 0

2-52 HERITAGE Annual 0 0 0 0

2-53 ST. BOTOLPH STREET Statement 155,000 1,300,000 82,500 0

2-54 PASCIUCCO 0 0 100,000 800,000

2-57 LOWER MILLS 0 0 0 0

2-61 AUSONIA 0 0 0 0

2-62 HASSAN 0 0 295,000 0

2-70 SPRING STREET 0 0 0 0

2-71 PATRICIA WHITE 765,000 380,000 80,000 0

2-72 ROSLYN 0 0 0 0

2-77 BELLFLOWER 0 0 0 0

2-83 PEABODY/ENGLEWOOD 0 0 341,000 0

2-90 JOSEPH C. MALONE 0 0 0 0

2-95 COMMONWEALTH ELDERLY 20,000 200,000 0 55,000

2-98 HAMPTON HOUSE 0 0 0 300,000

2-126 FREDERICK DOUGLASS 0 0 0 0

2-127 WASHINGTON MANOR 0 0 0 255,000

Page 3 of 5 form HUD-50075.2 (4/2008)



1.14.10

Capital Fund Program Five-Year Action Plan--FY10-FY14 U.S. Department of Housing and Urban Development
Office of Public and Indian Housing

OMB No. 2577-0226
Expires 4/30/2011

PART 1A: Summary

PHA Name/Number: Boston Housing Authority MA002 Locality: Boston, Massachusetts Original 5-Year Plan Revision No:___
A. Development Number/Name Work Stmt. Work Stmt. Work Stmt. Work Stmt. Work Stmt.

for Year 1 for Year 2 for Year 3 for Year 4 for Year 5
FFY 2010 FFY 2011 FFY 2012 FFY 2013 FFY 2014

X

B. Physical Improvements Subtotal 13,930,881 14,225,156 14,113,519 14,945,606

See
C. Management Improvements 2,465,289 2,465,289 2,465,289 2,465,289

Annual

D. HA-Wide Nondwelling Structures Statement 173,317 173,317 173,317 173,317
& Equipment

E. Administration 2,422,192 2,422,192 2,422,192 2,422,192

F. Other 1,975,109 1,680,834 1,792,471 960,384

G. Operations 4,894,384 4,894,384 4,894,384 4,894,384

H. Demolition

I. Replacement Reserves

J. Mod Used for Development

K. Total CFP Funds 25,861,172 25,861,172 25,861,172 25,861,172

L. Total Non-CFP Funds

M. Grand Total

Signature of Executive Director & Date:

Page 4 of 5 form HUD-50075.2 (4/2008)
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10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program OMB No. 2577-0226

Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant: FFY10

Capital Fund Program Grant No: MA06-P002-501-10 Federal FY of Grant

Replacement Housing Factor Grant No: Approval: FFY10
Type of Grant

_X_Original Annual Statement ___Reserve for Disasters/Emergencies __Revised Annual Statement (revision no: 1)

___Performance and Evaluation Report for Program Year Ending ___Final Performance and Evaluation Report

Line No. Summary by Development Account Original Revised2 Obligated Expended
1 Total Non-CFP Funds
2 1406 Operations (May not exceed 20% of line 20) 5,172,234
3 1408 Management Improvements 2,465,289
4 1410 Administration 2,561,117
5 1411 Audit 25,000
6 1415 Liquidated Damages
7 1430 Fees and Costs 1,744,000
8 1440 Site Acquisition
9 1450 Site Improvement 1,318,000

10 1460 Dwelling Structures 8,444,000
11 1465.1 Dwelling Equipment-Nonexpendable
12 1470 Nondwelling Structures 60,000
13 1475 Nondwelling Equipment 173,317
14 1485 Demolition
15 1492 Moving to Work Demonstration
16 1495.1 Relocation Costs 110,000
17 1499 Development Activities*

18a 1501 Collateralization or Debt Service paid by PHA
18ba 9000 Collateralization or Debt Service paid Via System of Direct Payment 3,679,382

19 1502 Contingency (may not exceed 8% of line 20) 108,833
20 Amount of Annual Grant (Sum of lines 2-19) 25,861,172 - 0.00 0.00
21 Amount of line 20 Related to LBP Testing 610,000
22 Amount of line 20 Related to Section 504 Activities
23 Amount of line 20 Related to Security - Soft Costs 1,095,702 0.00 0.00
24 Amount of line 20 Related to Security - Hard Costs 2,000,000
25 Amount of line 20 Related to Energy Conservation Measures 1,845,000

Signature of Executive Director Date Signature of Public Housing Director/Office of Native American Programs Administrator Date

1 To be completed for the Performance and Evaluation Report.
2 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
3 PHAs with under 250 units in management may use 100% of CFP Grants for operations.
4 RHF funds shall be included here.

Part I: Summary

Boston Housing Authority

Total Estimated Cost Total Actual Cost1

Page 1 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

AUTHORITY WIDE

2-00 OPERATION 1406 5,172,234.00
2-00 AUTHORITY WIDE-MIP FUNDS 1408 10,000.00
2-00 MIS 1408 266,312.00
2-00 PUBLIC SAFETY 1408 1,095,702.00
2-00 STAFF TRAINING 1408
2-00 INTERNAL AUDIT 1408
2-00 ELDERLY SERVICES 1408 401,669.00
2-00 OCCUPANCY 1408 189,423.00
2-00 FAMILY SERVICES 1408
2-00 COMMUNITY SERVICES 1408 269,612.00
2-00 GRIEVANCE PANEL 1408 69,208.00
2-00 RISK MANAGEMENT 1408 111,810.00
2-00 RENT COLLECTION 1408 51,553.00
2-00 VACANCY REHAB 1408
2-00 YOUTH SERVICES 1408
2-00 ADMINISTRATIVE 1410 2,561,117.00
2-00 AUDIT 1411 25,000.00
2-00 ARCH / ENG(USTs) 1430 100,000.00
2-00 ARCH / ENG (Lead) 1430 100,000.00
2-00 ARCH / ENG (Electrical) 1430
2-00 ARCH / ENG (Building Envelope) 1430 50,000.00
2-00 CONSULTANTS 1430
2-00 CONSULTANTS(Site) 1430
2-00 CONSULTANTS(Development) 1430 100,000.00
2-00 USTs 1450 50,000.00
2-00 ENVIRONMENTAL REMEDIATION 1450
2-00 LEAD PAINT ABATEMENT 1460 500,000.00
2-00 ASBESTOS ABATEMENT 1460
2-00 VACANT UNIT REHAB 1460
2-00 OFFICE EQUIPMENT 1475 23,692.00
2-00 COMPUTERS 1475 99,625.00
2-00 VEHICLES 1475 50,000.00
2-00 RELOCATION 1495 100,000.00
2-00 RELOCATION(Lead) 1495 10,000.00
2-00 RELOCATION(504 Compliance) 1495
2-00 DEBT SERVICE 9000 3,679,382.00
2-00 CONTINGENCY 1502 108,833.00

15,195,172.00 0.00 0.00 0.00 0.00

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 2 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

CHARLESTOWN

2-01 CLERKS 1430 125,000.00
2-01 ARCH / ENG (Site) 1430 5,000.00
2-01 ARCH / ENG (Electrical) 1430 10,000.00

2-01 BUILDING EXTERIOR 1460
Stairhall Security at all
buildings 750,000.00

2-01 ELECTRICAL 1460
Stairhall Security at all
buildings 500,000.00

2-01 FIRE PROTECTION 1460
Stairhall Security at all
buildings 750,000.00

2,140,000.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 3 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

LENOX STREET

2-04 CLERKS 1430 25,000.00
2-04 PLUMBING 1460 Two basement waste lines 50,000.00

75,000.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 4 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

CATHEDRAL

2-06 CLERKS 1430 35,000.00
2-06 ARCH / ENG (Building Env) 1430 25,000.00
2-06 SITE 1450 Equipment Enclosures 200,000.00

260,000.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 5 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

WHITTIER STREET

2-11 CLERKS 1430 130,000.00
2-11 ARCH / ENG (Site) 1430 5,000.00
2-11 ARCH / ENG (Elevators) 1430 50,000.00
2-11 STORM AND SEWERS 1450 Replace as -needed 100,000.00
2-11 BUILDING EXTERIOR 1460 Windows and caulking 300,000.00
2-11 ELECTRICAL 1460 1,644,000.00
2-11 HVAC 1460 Bathrooms Venting 520,000.00

2,749,000.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 6 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

BEECH STREET

2-13 0.00
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 7 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

ALICE TAYLOR

2-14 CLERKS 1430 65,000.00
2-14 ARCH / ENG (Site) 1430 5,000.00
2-14 ARCH / ENG (Electrical) 1430 10,000.00
2-14 HVAC 1460 100,000.00
2-14 STAIRS 1460 At Mid-rise buildings 1,000,000.00

1,180,000.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 8 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

BROMLEY

2-19 ARCH / ENG (Site) 1430 5,000.00
2-19 ARCH / ENG (Electrical) 1430 10,000.00

15,000.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 9 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

MARY ELLEN McCORMACK

2-23 CLERKS 1430 50,000.00
2-23 ARCH / ENG (Site) 1430 5,000.00
2-23 ARCH / ENG (Electrical) 1430 10,000.00
2-23 STAIRS 1460 Exterior Stoops 500,000.00

565,000.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 10 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

OLD COLONY

2-24 ARCH / ENG (Site) 1430 5,000.00
2-24 ARCH / ENG (Electrical) 1430 10,000.00

15,000.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 11 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

MARGARET COLLINS

2-26 CLERKS 1430 25,000.00
2-26 ARCH / ENG (Site) 1430 2,500.00
2-26 SITE 1450 Repair Tripping Hazards 77,500.00

105,000.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 12 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

ANNAPOLIS

2-27
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 13 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

ASHMONT

2-28 0.00
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 14 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

HOLGATE

2-29
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 15 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

FOLEY APARTMENTS

2-30 CLERKS 1430 25,000.00
2-30 ARCH / ENG (Electrical) 1430 25,000.00
2-30 ARCH / ENG (Site) 1430 7,000.00
2-30 SITE 1450 Paving, Garage 75,000.00

132,000.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 16 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

GROVELAND

2-32 ARCH / ENG (Site) 1430 5,000.00
2-32 SITE 1450 One HazMat shed 34,000.00

39,000.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 17 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

DAVISON

2-34
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 18 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

WASHINGTON

2-35 CLERKS 1430 75,000.00
2-35 ARCH / ENG (Electrical) 1430 25,000.00
2-35 ARCH / ENG (Elevators) 1430 20,000.00
2-35 ARCH / ENG (Non-Res) 1430 2,000.00
2-35 ARCH / ENG (Roofs) 1430 6,000.00
2-35 STORM AND SEWERS 1450 20,000.00
2-35 ELEVATORS 1460 equipment 1,060,000.00
2-35 ROOFS 1460 15,000.00
2-35 NON-RESIDENTIAL 1470 20,000.00

1,243,000.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 19 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

WEST NINTH STREET

2-36 CLERKS 1430 10,000.00
2-36 ARCH / ENG (Site) 1430 2,500.00
2-36 SITE 1450 Repair Tripping Hazards 77,500.00

90,000.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 20 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

CARROLL APARTMENTS

2-37
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 21 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

MEADE APARTMENTS

2-38 ARCH / ENG (Site) 1430 5,000.00
2-38 SITE 1450 Repave parking 50,000.00

55,000.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 22 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

MARTIN LUTHER KING

2-40
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 23 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

EVA WHITE

2-41
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 24 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

WALNUT PARK

2-42 0.00
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 25 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

AMORY STREET

2-45 ARCH / ENG (HVAC) 1430 20,000.00
2-45 HVAC 1460 Ventilation 135,000.00

155,000.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 26 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

GENERAL WARREN

2-47 CLERKS 1430 20,000.00
2-47 ARCH / ENG (Site) 1430 2,500.00
2-47 ARCH / ENG (Stairs) 1430 30,000.00
2-47 ARCH / ENG (Site) 1430 130,000.00
2-47 SITE 1450 All Exterior stairs 77,500.00

260,000.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 27 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

TORRE UNIDAD

2-49 0.00
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 28 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

ROCKLAND

2-50 ARCH / ENG (Building Env) 1430 15,000.00
15,000.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 29 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

CODMAN APARTMENTS

2-51 CLERKS 1430 12,500.00
2-51 ARCH / ENG (Non-Res) 1430 2,000.00
2-51 NON-RESIDENTIAL 1470 Trash Compactor 20,000.00

34,500.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 30 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

HERITAGE

2-52
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 31 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

ST. BOTOLPH

2-53
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 32 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

PASCIUCCO

2-54 ARCH / ENG (Non-Res) 1430 2,000.00
2-54 NON-RESIDENTIAL 1470 Trash Compactor 20,000.00

22,000.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 33 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

LOWER MILLS

2-57 0.00
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 34 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

W. NEWTON -RUTLAND-E. SPRINGFIELD STREETS

2-58 ARCH / ENG (Electrical) 1430 10,000.00
2-58 UNIT MOD 1460 Structural Repairs 20,000.00

30,000.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 35 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

AUSONIA

2-61 CLERKS 1430 50,000.00
2-61 BUILDING EXTERIOR 1460 All Windows 600,000.00

650,000.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 36 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

HASSAN

2-62 0.00
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 37 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

SPRING STREET

2-70 0.00
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 38 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

PATRICIA WHITE

2-71
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 39 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

ROSLYN APARTMENTS

2-72 CLERKS 1430 20,000.00
2-72 ARCH / ENG (Site) 1430 2,500.00
2-72 ARCH / ENG (Site) 1430 5,000.00
2-72 ARCH / ENG (Site) 1430 7,500.00
2-72 SITE 1450 Haz Mat Shed 34,000.00
2-72 SITE 1450 Ext. Stairs 75,000.00
2-72 SITE 1450 Repair Tripping Hazards 77,500.00

221,500.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 40 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

BELLFLOWER

2-77 ARCH / ENG (Site) 1430 2,500.00
2-77 SITE 1450 Repair Tripping Hazards 77,500.00

80,000.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 41 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

COMMONWEALTH FAMILY

2-82 ARCH / ENG (Site) 1430 5,000.00
2-82 ARCH / ENG (Electrical) 1430 10,000.00

15,000.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 42 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

PEABODY SQUARE

2-83
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 43 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

FRANKLIN FIELD

2-89 ARCH / ENG (HVAC) 1430 35,000.00
2-89 ARCH / ENG (HVAC) 1430 60,000.00
2-89 ARCH / ENG (Site) 1430 5,000.00
2-89 ARCH / ENG (Electrical) 1430 10,000.00
2-89 ARCH / ENG (Site) 1430 50,000.00

160,000.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 44 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

JOSEPH MALONE

2-90 0.00
0.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 45 of 55 form HUD-50075.1(4/2008)
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Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

HIGHLAND PARK

2-93 ARCH / ENG (Site) 1430 5,000.00
2-93 ARCH / ENG (Electrical) 1430 10,000.00

15,000.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 46 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

COMMONWEALTH ELDERLY

2-95 ARCH / ENG (Site) 1430 5,000.00
2-95 ARCH / ENG (Electrical) 1430 10,000.00

15,000.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 47 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

HAMPTON STREET

2-89 CLERKS 1430 10,000.00
2-98 ARCH / ENG (Site) 1430 2,500.00
2-98 SITE 1450 Repair Tripping Hazards 77,500.00
2-98 STORM AND SEWER 1450 Replace Main Sewer 20,000.00

110,000.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 48 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

FREDERICK DOUGLASS

2-126 CLERKS 1430 10,000.00
2-126 ARCH / ENG (Site) 1430 2,500.00
2-126 SITE 1450 Repair Tripping Hazards 77,500.00
2-126 STORM AND SEWER 1450 Replace Main Sewer 20,000.00

110,000.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 49 of 55 form HUD-50075.1(4/2008)



10.27.09

Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development
Capital Fund Program, Capital Fund Program Replacement Housing Factor and Office of Public and Indian Housing
Capital Fund Financing Program Expires 4/30/2011

PHA Name: Grant Type and Number: Federal FY of Grant:
Capital Fund Program Grant No: MA06-P002-501-10 CFFP (Yes/No): No
Replacement Housing Factor Grant No:

Dev. No./ General Description of Major Dev. Account Total Estimated Cost Total Actual Cost
Name Work Categories Number Approved Revised1 Difference Obligated2 Expended2

Quantity Status of Work

Part II: Supporting Pages

Boston Housing Authority FFY10

WASHINGTON MANOR

2-127 CLERKS 1430 10,000.00
2-127 ARCH / ENG (Site) 1430 2,500.00
2-127 SITE 1450 Repair Tripping Hazards 77,500.00
2-127 STORM AND SEWER 1450 Replace Main Sewer 20,000.00

110,000.00 0.00 0.00 0.00 0.00

1 To be completed for the Performance and Evaluation Report or a Revised Annual Statement.
2 To be completed for the Performance and Evaluation Report. Page 50 of 55 form HUD-50075.1(4/2008)



Annual Statement/Performance and Evaluation Report U.S. Department of Housing and Urban Development

Capital Fund Program and Capital Fund Program Replacement Housing Factor (CFP/CFPRHF) Office of Public and Indian Housing

PART III: Implementation Schedule Capital Fund Program Grant Number: MA06-P002-501-10

Development
Number/Name Reasons for Revised Target Dates (2)

HA-Wide

Activities Original Revised Actual Original Revised Actual

PHA
AUTHORITY-WIDE 09/30/11 09/30/13

2-01
CHARLESTOWN 09/30/11 09/30/13

2-04
LENOX STREET 09/30/11 09/30/13

2-06
CATHEDRAL 09/30/11 09/30/13

2-07
HEATH STREET 09/30/11 09/30/13

2-08
MAVERICK 09/30/11 09/30/13

2-09
FRANKLIN HILL 09/30/11 09/30/13

2-11
WHITTIER STREET 09/30/11 09/30/13

2-13
WASHINGTON-BEECH 09/30/11 09/30/13

1) To be completed for the Performance and Evaluation Report or a Revised Annual Statement (2) To be completed for the Performance and Evaluation Report
Signature of Executive Director and Date Signature of Public Housing Director/Office of Native American Programs Administrator and Date

2-14

All Funds Obligated (Quarter Ending Date) All Funds Expended (Quarter Ending Date)



ALICE H. TAYLOR 09/30/11 09/30/13

2-19
BROMLEY PARK 09/30/11 09/30/13

2-23
M.E. McCORMACK 09/30/11 09/30/13

2-24
OLD COLONY 09/30/11 09/30/13

2-58
W. NEWTON/RUTLAND/E. SPRINGFIE 09/30/11 09/30/13

2-82
COMMONWEALTH 09/30/11 09/30/13

2-89
FRANKLIN FIELD 09/30/11 09/30/13

2-93
HIGHLAND PARK 09/30/11 09/30/13

1) To be completed for the Performance and Evaluation Report or a Revised Annual Statement (2) To be completed for the Performance and Evaluation Report
Signature of Executive Director and Date Signature of Public Housing Director/Office of Native American Programs Administrator and Date

2-26
M. COLLINS 09/30/11 09/30/13

2-27
ANNAPOLIS 09/30/11 09/30/13

2-28
ASHMONT 09/30/11 09/30/13

2-29
HOLGATE 09/30/11 09/30/13



2-30
FOLEY 09/30/11 09/30/13

2-34
DAVISON 09/30/11 09/30/13

2-35
WASHINGTON STREET 09/30/11 09/30/13

2-36
W. NINTH STREET 09/30/11 09/30/13

2-37
JOHN CARROLL 09/30/11 09/30/13

2-38
J.J. MEADE 09/30/11 09/30/13

2-40
MLK TOWERS 09/30/11 09/30/13

2-41
EVA WHITE 09/30/11 09/30/13

1) To be completed for the Performance and Evaluation Report or a Revised Annual Statement (2) To be completed for the Performance and Evaluation Report
Signature of Executive Director and Date Signature of Public Housing Director/Office of Native American Programs Administrator and Date

2-42
WALNUT PARK 09/30/11 09/30/13

2-45
AMORY STREET 09/30/11 09/30/13

2-47
GENERAL WARREN 09/30/11 09/30/13

2-49
TORRE UNIDAD 09/30/11 09/30/13

2-50
ROCKLAND 09/30/11 09/30/13

2-51



CODMAN 09/30/11 09/30/13

2-52
HERITAGE 09/30/11 09/30/13

2-53
ST. BOTOLPH 09/30/11 09/30/13

2-54
PASCIUCCO 09/30/11 09/30/13

2-57
LOWER MILLS 09/30/11 09/30/13

2-61
AUSONIA 09/30/11 09/30/13

1) To be completed for the Performance and Evaluation Report or a Revised Annual Statement (2) To be completed for the Performance and Evaluation Report
Signature of Executive Director and Date Signature of Public Housing Director/Office of Native American Programs Administrator and Date

2-62
HASSAN 09/30/11 09/30/13

2-70
SPRING STREET 09/30/11 09/30/13

2-71
PATRICIA WHITE 09/30/11 09/30/13

2-72
ROSLYN 09/30/11 09/30/13

2-77
BELLFLOWER 09/30/11 09/30/13

2-83
PEABODY SQUARE 09/30/11 09/30/13

2-90
JOSEPH MALONE 09/30/11 09/30/13

2-93
COMMONWEALTH ELDERLY 09/30/11 09/30/13



2-98
HAMPTON HOUSE 09/30/11 09/30/13

2-126
F. DOUGLASS 09/30/11 09/30/13

2-127
WASHINGTON MANOR 09/30/11 09/30/13

1) To be completed for the Performance and Evaluation Report or a Revised Annual Statement (2) To be completed for the Performance and Evaluation Report
Signature of Executive Director and Date Signature of Public Housing Director/Office of Native American Programs Administrator and Date
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Progress Report: BHA 5-Year Plan 2005-2009

HUD Strategy Goal: Increase the availability of decent, safe, and affordable housing.
PHA Goal: Expand the supply of assisted housing.
Objective: Apply for additional rental vouchers.

BHA will commit to pursuing additional funding for these vouchers
when incremental funding is available.

The BHA has received additional Section 8 funding in the form of
replacement or relocation vouchers granted in connection with
redevelopment efforts at Maverick, Bickford Street, Franklin Hill,
Washington Beech, and Old Colony as well as city-wide Section
504 Compliance. As vouchers issued for these purposes turn
over, they are issued to eligible households on the waiting list.

In 2008, HUD awarded the BHA an additional 210 vouchers as a
participant in HUD’s Veterans Administration Supportive Housing
(VASH) Program. The BHA will also be applying for additional
FUP and Designated Housing Vouchers as they become
available.

In addition, the BHA has received enhanced vouchers for High
Point Village, Camelot Court, Florence Apartments and
Brandywyne Village as a result of the private owner’s prepayment
on mortgage and/or opt out of Section 8 contract with HUD.
These vouchers were issued to eligible current residents of the
properties in order to avoid displacement due to the owner’s opt
out/prepayment. In an effort to maintain and/or increase the
number of affordable units in the City, the BHA has agreed to
reuse these subsidies to create more project-based voucher
opportunities to the extent initial funding provided is not fully
required by existing residents.

BHA will pursue replacement housing and relocation vouchers in
conjunction with any demolition/disposition of Public Housing units and
with any HOPE VI application.

Completed for Franklin Hill; underway for Washington Beech;
underway for Heritage and Lower Mills; planned for Old Colony.

Objective: Reduce public housing vacancies.
The BHA shall strive, within the constraints of implementing the 504
VCA and the HOPE VI redevelopments, to minimize the number of
vacant and uninhabitable units and to maximize occupied and on-line

BHA established a “re-occupancy crew” in 1999 and it has been
hard at work since. This work continues and the success is
evident in the numbers. The crew size has been reduced and
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units. consolidated due to fewer on-going vacancies. The crew also
works on fire units, and other problem vacancies. This crew has
been responsible for renovation at Cathedral, and also assists
with the preparation of units required for HOPE VI relocation at
Maverick.

The 504 Voluntary Compliance Agreement (VCA) and other
recent renovation and redevelopment efforts have required the
BHA to hold a large number of relocation units offline for long
periods in order to accommodate the needs of residents. These
factors contributed to a fall of BHA’s occupancy rate to a low of
94% in early 2005. BHA initiated a vacancy reduction initiative in
January 2005. The utilization of streamlined unit assignment
methods, vacancy reduction crews (for unit preparation), and the
combined work of the Operations and Occupancy departments
resulted in the achievement of 97% by September of 2005. In
2006, BHA maintained this level and even exceeded it in August
of 2006 (98%). The percentage, for September 30, 2006 was
97%.

The BHA continues to maintain high occupancy. The occupancy
rate as of September 30, 2008 was 97%. The 504 program is
nearly complete. Relocation attributable to that program and
redevelopment is largely accommodated through regular resident
turnover. No BHA units are being held off-line because of long-
term uninhabitability.

As of September 30, 2009, BHA’s occupancy rate remains at
97%. With a recent HOPE VI award and several ARRA projects
in the pipeline at our largest developments, it has become
necessary to resume holding some units to accommodate
relocation.

In family and elderly/disabled developments, work to attain a 30-day or
less unit turnaround from date of vacate to date of re-leasing.

We continue to publish turnover time, by site on a monthly basis.
Relocation efforts associated with 504 Compliance raise our
overall turnaround average in the short-term. We are currently in
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the process of analyzing our entire re-occupancy process to
identify and eliminate inefficiency. So while relocation will remain
an impediment to progress in the immediate future, we are
making necessary systemic changes to position the Authority to
make significant long-term improvements. As described above,
BHA achieved 96.8% occupancy in September 2005. Through
this effort, many long-term vacant units as well as units held
vacant for long periods to facilitate relocation efforts have been
reoccupied. This will enable site staff to address only turnover
vacants. We expect that this will result in a steady decline in
turnover time over the next several years.

Since 2005, BHA implemented a streamlined procedure for unit-
assignment notification, providing client information to site
managers electronically. In addition, BHA temporarily utilized
vacancy reduction crews to assist sites in preparing long-term
vacant units for re-occupancy. Those efforts were very
successful, allowing BHA to maintain and build on 2005’s success
and achieve 98% occupancy in 2006. Site staff have been able to
manage their own turnover units without additional assistance.

In 2008, the BHA’s ACOP was revised to more efficiently and
effectively occupy units in order to meet the needed 97%
occupancy rates. Priority One and Emergency transfers will
receive up to two housing offers of units that meet their need. In
addition, clients may not remove the development of choice once
they enter the screening process to ensure there is a sufficient
pool of screened and approved clients for units as they are
reported vacant.

Although average unit turnover time has begun to decrease, it
remains too long. The BHA has made substantial continued
increases a priority for the next two years. Average unit turnover
time for the immediate past fiscal year was 113 days.

Objective: Leverage private or other public funds to create additional housing opportunities.
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Explore potential for additional housing development at Clippership
Lane.

Redevelopment at Clippership will depend on a number of factors
in the future. For now these units will be included in the Heritage
planning process for transfer to Project-Based Section 8 subsidy,
in order to provide resources for upgrading.

Continue to evaluate opportunity for development at Morton Street. A discussion of Morton Street was included in the BHA’s recent
asset management planning process. Future plans for the site
are still pending.

Leverage public and private funds for Franklin Hill and Washington
Beech redevelopment.

Franklin Hill redevelopment is close to completion. The new
Phase 1 units are occupied and the Phase 2 units are ready for
occupancy. Significant pubic and private funds have been
leveraged for the $90 million project. BHA was awarded a HOPE
VI grant for Washington Beech in March 2008. Demolition of the
Phase 1 portion of the site is complete. New construction of the
first 100 units began in June 2009 with occupancy anticipated in
July 2010. Significant public and private funds have been
leveraged for this transaction.

Complete planning study for an Assisted Living Conversion within the
Elderly/Disabled portfolio.

Complete. The results of this effort indicated that BHA would
serve more of its frail elders by enhancing its in-place service
programs than by creating a standalone Assisted Living Facility.
The BHA applied for and received over $4 million in the recent
ARRA competitive capital fund round to build a comprehensive
Elder Services/PACE Center at Amory Street. The Center will be
completed in the Fall, 2012.

Expand upon project based assistance program, partnering with the
City of Boston and private developers to create new affordable
housing if there are adequate Section 8 vouchers available.

In 2006, the BHA partnered with the City’s Department of
Neighborhood Development to create housing units of existing
PBV’s located within approximately 15 different developments in
Boston. As a result of this 184 PBV units came online in 2007.
The BHA obtained marketing and supportive service data from
owners/managers of both PBV and Moderate Rehabilitation units
and has implemented site based waiting lists for these sites in
early 2007. In 2008 the BHA continued to meet regularly with its
sister city agencies including personnel of the Emergency Shelter
Commission (ESC) to facilitate the lease up process and to
ensure the effective and efficient utilization of its existing assets.
The BHA in conjunction with the ESC met with homeless
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advocates, outreach workers and service providers to enhance
the communication between our industry partners and to better
match applicants to appropriate and more suitable housing
opportunities. The BHA also continues to provide technical
assistance to owners and management companies to ensure
maximum utilization of the agency’s site based waiting lists.

Implement 1st and 2nd Increment Replacement Housing Factor Plans at
Maverick and Franklin Hill.

Replacement Housing Factor funds have been expended at
Maverick and at Franklin Hill and Washington Beech. The FY
2009 1st and 2nd increments of RHF funds will be expended at
Washington Beech Phase 2.

Other: The BHA has also engaged in a key strategic planning process
resulting in the Approach to Preservation document released in
April, 2007. This document identifies several strategies and
resources aimed at preserving housing opportunities for future
generations of public housing residents. The Approach to
Preservation is available on the BHA website at
www.bostonhousing.org, and has been update and re-issued as
the BHA’s Five-Year Plan in conjunction with this year’s Agency
Plan process.

The BHA is actively involved with the Mayor's Housing Strategy
Team, a collaboration between key City agencies focused upon
affordable housing preservation and production. This is the team
that developed and implemented the Leading the Way initiative
and the Housing 2012 conference.

PHA Goal: Improve the quality of assisted housing.
Objective: Improve public housing management (PHAS score).

Achieve and maintain high performer status on PHAS (minimum score
90).

The BHA’s Public Housing Assessment Score (PHAS) has
continued to improve since the inception of the PHAS program.
In 2007 BHA achieved High Performer status with a score of 90,
and maintained that score in 2008. BHA will continue to strive to
retain high performer status. BHA has remained a high performer
since FY2007.

Continue on a bi-monthly basis, a monitoring system for rent
collection.

A monthly monitoring system has been established. Regular
monthly reports are maintained. Monthly rent collection reports
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are reviewed at the monthly manager’s meetings. Each month
site staff are recognized for the greatest improvement.

Continue to collect at least 98% of the current rent roll each month. Managers now have significantly improved access to the
database and are consistently enforcing rent collection standards.
Collection regularly meets or exceeds 98%, though the collection
percentage for September 2008 was 97%.

In addition, the rent roll now exceeds $3,000,000 – an historic
high for the BHA. The rent collection percentage for September
2009 was 96%.

Have no more than 2% of the annual rent roll in arrears at any one
time.

Managers now have significantly improved access to the
database and are consistently enforcing rent collection standards.
The collection percentage for September 2007 was 95%.

The collection percentage for September 2008 was 97%. The rent
collection percentage for September 2009 was 96%.

Continue training of appropriate BHA staff about housing programs
including regulatory changes.

BHA staff are informed and trained on regulatory, procedure and
policy changes as they occur either at staff meetings or by the
distribution of written materials. The BHA Rent Manual has been
updated and all management staff were trained in February 2006.
Managers also attended rent calculation training delivered by Nan
McKay Associates. Finally, managers were trained in Enterprise
Income Verification (EIV), the new HUD automated income
verification system.

Appropriate training continues as needed. Managers continue to
be trained in using HUD’s automated EIV system. Managers have
also received more training policies regarding non-citizen
residents.

In the past two years, BHA Managers have received additional
EIV training in conjunction with changes to the system, as well as
training in rent calculation, public housing management, and
Asset Management provided by HUD and Nan McKay. BHA staff
has also provided training on BHA’s Rent Manual.
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Provide informational meetings for advocacy agencies, and general
public.

This will be done as needed, for example when there are
significant program changes.

Monitor site-based waiting lists to ensure compliance with HUD
regulations.

Complete and ongoing. The BHA and the HOPE VI sites have
established procedures as part of their annual independent audit
process for the monitoring of site-based waiting lists (SBWL).
During annual site evaluations, BHA staff has monitored site-
based waiting lists at its HOPE VI sites since they were
established. The BHA implemented its own site-based waiting
lists for all of its public housing waiting lists in January 2005. The
BHA has hired an outside agency to conduct independent testing
every three years as required by HUD. The next testing of BHA’s
and HOPE VI SBWL will occur in 2010. We are currently
reviewing the RFP for the bidding process. Any training
modifications that may be needed will be reviewed after our 2010
testing of the SBWL.

Comprehensive training and revised protocols have been
developed at both BHA and HOPE VI sites as a result of the
previous testing process completed in 2007.

Complete all emergency work orders within 24 hours and other non-
vacancy work orders within 25 days.

For the fiscal year ending March 31, 2008, BHA completed 99%
of emergency work orders within 24 hours. Additionally, the
average completion time for non-emergency work orders was
18.3 days.

For FY2009, BHA completed 99% of emergency work orders
within 24 hours and the average completion time for non-
emergency work orders was 22.1 days, with both averages
achieving an “A” under the current PHAS standards.

Increase occupancy percentages in all developments until all have
achieved an annual vacancy rate not to exceed 3%.

BHA’s overall occupancy rate was 97% as of Sept 30, 2008 and
all but 3 of the family properties were at or above 97%.
Maintaining 97% is more of a challenge at the smaller elderly
sites, where one or two vacant units represent a much larger
percentage. We continue to work with individual developments to
achieve the 97% goal individually. As of September 30, 2009, the
Federal Occupancy Rate was 96%, with 30 of 50 sites at or above
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97% occupied.
Improve system for the timely submission of complete and accurate
data to HUD’s PIC system to meet HUD-established reporting rate.

In March 2005, BHA assigned two full-time individuals to address
Public and Indian Housing Information Center (PIC) reporting
rates. Reports are submitted in a timely way and a systematic
error correction process is in place. Problems with PIC and
between the Creative Computer Solutions (CCS)/PIC interface
are being identified and corrected. This is an ongoing effort. One
staff person in the Operations Department continues to monitor
submissions and oversee error correction. The problems between
the PIC/CCS interface have been corrected. The September 2006
reporting rate was 95.6%.

Currently, there is one staff person responsible for oversight of
PIC reporting. The reporting rate for August 2007 was 95%. In
September 2009 the reporting rate had fallen to 94% due to staff
turnover. BHA is working to address this issue and return the
reporting rate to greater than 95%.

Maintain and improve current scores in Physical Assessment
SubSystem and Management Assessment SubSystem portions of
PHAS.

For FY07 BHA was able to improve the Physical Assessment
SubSystem score from 23 to 25 out of a possible 30. The
achievement of a score 24 or greater made BHA exempt from the
indicator in FY08. The Management Assessment Subsystem
score for FY08 was 26 out of a possible 30.

BHA maintained the same level of performance in the areas
measured on the Management Assessment for 2009, but HUD
did not assess PHA performance on the Indicator. The Physical
Indicator was assessed and BHA scored 25 out of 30, qualifying
for the performance incentive (a year exempt from the HUD
REAC inspection cycle).

Establish pest control standards and work to implement a specific plan
for each development.

BHA has worked with HUD, local universities and health
organizations to pilot Integrated Pest Management (IPM) in both
the family and elderly portfolios. IPM principles are being
incorporated into site procedures, as it becomes financially
feasible.
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Along with the Boston Public Health Commission, the West
Broadway Task Force and the Committee for Boston Public
Housing, BHA received a three- year, $2 million grant from the
Kellogg Foundation to promote Healthy Pest-Free Public Housing.
The work under this grant began in July 2006 and focused on five
(5) BHA developments.
BHA and its partners completed Year 3 of the grant activities and
fifteen developments participated in the work of the grant. In
addition, the BHA has been working on implementing IPM into all
of its BHA-managed properties as well as its standard operating
procedures. In several grant sites where data has been analyzed
there have been significant reductions in the number of pest work
orders filed. Additional developments, not a part of the grant, are
also using IPM. BHA has developed a standard IPM specification
that is being used by site management. Standard Operating
Procedures have been fully implemented. Staff have begun a
quality assessment of the program in addition to continued
evaluation. IPM trainings will be held twice a year for resident
tenant coordinators. We are also piloting an IPM orientation for
new residents and families that are having problems with pests
about how to take care of their apartment and help keep it a pest-
free environment. We are also working to include IPM concerns
in construction contract specifications and have developed a
structural guide to IPM.

Objective: Improve voucher management (SEMAP scores).
Achieve and maintain high performer status on SEMAP (minimum
score 90) through continued coordination and monitoring of
performance standards.

The BHA worked diligently, aggressively towards this goal. For
FY2006, the BHA received a score of 79. The BHA has hired an
additional staff person to work solely on transmissions of data to
HUD’s PIC system, as this was the major factor in losing points on
Section 8 Management Assessment Program (SEMAP). In 2007
the BHA achieved its goal in attaining the status of high performer
on SEMAP with a score of 93. In 2008 the BHA’s SEMAP score
was 89. As part of our continuing effort to achieve high performer
status, the BHA contracted with Tenmast, an industry leader in
PIC training, to provide their expertise in reviewing the BHA’s data
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and submission practices, to provide training, and additional
software that is designed to increase accuracy in all of our PIC
data. In 2009 the BHA achieved its goal as a high performer with
a SEMAP score of 100%. The BHA will continue to monitor our
performance on SEMAP indicators in order to maintain the status
of high performer.

Create and implement a revised Section 8 Administrative Plan. The BHA submitted a new Housing Choice Voucher Program
(HCVP) Administrative Plan to HUD in August 2006. Trainings for
all Leased Housing and Occupancy staff on the new plan were
also held in August 2006. Full implementation of the New
Administrative Plan was effective September 2007.

In October 2008, the BHA submitted to HUD a revised HCVP
Administrative Plan. This Plan included as an Addendum a newly
revised Section 8 Moderate Rehabilitation Administrative Plan.
This plan was approved by HUD and is now fully implemented. A
waiver request seeking transfer of preliminary application in-take
screening and wait list management has been submitted to HUD
and is pending.

Establish standard period for lease-up process from when a Section 8
participant submits paperwork and the effective date of a new lease.

The BHA established a standard period for lease-up process in
the fall of 2004. As a result of this implementation, retroactivity in
the Section 8 program was drastically reduced.

Implement portability standards and regulations. The BHA implemented the new portability procedures in
accordance with Public and Indian Housing (PIH) Notice 2004-12
in late 2004.

Implement system to properly and adequately administer vouchers in
surrounding communities.

The BHA continues to make improvements to its administration of
vouchers in surrounding communities. In 2004, the BHA began
administering its vouchers in communities outside of Boston. As
of October 1, 2006, the BHA is administering vouchers in nine
different Fair Market Rent (FMR) regions in surrounding
communities. In 2009 the BHA began to recapture the
administration of BHA vouchers in surrounding communities.

Improve system for the timely submission of complete and accurate
data to HUD’s PIC system to meet HUD-established reporting rate.

The BHA has established an internal PIC committee which meets
as needed to review PIC data. In addition, in April 2005 the BHA
hired two staff persons who are dedicated to working on PIC
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issues for both the Public Housing and Section 8 Programs.
Substantial progress has been made on the BHA’s Section 8
reporting rate. As of September 2006, the BHA’s Section 8
reporting rate was 99.88%.The BHA’s Section 8 reporting rate for
September 2007 was 95.43%, for September 2008 it was
100.12%, and for September 2009 the BHA’s reporting rate was
100.12%.

Continue training of appropriate BHA staff about housing programs
including regulatory changes.

Leased Housing staff are informed and trained on regulatory,
procedure and policy changes as they occur either at staff
meetings or by the distribution of written materials. Trainings on
Leased Housing policy and procedures are also performed for
staff outside of the department at monthly Senior staff meetings.
In 2006, trainings included Nan McKay Rent Calculation and
Exam, EIV, Administrative Plan, Reasonable Accommodation,
CORI, Rent Reasonableness and Recertifications. In 2007
trainings included continuing Recertification trainings, Fraud, EIV
review (including Security Protocol), Wait List management, Nan
McKay Inspection/HQS standards, and extensive trainings on the
BHA new computer system, implemented July 2007. Staff
trainings in 2008 included, EIV updates, a review of Proposed and
Final Terminations, and continued trainings on the BHA’s new
computer system. In 2009 staff trainings included EIV updates,
training on the BHA’s database software, changes in the
Administrative Plan, LEP policy, Reasonable Accommodations
and Customer Service. In addition staff regularly attend trainings
offered by CHAPA, Section 8 Administrator’s, NHLA, and Quadel.

Provide informational meetings for landlords, advocacy agencies, and
general public.

The BHA continues to hold regular trainings and informational
meetings for property managers, providers and advocates
regarding the management of its Project Based Voucher (PBV)
and Moderate Rehabilitation Programs. In addition, the
Inspections Department continues to co-sponsor meetings with
MBHP for Property Owners at which topics including Housing
Quality Standards (HQS), Water Meter Law, Rent Increases and
Rent Reasonableness were discussed. BHA continues to
collaborate with MBHP in determining yearly utility allowances.
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BHA staff has also attended community meetings and city
sponsored meetings regarding specific topics of concern. Leased
Housing and Occupancy staff members also participate in a
monthly local cable television show where topics discussed have
included HCVP eligibility, HQS/Inspections, Rent Reasonability,
PBV and Mod Rehab programs and Homeless Outreach. With the
reopening of the Section 8 waiting list in October 2008, there were
information sessions scheduled for advocates to explain the
application process.

Objective: Increase customer satisfaction.
Continue internal and external customer service initiatives
emphasizing Public Housing residents, Section 8 participants,
Applicants, Funding Agencies, Landlords, Advocates, BHA Personnel,
and the General Public as our primary constituencies to be served.

Each new hire to the BHA must attend a New Hire Orientation.
This half-day training emphasizes and defines the BHA customer
as well as the employee’s relationship to the mission of the
agency.

BHA’S Occupancy Staff, which includes BHA’s Service Center
staff will participate in a customer service training workshop
before the end of 2007.

A Customer Service Committee assisted in developing the
Communications Protocol: standardized forms and guidelines for
written materials (including guidelines related to persons with
disabilities) that were distributed to staff in November 2002.
Training on the guidelines has been provided to all BHA staff. A
BHA website has been developed to allow internal and external
customers better access to departments and services, and is
constantly being updated. For example, applicants can print
applications and priority forms as well as request these materials
be mailed to them. More services, such as checking one’s status,
are available through email from the website and are continually
being expanded. As programs or waiting list availability changes,
information is posted on the website and letters are mailed to
advocates, elected officials and other interested parties.

This past year, we have implemented the work order survey



PROGRESS REPORT: BHA FIVE-YEAR PLAN (FY 2005 – 2009)

Boston Housing Authority
(April 2009 – March 2010)

13

process for public housing residents and thus far have sent
surveys to Family regions one and two and the Elderly/’Disabled
region. A survey will be sent to state developments before the
end of the year. Approximately 500-600 surveys were sent out to
each region. Thus far, feedback from residents has been
supportive of the survey process and many residents sent back
positive comments. BHA is receiving approximately 25 percent of
the surveys back. Work Orders that need to be resubmitted and
completed were coded as RS (for Resident Survey) in the work
order system. Final reports indicated that about 75% to 80% of
residents completing the survey had a positive opinion of their
work order experience.

The BHA Communications Director hoped to utilize the
RESIDENT ASSESSMENT SUBSYSTEM responses as well, to
determine ways in which the BHA can improve communication
and customer service for residents. However, due to the
generality of the questions asked, this has proved difficult.

The BHA conducted a comprehensive Needs Assessment project
between March and November of 2002. One of the goals of this
project was to develop functional specifications for the database
system to replace the BHA’s CCSLIB application. But in order to
determine what functions the new technology must include, we
first needed to determine how the BHA wished to operate. A
number of teams led by senior BHA staff examined each of the
BHA’s major business areas in order to evaluate current
operations and develop ideas about desired future operations and
technology. One of the primary concerns of this evaluation was
the degree to which our operations meet customer needs. The
BHA has started implementing a number of operational changes
that have even more tightly focused operations on providing the
best possible customer service.

Many operational changes have already been made. The Needs
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Assessment identified a number of (relatively minor) operational
inefficiencies that were addressed almost immediately. Several of
the most important changes have also been implemented in
advance of new technologies. Most importantly, the BHA’s intake
process for both Leased and Public Housing applicants has been
consolidated in order to simplify and streamline our applicant’s
experience.

In 2003, the BHA also replaced its antiquated phone system with
a modern package that allows customers throughout the Authority
to quickly contact the person they seek, or obtain the information
they need. In 2008, the BHA again decided to update its internal
phone systems. In five years of using the current phone system,
the BHA has developed a more sophisticated understanding of
how to use telephony to service its customers. In 2009, the BHA
implemented a new telephone system that is more robust and
reliable, and allows customers to get the person or information
they need as quickly as possible. This telephone system includes
improved call routing, Automated Attendants, multiple Integrated
Voice Response (IVRs) automating customer interactions, and
new flexible and powerful call center systems for our switchboard,
Emergency Response Center, Occupancy and Leased Housing
departments.

In January 2005, the BHA implemented a new software package
to support its intake and screening operations. In July 2007, the
BHA implemented new software to support its Leased Housing
operations. In 2009 and 2010, the BHA plans to implement new
software to support public housing management operations, and
Finance/Human Resources software systems. Each of these
implementation projects is being driven by the results of the
Needs Assessment. The BHA intends to implement software
applications that will allow it to make these operations as
customer-focused as possible.
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With the transition to Property Based funding scheduled for 2008,
BHA is reviewing its business processes to ensure that they are
designed to facilitate a property-centered operation. The impact of
this on software applications will be reviewed during the upcoming
year.

Develop and distribute on a regularly scheduled basis a survey
questionnaire to residents about completed work orders and to Section
8 participants for annual recertifications. The survey would be sent to a
predetermined percentage of randomly chosen residents and
participants across the portfolio. Results will be reviewed and
evaluated for possible actions the BHA may take to improve customer
service and the experience for residents and participants around the
work order and recertification processes.

See response under section on Customer Service. BHA has
implemented the work order survey and has surveyed all regions.
Survey results are shared with Area Directors who inspect the
results and take action where needed. Work orders that need to
be rescheduled are coded as RS (for resident survey) in the Work
Order system. Survey results were mixed in terms of response
from residents; some residents were very pleased and some were
not. For each region, between 500-600 surveys were sent out to
randomly selected residents who have had a work order
completed within the previous 60-90 days. BHA received
approximately 25 percent of the surveys back in response with
about 75% to 80% were positive.

Create and implement a random customer service survey for
applicants we contact either by phone or in person.

Implemented an applicant survey in January 2007. Will work on
automating the survey in 2008 and will be implemented by the
end of 2009.

Continue programs for residents and staff that emphasize a culture of
shared-mission and mutual respect.

Supervisory staff are now expected to review with each
staffperson, at the time of the performance appraisal, the BHA’s
mission statement and to reinforce each employee’s role in
meeting these objectives. In addition, framed posters, written in 8
languages to reflect those languages most represented within the
BHA developments, with the BHA mission statement have been
distributed to each management office for display.

BHA staff are recognized for their accomplishments in a weekly
staff bulletin. A committee has been established to conduct multi-
cultural events recognizing the BHA’s diverse staff such as Black
History Month and Hispanic Heritage. The Employee Incentive
Committee’s goal is to initiate events that bring together BHA
employees in social activities such as sporting events and to
development programs to recognize employees. The Office of
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Civil Rights conducts diversity training workshops for residents
upon request.

The BHA collaborated with the Massachusetts Studies Project at
UMass Boston to participate in a history project called
Remembering Home; memories of Boston public housing.
Residents and BHA staff were invited to submit their photographs
and memories for the project, which were then scanned and
posted on the internet at www.massmemories.net.

Analyze customer survey results generated by HUD and/or BHA,
particularly the Resident Assessment Satisfaction Survey (RASS) and
identify areas where BHA can improve its service.

In the past, the BHA has included improvement plans in the
Annual Plan to address low scores on the Resident Assessment
Sub System (RASS) of the Public Housing Assessment System
(PHAS) related to communication, security and general
neighborhood appearance. Results of the most recent Resident
Assessment SubSystem survey were received in summer 2008.
The Improvement Plan for the previous survey has been updated.
Due to the generality of the questions asked under RASS, it is
difficult to identify in a concrete way what customer service
initiatives would best assist residents. The BHA will continue to
refine the work order survey (implemented in 2007) to better
respond to resident concerns regarding maintenance. HUD did
not conduct a RASS survey in 2009.

Seek funding to provide BHA newsletter in Spanish/English. Funds are not available currently. As part of the development of
its LEP Plan, the BHA is reviewing all of its forms, notices and
documents to identify those that should be translated into other
languages. The BHA will establish a priority listing of these
documents and they will be translated in order as funding allows.

Create newsletter for landlords and Section 8 participants to post on
website and develop e-mail lists of landlords and participants for BHA
to use for distribution of information.

Information regarding changes to the Section 8 Program are
posted on the BHA’s website.

Increase information available on BHA’s website, including application
forms, and landlord information.

This effort is ongoing. The BHA continues to expand the
information available on the website regarding its housing
programs. Applications and numerous forms are available online
in addition to development descriptions. Information regarding
new programs, policies and wait list closings and openings are
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posted on the website on a regular basis as well as pertinent
information for landlords and clients.

Continue progress towards a goal of scheduling hearings within 30
days of receipt and issuing a decision within 15 business days of the
close of the record for processing of appeals of denials for admission
to public housing, Section 8 tenant selection, and Section 8
terminations.

All public housing applicant appeals are scheduled to take place
within 30 days of the request and decisions are issued15
business days after the record closes, usually the date of the
hearing. Section 8 applicant appeal hearings are scheduled
within 30 days of the request and decisions are issued within 15
days. Grievance panel hearing decisions are also 15 business
days for decisions issued. Currently the goal is to schedule
appeals from the decisions of the Grievance Panel within 60-90
days of the request and issue a decision in the 30 days following
the hearing. Under the Section 8 Administrative Plan, the goal is
to schedule, hear and decide the proposed termination of Section
8 assistance within 6 months of the date of the proposed
termination. The BHA has made substantial progress in meeting
the stated goals due to the doubling of available hearing officers.
The large majority of cases are scheduled and decided within the
above timeframes. The BHA implemented use of the Emphasys-
Elite Appeals tracking software module for Section 8 terminations.
This software integrates data on appeals with the admissions and
occupancy systems. Work will continue to include Public Housing
appeal categories as MIS Department resources become
available. This integration will further streamline the appeal and
decision process.

Objective: Concentrate on efforts to improve specific management functions:
A. Personnel and Operations Systems

Complete and implement Personnel and Operations Manuals and
educate staff (with an emphasis on new staff) to be in compliance with
them. Establish opportunities for refresher courses.

A Supervisor’s Manual has been created which includes
information on the BHA’s mission, organizational structure,
personnel policies, hiring and selection process, employee
assistance program, union representation, performance reviews,
and discipline. All supervisory staff has received extensive
training on the contents of the manual. Ongoing sessions will be
held for new supervisory staff as they are hired. An Employee
Handbook is currently in development. The handbook will include
information regarding relevant employee benefits, personnel
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policies, health and safety requirements, compensation and leave
information and more. This document should be distributed to all
employees by the Spring of 2010.

In 2002 the BHA started using its Maintenance Standard
Operating Procedure (SOP). This SOP is termed a “work in
progress” as it is constantly being updated and improved. In 2004
it was combined with the Preventive Maintenance Manual and
expanded to include on-line development information.

The update of the Maintenance SOP is nearly complete. In
addition the Operations Department has undertaken an
assessment of the site-based implementation of the SOP. The
results of this assessment will be used to design the refresher
SOP training for the staff. In addition after minor updates are
made to the Rent Manual, a refresher training will be held.

In 2008, BHA conducted on-site SOP reviews to determine
compliance and identify training needs. These reviews resulted in
follow-up technical assistance visits and targeted individual
training which continues in 2009. Maintenance superintendents
received Certified Manager of Maintenance training from the
National Center for Housing Management.

In the past two years, BHA Managers have received additional
EIV training in conjunction with changes to the system, as well as
training in rent calculation, public housing management, and
Asset Management provided by HUD and Nan McKay. BHA will
continue to update the Rent Manual to keep pace with regulatory
changes and updates to HUD’s web-based information systems.

Provide training for use of job performance standards as funding
permits.

All supervisory staff has been trained on the newly developed
performance appraisal process. Annual appraisals continued to
be completed - ongoing.

Implement Maintenance Mechanics program. Implementation of the Maintenance Mechanics position was
discussed during the last round of negotiations with the Boston
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Building Trades Council (BTC). Implementation was held in
abeyance pending agreement on the job description for the
position. An agreement was made for a six-month pilot that
allowed BHA supervisors to assign all non-licensed tasks to any
tradesperson.
The pilot was deemed successful and was extended for another
six-months. At this time BHA and the BTC have agreed to defer
the implementation of the Mechanic III position.

The BTC contract now includes the provision allowing any
tradesperson to be assigned unlicensed work.

Continue to redefine job duties and responsibilities in order to more
efficiently deliver services.

It is an ongoing process to evaluate and realign job descriptions
and to better deliver service and allow input from staff. In
addition, the operations department has been revised to
consolidate regions and add additional maintenance supervisory
support to developments, leading to increased efficiencies and
additional staff support.

Develop and implement skills training for site-based management and
maintenance administrative staff.

The Operations Department has reactivated the Amory Street
computer training facility and has begun providing computer skills
training for all Operations staff. The Operations Department has
worked with MIS staff to develop additional on-line reports for site
staff so they can have up-to-date information. Site management
staff will be trained on the revised Rent Manual. Site managers
and superintendents will also be provided additional training on
sections of the Maintenance SOP as it continues to evolve.

The Operations and MIS Departments continue to work together
to develop better reports and automated systems to facilitate work
at the property level. This has accelerated with the approaching
implementation of new public housing management software.
Operations and MIS are collaborating to train Operations staff to
use the new software for the annual recertification process, and
all residents will have an up-to-date, validated certification,
completed at their property’s management office, in the new
system by the middle of 2010.
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The Operations Department continues to provide training to its
staff as needed. All maintenance superintendents have been
trained to improve their computer skills. This will continue (training
classes on Microsoft Applications including Excel and Outlook as
well as one-on-one training). Improved work order reports have
contributed to historically low numbers of outstanding work
orders. Now, all managers and superintendents have the
capability to run reports and monitor productivity for their
developments. An automated site-based purchasing system is
fully implemented at all developments. Improved rent collection
information and unit status reporting are planned for the upcoming
year. Maintenance superintendents have also been provided with
training on work scheduling and assignment. Maintenance
management training will be continued and expanded including
vacancy turnaround processes.

This past year BHA sent Maintenance Supervisors to Certified
Manager of Maintenance Training for those that hadn’t previously
taken the course.

BHA will continue efforts to upgrade technology and provide
greater access to management information. In September of
2009, the Authority began implementation of new property
management software for the Operations Department.

Create Operations Manual for Occupancy staff and train staff on
same.

A draft was created and all occupancy staff have been trained. In
addition other BHA staff (Legal, Leased Housing and Office of
Civil Rights, and Hearing Officers) have been trained and
provided Elite access. A final manual will be completed once all
pending Elite programming is done. The Occupancy Dept. has
now revised all of its forms to meet the needs of the 2008 and
2009 approved ACOPs. New reports have been developed as
well in the effort of becoming more efficient and having data
readily available.

Create Operations Manual for Section 8 staff and train staff on same. The BHA created and implemented a new HCVP Administrative
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Plan in August 2006. In 2009 HUD approved a slightly revised
Housing Choice Voucher Program Administrative Plan as well as
a new Moderate Rehabilitation Administrative Plan, both of which
have been fully implemented. In addition, the BHA created and
implemented an EIV Security Manual and provides annual
training for staff on same. These documents as well as the
Reasonable Accommodation in Rental Assistance Policy and
Procedures and Limited English Proficiency (LEP) outline the
policies and procedures the Leased Housing Division follows in
administering its federal rental assistance programs. In 2007 the
BHA added chapters on Recertification/Rent calculation, File
Protocol, Proposed Termination, Fraud and EIV to its internal
procedure manual. In 2008 a new chapter was added covering
EIV updates and income calculations (Frequently Asked
Questions). In 2009 chapters covering the Violence Against
Women Act (VAWA), Domestic violence and LEP will be added to
the internal procedure manual. Also in 2009 a new recertification
training manual was created and fully implemented for the Leased
Housing Divisions database software (“Elite”).

Implement Supervisory Manual and train staff on same. A Supervisor’s Manual has been created which includes
information on the BHA’s mission, organizational structure,
personnel policies, hiring and selection process, employee
assistance program, union representation, performance reviews,
and discipline. All supervisory staff has received extensive
training on the contents of the manual. Ongoing sessions will be
held for new supervisory staff as they are hired.

Continue to create interdepartmental committees on policy and
procedures, regulatory compliance, personnel issues, reasonable
accommodations, and customer service as needed.

BHA will continue to create interdepartmental committees as
needed. For example, in 2005, an interdepartmental committee
was formed to work on PIC. A 504 Compliance Committee and a
Project-Based Funding Transition Team have also been
established.

The asset management transition committees, formed last year,
continue their work. Many of their recommendations have been
implemented already. In 2007 additional committees were
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established for VAWA and LEP. Interdepartmental teams have
been organized at part of the new software implementation plan.

B. Management and Maintenance Systems
Implement and ensure compliance with routine preventive
maintenance schedules.

The BHA is in the midst of a comprehensive review of the SOP to
determine which policies, procedures and forms need revision.
The current document is available online to all site staff. This
document includes site specific maps, systems and associated
maintenance information which is also carried on-line. The BHA
updated several chapters of the SOP in 2009 and conducted
training sessions with maintenance staff and on-site reviews to
ensure compliance. The Maintenance Systems Manager sends
regular performance reports to Operations Senior staff.

Establish a monthly reporting system that allows managers to
measure all components of property management and establish site-
based benchmarks and performance goals.

This is complete and ongoing. A reporting system has been
established which is submitted electronically every month. The
report covers all of the fundamental property management
activities (rent collection, occupancy, etc.) and reports on
preventative maintenance as well as on the status of various
projects, emergencies, security and community activities for each
month. The report is cumulative so that at the end of the year, a
snapshot of major activities and progress will be available for
each development.
On-line-monthly and/or weekly reports of all key indicators of
management and maintenance performance are provided to all
managers. These include rent collection, vacancy and work
orders.

Managers continue to receive and use these reports. The current
reporting system is being reviewed to ensure the new software
system meets the needs of property staff.

Establish timely inspection and repair program to improve condition of
occupied units and reduce number of resident generated work
requests.

The Inspect and Repair Program has been implemented
throughout the Elderly portfolio. A modified version is being used
at a number of family developments. As long as the number and
age of outstanding work orders remain within acceptable limits,
implementation is a site-based decision.

Establish and implement a quality control program for supervisors to This program was initiated in April 2005. Superintendents report
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review at least 3% of all completed work orders in the previous week.
(At smaller developments, the supervisor shall review no less than 4
work orders weekly.)

their reviews on an on-line reporting system. This review
continues.

This continues with the on-line reporting monitored by the
appropriate PMS’s and the Maintenance Systems Manager.

C. MIS and Technology Systems
Provide BHA staff with appropriate computer and telephone
technology to support their work.

The BHA continues to provide staff with modern, cost-effective
computer and telephone technology. In order to extend the useful
life of the BHA’s aging PC population, the BHA implemented a
Microsoft Terminal Server farm, running up-to-date Windows
operating systems and desktop applications. BHA staff using
older, slower PCs connect to the Terminal Server farm, and are
able to emulate these faster PCs and run up-to-date desktop
applications. Terminal Server has the added benefit of
centralizing technology management and maintenance, allowing
the BHA to operate more cost-effectively. Over 100 BHA staff
currently use Terminal Server.

In late 2009 and into 2010, the BHA will replace this Terminal
Server farm with an even more sophisticated and flexible “PC
emulation” application, VMWare running Virtual Desktop
Integration (VDI). The BHA will roll out VMWare to all of its
management and maintenance offices in 2009, and to most of its
central office departments early in 2010. VMWare provides
individual users with a more ‘PC-like’ experience, and provides
MIS with the ability to better manage and configure individuals’
desktops to ensure each staffperson has the necessary access to
the computer resources they need to do their jobs.

The BHA has upgraded its telephone system to implement a
system with greater reliability, redundancy, and manageability
than the current system. The new system allows the BHA to
continually tweak and enhance its ability to tailor call routing
guaranteeing that customers are connected to staff and
information as quickly and directly as possible.
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Train BHA staff to fully utilize computer and phone technology to
support their work.

BHA employees continue to utilize the desktop and enterprise
applications on which regular training has been provided.
Targeted CCSLIB training is provided to meet the needs of the
Property Management, and Finance and Accounts staff, and Elite
training is provided to meet the needs of waiting list and Leased
Housing staff.

The MIS Department has created a position dedicated to
providing BHA staff with training on computer and telephone
applications. Training will commence when new staff are hired,
and will introduce them to current applications and protocols.
As new systems are implemented, training is being developed
and provided to all staff who need it. This training is available
both during the initial rollout of the new systems, and on an
ongoing basis.

Replace aged “legacy systems” with modern, integrated financial and
property management software systems.

The BHA has successfully replaced the CCSLIB intake and
screening system with a modern “Waiting List” application from
Emphasys Software. Among its many benefits, the new
Emphasys application has dramatically decreased the time it
takes for customers to be offered and shown housing units.

The BHA has successfully replaced the CCSLIB Section 8 system
with a modern Leased Housing application from Emphasys
Software. Among its many benefits, the new Emphasys
application has dramatically decreased the time it takes to
complete the annual recertification process for voucher holders,
has drastically reduced the time and effort necessary to generate
and mail landlord payments, and has made Request for Tenancy
Approval (RFTA) and Inspections information immediately
available to appropriate Leased Housing staff.

Now, the BHA is working to replace the CCSLIB applications for
both Public Housing and Finance / Administration with the new
Emphasys applications. The first phase is to roll out the resident
recertification process to all of the BHA’s properties. During 2010,
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the BHA will implement the full public housing management
application, including move-in, property management, property
work orders, and property inspections, and the full financial &
administrative suites including General Ledger, purchasing,
Accounts Payable, Inventory/Fixed Assets, Grants Management,
Payroll and Human Resources.

Leverage existing technologies by integrating them with new systems. The BHA has extended the working life of its aging PC population
by integrating them with the Microsoft Terminal Server application
and allowing these old PCs to operate as fast as new PCs for a
fraction of the cost. Even more BHA PCs will have their useful
lives extended as VMWare, the replacement and upgrade to the
Microsoft Terminal Server environment, is rolled out to even more
of the organization.

The BHA continues to create reports and reporting tools that allow
staff to more easily access and manipulate CCSLIB data using
modern desktop software applications. However, the MIS
Department is shifting its focus to writing reports for the new
Emphasys software package, as more and more BHA staff utilize
the new Elite applications to create and produce reports directly
out of the software application.

The BHA has integrated data from the new intake and screening
system, as well as from the legacy CCSLIB database, into both its
phone system and its websites, allowing customers direct access
to information that currently requires BHA staff intervention to
retrieve.

Create automated managing report systems for key housing and
financial indicators.

On-line-monthly and/or weekly reports of all key indicators of
management and maintenance performance are provided to all
managers. These include rent collection, vacancy and work
orders. An automated site-based purchasing system, that allows
property managers increased access to procurement information
and supports the bidding process, is still in use and will be
replaced by a fully integrated purchasing system for all managers.
On-line rent collection and unit status reporting is also available.
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In September of 2009, the Authority began implementation of the
Elite property management software for the Operations
Department. The new software will provide even greater access
to management information.

Develop on-site computer training on various software applications
used by BHA.

The MIS Department has created a position dedicated to
providing BHA staff with training on computer and telephone
applications. Training will commence when new staff are hired,
and will introduce them to current applications and protocols.

BHA employees continue to utilize the desktop and enterprise
applications on which regular training has been provided.
Targeted CCSLIB training is provided to meet the needs of the
Property Management, and Finance and Accounts staff. As new
intake and screening, and Leased Housing systems were
implemented, training was developed and provided to all staff who
need it. This training will be available both during the initial rollout
of the new systems, and on an ongoing basis.

In preparation for the implementation of the Elite software, BHA
hosted computer training sessions sponsored by DHCD. The
training included several Windows-based applications.

Now that the Elite implementation has begun, BHA is taking a
pro-active hands-on approach to allow users the opportunity to
enter much of their existing data from CCSLIB rather than have it
converted by MIS. The entry is taking place over an 8-week
period in a training room established by MIS. By the end of the
process, every development management staff person will have
received an average 24 hours of supervised, hands-on training on
Elite.

Identify processes that can become paperless, and implement imaging
and document management systems.

The BHA’s weekly employee bulletin is posted to the Intranet site,
eliminating the need to distribute this document to hundreds of
BHA staff. The BHA posts policies, procedures, and other critical
operating information to its Intranet website, making timely,
accurate information available to staff while eliminating the work
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and expense of distributing and updating hundreds of paper
copies. The BHA has developed techniques for receiving and
transmitting all utility consumption and billing information
electronically. This automated a very cumbersome paper
process, and provides the BHA with the information needed to
manage and reduce energy consumption on an ongoing basis.
The BHA receives and processes its phone bills electronically,
eliminating literally hundreds of pieces of paper from a monthly
process.

The Needs Assessment project identified opportunities for both
immediate and long-term process reengineering. The BHA has
ambitious goals to minimize the use of paper in its operations.
The BHA has procured a document management system from
OnBase, with the goal of which is to convert paper into electronic
documents, both paper entering the BHA from “outside” sources
and internally-generated reports, letters, etc. The BHA plans to
automate the processes surrounding the creation, receipt, and
processing of paper, with the goal of significantly streamlining
these areas of our operation. The BHA’s goal is to implement
document management once all of the systems for Public
Housing, Finance, and Administration are converted in 2010.

Create web access for public housing and Section 8 application forms. Numerous forms related to the application process became
available for printing from the website in 2005. Among these
forms are applications and priority forms for both the Public
Housing and Section 8 Programs. The BHA works continuously to
improve its website and provide useful information. We have
created a separate application and development choice for clients
applying for wheelchair accessible units. This form indicates
where we have accessible units and the bedroom size. We
created a page with information about the available accessible
units with a link to the development’s description. The BHA has
and will continue updating and revising its website in an effort to
better serve our clients. In 2007 the BHA implemented site-based
waiting lists for all of its Mod Rehab and PBV sites. Property
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descriptions for all sites were created and are available on the
website. On-going changes and enhancements as a result of
user’s recommendations and policy and regulation changes.
Since 2007 the BHA has added more detailed information to the
BHA website and site brochures in an effort to market its
Designated Housing Plan.

Implement new computer software system and business practices for
Applicant Intake, Screening, and Offers operations in accordance with
the BHA Needs Assessment recommendations and policies by 12/04.

The BHA has successfully replaced the CCSLIB intake and
screening system with a modern “Waiting List” application from
Emphasys Software. Among its many benefits, the new Elite
application has dramatically decreased the time it takes for
customers to be offered and shown housing units. The BHA is
close to implementing the process to enhance its computer
system by utilizing Document Imaging software to speed the
document review process and create easy and efficient access to
our records.

Implement new computer software system and business practices for
Leased Housing operations in accordance with the BHA Needs
Assessment recommendations and policies by 10/05.

The BHA has successfully replaced the CCSLIB Section 8 system
with a modern “Leased Housing” application from Emphasys
Software. Among its many benefits, the new Elite application has
dramatically decreased the time it takes for voucher holders to
complete the annual recertification process, and has drastically
reduced the time and effort necessary to generate and mail
landlord payments. The BHA is in the process of enhancing its
computer system by implementing Document Imaging software to
speed the document review process and create easy and efficient
access to our records.

Implement new computer software system and business practices for
Public Housing operations in accordance with the BHA Needs
Assessment recommendations and policies by 7/06.

The BHA will implement housing management software in 2009
and 2010. The results of the Needs Assessment are being
reviewed in light of the transition to property-based funding. In
September of 2009, the Authority began implementation of new
public housing management software.

Implement new computer software system and business practices for
Financial, Human Resources, and other Administrative operations in
accordance with the BHA Needs Assessment recommendations and
policies by 4/07.

The BHA will implement Financial, Human Resources, and other
Administrative software concurrently with the implementation of
the housing management software application project. The BHA
projects that these software applications will be implemented in
2010.
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Implement new computer software system and business practices for
Capital Project management and development operations in
accordance with the BHA Needs Assessment recommendations and
policies by 12/07.

The BHA will implement Capital Project management and
development software development software concurrently with
the implementation of the housing management software
application project. The BHA projects that these software
applications will be implemented in 2010.

Implement automated Voice Response System (VRS) for use in status
lines for applicants, landlords, Section 8 participants, and residents.

The BHA has implemented approximately a dozen different
Integrated Voice Response (IVR) applications with the
introduction of the new telephone system in 2009, for status lines
for applicants, landlords, Section 8 participants, and residents.

D. Financial Systems
Develop and make available to development managers and senior
staff comprehensive site-based budget report formats that include
operating income and all the development site costs including fringe
benefits, collection loss, utilities and indirect costs generated from
regional offices and from central office.

The site based budget formats were implemented in FY2001 with
the exception of indirect costs. Starting in January 2001,
managers have had the ability to pull expense reports directly
from the CCS system.
An automated, site-based purchasing system has been
introduced to the field and is in use at this time.

The property-specific Income and Expense statements that are
available to managers have been greatly enhanced in preparation
for asset management. All expenses attributable to the site,
including central office services, can be shown on the report.

Objective: Renovate or modernize public housing units.
Seek Hope VI assistance and other public and private funding for
redevelopment at potential sites including Clippership and Franklin Hill
and Washington Beech.

BHA applied for and received HOPE VI funds for our Washington
Beech site. BHA intends to apply for HOPE VI funds for its Old
Colony development during this fiscal year.

Meet 100% obligation and expenditure requirements of the BHA’s
Capital Fund Program.

The BHA has met FFY05 expenditure deadlines and the FFY 07
obligation deadlines and is therefore in compliance with all
expenditure and obligation deadlines. The BHA’s goal for the
coming years is to meet all obligation and expenditure deadlines
for the bond, ARRA formula funds and ARRA competitive grants.

Execute Round III Energy Performance Contract at 13 federal sites
($63 million in energy upgrades anticipated).

BHA anticipates executing the Energy Services Agreement (ESA)
in November of 2009. ESA is currently under review at the HUD
Boston Regional Office with approval expected in early November
2009. The prospects for financing have improved and the thirty-
month construction period should begin in early 2010.



PROGRESS REPORT: BHA FIVE-YEAR PLAN (FY 2005 – 2009)

Boston Housing Authority
(April 2009 – March 2010)

30

Objective: Demolish or dispose of obsolete public housing.
Only in connection with the receipt of new Hope VI grants and other
redevelopment/preservation strategies.

Complete and ongoing. Disposition occurs occasionally within the
context of a larger redevelopment strategy, such as at Franklin
Hill and/or Washington Beech. We will also be disposing of an
obsolete vacant building at the Bromley Heath site in order to
develop a new daycare facility. Finally, the BHA is planning to
utilize disposition as a tool to transfer two Elderly properties
(Heritage and Lower Mills) from public housing to Project-Based
Section 8 subsidy over the next 1-2 years. Finally, the BHA is
planning to dispose of a portion of the Old Colony site as part of
the Phase One redevelopment process.

Objective: Provide replacement public housing.
In connection with the receipt of new Hope VI grants. This goal has been thoroughly integrated into every HOPE VI and

non-HOPE VI/mixed-finance project at BHA.
Implement 1st Increment Replacement Housing Factor Plan at
Maverick; Seek approval for and implement 2nd Increment
Replacement Housing Factor funds plan.

Complete.

Objective: Provide replacement vouchers.
In connection with the receipt of new HOPE VI grants or the demolition
or disposition of public housing.

The BHA has received replacement housing vouchers associated
with its redevelopment strategy at Franklin Hill and Hope VI at
Maverick. BHA has applied for and received replacement housing
vouchers as part of the Washington Beech redevelopment
program. BHA will apply for replacement housing vouchers for
any BHA properties that are transferred from public housing to
Project-based Section 8 subsidy, and will apply for vouchers as
part of the Old Colony Phase One redevelopment project.

Other: Maximize health and energy conservation in the renovation and redevelopment of public housing.
Implement Energy Master Plan recommendations to realize cost-
savings measures throughout the portfolio.

The BHA continues to implement an Energy & Water
Conservation Program. Contract awarded for a third energy
performance contract (to result in an estimated $63 million in
energy-related upgrades) was issued in July 2004. BHA awarded
the energy audit in February 2005 and the technical audit has
been completed and revised to incorporate the extension of the
project timeline from 12 years to 20-year payback period based
on a recent HUD waiver approval. The extension will allow BHA
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to incorporate into the Energy Performance Contract more capital-
intensive energy conservation measures (ecm) previously not
cost effective under the 12-year guidelines. Presently the
Technical Audit and The Energy Services Agreement are under
review at the HUD Boston Regional office. The BHA anticipates
receiving approval to proceed from HUD and signing the Energy
Services Agreement in November of 2009. The prospects for
financing have improved and the thirty-month construction period
should begin in early 2010.

Implement energy performance contracts for the balance of the
portfolio.

The master plan report contains detailed recommendations for 3-
year, 10-year and 20-year payback capital and maintenance
measures, along with specific financing strategies that will
maximize outside investments by the utility companies and
energy performance contractors. The report also recommends
strategies for better monitoring and tracking of energy-related
information and trends at each site. Plan implementation is in
process.

BHA will continue to participate in the Healthy Public Housing Initiative
to coordinate implementation of grant activities and recommendations
relevant to the health, safety, and comfort of public housing residents.

HPHI Phase 2 is underway and focused upon Integrated Pest
Management, with funding from the Kellogg Foundation. The
Kellogg Foundation has funded a three-year, $2 million Healthy
Pest-Free Homes initiative. This initiative includes a partnership
between BHA, the Boston Public Health Commission, the West
Broadway Task Force and the Committee for Boston Public
Housing and will focus on five (5) BHA developments in each
grant year.

BHA and its partners have completed Year 3 of the grant activities
and fifteen developments have participated in the work of the
grant. In addition, the BHA has been working on implementing
IPM into all of its BHA-managed properties as well as its standard
operating procedures. In several grant sites where data has been
analyzed there have been significant reductions in the number of
pest work orders filed. Lessons learned as part of the grant work
are being implemented in other developments as well. BHA staff
also participates in the Breathe Easy at Home program, a
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collaboration among the Boston Public Health Commission, the
city Inspectional Services Department and health professionals
designed to alleviate housing conditions which adversely impact
the health of residents.

The BHA is working with its partners to finish the work of the
Kellogg Foundation grant. The BHA has continued the
implementation of IPM at all its developments. The BHA has
continued to work with its Healthy Homes Partners to seek
additional funding opportunities to continue this work. The BHA
has also begun working with its residents and partners to develop
smoke-free housing options.

PHA Goal: Increase assisted housing choices.
Provide voucher mobility counseling:

Establish and administer portability procedures. The BHA implemented the new portability procedures in
accordance with PIH notice 2004-12 in 2004.

Preserve Section 8 tenancies to the greatest extent possible at or
above the level served in 2004 subject to funding.

The BHA was able to preserve existing Section 8 tenancies in
calendar year 2005 despite a $6.1 million dollar decrease in
funding. The BHA accomplished this through attrition, a decrease
to contract rents due to declining rent reasonableness, reducing
retroactivity and a waiver allowing the early implementation of
lower payment standards. In 2006, HUD restored a portion of the
funding lost in 2005 allowing the BHA to assist more families than
in 2005. In 2007, 2008, and 2009 the BHA received sufficient
funding to assist all households currently leased as well as to
issue new vouchers to households on the waiting list.

Objective: Conduct outreach efforts to potential voucher landlords.
Provide information sessions for property owners on Section 8
program.

The BHA has sponsored educational workshops for small
property owners in Boston. BHA staff members attend landlord
trade-group meetings as time allows. Throughout 2005 -2007,
staff members have provided training to all owners and
representatives in both the PBV and Moderate Rehabilitation
Program. In addition, the Inspections Department co-sponsored
meetings with MBHP for Property Owners at which topics
including HQS, Water Meter Law, Rent Increases and Rent
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Reasonableness were discussed.
Increase availability of information on BHA programs and processes
via the web and e-mail.

This effort is ongoing, the BHA continues to expand the
information available on the website regarding its housing
programs. Applications and numerous forms are available online
in addition to development descriptions. The BHA also posts
policies and procedures regarding all of its housing as well as
pertinent information for landlords and clients.

Objective: Establish voucher payment standards to meet market demands.
Establish payment standards to meet market demands. In 2005, the BHA maintained its payment standards at 110% due

to drastic reductions to the FMRs in October 2004. The BHA
changed its payment standard to 105% of FMR as of January 1,
2006 due to continuing market declines. For 2007, the BHA
maintained its payment standards at 105%. On January 1, 2008
the BHA increased the payment standard to 110% due to the
decrease in FMRs effective October 1, 2007. On January 1, 2009
the BHA maintained its payment standards at 110% of the
established FMRs. Effective October 1, 2009 FMRs increased
and therefore, effective January 1, 2010, the BHA will set its
payment standard to 105% of current FMR. The BHA will continue
to monitor changes to both the FMRs and the market to determine
if any adjustment to its payment standards are required.

Apply to HUD field office for exception payment standards (up to 120%
of FMR) as reasonable accommodation for a person with a disability

The request for reasonable accommodation exception payment
standards up to and above 120% for a person with a disability is
ongoing.

Apply as necessary for additional neighborhood exception payment
standards.

Pursuant to recent HUD directives all PHAs are no longer
permitted to seek neighborhood exception payment standards.

Objective: Maintain and operate Section 8 Homeownership program.
Expand the voucher homeownership program and continue to
increase awareness to all Section 8 participants of this program and
the prerequisite FSS program as funding permits.

The Section 8 Homeownership Program, which is now
operational, has served as a vehicle for Section 8 families to
purchase homes. The FSS program has concentrated its efforts
on improving financial literacy among its participants to improve
readiness for homeownership. This program will continue to be
available for qualified Section 8 families and individuals.
Currently the FSS program serves approximately 175. In the
spring of 2008, the BHA conducted outreach of its entire HCV
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program portfolio and invited otherwise qualified participants to
apply to the Section 8 FSS Waiting List. On July 17, 2008 the
agency conducted a public lottery at our Amory Street location
and ordered the FSS Waiting List of approximately 1200
households who applied. BHA staff has commenced the process
of conducting FSS briefings to increase the number of families
who are enrolled.

Implement public housing or other homeownership programs:
Implement the Orchard, Maverick, and Washington Beech
homeownership programs in connection with HOPE VI.

BHA completed the Maverick Loan-to-Purchaser program. Per
the Orchard Revitalization Plan, the BHA has committed to
creating a total of 45 homeownership units, of which 25 have
been built in two phases to date (15 units at Shawmut Estates
and 10 units at the Forest-Greenville Infills). BHA worked with the
Madison Park Development Corporation on design and financing
for the final 20 affordable for-sale units. These units are under
construction and will be ready for sale and occupancy in the
summer of 2010. BHA is also implementing a Loan-to-Purchaser
program as part of the Washington Beech HOPE VI initiative. This
program will enable 56 income-eligible households to purchase a
home, similar to the Maverick program. To date, there have been
four closings.

Implement public housing site-based waiting lists:
Implement and monitor site-based waiting lists in public housing
program in compliance with all fair-housing laws and other regulatory
requirements.

Complete and ongoing.
The BHA and the HOPE VI sites have established procedures as
part of their annual independent audit process for the monitoring
of site-based waiting lists. As part of its Annual Plan process and
during annual site evaluations, BHA staff has monitored site-
based waiting lists at its HOPE VI sites since they were
established. The BHA implemented its own site-based waiting
lists for all of its public housing waiting lists in January 2005. The
BHA has hired an outside agency to conduct independent testing
every three years as required by HUD.

Comprehensive training and revised protocols have been
developed at both BHA and HOPE VI sites as a result of this
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process. The next round of testing of BHA and HOPE VI sites will
be in 2010.

HUD Strategy Goal: Improve community quality of life and economic vitality.
PHA Goal: Provide an improved living environment.
Objective: Implement measures to deconcentrate poverty by bringing higher income public housing households into lower income developments.

Monitor in accordance with Admissions and Continued Occupancy
Policy (ACOP).

HUD has approved the BHA’s ACOPs, implemented in January
2005, 2008, and most recently 2009 which include provisions for
deconcentration in section 1.4 – 1.5 including Remedial Action
and Monitoring. As part of the annual plan submission, the BHA
continues to monitor the income levels of households and
compare the average development incomes to assess BHA’s
progress in attaining the deconcentration and income mixing
goals.

Objective: Implement measures to promote income mixing by assuring access for lower income families into higher income developments.
Monitor in accordance with Admissions and Continued Occupancy
Policy (ACOP).

See above.

Objective: Implement public housing security improvements.
Continue and enhance, to the extent possible, the current Public
Safety Program

The BHA Police Department has received accreditation from the
Commission on Accreditation for Law Enforcement Agencies
[CALEA] a national police standards agency in 1998, 2001and
2004. The Department was re-accredited in the Fall 2007 and is
working towards re-accreditation in 2010.

The Public Safety department continues to provide 24 hour - 7-
day a week coverage. Using a combination of motorized, foot,
bicycle patrols and community police officers on long term,
development specific assignments we are able to positively
impact resident quality of life issues including identifying and
reporting broken locks, doors and windows. For the first 10
months of 2009, violent crime on BHA properties has decreased
by 2.5% compared to the same period in 2008. Total reported
crime has decreased by 3%. City-Wide, violent crime has
dropped by 2.5% for the same period.

The BHA Police maintain a close working relationship with the
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Boston Police and other local, state and federal Law Enforcement
agencies in providing services to BHA residents. The
department’s Crime Analyst is assigned to the BPD’s Regional
Intelligence Center gathering and disseminating crime information
and attending daily briefings. The BHA Civil Rights Department
works closely with the BHA Police and with the BPD Community
Disorders Unit to investigate incidents with bias indicators.

As part of a gang prevention effort, the BHA signed a
Memorandum of Understanding with the City of Boston to provide
youth programs to BHA residents. This effort has been on going
since 2002.

With ARRA funding, we have initiated a pilot program to bring
video monitoring to 23 Elderly Developments and 5 Family sites
to enhance safety and security and promote crime prevention.

Periodic meetings continue to be held in various Public Housing
Developments across city districts to address public safety and
quality of life issues relevant to BHA residents. BHA & Boston
Police attend & provide area crime data and crime prevention
information & resources.

Since the mid-1980’s, many BHA developments conduct Unity
Days each summer to bring residents, staff and police together in
a social atmosphere. This program started as a result of
neighborhood tensions and has grown into an annual summer
social event.

Cuts to the PHDEP program and more recent cuts to the BHA’s
operating budget are and will continue to make it increasingly
difficult for the BHA to deploy police officers in our public housing
communities.

Maintain BHA Police accreditation through meeting Commission for
Accreditation of Law Enforcement Agencies, Inc. (CALEA) standards.

In the fall of 1998 the BHA Police Department received
accreditation from the Commission on Accreditation for Law
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Enforcement Agencies [CALEA] a national police standards
agency. We continue to strive to meet the national standards set
for law enforcement agencies. The Department was successfully
re-accredited in 2001, 2004, and 2007 and is working towards re-
accreditation in the fall of 2010.

Designate developments or buildings for particular resident groups (elderly, persons with disabilities):
Seek extension for current Designated Housing Plan, and
subsequently consider revisions, and, as appropriate, submit a revised
plan for approval.

HUD approved the Designated Housing Plan on June 18, 2007;
good for a five-year period.

Other: (list below)
Work with the City and Community Based Organizations to continue
access to education and employment seeking services.

The BHA has entered into working partnerships with Action for
Boston Community Development, Inc., the Private Industry
Council, and the One-Stop Career Centers to augment the job
training and employment options available to public housing
residents. Additionally the Community Services Department has
adopted Workforce Development activities as central to its
mission to working with residents to achieve self-sufficiency.

Work with the Mayor’s Earned Income Tax Credit and Financial
Literacy Campaign to ensure residents access to all tax credit
programs, which assist them to increase their earnings.

BHA will conduct outreach with the EITC Steering Committee,
mailing to all households in the public housing portfolio among
other outreach activities. It will also continue to make these
materials available to Section 8 households. (Note: Since 2008,
the BHA has expanded its outreach to include the elderly/disabled
developments in its mailings.) Financial Literacy outreach will also
continue to be a part of this effort. In 2008, 1053 residents
received free tax preparation services and 39% received the
EITC, which represented an average credit of $1631 and an
average tax return of $2026. (The 2009 data is not yet available.)

BHA will continue to participate in the Healthy Public Housing
Collaborative to coordinate implementation of grant activities and
recommendations relevant to the health, safety, and comfort of public
housing residents.

HPHI Phase 2 is underway and focused upon Integrated Pest
Management (IPM), with funding from the Kellogg Foundation.
The Kellogg Foundation has funded a three-year, $2 million
Healthy Pest-Free Homes initiative. This initiative includes a
partnership between BHA , the Boston Public Health Commission,
the West Broadway Task Force and the Committee for Boston
Public Housing and will focus on five (5) BHA developments in
each grant year.



PROGRESS REPORT: BHA FIVE-YEAR PLAN (FY 2005 – 2009)

Boston Housing Authority
(April 2009 – March 2010)

38

BHA and its partners are now in Year 3 of the grant activities and
fifteen developments have participated in the work of the grant. In
addition, the BHA has been working on implementing IPM into all
of its BHA-managed properties as well as its standard operating
procedures. In several sites where data has been analyzed there
have been significant reductions in the number of pest work
orders filed. The BHA is working with its partners to finish the
work of the Kellogg Foundation grant. The BHA has continued the
implementation of IPM at all its developments. The BHA has
continued to work with its Healthy homes Partners to seek
additional funding opportunities to continue this work. The BHA
has also begun working with its residents and partners to develop
smoke-free housing options.

HUD Strategic Goal: Promote self-sufficiency and asset development of families and individuals.
PHA Goal: Promote self-sufficiency and asset development of assisted households.
Objective: Increase the number and percentage of employed persons in assisted families.

Continue to manage resident services programs at selected family
developments.

The Community Services Department has adopted Workforce
Development activities as central to its mission of working with
residents to achieve self-sufficiency. At various developments in
the Family Portfolio, intake and assessment for job readiness and
job search, educational (college) scholarship information services
are offered along with referrals to a broad range of support
services; some are specifically targeted to residents with
disabilities. Through the BHA’s extensive network of
partnerships, residents are able to access job training and
employment options; youth and family education, health and
recreation opportunities. Since the Fall of 2007, the BHA in
collaboration with Northeastern University has expanded its
outreach efforts to inform all BHA residents of public housing of
the availability of special BHA scholarships for full-time
undergraduate education. We will continue to do so in the coming
year. In the fall of 2009, 6 BHA residents began attending
Northeastern using the BHA scholarships.

Continue to encourage Section 8 participants to enroll in the FSS Interest in the program has greatly increased since the inception
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program. of the homeownership program. Presently, approximately 175
families are enrolled as active FSS participants. Of this number
approximately 50 families are pursuing the homeownership
option. In the spring of 2008, the BHA conducted outreach for the
FSS program to all current HCVP participants in an effort to
increase participation in the FSS program. The FSS Waiting List
of approximately 1200 families was ordered and preserved at a
public lottery held on July 17, 2008. The FSS and
Homeownership Coordinators have commenced the process to
interview and brief the qualified Section 8 households who
reached the top of the agency’s FSS Waiting List.

Seek additional funding for FSS program. In 2005, the BHA applied for and received approximately $60,000
in additional funding for its FSS Program. This was in addition to
the $130, 000 of annual funding the BHA previously received. The
BHA re-applies for this funding on an annual basis. In July 2008,
the BHA submitted an application for Public Housing FSS
Program funding and it was awarded $68,000 to serve 36
families. The BHA also submitted a Resident Opportunities &
Self-Sufficiency – Service Coordinators Program Grant
application in September 2009, in order to further expand its FSS
programming to residents of public housing. If funded the BHA
would receive $240,000 for three years.

Encourage broad participation in the Section 8 homeownership
program.

To access the Section 8 Homeownership Program, participants
must be members in good standing in the BHA’s Family Self -
Sufficiency Program. Currently, the BHA has approximately 175
participants in its FSS Program. The BHA regularly provides
information and counseling to members of its FSS Program about
the requirements of the Homeownership Program. The FSS
program has concentrated its efforts on improving financial
literacy among its participants as readiness for homeownership.
The BHA has partnered with City Life Vida Urbana to offer some
homeownership classes in Spanish. The BHA continues to hold
homeownership briefing sessions and meets regularly with
interested BHA Section 8 FSS households, with an emphasis on
financial literacy.
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Provide assistance to residents who wish to learn how to start their
own businesses through partnerships with local entrepreneurship
programs.

The BHA, through funding of a Resident Opportunity and
Supportive Services grant and other collaborations, continues to
encourage residents to participate in other Entrepreneurship
Programs in the area.

Facilitate the transition of TANF recipients and Welfare-to-Work
participants from welfare to meaningful permanent employment.

The BHA has successfully completed the implementation of this
program. In 2006 HUD discontinued this program and
participants were being phased out through attrition. In 2007 the
BHA’s remaining participants graduated from the program.

Help un- and underemployed residents find employment and training,
as funding allows.

The Community Services Department has adopted Workforce
Development activities as central to its mission of working with
residents to achieve self-sufficiency. At various developments in
the Family Portfolio, intake and assessment for job readiness and
job search, educational (college) scholarship information services
are offered along with referrals to a broad range of support
services; some are specifically targeted to residents with
disabilities. Through the BHA’s an extensive network of
partnerships, residents are able to access job training and
employment options. Since the Fall of 2007, the BHA in
collaboration with Northeastern University has expanded its
outreach efforts to inform all BHA residents of public housing of
the availability of special BHA scholarships for full-time
undergraduate education. We will continue to do so in the coming
year.

In Spring 2009, the BHA working in collaboration with the Mayor’s
Office of Jobs & Community Services assisted BHA residents (14
to 21 years) obtain summer employment funded through the
ARRA funding. The BHA has also formed partnerships with
several other workforce development partners including the
Boston Private Industry Council and the Asian American Civic
Association to apply for additional ARRA funds designed to
provide training and employment in the Green Jobs Sector.

The Section 3 Program has provided a range of employment
opportunities for BHA residents and low income Boston
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residents. BHA maintains a fruitful relationship with Youth
Build of Boston and that program accepts our residents for
GED, job training, and employment options. In the future we
hope that contractors will increase the training, employment,
and business opportunities for our residents. There were 56
Boston Housing Authority tenant hires from 1/1/08 through
11/18/09 to positions with the Boston Housing Authority. In
addition, CWC (Construction Contractor – Franklin Field)
reported 146 Section 3 hires from 5/1/2008 through
5/31/2009. The Section 3 hires reported by CWC are (1)
public housing residents or (2) low and very-low income
persons who live in the metropolitan area where a HUD-
assisted project for housing or community development is
located. It is likely that some Section 8 participants are
included in CWC’s numbers. With the upcoming new capital
projects, we foresee the Section 3 REP will reach a goal for
2010 of 95 positions.

Explore the possibility of expanding the Self-Sufficiency Program to
public housing residents.

In May 2009, the BHA was awarded $68,000 to start a Public
Housing FSS Program to serve 36 families. The program is now
underway and has enrolled 9 households to date.

Objective: Provide or attract supportive services to improve assisted recipients’ employability.
Continue to seek funding to increase supportive services. The Section 8 FSS program, Family Unification program and

Mainstream housing program for individual with disabilities
continue to provide and attract support services to improve the
employability of Section 8 participants through participation in
networking activities sponsored by outside agencies. The BHA
regularly participates in Section 8 Administrators Associations,
MassNAHRO, CHAPA, NLHA meetings, committees, workshops
and trainings.

The BHA continues to seek partnerships with local community-
based organizations to establish linkages that will allow public
housing residents to (1) transition from welfare to work, (2)
transition from unemployment to work, and (3) improve work skills
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to climb the economic ladder.

Backing up these efforts, the BHA is an active member of the
following organizations:

Job Training Alliance (JTA), a membership organization
consisting of over 30 community-based training and related
agencies committed to working with low-income Boston area
residents to increase economic self-sufficiency;
Massachusetts Workforce Alliance, a membership organization
consisting of many of the same partners as the JTA, advocacy
groups, community colleges, and CDCs. This group is especially
active in developing vital career ladder projects with
strong employer linkages.

Boston’s Earned Income Tax Credit Action Coalition, a wide
range of City Agencies, Community Based Organizations and
Financial partners including the IRS, working to provide
information on the Earned Income Tax Credits (Federal and
State) and financial literacy in addition to free income tax
preparation services at over 22 locations throughout the city. The
BHA will be sending information to all resident households
(Family Developments) regarding the EITC as well as sharing this
information with BHA employees and Section 8 participants.

In February 2007, the BHA completed its final year of an
agreement with the University of Massachusetts/Boston’s Institute
for Community Inclusion in order to provide specialized
employment services to residents of selected public housing
developments who meet specific program criteria. The Institute
for Community Inclusion continues to provide technical assistance
to BHA staff working with disabled residents of Public and Section
8 Housing.

Continue the Memorandum of Agreement with the Workforce
Investment Board to create a mechanism by which BHA residents

The BHA is a member of the Boston Workforce Investment Board,
(WIB) which seeks to shape the workforce and education needs
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have access to employment and training services. of City of Boston residents – from both the adult and youth
perspectives. In 2010, BHA staff will continue to improve the
service delivery model for working effectively with the One-Stop
Career Centers. In 2009, the BHA revised its Memorandum of
Agreement with the WIB.

Objective: Provide or attract supportive services to increase independence for the elderly or families with disabilities.
Continue to implement and manage the Resident Services Program at
all Elderly/Disabled Program sites.

The BHA currently provides resident services at every
Elderly/Disabled site. Of the properties managed directly by the
BHA, the Resident Service Program is administered directly by
BHA Resident Service Coordinator’s staff at 26 sites and via
contracts with local non-profits at the 3 South Boston sites and
Torre Unidad. At the remaining 6 sites with private management,
the management company is responsible for providing resident
services. Additional program include: an outreach program with
the Elder Right to Sight program to provide vision care for all our
residents; Dental screenings with the Department of Public
Health; Psycho-educational programs and presentations from
community based service providers; as well as culturally
appropriate social events including Latin Nights, Chinese cultural
Dance presentations, Jazz concerts, and multicultural nights. In
addition BHA has established a linkage with Boston University
School of Social work to provide Graduate level students the
opportunity to learn and work in our programs. There is also a
link with the Greater Boston Food Bank for a perishable food
program delivered monthly to our buildings. Resident Services
continues to develop programs within housing developments to
enhance resident’s quality of life. These programs include Needle
and Hooks, movie nights, music hours, computer classes, Bingo,
coffee hour holiday and birthday celebrations. BHA Resident
service staff participate in statewide organizations for training and
development, including Boston University GEM Program, Boston
Partnership for Older Adults and the Haitian Multi-Cultural
committee.

Continue to seek funding to extend a supportive services program for
seniors at family developments; at the same time, collaborate with the

In 2002, the BHA partnered with the Gerontology Institute of U-
MASS Boston to conduct a needs assessment of seniors who
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staff in the elderly/disabled program on joint events as possible. reside in family developments in order to identify the range of
needs and plan best how to address them. The BHA received the
report from the Gerontology Institute in May 2003, which is
available to residents at
www.geront.umb.edu/_documents/seniors-public.pdf. The BHA is
currently using the Resident Health Advocates to assist with
providing information to this target group. Through the BHA’s
collaboration with the CDC’s Prevention Research Center,
funding opportunities are continuously considered. There is an
on-going communication flow between Community Service Dept.
and Resident Service Coordinators regarding information on
resources to serve the target population. BHA Elderly & Disabled
Resident Service staff provide direct services to Seniors in crisis
or who have been identified as service resistant.

Community Services Dept. staff and Resident Service
Coordinators are collaborating on a wellness initiative started in
2000 to serve residents from Bromley, Amory and the surrounding
neighborhoods. Residents do weight training, chair exercises and
exercise/ dance. Funding for this wellness program comes from a
partnership called the "Tree of Life" Community Service Care Inc.

In 2009, a collaboration for individuals living with chronic health
conditions- “My Life, My Health”, sponsored by the Mass.
Department of Public Health continued and as noted in last year’s
plan the program was held in South Boston and included
residents from the Mary Ellen McCormack, Old Colony and West
Broadway developments.

A new collaboration with the MA Department of Public Heath,
the Boston Public Health Commission and the BHA funded
through a private foundation is starting up to provide enhanced
dental screening and treatment for Seniors at selected
developments.

In September 2009 the BHA was successful in receiving ARRA
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funding for a program that will build a facility and provide
comprehensive health services to elders and eligible disabled
individuals at the Amory Street development.

Complete planning study for an Assisted Living Conversion within the
Elderly/Disabled portfolio.

Complete. The results of this effort indicated that BHA would
serve more of its frail elders by enhancing its in-place service
programs than by creating a standalone Assisted Living Facility.
An Elderly Services team has been created to identify approaches
and funding for this effort. An initial pilot with several South End
properties is in the planning stage with Central Boston Elder
Services. The efforts with Central Boston Elder Services
continues. Additionally in September 2009 the BHA was
successful in receiving ARRA funding for a program that will build
a facility and provide comprehensive health services to elders and
eligible disabled individuals at the Amory Street development.

Continue to seek funding to increase supportive services. The BHA will continue to review and apply for ROSS grants to
supplement the work that is currently being funded through the
2005 ROSS grant. This funding is critical to maintaining the
program. BHA staff will continue to explore other non-HUD
funding sources to continue and expand resident services.

As noted earlier, the BHA has applied for ROSS 2009 funding and
is awaiting notification. We have also applied for renewal of the
Public Housing Family Self-Sufficiency Program. In August 2009,
the BHA was part of a national technology grant application
submitted by the City of Boston. If funded, the BHA would receive
funds to support 11 computer learning centers, which would
provide residents with free access to the internet and basic
software education.

Through the Partners in Health & Housing Prevention Research
Center, the BHA and its partners received a 5 year renewal grant
from the US Centers for Disease Control and Prevention, which
allows the partnership to provide innovative health & wellness
programs and services to BHA residents in the Family portfolio.
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BHA has started a supportive-housing and Wellness Program
model for two developments in Dorchester, through a
collaboration with Boston Senior Homecare and the Visiting
Nurses Association. The Supportive Housing Program provides
supports for the many diverse backgrounds that reside at
Codman Apts. and JJ Meade. Special program features include:
an on-site Service Coordinator; monthly wellness seminars
provided by the VNA of Boston, including blood pressure and
cholesterol screenings, stress management and women’s health
issues; on-going exercise and yoga classes; and a monthly
session of the BSHC’S Fine Dining Program - a highly socially
interactive program that involves guest chefs cooking a simple
recipes for elders. This session is followed by a nutritional talk
with BSHC staff and a VNA nutritionist.

Through a collaborative agreement Boston Housing Authority and
Ethos opened in late Fall 2007 “Summer House” at Malone
development. A program for frail elders 65 yrs and older, who
meet Mass Health eligibility standards, nursing home eligible
according to state regulations require daily assistance with at
least two Activities for Daily Living (ADLs) such as bathing,
dressing or grooming. Seeking an alternative to a nursing home
placement and be eligible for public housing according to BHA
screening criteria.

Program description:
• Four elders will share a first floor four bedroom apartment

in the Hyde Park of Boston
Services include:

• Round the clock access to a caregiver
• Daytime and evening direct personal care
• Homemaking and laundry service
• Meal preparations
• On going case management
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The BHA applied for and received over $4 million in the recent
ARRA competitive capital fund round to build a comprehensive
Elder Services/PACE Center at Amory Street. The Center will be
completed in the Fall, 2012.

Continue to manage Mainstream Housing Program and apply for
additional funding where available.

The BHA is fully utilizing funding received for Mainstream Housing
vouchers. No new funding opportunities for this program became
available in 2005 -2007.

Other: (list below)
Continue to partner, as funding permits, with City and developers in
creation of affordable housing through Project Based Voucher
Program, which includes supportive service programs.

As of October 2005, the BHA had successfully partnered with
private developers to create 370 new affordable housing units
through its Project Based Voucher Program. In 2006, the BHA
again partnered with the City’s Department of Neighborhood
Development to create 184 units of existing PBV’s located within
approximately 15 different developments in Boston. Over 2007
and 2008 these 184 units were brought on-line and leased up.
The BHA continues to provide technical assistance to ensure that
the owners and property managers take full advantage of the
benefits of the implementation of site-based waiting list
procedures brought into effect in 2007.

BHA will seek to coordinate efforts with the City of Boston to respond
to the needs of victims of violence, domestic and otherwise, and other
identified threats to public safety or civil rights.

The Office of Civil Rights works in collaboration with the Boston
Police Dept. Community Disorders Unit to respond to civil rights
concerns and attend public safety community meetings. The BHA
offers Priority One status to displaced victims of violence,
domestic or otherwise to all applicants to both its Section 8 or
Public Housing Programs. The BHA also offers Emergency
Transfers within its Public Housing Program to any household
with an identified threat qualifying as a threat to public safety or
civil rights. BHA is working with advocates to create a referral
network for domestic violence victims. BHA has its own police
department with officers who are trained in recognizing and
dealing with incidents of domestic violence and knowledgeable
about resources and prosecution of offenders. BHA lease
provides (paragraph 7N) that we will re-key locks promptly upon
request of a household member who has a restraining order
against another household member and waive normal charges.
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BHA is implementing the Violence Against Women Act (VAWA)
Policy, a part of the HUD approved 2009 Plan. HUD has also
approved the 2009 ACOP which contains language related to
VAWA. The changes were needed in order to comply with VAWA
requirements. The Occupancy department has provided training
to its staff regarding Domestic Violence. Other BHA staff will be
scheduled for future trainings. The BHA will be completing a
mailing for all Residents/Participants/and Applicants informing its
clients about their rights under VAWA.

HUD Strategic Goal: Ensure Equal Opportunity in Housing for all Americans.
PHA Goal: Ensure equal opportunity and affirmatively further fair housing.
Objective: Undertake affirmative measures to ensure access to assisted housing regardless of race, color, religion, national origin, sex, familial
status, and disability.

Review Limited English Proficiency draft guidance and implement, as
financial and administrative constraints permit, those steps necessary
to assure that persons who are not proficient in English are able to
fully access BHA programs.

BHA staff have reviewed the draft guidance and has formed an
internal LEP committee to address BHA’s translation needs. The
BHA drafted an LEP policy which will be finalized this year. The
BHA continues to work to improve access of persons who are not
proficient in English. The BHA is working to increase the number
of documents that are available in other languages, for example
the lease is available in several languages, and transfer guides
and civil rights guides are available in a few languages, however
the cost of translation remains an issue. BHA also contracts with
AT&T Language Line Services and utilizes translation services,
both oral and written on an as needed basis. Further, the BHA
has a diverse workforce that speaks a variety of different
languages that are able to help with spoken translation. The BHA
currently collects information for its waiting lists on language
spoken and read in order to better service our clientele. In 2007
the BHA formed an internal LEP committee. The committee
continues to work diligently on LEP issues.

Utilize the BHA’s Affirmative Fair Marketing Policy when conducting
outreach for Public Housing programs.

In 2005, the BHA announced the re-opening of its Public Housing
waiting lists. At the re-opening, outreach was conducted in
compliance with the BHA’s Affirmative Fair Marketing Policy.
BHA will continue to conduct outreach as needed in compliance
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with the BHA’s Affirmative Fair Marketing Policy as indicated in its
ACOP.

Monitor the site-based wait lists at least every three years using
independent testers or other means satisfactory to HUD to assure they
are not being implemented in a discriminatory manner, and that no
patterns or practices of discrimination exist; and such results will be
reported to HUD. The BHA will take any steps necessary to remedy
the problems surfaced during the review and the steps necessary to
affirmatively further fair housing.

Complete and ongoing. The BHA is starting the selection process
to hire the independent tester to begin the every third year
independent waiting list audit and to be completed in 2010.

Objective: Undertake affirmative measures to provide a suitable living environment for families living in assisted housing, regardless of race, color,
religion, national origin, sex, familial status and disability.

Continue to enforce the Civil Rights Protection Plan, which was
approved by HUD and the U.S. Department of Justice on 6/17/96 with
revisions approved by the Department of Justice on 7/26/99.

The BHA developed a Civil Rights Guide that summarizes the
BHA Civil Rights Protection Plan and lists important telephone
numbers. The Guide is available in English, Spanish, Chinese,
Vietnamese and Haitian Creole. A version in Somali is also
available. The Civil Rights Guide is distributed to all residents as
new leases are signed. The Guides are available upon request
in alternative format. Copies of the Civil Rights Guides are also
distributed in the Housing Service Center and at all management
offices.

The Civil Rights Protection Plan (CRPP) was updated in 2002 to
reflect changes in the ACOP and current investigative trends.
The changes have been approved by the Justice Department.

Residents can file Civil Rights complaints at the management
office, civil rights office, or by calling the 24-hour civil rights hotline
found in the Civil Rights Guide. A poster advertising the number
in 8 languages (English, Spanish, Portuguese, Chinese,
Vietnamese, Khmer, Russian, and Haitian Creole) is displayed at
all management offices, tenant task force offices, at the Housing
Service Center and at some administrative offices. The BHA
continues to work closely with the Boston Police Department and
the Community Disorders Unit.
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BHA residents are protected from violations of their civil rights by
other residents, guests, or any other persons under a resident’s
control by the BHA Zero Tolerance Policy. Beginning 4/1/00,
each head of household was required to sign a certification
agreeing that they are subject to eviction for violations of the
policy annually. Residents are also required to sign a new Zero
Tolerance form each year at recertification.

All new BHA employees are asked to sign a certification that they
have received a copy of the Civil Rights Protection Plan and that
they agree to act in accordance with BHA policies. The BHA
continues to hold new employee orientation sessions as needed.
Part of the orientation is a brief discussion of employee
responsibilities under the Civil Rights Protection Plan.
Employees are evaluated on civil rights performance as part of
the annual performance evaluation process.

Continue to provide resident and employment training initiatives. The Community Services Department has adopted Workforce
Development activities as central to its mission of working with
residents to achieve self-sufficiency. At various developments in
the Family Portfolio, intake and assessment for job readiness and
job search, educational (college) scholarship information services
are offered along with referrals to a broad range of support
services; some are specifically targeted to residents with
disabilities. Through the BHA’s extensive network of
partnerships, residents are able to access job training and
employment options.

In Spring 2009, the BHA working in collaboration with the Mayor’s
Office of Jobs & Community Services assisted BHA residents (14
to 21 years) obtain summer employment funded through the
ARRA funding. The BHA has also formed partnerships with
several other workforce development partners including the
Boston Private Industry Council and the Asian American Civic
Association to apply for additional ARRA funds designed to
provide training and employment in the Green Jobs Sector.
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Through a new partnership with the Crittenton Women’s Union
and the MEMcCormack Tenants Task Force, the Old Colony
Tenants Association and the West Broadway Task Force, the
Career Family Opportunity Program is an innovative Family Self
Sufficiency Program offered to residents at these 3 family
developments.

Objective: Undertake affirmative measures to ensure accessible housing to persons with all varieties of disabilities regardless of unit size required.
Complete implementation of Voluntary Compliance Agreement signed
with HUD in April 2002 to bring the number of accessible units to 5%
of the total portfolio.

The VCA construction plan was developed in 2002 considering a
number of factors including accessibility to transportation and
medical facilities as well an analysis of the current waiting list.

As of December 2007 all 298 of the accessible units in the
Implementation Plan for the federal Family and Elderly/Disabled
Programs were complete per the terms of the VCA. Nine
accessible units have also been completed in the state-funded
portfolio. Construction starts of 31 accessible units at three
developments in the state-funded portfolio remain delayed
pending state funding. The continuing economic downturn is
expected to further delay the state’s ability to fully fund these
projects. With additional accessible units being built as part of the
Washington Beech and Old Colony re-development projects BHA
will pursue closing the VCA with HUD, at least with respect to the
federally-funded portfolio.

Other: (list below)
Develop and implement Reasonable Accommodation in Employment
Policy; also implement a corresponding training program for all BHA
employees.

In February 2000, the BHA implemented a reasonable
accommodation policy for residents and applicants of the public
housing program. A Reasonable Accommodation Coordinator
was designated and a Reasonable Accommodation Guide was
developed for distribution at management offices, the Housing
Service Center, and many administrative offices. Staff of the
Occupancy, Civil Rights, and Legal Departments as well as site
staff completed required training in January and February 2000.
A reasonable accommodation in rental assistance policies and
procedure (RARAPP) for Leased Housing was implemented in
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February 2001. A Reasonable Accommodation Committee (RAC)
meets as necessary when a request involves a substantial policy
or physical modification. The RAC is coordinated by the Office of
Civil Rights (OCR).

The OCR continues to train BHA staff regarding Section 504 and
BHA’s Reasonable Accommodation policies.

In the summer of 2008 BHA adopted procedures for Reasonable
Accommodation in employment with notice to employees of
publication on its internal web site. There is an Employee RAC
that meets when an employee requests a reasonable
accommodation and is coordinated by the Human Resources
Department. The BHA is currently conducting reasonable
accommodation training throughout the agency in fall 2009.

Update Sexual Harassment Policy with accompanying training. The Sexual Harassment Policy has been revised to include
Workplace Harassment has been updated as of Summer 2009
and the BHA is in an ongoing discussion with the unions prior to
implementation. The BHA will deliver a workplace harassment
training to staff in 2010.

Other PHA Goals and Objectives:
PHA Goal: Develop project-based budgeting across the BHA based upon Real Estate Industry's Practices and Standards.
Develop an organizational structure for site-based management:

Maintain and improve with the implementation of new information
technology systems, site-based systems required to meet
standards for PHA asset management.

On-line-monthly and/or weekly reports of all key indicators of
management and maintenance performance are provided to all
managers. These include rent collection, vacancy and work
orders.

BHA continues to provide on-demand access to management
information for site staff. Implementation of new public housing
software and associated network upgrades should further improve
the ability of development management and maintenance staff to
get information.

Continue to respond to and implement timely changes in
response to new HUD regulations on project based

BHA is in the process of transitioning to property-based funding.
Several interdepartmental committees continue to meet to review
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management, accounting, and budgeting. current BHA business processes in key functional areas and to
recommend changes that may be required by the new
regulations.

The work of these committees continues. A number of committee
recommendations have been implemented. Others have been
presented to the Executive Committee and are pending
implementation.

PHA Goal: Establish a comprehensive community participation process to assure that all significant BHA policies receive appropriate review and
recommendation.

Continue to recognize current and approved LTO role to review
and advise on new and amended BHA policy.

This is ongoing; this past year the BHA consulted formally and
informally on all new and amended policies as appropriate,
including the Memorandum of Agreement for the Tenant
Participation Funds.

Update and revise existing tenant participation policy (TPP). In June 2007, the BHA released the newly revised TPP after
undergoing a community review process and notice and comment
procedure. For the coming year, the BHA will continue to
disseminate and provide education to BHA staff and BHA tenants
of the changes and implementation of the new TPP.

Increase knowledge and availability of information regarding
Section 8 programs and processes through newsletter, website,
and e-mail.

Information regarding changes to the Section 8 Program are
posted on the BHA’s website. Any significant changes to the
program are subject to a public process including a public
hearing. In addition, staff members regularly attend both
Monitoring Committee and RAB meetings to present information
regarding the Section 8 Program. Staff also attends meetings
with advocates, landlords and other interested parties upon
request.

Work collaboratively with the Resident Advisory Board for
purposes of reviewing and advising the BHA on all new and
revised policies related to the Annual and Five-Year Agency
Plan.

The BHA, in conjunction with Greater Boston Legal Services, the
Committee for Boston Public Housing and the Massachusetts
Senior Action Council, established a Resident Advisory Board in
the Summer of 1999. Since then, the BHA has met regularly with
the RAB to develop the BHA’s Five-Year and Annual Plans. RAB
elections were held in May 2006 and again in August 2009 and
elected representatives for Family, Elderly / Disabled, and Section
8. In addition, a number of alternates were elected if a RAB
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member is unable to complete the term.
Continue to work with the appointed BHA Monitoring Committee.
The BHA commits to nominating at least one Section 8
participant to serve on the Monitoring Committee in each
nomination cycle. The BHA will strive to eliminate any gap in
service time between the end of one monitoring committee and
the beginning of the next term.

The BHA will be submitting a list to the Mayor’s Office pursuant to
the MA Chapter 88 of the Acts of 1989 after the upcoming
election.
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Comments and
Responses to the
BHA FY 2010 Five-
Year and Annual Plan.

The following document
contains the comments and
responses received on the
BHA's FY 2010 Five-Year and
Annual Plan. The Plan was put
out for public comment on
November 1, 2009 and the
comment period closed on
December 15, 2009 with a
public hearing held December
7, 2009 in the 52 Chauncy St.
large conference room at 12:30
PM and a second hearing held
later that same day at 6 pm at
Roxbury Community College.

The BHA took several steps to
notify the public of the FY 2010
Annual Plan and the opportunity
to comment. The BHA placed
an advertisement in the Boston
Globe and mailed out over
20,000 flyers to public housing
residents and Section 8
participants notifying them of
the Public Hearing and the
proposed Plan. The BHA also
sent letters to many local
officials and advocacy groups.
The Plan was made available
for review at management
offices, task force offices,
BHA's headquarters at 52
Chauncy St., on its website
www.bostonhousing.org as well
as in the Government
Documents section of the
Copley Branch of the Boston
Public Library.

Please Note: AP refers to
Annual Plan, 5Y refers to Five-
Year Plan, and PR refers to
Progress Report. Some page
numbers may change in the
final Plan submission.

Administration

Comment: BHA has undergone
some transition this past year,
and there are governance
issues that need to be resolved.
Former Administrator Sandra
Henriquez was appointed by
President Obama as Assistant
Secretary for Public and Indian
Housing (PIH) at the U.S.
Department of Housing and
Urban Development (HUD), and
Bill McGonagle has been
appointed as Interim
Administrator. BHA’s loss is the
nation’s gain, and Ms.
Henriquez’s appointment is one
of a number of very beneficial
changes made at HUD since
January, 2009.

The interim appointment of Mr.
McGonagle made sense given
the hotly disputed mayoral
election in Boston, and the
close relationship that exists
between the BHA Administrator
and the Mayor under the
governance legislation that
ended the BHA receivership
(Chapter 88 of the Acts of
1989). Now that the election is
over, there should be some
process to decide whether Mr.
McGonagle will continue in a
non-interim capacity or whether
there will be a competitive
process to select a new

Administrator. Public housing
residents and Section 8
participants should have a role
in this, as well as other
stakeholders who have an
interest in the long-term stability
and mission of the BHA.

Response: The public process
for the appointment of the
Administrator of the BHA is
specifically laid out in the
governance legislation. The
Monitoring Committee will
consult with the Mayor when a
vacancy occurs.

Comment: Monitoring
Committee: The governance
legislation provides that a BHA
Monitoring Committee, which
consists of nine members, at
least 5 of whom shall be BHA
public housing residents, is to
be involved in a number of BHA
oversight issues; the members
are appointed for a two-year
term, co-terminous with that of
the Boston City Council. See §
2 of Chapter 88. Included in
these is consultation with the
Mayor when there is a vacancy
in the position of Administrator
regarding qualifications and
selection. See § 3(e) of
Chapter 88.

Response: This is a statement
of fact; no response is
necessary.

Comment: The Monitoring
Committee also reviews
principal federal and state
annual operating budgets,
principal annual modernization
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(capital) applications, and all
property dispositions which
would reduce the total number
of BHA public housing units
beyond those which were in the
BHA’s portfolio at the end of
receivership. See § 3(a) of
Chapter 88. The Monitoring
Committee is also to receive
monthly management reports
with information about code
compliance, occupancy,
maintenance, rent collection,
and public safety for both family
and elderly/disabled public
housing developments. See §
3(b) of Chapter 88. BHA is also
to notify the Monitoring
Committee of any transfer of
previously approved
modernization (capital) funds
from one development to
another and state the reasons
in writing. See § 3(c) of
Chapter 88. The Monitoring
Committee is to meet at least
once quarterly and is to submit
an annual report to the Mayor in
March of each year. See § 3(d)
of Chapter 88.

Response: See prior response.

Comment: No Monitoring
Committee was appointed by
the Mayor for the period from
2008 through 2009. This is not
acceptable. A new Monitoring
Committee must be appointed
promptly by the Mayor so it can
take effect at the beginning of
2010. Thereafter, systems
must be put in place so that
there are not long gaps
between the term of one
Monitoring Committee and the

next. In addition, the Monitoring
Committee should meet with
the Mayor, after its
appointment, so that it can
advise him regarding
qualifications and selection of a
new Administrator.

Response: BHA continues to
carry out its responsibilities with
respect to the process of
appointment but is not the
appointing authority.

Comment: Revamping the
Governance Legislation: It is
high time that the BHA and the
Mayor also consider revamping
the governance legislation for a
number of reasons. While this
requires the approval of a home
rule bill by the City Council, and
its adoption by the Legislature,
it is likely that the reforms
mentioned here would be non-
controversial and would meet
with approval by both bodies if
crafted appropriately. Ideas for
revision include the following:

At least one member of the
Monitoring Committee should
be a BHA Section 8 participant.
Almost as many families are
assisted through the BHA’s
Section 8 program as through
its public housing program, but
there is no guarantee for their
representation on the
Monitoring Committee. While
the Mayor has agreed to
include a Section 8 participant
among the 4 non-public housing
slots on the Monitoring
Committee since residents first
made this request as part of the
FY 2000 PHA Plan comments,

it should be guaranteed in the
legislation.

Response: BHA agrees on the
importance of participation by
Section 8 participants.

Comment: All Monitoring
Committee members’ terms
should not end when the City
Council term ends; the terms
should either be staggered, or
members should be able to
continue to serve until they are
replaced. It does not make
sense for the Monitoring
Committee to duplicate
functions that are now carried
out by the RAB in terms of
reviewing the federal capital
budgets. On the other hand, the
RAB has no formal role
regarding state capital budgets,
and there are certain elements
in the governance legislation
that aren’t part of the RAB
scheme (for example, the
requirement that BHA report
and provide an explanation
when there is reprogramming of
capital funds among
developments). Reworking of
this into a rational scheme that
encourages resident
participation and transparency
but avoids duplication or delay
would be helpful.The process
for public housing resident
selection should be reviewed
and revised to avoid
bottlenecks/delays. Under § 2
of Chapter 88, the five public
housing members of the
Monitoring Committee “shall be
appointed from a list of not less
than twenty names submitted to
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the mayor through a process
agreed upon by city-wide public
housing tenant organizations
and public housing
development-based tenant or
organizations of the Boston
Housing Authority.” There are
no city-wide public housing
tenant organizations, and many
developments do not have
recognized development-based
tenant organizations (some also
may have recognized
organizations on paper which
are not effective in practice).
While a process was agreed
upon in the late 1980’s, it
makes sense to revisit that
process to insure there is fair
representation but that the
process is not so cumbersome
difficult that it impedes
appointment or the filling of
vacancies. I would be happy to
work with BHA staff, along with
representatives from the
Mayor’s office, in looking at the
legislation with an eye to
improving it, and trying to get an
amendment adopted before the
term for the new Monitoring
Committee lapses at the end of
2011.

Response: BHA is available for
discussion regarding the
Monitoring Committee and its
authorizing legislation.

Comment: Is there a monitoring
committee in place? RAB input
is critical.

Response: Because a new City
Council and Mayor have just
been elected and sworn in,

BHA staff anticipate
appointment of a new
Monitoring Committee in the
very near future.

Comment: What provisions are
in place to prevent future
receivership?

Response: Continuing to
perform successfully so that the
BHA’s housing and programs
are in compliance with
applicable law, and regulations
of our funding agencies.

Comment: Mission Statement:
While there is very little time to
do this now, BHA should leave
itself open for revision of its
Mission Statement. HUD is in
the process of revising its
Strategic Plan, and there are
some phrases in the Mission
Statement which are not clear,
particularly as they apply to
certain populations served by
the BHA. There may also be
additional phrases BHA would
like to add. In the HUD
Strategic Plan, for example, the
Mission Statement serves as a
jumping off point for goals and
sub-goals in various aspects of
HUD’s operations, and BHA
may want to think about the
same approach. There is no
clear linkage between the
Mission Statement and Leading
the Way (the City of Boston’s
Strategic Plan for housing) and
there should be. The Mission
Statement should not be
regarded as “etched in stone”
for the 5-year period, and BHA
should involve residents and
participants in determining if

there should be any re-
articulation or refinement of the
Statement.

Response: BHA reviews its
mission annually in connection
with development of the Annual
Plan and is also participating
with HUD in reviewing and
development of its mission
statement.

Comment: Where did the
mission statement came from
and what was the process for
developing it?
What does “deliver the services
with integrity” mean?
What is expected with “mutual
accountability,” and what are
the mechanisms to insure that?

What does the phrase “create
living environments which serve
as catalysts for the
transformation from
dependency to economic self-
sufficiency” really mean?

For Section 8 residents, how is
this done?

If a family is elderly or disabled,
and is unlikely to be employed,
“economic self-sufficiency” may
be an unrealistic goal—but
goals to improve the quality of
life, to break down isolation,
and to have tenants be
engaged and access a full
range of services would be
beneficial to all.

Response: The mission
statement was developed over
several months in 1998-1999.
As a mission statement it is



Comments and Responses to the BHA FY 2010 Agency Plan
Page 4

intended to express broad
general principles applicable to
varying situations. BHA intends
to undertake a review of its
mission statement in light of
HUD’s revised mission
statement when issued, and
these comments would be
helpful.

Comment: It is not realistic to
change the mission statement
given the limited amount of time
before submission of this Plan
to HUD, but should there be a
process to revisit the
statement? HUD itself is
revising its Mission Statement
and long-term Strategic Plan,
and this may be a good time to
do this, but there’s not enough
time to complete this by 12/15.

How much time is needed to
update the mission statement?
Input is needed from the RAB?
Set a date for updated mission
statement. Target date: 2-1-10

Response: The process would
be undertaken after HUD has
issued its revisions.

Comment: Is Bill McGonagle
going to be appointed or is
there an opened process? A
RAB member from each
segment [PH, Sec8, and
E/Disabled] should sit on
Search Committee] included in
the process

Response: This comment is
best addressed to the Mayor as
appointing authority.

Comment: BHA and the City
have established a good model
for prioritizing the needs of the
homeless and at-risk families
and individuals which should be
maintained and the plan should
state so. BHA and RAB should
have a special session on this
so the RAB can have direct
input in the finalizing and
maintaining of this model.

Response: Thank you. BHA
staff are open to the RAB’s
invitation to schedule a session.

Comment: BHA should expand
its efforts on homelessness
prevention for its public housing
tenants and Section 8
participants as part of the City’s
overall homeless prevention
plan. This should include:

�� expanding “early warning”
pilots, so that individuals
and families are referred to
appropriate services and
financial assistance before
a case gets so far as
eviction or termination of
assistance,

�� close work with the Housing
Court’s Tenancy
Preservation Program
(TPP) and Housing
Specialist Department,

�� building on HUD’s recent
system for third-party
notification and timely
intervention where a family
or individual has authorized
this,

�� establishing electronic fund
transfer arrangements so
that rent (or past debt) can

be timely paid to the BHA in
the same manner as with
DTA vendor payments and
without reliance on limited
(and costly) representative
payee arrangements,

�� and appropriate exercise of
discretion to permit
individuals and families to
maintain their BHA housing
and/or Section 8 subsidies
where they are willing to
take steps to remedy past
mistakes and insure against
future noncompliance (such
as through exclusion of the
wrongdoer).

Response: 1st – This is not a
BHA program although BHA will
continue to participate.

2nd – BHA is doing this on a
regular basis and will continue
to do so.

3rd – Fuller implementation will
occur upon the installation of
the new Elite software in the
field.

4th – BHA has no current plans
to implement electronic fund
transfers for residents paying
their rent, however it is
something the BHA is
interested in exploring in the
future. Implementing such a
system would be a major
undertaking involving both
Management Information
Systems and Finance
resources that we simply
cannot spare given the other
projects that are ongoing.
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5th – BHA presently reviews
cases involving termination of
subsidy or tenancy on an
individual basis.

Comment: A goal should be
included that the BHA has a
functioning Monitoring
Committee including at least
one Section 8 participant which
remains active despite City
Council turnover.

Response: Please see earlier
comments on this same topic.

Comment: A goal should be
included that the Resident
Advisory Board (RAB) has the
full membership and is a
partner with BHA in long-range
planning.

Response: A goal is included in
the 5 Year Plan. However, full
membership is a responsibility
of the RAB. BHA has facilitated
and assisted the RAB in its
election process in the past,
and, most recently, engaged a
consultant to facilitate the RAB
election including a working
group that included RAB
members. BHA will continue to
consult with the RAB in its
planning, and this comment
process is part of that process.

Comment: Goal should be
included that BHA will work with
RAB to develop a good
mechanism for engagement
between LTOs, the RAB, and
the Monitoring Committee.

Response: BHA will continue to
consult with all these groups

and encourage consultation
between all 3. RAB is invited to
develop a plan to carry this out.

Comment: There should be a
goal for a long-range
involvement of Section 8
residents in policy matters.

Response: They are
participating through the RAB,
and a significant number were
recently elected to the RAB. In
addition, the BHA has a tenant
participation policy.

Comment: The RAB
recommends that at least 3
resident leaders be on all BHA
committees.

Response: BHA staff are
unclear what committees are
meant as the BHA has a broad
Tenant Participation Policy and
works extensively with LTOs,
RAB, and Monitoring
Committee as well as involving
tenants of effected
developments in capital and
real estate development
planning, architect, and
developer selection.

Capital

Comment: HUD regulations
authorize use of Capital Funds
for Operating Costs and this
has been critical for the BHA
because of the chronic
underfunding of the Operating
Fund over the past few years.
However, a review of the
Performance and Evaluation

Reports (particularly in 2007)
indicate that the use of these
funds varied by development,
and doubtless matched
shortfalls that were the result of
moving to Asset Management.
GBLS does not question this,
but it means that, for sites
where there were significant
shortfalls, there need to be
specific development-based
strategies as to how those
developments will live within
available resources in the
future. Those plans need to be
shared with residents at those
sites and their tenant
organizations, as well as with
other resident organizations
and the RAB.

Response: The Authority has
used Capital funds to help
support Operating expenditures
and ensure that sites are
financially viable. We continue
to review financial information
and develop plans for site
sustainability. We will share site
specific strategies as they are
developed. Further, the Five
Year Plan sets as a goal the
establishment of site-based
plans that will ensure the
viability of all developments.

Comment: Problem with FY
2006 Capital Fund Budgets:
The Performance and
Evaluation Reports for
Annapolis and St. Botolph for
FY 2006 are very different than
what was reported to the RAB
in the fall of 2008, but without
any indication that the budgets
were changed. (These are the
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only developments that have
this problem—any other
changes for other
developments are accounted
for in the budgets). The RAB
needs to have a means of being
informed about any budget
changes, and what it receives in
the fall of each year should be
the same figure as what was in
the revised budget in the fall of
the prior year, with changes
then being noted on that
Performance and evaluation
report.

Response: BHA does not
understand the import of the
noted changes at Annapolis
and St. Botolph. The noted
changes seem to be typical
year-to-year “fungeing”,
expenditure break-outs from
authority-wide lines to specific
Asset Management Programs
(AMPs) as required by HUD,
etc. With the additional
American Recovery
Reinvestment Act (ARRA)
funding made available and the
wide disparity in bid prices over
the last year or more, BHA has
had to make many more budget
revisions than usual.

Comment: Changes in CFFP
Budgets: In the CFFP
Performance and Evaluation
Report:

“Collateralization” was added as
a new item for all of the
developments, but without any
indication that it was a change
from the report given in the fall
of 2008. In addition, BHA
should explain what

“collateralization” means and
whether it has any ramifications
for these sites?

Response: The report issued in
the fall 2008 does have a line
9000 “Collateralization or Debt
Service” in the Summary and
Capitalized Interest in Authority-
wide.

Under HUD’s project based
reporting, line 9000 was
allocated to the AMP’s from
Authority-wide. The description
at the sites should read
Capitalized Interest-Debt
Service not Collateralization.
This is a one time cost to the
AMPs and has no ramifications
to the sites.

Comment: Reports on certain
work items/sites don’t mesh
with what was reported to the
RAB in the fall of 2008, without
explanation. This is for the
elevator work at Meade,
Holgate, Bellflower, Hampton
House, and Washington Manor,
and generally for Charlestown,
Mary Ellen McCormack, and
Old Colony. Again, RAB should
be informed of any changes in
the budget, and there shouldn’t
be “gaps” between what’s in the
prior Performance & Evaluation
Report and the new one. Can
BHA explain?

Response: Budgets for planned
work have always been subject
to change over time as the
projects’ scope and cost
estimate become more detailed
during the investigative and
design phases; then, during

bidding, market forces
determine the final actual price
which may again be higher or
lower than the best estimate.

Comment: Over the years,
public housing residents and
resident organizations have
expressed frustration that their
ideas on priorities have not
been followed, and/or that BHA
has significantly reprogrammed
funds set aside for one purpose
to another purpose or
development. A recent
example of this was in the first
round of ARRA/stimulus funding
this summer. BHA proposed
using a portion of the funding
for making elevators “camera
ready” at elderly/disabled and
family developments with
elevators. Virtually every
single tenant who attended the
hearing at Amory Street
regarding this proposal spoke
out against this idea, thinking
that it was not deserving of
priority as against many more
pressing capital needs.
Nonetheless, BHA did not
change this priority, nor did it
ever explain why it chose to
stick with it despite resident
comment. As the RAB
discussed at length with BHA
staff in 2008 and 2009, while it’s
understandable that BHA may
not always agree with local
tenant organization or RAB
recommendations on capital
items, if it departs from them, it
should explain why, and there
should be a sufficient record so
that the reasonableness of
BHA’s action can be evaluated.
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Response: Physical
assessments are conducted
annually with input from many
sources: residents, managers,
superintendents, capital staff,
etc. Health and safety, security,
operating efficiencies, and basic
preservation of building stock
are generally the highest
concern. BHA will be happy to
work with the RAB to foster a
better understanding of the
capital process throughout the
year.

Comment: There has been
significant reprogramming of
funds between developments
and work items. As is noted in
Section I.A.2 above, the BHA’s
governance legislation requires
written notification to the
Monitoring Committee of any
reprogramming of
modernization (capital) funds
from one BHA development to
another, and an explanation for
the reprogramming. It is
unrealistic to expect such a
notice or explanation for
relatively small changes, and
that would be contrary to the
whole “fungibility” approach that
Congress authorized for Capital
Funds as part of the PHA Plan
legislation in 1998.
Nonetheless, changes of above
a certain threshold, either within
a particular development’s
budget/work-items or across
developments, should trigger
notice and an explanation.
Often there are excellent
reasons for reprogramming:
investigation may reveal that

more or less work is required;
additional unanticipated funding
may become available (as
fortunately occurred this year);
expenditure deadlines may
mean certain items are
advanced or deferred for avoid
recapture of funds; or
emergency needs may surface
that were not anticipated. As
with choices on priorities, a
reasoned explanation should be
provided to the RAB and
affected developments for these
choices. In addition, if funding
or critical items are removed,
BHA should identify what the
strategy is for securing funding
for necessary work that is
deferred and likely timetables.

Response: Although we agree
that complete transparency and
an explanation for every re-
programming would be an ideal
goal, current BHA financial
management and project
tracking systems cannot
produce reports of this nature.
BHA is currently seeking to
implement new software which
may be able to address this
concern without requiring
significant additional staff
resources.

Comment: There Shouldn’t Be
More Obligated Than What Is
Budgeted: There were a few
cases where the Performance
and Evaluation reports have
more obligated for a work item
than what was budgeted. This
is the case for Rockland, 2-50
(FY 2007), Codman, 2-51

(CFFP), Heritage, 2-52 (FY
2007), and Alice Taylor, 2-14
(FY 2007). This is probably an
error, and needs to be fixed.

Response: Yes, these were
small errors that will be
corrected.

Comment: Explanation of the
Two Performance and
Evaluation Reports for FY 2006
for Lenox Street: Can BHA
explain why, and whether there
was an additional allocation of
Capital Funds for Lenox Street
later in the year?

Response: There was no
additional grant which was
earmarked specifically for
Lenox Street by HUD. HUD did
distribute a second (smaller)
CFP grant (MA06-P00250206)
for FY06; BHA chose to use it
primarily to increase funding for
electrical improvements at
Lenox Street.

Comment: Explanation of
Changes in FY 2008-9 Capital
Fund, CFFP, and CFRG: It
would be helpful to know the
relationship between changes
in FY 2008-9 Capital Fund,
CFFP, and CFRG. It’s
understandable that if CFRG
funding provided a means to
address certain items, and also
has an expedited obligation
schedule, BHA might choose to
move a work item from FY 2009
or CFFP to that: see, for
example, the deletion of the
roof item in the FY 2008 budget
for Charlestown, and a similar



Comments and Responses to the BHA FY 2010 Agency Plan
Page 8

item in the CFRG, or the
deletion of the plumbing item in
the CFFP for Mary Ellen
McCormack and a similar item
in the CFRG. However,
sometimes the scope was not
the same: thus, for example,
HVAC work at Cathedral was
moved from FY 2009 funds to
CFRG, but the amount was
substantially less ($300,000, as
opposed to $750,000).

Response: Priority for CFRG
projects was to be given to work
items already in a PHA’s 5-year
plan. So the commenter is
correct that a number of
projects were moved from the
BHA’s CFP budget plans into
the CFRG budget (such as
Charlestown Roofing). No
projects were moved out of
CFFP funding into CFRG.
However, CFRG funds allowed
BHA to continue and do
additional phases of the type
work we had started under the
CFFP program.

Comment: Vague Descriptions
of Work Items: Work items
often have such a vague
description that it’s hard to
know what they mean, and
therefore hard to determine if
they should be prioritized over
other items. Sometimes BHA
has added extra text in the body
of the budget to help spell out
exactly what’s planned (this has
particularly been done with
CFRG), and the more it can do
that, the better.

Response: The specific scope
of a project usually develops
during the investigative and
design phases. Planning and
budgeting for major work
categories rather than being too
specific allows sufficient
flexibility to complete all the
required aspects of a particular
effort.

Comment: BHA should, and
indeed must include residents
in the indentifying priority capital
construction needs, and in the
approval process, and if the
BHA decides not to adopt
resident priorities, should
explain its reasons for doing so.

Response: See previous
response above.

Comment: The BHA should
state in its five year plan how it
will deal with capital expenses
in the face of asset
management, in some cases
BHA breaks even at best at
some developments, how it will
maintain developments over the
long term.

Response: The BHA will
continue to receive Capital
Grant Program funds and these
funds will be spent as set out in
the Capital Plan. The BHA is
permitted to use up to twenty
percent of the Capital Grant for
operating expenses. These can
be used to assist sites in
meeting operating needs.
Continuing to operate BHA’s
aging portfolio continues to be a
challenge with or without the

guidelines of asset
management.

Comment: Throughout this
section on capital construction
and the section on Mixed
Finance Redevelopment (5Y
pages 6-7), basic goals and
principles should be stated.
These principles are also part of
the final order in the BHA
receivership case.

BHA should include the goals
that it will obligate and spend
funds for the highest priority
needs

This should be specific—
itemized with bullets

Response: The BHA has set a
goal to “Continue to preserve
and enhance housing
opportunities with an emphasis
on deep affordability and
sustainability.” Further, the BHA
has put forth strategies to reach
this goal in its Approach to
Preservation. These documents
have been shared and
discussed with the RAB and the
public at large and the BHA will
continue this open process in
the future.

In addition to these broad
documents the BHA updates its
capital plan annually by
conducting physical
assessments at each
development. These
assessments are reviewed by
residents, managers,
superintendents, and senior
Operations staff as well as
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capital construction staff. All of
these groups work together to
set priorities based on these
assessments.

BHA will add the following to
the 5 Year Plan under Capital
Construction: Physical
assessments are conducted
annually with input from many
sources: residents, managers,
superintendents, capital staff,
etc. Health and safety, security,
operating efficiencies, and basic
preservation of building stock
are the highest concern.

Comment: BHA should include
the goal that it will engage with
residents in identifying priority
capital needs and will either
honor resident priorities or
explain its reasons for departing
from those priorities.

List sites w/o LTO’s and state
why and strategies to place a
LTO at these sites. Those sites
wi/o LTO’s surveys should be
sent to residents for input. BHA
should spell out its reasons for
departing from those priorities.

Response: Physical needs
assessments are conducted
annually with input from many
sources: residents, managers,
superintendents, capital staff,
etc. BHA will be happy to work
with the RAB to foster a better
understanding of the capital
process and to develop LTOs
and more effective tenant
participation. When no LTO
exists at a development, a
general notice is posted for
residents inviting them to the

capital planning session at their
site.

Comment: BHA should include
the goal that it will seek out
maximum funding from state
and federal resources in a
manner consistent with
preserving all of its existing
stock for extremely low, very
low, and low income families
and individuals. (This does not
necessarily mean that the units
must always be “public
housing”—there may be cases
where conversion to Section 8
subsidies, or use of other
funding, create better
opportunities for long-term
preservation, or cases where
the units remain within public
control but are under a different
form of ownership.)

This is especially critical for
Sec. 8. Residents from the
Section 8 programs feel or are
treated as step children.
Decision regarding conversion
to Section 8 should have input
from RAB.

Response: The BHA agrees
with this goal and believes that
it is imbedded in the broader
goal to ““Continue to preserve
and enhance housing
opportunities with an emphasis
on deep affordability and
sustainability”. We do commit
to seek maximum funding
opportunities for preserving the
stock for extremely low, very
low, and low income families
and individuals.

Comment: Capital Plan shows
how BHA plans to use Capital
Fund starting April 2010. Plan
includes work items for each
development.

A significant part of the Capital
Fund has been used for
Operations: 1) because of
underfunding in the Operating
Fund and, 2) to repaying debt
on the Capital Fund Financial
Program (CFFP).

For example, in the 2007
Performance & Evaluation
Reports, is was clear that BHA
was only able to “break even”
under Asset Management at a
large number of sites through
significant reprogramming of
the Capital Fund. Long range,
this is not sustainable (although
a recent change in leadership in
Washington bodes better for
long-range Operating Fund).

The Five-Year Plan should
state what the plan is for
grappling with the need to
address capital expenses and
operate buildings under asset
management so that
developments can be sustained
over the long-term.

Is weight being given to tenant
recommendations? If not, spell
out reasons.

Sites with shortfalls – what
strategies would be
implemented [ie., electronic
capture of rents, software, etc.]
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Response: As stated above we
are evaluating site specific
funding and expenditures to
ensure long-term site
sustainability. We will share site
specific strategies as they are
developed.

BHA has no current plans to
implement electronic fund
transfers for residents paying
their rent, however it is
something the BHA is
interested in exploring in the
future. Implementing such a
system would be a major
undertaking involving both
Management Information
Systems and Finance
resources that we simply
cannot spare given the other
projects that are ongoing.

Comment: Include more detail
about longer-range Capital
Fund initiatives based on
assumptions regarding a certain
level of appropriations and
historic patterns.

Response: BHA’s document
Approach to Preservation
addresses these concerns. It is
difficult to make any
dependable projections beyond
5-10 years.

Comment: There should be a
goal for development of a
process similar to that done for
the RAB for the BHA’s state
public housing (including long-
term capital planning).

Response: DHCD is presently
developing a formula-based
approach to capital funding that

will be similar to that used by
HUD. If implemented, this
approach will make regular and
long-range planning possible for
state developments.

Comment: When doing
renovations how do you choose
which buildings?

Response: The selection of
particular buildings depends
greatly on the nature of the
project and the site. These
choices are made considering
the ages of the various
systems, building type and
similarities, coordination with
other activities on site, etc.
Choices are made in
conjunction with BHA staff from
Capital and Operations and with
residents.

Civil Rights

Comment: BHA should provide
more details on how it will work
with residents, and its civil
rights department, in
implementing its Section 3
program.

Response: The Boston Housing
Authority Resident Employment
Provision (hereinafter “REP”) is
the BHA policy codifying
Section 3. The REP is
administered by the BHA Office
of Civil Rights. The BHA
Section 3 Contract Compliance
Officer works within the
Department of Civil Rights.

Best efforts are undertaken to
secure employment
opportunities for BHA residents
and low and very-low income
persons who live in the
metropolitan area where a
HUD-assisted project for
housing or community
development is located. The
REP is the vehicle for training
and obtaining job opportunities
pursuant to Section 3. The
Section 3 Contract Compliance
Officer coordinates with the
Director of Community
Services, the Family Self
Sufficiency Coordinator, Human
Resources and private
companies to create REP
opportunities. Outreach to
residents concerning job
opportunities includes posting
flyers at developments, meeting
with tenant organizations to
explain REP and listing current
job openings on the BHA
website.

The Section 3 Contract
Compliance Officer continues to
look for opportunities to work
with residents and low and
very-low persons to expand
REP.

Comment: BHA should provide
more details about how it will
work with its Civil Rights
Department to implement
Section 3 program.

Response: See previous
response.

Comment: BHA should set
goals for employing and training
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residents and low income
people.

Response: Pursuant to the REP
the BHA does set goals for
resident employment.
Specifically, the REP which is
inserted into all Request For
Proposal and Construction
Specifications states:

“A. Training and Employment
Preference for Section 3
Residents.
1. The Contractor shall, to the
greatest extent feasible, give
preference to Section 3
Residents when hiring any full-
time employee for permanent,
temporary or seasonal
employment ("New Hire") under
the Contract. The Contractor will
be deemed to be in compliance
with the training and
employment requirement of the
REP if THIRTY PERCENT
(30%) of all New Hires are
Section 3 Residents.
2. The REP establishes certain
requirements for outreach to
Section 3 Residents by the
Contractor and for the
documentation of such outreach
efforts. Consult Part 2.2 of the
REP for these requirements.
3. The REP establishes an
order of priority for the
Contractor for making any New
Hire under the Contract. Consult
Part 2.3 of the REP for the order
of priority in making New Hires.”
Section 00810 The Boston
Housing Authority Resident
Hiring and Contracting
Requirements.

Further, the Section 3 Contract
Compliance Officer refers
residents and low and very-low
income persons to Youth Build,
Urban League and Year Up for
job skills training. The Section
3 Contract Compliance Officer
continues to look for
opportunities to develop training
for residents and low income
persons.

Also, please see Progress
Report pages 40-41.

Community Services
Department

Comment: Resident
Empowerment: I am glad to
see that BHA has explicitly
included resident empowerment
as a goal in the revised five-
year plan. BHA’s effectiveness
depends on its partnership and
engagement with resident
leaders. HUD provides Tenant
Participation Funds as a
$25/unit set-aside from the
Operating Fund, and BHA
contracts with recognized local
tenant organizations (LTO’s) for
the use of those funds, but a
significant number of
developments (particularly on
the family side) do not have
recognized LTO’s. Where
LTO’s have been recognized,
issues arise which can make
them dysfunctional—conflicts
among Board members, lack of
adequate financial controls,
failure to carry out elections. In
addition, the linguistic diversity
at many BHA sites, and the
wide range of backgrounds,

experiences, languages, and
disabilities that individuals and
families may have, poses a
challenge for the effective
formation of “community” in
both communication and
participation. Meeting this
challenge will require
commitment of financial and
other resources for BHA and
LTO’s in a time of scarcity.

Response: The BHA agrees
that working to address the
challenges of forming and
sustaining active LTOs is of
great importance and we are
committed to working to
address these issues.

Comment: GBLS is willing to
continue to assist LTO’s and
BHA in efforts to get all
developments recognized and
in problem-solving that will
allow organizations to function
effectively. BHA has in the past
and should continue to think
about ways to provide technical
assistance to LTO’s on issues
such as board development,
how to obtain and maintain tax-
exempt status, and conflict
resolution. In addition, LTO’s at
sites that will have complex
issues with redevelopment
need to be provided technical
assistance to help them
evaluate options.

Response: The BHA recognizes
and appreciates the on-going
support that GBLS provides to
the LTOs. The BHA is seeking
to work closely with the LTOs,
RAB, the Boston Resident
Training Committee (BRTC),
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interested residents and
advocates to provide effective
technical assistance.

Comment: The RAB and the
Monitoring Committee are also
important aspects of resident
empowerment. Over the past
10 years, the RAB has evolved
its own bylaws and governance
principles intended to insure
that family public housing,
elderly/disabled public housing,
and Section 8 participants all
have an equal role. Maintaining
the RAB and keeping it
effective, and forging
meaningful links between the
RAB and LTO’s and
residents/participants for
information sharing and
accountability with a portfolio as
large and complex as the BHA’s
remains difficult. In this year’s
RAB elections (the 5th since the
RAB’s creation), while there
was unprecedented
participation by Section 8
participants, public housing
participation fell off to a historic
low; because the elections were
delayed, in addition, there was
insufficient time for newly
elected RAB members to get up
to speed and engage in longer
reflection/review of this year’s
PHA Plan elements. BHA
arranged for additional training
sessions as requested by the
RAB but, after the PHA Plan
review process is completed,
significant time needs to be
devoted to outreach and
recruitment to fill vacancies on
the board, to develop working
committees, and to do follow-up

on areas that will require more
in depth discussion.

Response: BHA will assist as
appropriate to get the word out
to help fill RAB vacancies.

Comment: BHA has provided
some very interesting
information in the Progress
Report on measures to improve
self-sufficiency for public
housing residents and Section 8
participants, as well as
enhancements to resident
services. The RAB was very
interested in these topics and
provided a lot of feedback to the
BHA on similar portions of the
5-Year Plan; I anticipate that
this will be a continuing
dialogue during the coming
year.

Response: The BHA’s Director
of Community Services is
available to attend an upcoming
meeting at the RAB’s
convenience to further inform it
about the new Public Housing
FSS Program.

Comment: Family Self-
Sufficiency (FSS) Program:
Page 34 of the Progress Report
mentions a goal to increase the
number of participants in the
Section 8 FSS program—what’s
the numerical goal? On page
39, there is reference to the
public housing FSS program:
how does BHA decide who can
participate in this, and what’s
the recruitment? How does this
work in public housing? (See
also p. 41, which mentions that
9 households have been

enrolled to date for the program
with 36 families—this should
articulate how many more
would be served if the ROSS
grant is obtained.)

Response: The BHA no longer
has a mandatory number of
Section 8 FSS participants,
having already met this HUD
requirement. The BHA intends
to continue to outreach to
current program participants
regarding participation in the
Section 8 FSS program and will
continue to maintain a waiting
list and enroll households as
funding and staffing allows.
The BHA’s public housing FSS
Program operates according to
its Action Plan which was
approved by HUD in August
2008 and modified in July 2009.
The Action Plan is available for
review at the BHA’s Planning
Library and at the CSD Office.
Residents of the family federal
public housing developments
are eligible to apply to
participate in the program. Due
to the large number of potential
participants, the BHA holds
lotteries to select program
participants. To date the first
lottery was held to reach out to
residents who were already
involved with the BHA’s self-
sufficiency program, the
DREAYM Program. The
second lottery, which will be
open to any head of household
living in a Federal Family
development will take place in
the near future. Please contact
CSD at (617) 988-4333 or
Rachel.goodman@bostonhousi
ng.org for more specific
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information or see the attached
action plan document.

Comment: Employment and
Education/Training: BHA may
want to include statistics on
how many residents each year
take advantage of the self-
sufficiency disregard (for those
transitioning from public
assistance or unemployment to
work), both for public housing &
Section 8—perhaps as part of
its new 5-Year Plan. See p. 37
of the Progress Report. It’s
encouraging to hear, on p. 38,
that some residents are using
the Northeastern
scholarships—how does this
compare with the past; or with
what might be available? Could
this also be open to BHA
Section 8 participants? Is there
any possibility that any other
universities or higher education
institutions in the Boston area
could adopt similar programs?

Response: The BHA will look
into providing the statistics on
the usage of the earned income
disregard as requested.

With respect to the
Northeastern University
Scholarship Program, the past
several years we have seen an
increase in the number of
residents applying for this
scholarship and we have been
working closely to educate
eligible households about the
scholarship. The BHA will
explore with the RAB making a
request to Northeastern
University to explore expanding

the scholarship to include BHA
Section 8 residents. CSD is
also exploring possible other
scholarships for BHA residents
with other higher education
institutions.

Comment: Social Services:
Pages 43-44 of the Progress
Report (see also pp. 45-46)
describe services for seniors. It
would be helpful to get a more
detailed report, including what
sites are involved, what the plan
would be at Amory St., and
whether it would be open to all
residents from other sites (and
if it would be open to BHA
Section 8 participants who are
seniors).

Response: Regarding Amory
Street, please see response on
similar topic in Planning and
Real Estate Development
section. Al Davis, the Program
Director of Resident Services
would be happy to meet with
the RAB upon their invitation.

Comment: Since BHA and the
landlords cannot provide
information about the recipients,
send a letter to them, asking
them to call us (RAB), so we
can get as many as we can
involved

Response: BHA has sent letters
to all public housing and leased
housing participants as part of
the election and annual plan
processes and includes
information on the RAB in those
mailings with the RAB’s contact
information.

Comment: Require tenant
participation on all units of any
kind. Make happen availability
of programs for all, not just for
those "initiated", HUD wants to
promote self-sufficiency and
asset development, so do we.

Response: Many of the
partnerships that involve the
Community Services
Department (CSD) are open to
all low-income city of Boston
residents including partnerships
with the One-Stop Career
Centers, Job Training Alliance
Member organizations, the
City’s Earned Income Tax
Credit Coalition, and summer
youth employment and
recreation opportunities. The
BHA is in the process of
updating its list of partnerships;
when it has been completed, it
will be posted on the BHA’s
website.

Comment: PHA goal – increase
number of employed persons in
assisted families - we cannot
even word this this way! But
everyone that qualifies has
some kind of assistance from
the government (elderly, HP,
veterans and others)

We cannot require participation
until we inform them of how
much they stand to lose. But let
there be no doubt about
someone losing something

Response: BHA staff do not
understand the comment. The
reference to assisted families
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refers to all households in
public and leased housing
programs. Any family living in
public housing or which has
been issued a voucher through
the Leased Housing program is
an “assisted family”.

Comment: On RSCs, do they
have the training required to
deal with situations like
Alzheimer’s, Manic Depression,
Bipolar Disorder, AIDS and
hoarding?

Response: Yes, resident
service coordinators receive at
least 25 hours of training a year
including these specific areas.
The Program Director serves as
Chair of the Boston University
Community Advisory which is
comprised of physicians,
academics, and community
representatives on Alzheimer’s,
depression, and hoarding.

Comment: In the case of family
developments, where the
elderly raised their families and
don’t want to move to elderly
housing, why aren’t RSCs
assigned on a part-time basis,
at least, to provide assistance
on issues that effect them? I
strongly suggest that provisions
be made to institute the hiring of
part-time RSCs in the family
developments.

Response: Currently, we don’t
have the funding to staff RSCs
at the family sites; however,
BHA managers and the RSCs
assigned to the
Elderly/Disabled developments
do provide some assistance

where possible. RSC’s do
provide needs assessments of
some elderly households living
in the family program and assist
with serious problems when
possible.

Comment: I strongly advocate
that residents be included from
step one in the planning,
implementation and
administration of resident
programs, and that the
Community Service Department
of the BHA be ordered to do so
ASAP as that has not been that
department’s policy!

Response: The BHA agrees on
the importance of including
residents in the planning,
implementation, and
administration of its program for
residents.

Comment: I also strongly
advocate for RSCs to visit every
elderly BHA resident and
assess them for services, and if
needed, find the elderly resident
needed caregiver services, and
that is to be done at least twice
a year.

Response: BHA staff appreciate
the concern of the commenter
with regard to the needs of the
elderly residents however
staffing levels and funding do
not permit the visitation of each
elderly resident in family and in
elderly disabled developments
twice a year. Resident service
coordinators do try to reach out
to elderly residents in the
elderly/disabled program
through task force meetings,

through management, and
through programs to establish
contact with residents. Signage
with contact information and
office hours is posted in
developments so residents can
contact the service
coordinators. RSCs work to
connect residents with
appropriate services so that the
residents can remain in
successful lease compliance.

Comment: The free scholarship
program at Northeastern
University be expanded to
include Section 8 residents.

It is vital that if more than one
family member wants to attend
college on the Northeastern
program, they should be
allowed to do so. The current
bar on this happening is unfair.

Response: With respect to the
Northeastern University
Scholarship Program, the past
several years we have seen an
increase in the number of
residents applying for this
scholarship and we have been
working closely to educate
eligible households about the
scholarship. The BHA will
explore with the RAB making a
request to Northeastern
University to explore expanding
the scholarship to include BHA
Section 8 residents.

Comment: On PR page 40,
there’s reference to summer
employment for youth through
use of federal stimulus funds--
how many BHA youth obtained
such jobs? Was this just open
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to public housing residents, or
also for BHA Section 8
participants; if it was for both
groups, what were the
statistics? It would also be
helpful to know more about the
computer learning center
proposal referenced on p. 45
(what sites, what would be
available, when likely to know,
etc.) and how information would
be disseminated to public
housing residents and Section 8
participants so that their
families can take advantage of
these resources.

Response: With respect to the
Summer Youth Employment
opportunities funded through
ARRA and other City funds, the
outreach and hiring included
both Section 8 and public
housing residents. According to
information from the Mayor’s
Office of Jobs & Community
Services 1,466 BHA youth were
hired last summer (2009)
through the Boston Youth Fund,
Boston Private Industry Council
(PIC) and ABCD summer jobs
initiatives; of these 260
positions were funded through
ARRA. The data represent the
public housing residents; JCS
was not able to report on the
Section 8 youth.

The BHA is a part of the City of
Boston’s national technology
grant that was recently funded
through the NTIA. This will
include 11 BHA sites including:
Alice H. Taylor, Cathedral,
Charlestown, Commonwealth,
Franklin Field, Lenox- Camden,
Mary Ellen McCormack, Old

Colony, Project NewLife
(Bromley), South Street, and W.
Broadway. Each site will be
staffed by a resident who will
assist with informing residents
of the specific hours of
operation and the services
available at both the specific
location as well as at partner
sites; the specific partners
include the BHA, the Boston
Public Library and the Boston
Centers for Youth & Families.
An implementation meeting with
all 11 sites will be set up for
January 2010. The BHA will
work with the LTOs, the RAB,
our partner advocates and our
Communications Department to
publicize this new opportunity.

Comment: Pages 40-41 of the
Progress Report discusses
Resident Employment
performance and goals, and
further discussion of this is
warranted. The goals of 80
jobs for this year and 95 for
next year are encouraging—
what kind of jobs are involved
involving what level of skills/
training, and how is recruitment
done? BHA should share its
Section 3 report with the RAB.
Such opportunities should be
open to both public housing
residents and Section 8
participants, with a mechanism
in place so that all can be
aware of the opportunities and
how to pursue them.

Response: The resident
employment goals are
encouraging. The job
opportunities include tenant
coordinator, mason, laborer,

security officer and clerical.
The level of skill and training
required for these positions
varies.

The Section 3 Annual Summary
Report (form HUD-60002) is a
public document. Section 3
residents are: (1) Public
housing residents (2) Low and
very-low income persons who
live in the metropolitan area or
non-metropolitan county where
a HUD-assisted project for
housing or community
development is located. The
Boston Housing Authority
Resident Employment Provision
is the BHA policy codifying
Section 3. The REP
establishes certain
requirements for outreach to
Section 3 Residents by the
Contractor and for the
documentation of such outreach
efforts. See; Section 00810: The
Boston Housing Authority
Resident Hiring and Contracting
Requirements. Further, the
BHA posts internal job
opportunities on its website.

Comment: BHA should describe
what efforts it is making and will
continue to make in forming
community. Suggest adding
this to the 5Y 5th bullet
regarding customer service.
Must outline marketing
methods. Utilize RAB outreach
committee

Response: BHA staff are open
to having further discussion with
the RAB on this topic.
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Comment: Train LTO’s to stay
within budget. Another
opportunity for IT to generate a
link into the software [Excel] to
track items and to determine
priority.

Response: The BHA will work
to develop a training on this
topic and we will work to
coordinate this effort with those
of the Boston Resident Training
Committee (BRTC).

Comment: Plan calls for
expanding employment and
training skills for BHA residents.
Spell out by March 1, 2010 and
report to RAB meeting

Response: The BHA is happy to
work with the RAB to define
exactly what kind of report is
being referred to here by the
commenter and to provide the
information.

Comment: BHA should clarify
who the (5Y, page 9 res srvcs)
partners are and identify how
they were chosen to work with
the BHA. Will there be new
partnerships? Are these
existing partnerships? Are
residents involved with the
process of selecting partners?

Response: As noted in the
earlier comments, the BHA is in
the process of updating its
partnerships. Some of its
partnership are based on a
grant funded program while
others are based on a more
informal arrangement. New
partnerships arise based on
specific needs raised by

residents and are also based on
specific funding opportunities.
Residents are involved in the
selection program and how this
happens varies depending on
specific opportunities. The
Community Services
Department is always open to
suggestions of new
collaborations.

Comment: Plan needs to
explain why $195,000 was
chosen as the annual funding
amount and how that money
can and will be spent. What
services are currently being
funded annually?

Response: $195,000 represents
the average amount that the
BHA has been able to raise
over the past 10 years. We are
always looking to expand the
amount raised but are also
mindful of the tight economic
climate in which we are
operating. The way funds are
spent is generally determined
according to the terms of the
funding sources. In general,
the types of services being
provided include: job search
and skills training for older
youth and adults, education,
after-school, summer
employment and recreation,
health & wellness programs,
support services, referrals to
the above-mentioned services,
case management, free tax
preparation and financial
education services, assistance
with annual Unity Day
celebration and support for
resident organizing.

Comment: RAB seeks
clarification on the duties of
social workers and recommend
that they have some form of
degree and know when to call
outside support services for
patients with Alzheimer’s, manic
depression, bipolar disorder,
AIDS and hoarding.

Having a skilled professional is
important because residents
seek to protect their privacy and
are less willing to talk to other
residents about support than
they would be to talk to a
professional.

Response: See response to an
earlier comment on a related
topic. Resident Service
Coordinators are trained
professionals with the ability to
assess needs and make
referrals after receiving the
signed consent of a resident.

Comment: RAB seeks
clarification as to how many
Resident Coordinator staff are
there now? How many buildings
do they cover? And how many
have social worker or other
degrees.

Response: There are currently
six (6) BHA service
coordinators who are assigned
to cover twenty-five (25) BHA-
managed developments. As
part of their contract private
management companies are
required to have service
coordinators to serve all
remaining elderly/disabled sites.
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All six BHA resident service
coordinators have social work
certifications for working with
the Elderly/Disabled population.

Comment: RAB recommends
that BHA include tenants from
the first step in developing
resident programs, from the
planning through
implementation, in order to
provide more accountability.

Response: The BHA is
supportive of this
recommendation and is
interested in learning how the
RAB wishes to see this
implemented.

Comment: Plan should define
how BHA will integrate the work
of Resident Service
Coordinators for elder with
family services program to
better address needs of elders
living in family developments.

Response: Please see the
response to an earlier comment
on the same topic.

Comment: In family housing,
elderly do not currently get
Resident Service Coordinators
and this needs to change. RAB
recommends that a goal be
established that a Resident
Service Coordinator needs to
be assigned to every family
development.

Response: Currently funding
levels do not permit this level of
staffing although BHA staff
appreciate the concern the

commenter is raising regarding
the needs of elderly residents
who live in family
developments. As stated
earlier, in exigent situations the
RSCs work with elderly families
living in the family
developments.

Comment: RAB requests that
BHA clarify and define the role
of Resident Service
Coordinators. In some buildings
they only come once a week for
three hours, if that. The RAB
recommends that it be
mandatory that Resident
Service Coordinators visit each
elderly resident and find out
their specific needs. At one
point the Resident Service
Coordinator in one RAB
member’s building had a file on
everyone in the building and
knew their needs. There needs
to be a system like this in place.

Response: Please see an
earlier response to a similar
comment.

Comment: RAB recommends
BHA work to provide resources
for well-defined caregiver
services for the elderly.

Response: BHA staff agree with
the sentiments of the
commenter. An ongoing part of
what BHA staff do is to try and
identify resources for our elderly
and disabled residents.

Comment: (also leased
housing) RAB recommends that
Section 8 housing have a

Resident Service Coordinator
that is centrally located.
Section 8 does not receive this
service and Section 8 residents
feel like they don’t belong to
BHA.

Response: Currently the
Section 8 program does not
provide funding for such a
position, although BHA staff
appreciate the concern the
commenter is raising.

Comment: (also legal)
Interpreters need to be made
available for all tenant
meetings.

Response: In the case of BHA
organized meetings, BHA will
provide the services of
interpreter as required. For
meetings conducted by the
LTOs, tenant funds are
available for this purpose.
When the Community Services
Department reviews task force
budgets annually we encourage
task forces to set aside funding
for that purpose.

Comment: RAB recommends
that the program that public
housing residents are eligible
for to receive a Northeastern
scholarship should be made
available to Section 8 residents,
too. Expand to other institutions
of higher learning in the area
[Harvard, MIT, Wentworth,
Emerson, Emmanuel, etc.]

Response: With respect to the
Northeastern University
Scholarship Program, the past
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several years we have seen an
increase in the number of
residents applying for this
scholarship and we have been
working to educate eligible
households about the
scholarship. The BHA will
explore with the RAB making a
request to Northeastern
University to explore expanding
the scholarship to include BHA
Section 8 residents. CSD is
also exploring possible
scholarships for BHA residents
with other higher education
institutions.

Comment: RAB recommend
that the policy which prevents
two or more residents per
household should being allowed
to pursue an education be
changed.

Response: For public housing
there is a dependent deduction
of $480 for an adult other than
the head, co-head or spouse
that is going to school full-time.
The dependent deduction
includes minors and there is no
limit on the number of people
that it can cover. So for
example a head of household
could have three children and
two could be going to college
full-time and the third could be a
minor and all three would be
eligible for the $480 deduction.

Comment: RAB recommends
that resources be developed so
that all elders could have living
wills and living trusts.

Response: There are local legal
services groups available for
this purpose such as Greater
Boston Legal Services, the
Volunteer Lawyers Project,
programs of the Boston Bar
Association. Performing such
work for tenants or participants
would be an ethical conflict for
BHA attorneys.

Comment: RAB recommends
that College pathway should
start in elementary school with
a focus on math, science,
languages, music and art.

Response: The BHA has begun
to look at this area in keeping
with similar efforts in both
Brookline and Cambridge. We
have also begun working on a
school readiness program that
is being piloted in partnership
with the City in four
neighborhoods known as Smart
from the Start. This program
now serves low income families
in Charlestown, Roslindale, and
Mattapan (public housing and
Section 8) with children up to
school age.

Comment: RAB recommends
that BHA explore partnerships
with Boston educational
institutions (i.e. Leslie, Harvard,
MIT, Northeastern, etc.) to
develop the College Pathway
program for elementary and up.
One resource could be Phi Beta
Kappa volunteers.

Response: Good idea.

Comment: RAB recommends
that BHA bring homework
centers to the developments so
that parents know where their
children are after school and
kids have a supported
environment to study.

Response: The BHA lacks the
space and resources to make
these available at all our sites;
however, we continue to partner
with near-by organizations
including LTOs to provide these
services. We are willing to sit
down and work with
residents/LTOs with specific
requests to see how best to
ensure that BHA youth have
access to such services.

Comment: RAB recommends
that BHA partner with
organizations to bring ESL to
developments. Currently,
people are excluded from ESL
classes because they cannot
afford it or the classes fill up.
Non-English speaking parents
sometimes get notices that they
cannot read.

Response: The BHA is currently
collaborating with a number of
public and private ESL
programs; however, the
demand for these services is
greater than the current funding
ability. CSD is open to working
with interested
residents/LTOs/RAB to expand
ESL programming. One recent
positive collaboration is in
Charlestown where the
Charlestown Community
Center’s Adult Education
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program is co-located at 76
Monument Street and BHA
residents have preference for
those classes. Additionally, as
a part of the Smart from the
Start initiative BHA residents
have gained increased access
to special ESL classes with
child care provided. ESL
classes have also been funded
through HUD ROSS grants at
Washington Beech and Franklin
Field.

Comment: RAB recommends
that BHA make parenting
classes available and that such
classes facilitate the connection
between parents and schools
so that parents are attending
teacher conferences and more
involved in school.

Response: The BHA is in the
process of strengthening its
relationship with the Boston
Public Schools so we can
certainly look at this area.
Additionally, in the past two
years through the Smart from
the Start Initiative, the BHA has
been able to offer parenting
classes by collaborating with
the Family Nurturing Center of
Massachusetts. We also work
with Parents Helping Parents,
the JFK Center in Charlestown,
and the Whittier Street Health
Center, which also offer
parenting classes and/or related
services.

Comment: The Governor has
proposed budget cuts for elder
protective services that help
BHA residents, such as those

provided through ETHOS. RAB
seeks clarification about how
BHA will respond to this.

Response: The Program
Director for Resident Services
serves on the Governor’s
Stakeholder Committee that
deals with these issues. The
group is comprised of Program
Directors and meets with the
Governor and Secretary Bigby
quarterly to discuss resources
and programs. This group has
made the effects of cuts known
and expressed that these
programs are essential.
Protective services are
essential for the stability of
residents who may present with
crisis issues that may affect
their long-term tenancy.

Comment: RAB recommends
establishing a goal that every
public housing development
has an LTO which is recognized
by the BHA and is receiving its
Tenant Participation Funds by
2012.

Response: The BHA is
supportive of working toward
such a goal.

Comment: RAB requests that a
vehicle be developed to provide
advanced notices to the
residents via mailings, resident
coordinators, email, etc.

Response: BHA staff are
unclear exactly what the
commenter is thinking but are
happy to discuss further.

Comment: There should be a
goal that when there problems
with LTO’s breaking down
and/or there are conflicts within
LTO’s that prevent effective
functioning; that BHA work with
other partners to problem-solve
these situations.

Response: The BHA can and
does work to provide support
and referral services to assist
with that problem solving. At
the same time, the BHA is
mindful that the LTOs are
independent organizations and
so we look to other resident
advocacy groups such as Mass
Union and CBPH to assist.

Comment: The RAB
recommends that BHA support
more tenant trainings, such as
trainings through the Boston
Resident Training Committee,
which provides resident-driven,
peer trainings.

Response: The BHA has
supported the efforts of the
Boston Resident Training
Committee (BRTC) since it
began. The BHA has provided
space for meetings, attended
meetings when invited, wrote
letters of support, and provided
financial support to pay for
transportation, interpreters, and
translation. In addition to the
above, the BHA has written
checks totaling $30,000 over
the last two years to pay for the
translation of BRTC trainings
into multiple languages.
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Comment: The BHA should
promote elders helping other
elders.

Response: Certainly. Let’s talk
about how the RAB would like
to see this happen

Five-Year Plan

Comment: Five Year Plan: The
FY 2010 PHA Plan incorporates
a new five-year plan for the
period from FY 2010 through
FY 2014. In 2007, the BHA
developed a significant long-
term planning document, the
Approach to Preservation, and
is now using this as the
underpinning of its new 5-Year
Plan. GBLS agrees with much
of the 5-year plan, and the RAB
has also weighed in with a
number of good ideas to
enhance the plan.

Response: We are pleased that
the format and content are
perceived as useful and we
agree that the RAB’s
suggestions will serve to
enhance the Plan further.
Thank you.

Comment: Deficiencies in the
Analysis of Housing Needs:
Under HUD’s revised template
for PHA Plans, high performing
PHAs such as the BHA need
only include certain information
in their plans in the year that
they issue the 5-year plan; this

includes the analysis of housing
needs.

As GBLS pointed out in
its comments last year, the city-
wide Housing Needs analysis is
faulty, as it does not gather all
of the demographic data
needed for a proper fair housing
analysis, nor does it always
compare the relevant groups.
This should be regarded as a
challenged element of the Five
Year Plan unless it is corrected.
Specifically:

--The figure on all renter
households should be at the
top, and everything else should
be derived from that (i.e., the
number of households counted
should be renter households).

--The number of elderly
households should be derived
from the income-eligible renter
households (i.e., below 80%
AMI, and thus would be a
subset of the 30% AMI, 30-50%
AMI, and 50-80% AMI totals).
The same should be true with
families with disabilities and the
demographic categories.

--So that this chart can
be compared profitably with the
BHA Needs charts, there
should be a category for
families with children.

--It should be noted, as is
the BHA Needs chart, that there
is some overlap. For example,
elderly households will include
persons with disabilities who
are elderly, and disabled

families will include both single
persons and persons with
children.

--There should be a
break-out of needs for Asian
households and Native
American households, as there
is in the BHA Needs chart.

--To the extent that this
Chart remains in place now for
5 years (because it is a 5-Year
Plan element under the revised
Template, there should be
some provision that if the City
drastically changes its analysis
under the Consolidated Plan or
there are significant changes as
a result of the next census,
BHA will revise/update this.

BHA may say that it just took
this data from the City of
Boston. However, the City of
Boston’s data is not sufficient to
do an analysis, particularly on
the needs of disabled and Asian
families, and as was pointed out
in last year’s comments, data is
available from HUD and the
Census to fill in these gaps.
DND should obviously do a
similar fix on the Con Plan.
Since this may be the last time
this is reviewed until 2014, it is
important that BHA gets this
right.

Here were GBLS comments
from last year: “City’s Con Plan
states (at p. 6) that given the
data they get from HUD, it’s not
possible to provide a break-out
for the Asian and Native
American population on this
chart in terms of need, so that it
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can be matched with the later
charts on the next pages.
However, that is not true. The
charts that can be accessed
through
http://socds.huduser.org/scripts/
odbic.exe/chas/index.htm do
provide this data. Would also
recommend that the overall
chart be limited to just ‘income-
eligible’ renter population for the
City of Boston(i.e., those with
incomes at or below 80% of
area median income), rather
than all renters, as data may
otherwise be skewed, and really
this is the relevant universe of
housing needs that BHA needs
to address. So the number of
overall renter households in the
city with incomes between 0-
80% AMI would be 98,763 (not
159,621), the number of elderly
1-2 member renter households
between 0-80% AMI would be
20,601, and the number of non-
elderly disabled rental
households with mobility or self-
care limitations would be
11,690 (taken from separate
chart available on the web-site
above). The number of White
Non-Hispanic renter
households between 0-80% of
AMI is 43,125; the number of
Black Non-Hispanic renter
households between 0-80% of
AMI is 26,345; the number of
Hispanic renter households
between 0-80% of AMI is
16,980; the number of Native
American renter households
between 0-80% of AMI is 390;
and the number of Asian/Pacific
Islander renter households
between 0-80% of AMI is 9,234.

Response: The order of the
data in the Housing Needs of
Families in the Jurisdiction by
Family Type was set in the
HUD template and thus the
figure on all renter households
appears where it does. The
headings on the first three
columns are family type,
overall, % overall. The
instructions for the table state;
In the “Overall” Needs column,
provide the estimated number
of renter families that have
housing needs. While some
could argue that renters above
80% of area median have
housing needs, BHA staff agree
with the commenter that the
most appropriate universe of
renters to focus on have less
than 80% of AMI. The table
has been revised to reflect the
focus on those households that
are eligible for public housing.
BHA staff have added rows to
include White Non-Hispanic,
Native American, and Asian
Pacific Islander to the chart. As
the commenter notes – the
charts available on the website
don’t provide an easy way to
identify families with children so
that has been left out of the
table. BHA staff are happy to
work with the commenter on
addressing any remaining
concerns and updating the table
if the City of Boston drastically
changes its analysis under the
Consolidated Plan as a result of
the next census. BHA staff
have a difference, perhaps in
methodology, that make the
final reported numbers in the

Annual Plan slightly different
than those of the commenter,
so for example the number of
non-elderly disabled rental
households with mobility or self-
care limitations is recorded in
the BHA table as 11,542 as
opposed to the commenter’s
figure of 11,690. Please refer
to the table on page 16 of the
annual plan document.

Comment: A That the 5-year
plan addresses not only the
issues we are facing, but have
visibility into the issues that we
see developing

B That we change all the
wording into a tone of mutual
cooperation to ensure that the
housing needs are covered and
that the recipients are doing
their part to maintain and
protect their grants

C That we walk into automation
in as many areas as we can
(with a realistic approach)

D That we establish concrete
cost saving measures, that we
stay within budget boundaries,
and that our debts, if any, are
paid

E That while we respect
diversity with our laws, hiring
and adjudicating policies, we
don't get trapped in excessive
costs that could be shifted to
non-profits that represent under
represented and minority
groups
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F That we take time to help the
people in public housing
organize so they can participate
and represent their constituents
effectively and responsibly

Response: A -We agree that
the 5-Year Plan should
anticipate to the greatest extent
the issues that will emerge over
the term of the Plan. The 5-
Year Plan Goals were created
to address both the challenges
we already know about, as well
as those that we anticipate.
That said, we know that there
will be unexpected challenges
and opportunities over the next
5 years which will be
incorporated into the annual
updates.

B- The BHA is happy to work on
this suggestion but needs more
specific input as to what
language in the Plan needs
revision.

C- The BHA led by its MIS
Department has embarked
upon a major systems upgrade
over the past several years
which is transforming the way
the BHA does its day-to-day
business. Customer Service,
and the automation that drives
good Customer Service, are
explicitly highlighted as Plan
goals.

D- We strongly agree upon the
importance of these practices.
There are many ways in which
the BHA is accountable and
regulated to do these things.
We will consider speaking to

this more directly in the 5-Year
Plan.

E- We are not certain that we
understand this comment. If
the concern is that we ensure
that under-represented groups
are benefitting to the greatest
extent possible through BHA
contracts, that is clearly a high
priority for BHA via its Section
3, Resident Employment and
M/WBE hiring programs, all of
which are supported by BHA
policy as well as law and
regulation.

F- We agree and have included
a goal specifically related to
resident capacity-building in the
5-year Plan.

Comment: The RAB should,
and must, become a partner
with the BHA in long-range
planning. I also strongly
advocate that resident leaders
serve on every BHA committee.

Response: The BHA strongly
agrees about the advantages to
both residents and BHA of a
strong partnership with the
RAB, particularly in terms of
long-range planning. We also
welcome resident participation
in many different forums and
would be happy to consider any
specific suggestions in terms of
the “Committees” comment.

Comment: RAB requests that
BHA define “capacity building”
in the plan.

Response: This comment has
generated productive
discussion within BHA and we
would like to continue to define
this term in conjunction with the
RAB and residents. What we
intended was to recognize that
BHA can play a role in helping
to build experience and skills
within the resident
organizations and communities
that can help improve the
delivery of services at BHA and
help to improve the quality of
life for residents.

Human Resources

Comment: Staff should be
oriented at employment time,
staff should be kept informed
electronically of changes of any
kind, that's what reviews are
for, if someone doesn't want to
do their job, it's OK, plenty of
minorities out there even with
degrees, desperate for the
opportunity to work or better
their employment

Response: All new hires to the
BHA are required to attend a
New Hire Orientation within 6
months of their hire date. This
is a half day training and covers
all relevant material is including
a review of all BHA policies.
Representatives from other
departments give presentations.
Administration, Civil Rights,
Public Safety, Risk
Management are a few. Payroll
and benefits issues are
reviewed as well.
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Comment: Put a permanent
freeze on adding sublevels of
costly management and
consulting groups to do
anything

Response: BHA staff appreciate
the concern of the commenter
about not incurring unnecessary
costs, however, the BHA will
not put an artificial freeze on
adding consulting groups if it
believes it necessary and in the
best interest of the housing
authority to move a project
forward to hire an outside
consulting group.

Comment: It is my opinion, as
well; as others on the RAB, that
residents fill 90% of available
new leasing officer, and
maintenance jobs, at the BHA.
No one knows more what
residents need than other
resident!

Response: Job postings are
posted on the BHA website and
are sent via mail to all LTO’s as
well as posted in all
management offices.
Residents, who fulfill the
minimum qualifications for the
position, will be afforded
interviews.

Comment: The RAB
understands things are complex
at BHA with collective
bargaining agreements, but
there should be some way to
solicit feedback from residents
about staff performance and/or
need for staff training.

Response: Staff is expected to
effectively carry out the tasks
outlined in their job
descriptions. Various
departments conduct quality
control audits to assure
performance and identify
training needs. The human
resources department has an
overall system for annual
evaluation of BHA employees.
Residents regularly contact the
BHA administrator and senior
staff to discuss problems. The
tenant participation policy
provides for resident input in
BHA operations.

Comment: RAB seeks
clarification as to how many
residents have applied and
received BHA positions? How
were residents notified about
Section 3 positions?

Response: Information
regarding how many residents
have applied for positions is not
collected. Regarding BHA
residents that have received
positions with the BHA please
see the response in Civil Rights
regarding Section 3 as well as
page 40-41 in the Progress
Report. Residents are notified
about BHA job opportunities
through postings sent to all
local tenant organizations,
management offices, and the
BHA website and through e-
mail notification. Residents
interested in receiving e-mail
notification can contact the
Human Resources Assistant at
hr@bostonhousing.org to be
added to the list.

Comment: RAB recommends
that BHA set a target for
residents being trained for and
receiving 80% new jobs related
to greening of public housing.

Response: BHA staff welcomes
the input of the RAB in
recommending residents that
they believe are qualified for
any position. Human
Resources Department staff will
review all eligible, qualified
candidates for open positions.

Comment: RAB recommends
that BHA establish a target for
residents being hired for 90 %
of new maintenance jobs
because they know the
conditions in the building.

Response: BHA staff welcomes
the input of the RAB in
recommending residents that
they believe are qualified.
Human Resources Department

staff will review all eligible,
qualified candidates for open
positions.

Comment: RAB recommends
that BHA establish a target to
hire residents for 90% of the
new leasing office jobs.

Response: BHA staff welcomes
the input of the RAB in
recommending residents that
they believe are qualified.
Human Resources Department

staff will review all eligible,
qualified candidates for open
positions.

Comment: What happens at a
review for staff?
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Response: Performance
Evaluations are conducted
annually. Goals that were set
the previous year are reviewed
and discussed. New goals are
set for the coming cycle.
Grading/scoring is involved.
Evaluations are reviewed by HR
and placed in the employee’s
personnel file.

Comment: What is hiring
process?

Response: please refer to
Hiring Guidelines that will be
made available in the Planning
Department Library on the 11th

floor of 52 Chauncy Street
during office hours.

Leased Housing

Comment: Administration of
Vouchers/Collaboration on
Utility Allowances: It’s noted on
PR p. 10 that BHA is
recapturing the administration
of its vouchers in surrounding
communities. What’s involved
here (I thought BHA was
already assuming
administration of its vouchers
out to I-495)? On p. 11, there’s
reference to BHA collaboration
with Metropolitan Boston
Housing Partnership (MBHP)
on utility allowances; this is
good news, and more
collaborations between BHA
and MBHP are likely to lead to
better innovations and customer

services. Have new utility
allowances been set for 2010
and what are they?

Response: Prior to 2005, the
BHA did not administer
vouchers outside of the City of
Boston but instead paid
Housing Authorities in these
towns to administer the
vouchers. In 2005, the BHA
determined it would administer
any voucher where the
participant household leased
within the I-495 belt. In addition,
since 2005 the BHA has
endeavored to take back the
administration of voucher
households leased in the I-495
area from other PHAs but to
date only took such action when
the tenant household relocated.

As of the end of 2009, over 750
participant households that live
within the I-495 are still being
administered by other PHAs. At
this time, the BHA is working
with the other PHAs to assume
the administration of these
vouchers over the next twelve
months. The BHA’s primary
motivation for taking this action
is financial; we will earn more
administrative fees if we
manage these vouchers.
However, the BHA is also
concerned about ongoing
discussions about possible
upcoming HUD changes to
portability and how these
changes could negatively
impact the number of vouchers
in the BHA’s portfolio.

Comment: Homeownership: Of
the 50 participants (out of 175

families in the Section 8 FSS
program) pursuing the Section
8 homeownership option (see
p.38 of the Progress Report),
how many have achieved
Section 8 homeownership since
the program started, and what
would be the likely placement
goal for additional families for
each of the next 5 years?

Response: As of December 31,
2009 the BHA has twenty two
(22) homeownership
participants. Over the next five
years, given the current climate
of the real estate market, it is
reasonable to anticipate that the
agency will add one or two
section 8 participants per year.
Homeownership participant is
defined as a family that has
purchased a home and the
agency is paying a portion of
the mortgage.

Comment: Foreclosure Policy
(Avoiding Displacement and
Maximizing Neighborhood
Stabilization): Over the past
few years, the foreclosure crisis
has swept the City and the
nation and has resulted in
significant displacement of
former owners and tenants and
de-stabilization of
neighborhoods. The city, state,
and federal government have
each taken some steps to
address this crisis. Grass-roots
coalitions have also sprung up
among community activists,
housing advocates, and non-
profit developers. DND has
amended the Consolidated Plan
to reflect the City’s foreclosure
policy, is embarked on some
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pilot anti-displacement and
purchase pilots with Fannie
Mae, Bank of America, and
Wells Fargo, and the second
round of federal Neighborhood
Stabilization Program (NSP II)
funds should be awarded soon
by the City. Congress adopted
the Protecting Tenants in
Foreclosure Act (PTFA) in May,
2009, which is intended to
safeguard most Section 8
tenants from post-foreclosure
displacement, and to slow down
the eviction process for other
tenants; in addition, federal loan
modification programs may
avert some foreclosures.
Nonetheless, there remains a
steady stream of post-
foreclosure evictions in the
courts. Section 8 tenants in at-
risk properties continue to be at
risk due to lack of repair and
lack of clear accountability, and
in some cases unclear title.
Impasse on effective repairs is
a common plight in buildings
that were converted to the
condominium form of ownership
as part of property flipping
schemes since there are no
effective condominium
associations when units are in
the hands of multiple
foreclosing entities. Section 8
voucher holders may have a
more difficult time finding
apartments because vacant
foreclosed units remain off the
market; if they are offered
apartments, they must often
check things out in detail to be
sure that they aren’t going to be
the victim of someone who
lacks title or is about to be

foreclosed. Brokers may
unload troubled properties to
low bidders who do not have
any interest in the long-term
stabilization of the property, its
residents, or the community as
a whole.

The BHA needs to be part of
the City’s strategy on this. BHA
Section 8 participants, voucher
holders, and applicants are all
affected by this, and City Life’s
Section 8 committee has been
actively working on this. BHA
has also revised its priorities for
applicants for its public housing
and Section 8 units to give a
preference for displaced Boston
residents, including those
displaced as a result of
foreclosure. In addition, there
are opportunities through the
NSP II program for
acquisition/preservation of
stock, and it may be that BHA,
in conjunction with other
Leading the Way partners,
could have a critical role in that
preservation strategy. A follow-
up session with the RAB as a
whole or its Section 8
committee may also be
beneficial.

Response: The BHA has
participated with the City on
various committees regarding
the foreclosure crisis over the
past two years. Earlier this
year, the BHA partnered with
the City’s Department of
Neighborhood Development to
issue an RFP making up to 75
project based vouchers
available as part of the
Neighborhood Stabilization

Program II program for
acquisition/preservation of
foreclosed housing units. The
BHA will continue to play an
active role in regards to this
important issue both with our
partner agencies as well in the
daily administration of our rental
assistance programs.

Comment: Homeless
Prevention and Rapid
Rehousing: This year BHA was
part of the City of Boston’s
coordinated planning (in
conjunction with Leading the
Way III) to both prevent
homelessness and to reduce
the number of homeless
families and chronically
homeless individuals. BHA
participated in a number of
working groups and shared its
data on how homeless and at-
risk applicants are processed
for its public housing and rental
assistance programs. Out of
this the City prepared its
applications for the
Commonwealth’s Interagency
Committee for Housing and
Homelessness (ICCH) and for
HUD’s Homelessness
Prevention and Rapid Re-
housing Program (HPRP).
While Boston’s HPRP program
has been a little slow in getting
started, it is hoped, by the end
of 2009, that families and
individuals at risk of
homelessness, as well as those
who are actually homeless and
who have modest barriers to re-
housing, may be helped by the
programs funded by the federal
and state government.
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BHA has established a good
working relationship with
Homestart and the monthly
network that it convenes of
housing search and stabilization
advocates. Staff from BHA’s
Occupancy and Leased
Housing Departments regularly
attend these meetings to
update advocates on recent
developments and to field
general questions, and links
have been established to
problem-solve individual
applicant cases. BHA recently
clarified which Section 8
Moderate Rehabilitation and
Project-Based Certificate
Programs can qualify for the
“graduates” priority for
participants who are no longer
in need of the specific
supportive services, but are still
in need of rental assistance. We
are hopeful that BHA will revise
its Chronic Homeless definition
in its Section 8 Administrative
Plan and public housing
Admissions and Continued
Occupancy Policy (ACOP) to
reflect recent changes in the
federal McKinney law, so that
families as well as individuals
can qualify for these
preferences.

Response: The BHA is not
proposing any changes to our
Section 8 Administrative Plans
and Public Housing Admissions
and Continued Occupancy
Policy as part of this plan. The
chronically homeless
preference is applicable only for
the Section 8 programs. The
BHA will consider your

suggestion for any future
changes.

Comment: While the 5-year
plan discusses some of the
coordination with the City’s
overall homelessness
programs, more needs to be
said, particularly in the area of
homeless prevention. Many
public housing residents and
Section 8 participants may face
eviction or other risks of
homelessness which could be
prevented with early warning
systems and with a coordinated
approach to access services,
stabilization, and in some cases
assistance to be applied toward
arrears. If a family is evicted
from public or assisted housing
for nonpayment of rent, it is
ineligible for emergency shelter,
leading to family break-ups and
double-ups; since rents are
generally affordable, housing is
usually sustainable if the
immediate causes of the
eviction can be addressed.
While HPRP is limited in the
funds that can be applied to
public/assisted rent arrears,
BHA can develop policies that
mesh with HPRP and Leading
the Way III to minimize the
number of displaced families,
and can partner with agencies
such as Homestart, ABCD, and
the Tenancy Preservation
Program (TPP) to have
solutions that preserve
tenancies and/or subsidies.
Electronic fund transfer
arrangements which provide for
direct payments from banks to
the BHA may be a useful

mechanism to avoid continued
nonpayment or late payment of
rent, particularly for
individuals/families who cannot
access the vendor payment
arrangements available for
recipients of TAFDC and
EAEDC; this can also avoid
further strain on over-burdened
(and often expensive and
unreliable) representative
payee arrangements. Third
party notice systems, such as
that which HUD has recently
issued by notice (and will likely
soon do by regulation) would
allow applicants/participants to
identify third parties (agencies,
family members, friends) who
could be contacted if problems
arise before a tenancy issue
gets out of control. BHA should
describe in greater detail any
such arrangements/policies that
it has in effect, as well as any
additional policies or
partnerships that it plans on
putting in place in the next year
(or in the 5-Year Plan period),
consistent with its Leading the
Way partnership.

Response: See previous
response on BHA’s participation
on City of Boston efforts as well
as the previous comments
citing of BHA participation in
area of homelessness
prevention. BHA has no current
plans to implement electronic
fund transfers for residents
paying their rent, however it is
something the BHA is
interested in exploring in the
future. Implementing such a
system would be a major
undertaking involving both
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Management Information
Systems and Finance
resources that we simply
cannot spare given the other
projects that are ongoing.
Fuller implementation of third
party notification will occur upon
the installation of the Elite
system in the field. The
opportunity to set up third party
notification is currently part of
the annual recertification
process.

Comment: BHA has proposed
in its Annual Plan to reduce the
Section 8 payment standard
from 110% of the most recent
Section 8 Fair Market Rent
(FMR) to 105% of the FMR,
effective January 1, 2010.
Presumably BHA will follow the
usual HUD rule about
implementation of this reduction
in payment standards—i.e., it
will not affects tenants under
existing Section 8 leases until
the 2nd annual recertification
that occurs on or after January
1, 2010 (and, if there are higher
payment standards then, those
would be used rather than
these). However, tenants who
relocate, or whose household
size decreases so as to trigger
a change in the subsidy
standard, or who newly lease
up on or after January 1, 2010
would have to use these
reduced payment standards.

It is not clear why exactly BHA
has reduced its payment
standards. According to data
recently provided by the
Department of Neighborhood
Development (DND) to the

Boston City Council, rents in
Boston have continued to climb.
It may be that BHA is having
difficulty managing to cover all
obligations for those leased up;
in times of economic downturn,
when employment and
household income decline, BHA
subsidy payments per
household often increase.
However, reduced payment
standards can have negative
program effects if households
are unsuccessful in finding
affordable apartments within the
payment standard and the
search period; those voucher
holders lose their Section 8’s,
and BHA may then have to
spend months hoping that
others on the waiting list who
get turn-over vouchers can be
more successful. Similarly, if
families are forced to accept
higher rent burdens in order to
lease up, or to be able to stay in
place, this may squeeze
already tight resources and lead
to nonpayment eviction,
increased homelessness, and
termination of Section 8
assistance as a result of the
eviction. It is critical, then, that
BHA closely monitor success
rates and rent burdens if it
ultimately decides to reduce
payment standards and report
on this regularly to the RAB.
Moreover, if it turns out that the
reduction is contrary to the
long-term interests of BHA and
its Section 8 applicants and
participants, BHA should be
free, without going back through
another PHA Plan amendment
process, to increase the

payment standards back to a
level which will foster success,
affordability, and long-term
stabilization.

Response: In making the
decision to set the payment
standards at 105% of the
current FMR, many factors
were taken into consideration.
Some of those factors were: the
increase in the FMRs, (as
opposed to the year before
when the FMRs decreased), the
current rental market and the
success rate of our participants
in finding suitable, affordable
rental housing. Also taken into
consideration has been the
increase in the subsidy cost per
unit and the BHA’s commitment
to balance the assistance of as
many individuals and families
as possible while doing little or
no financial harm to our current
program participants. The BHA
will continue to monitor all of
these factors and will make any
adjustments that may be
necessary.

Comment: A further factor for
BHA is that its program and that
of Metropolitan Boston Housing
Partnership (MBHP,
administering a regional
program for the
Commonwealth’s Department
of Housing and Community
Development (DHCD)) are
often in competition as the
largest rental assistance
programs in the Boston area.
BHA and MBHP should insure
that changes in their payment
standards and other policies
that affect families’ rent levels
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and owner marketability are as
similar as possible, so that
owners do not have a legitimate
business justification for taking
applicants from one program
but not the other or playing off
the agencies. BHA and MBHP
have worked jointly on a
number of areas, including
utility allowances and
involvement with the City of
Boston’s larger homelessness
response, and they should do
so here as well.

Response: The BHA will
continue to collaborate with
MBHP and other housing
agencies to maximize the
accessibility of our subsidized
housing programs to as many
families and individuals as
possible. The BHA reserves
the right to make its
administrative decisions based
on what will be best for the
recipients of the BHA’s subsidy
programs.

Comment: Number of
Vouchers: On AP p.1, Section
2.0 of the Template, it’s
indicated that BHA has 11,816
vouchers, with an asterisk
saying “leased units”. However,
BHA uses a different figure later
in the Annual Plan (in the
Project-Based Voucher
analysis), saying there are
13,067 tenant based units.
There should be some
explanation of the differences,
or if there’s an error, it should
be corrected.

Response: The number of
tenant based units (13,067) is

the BHA’s baseline under the
Annual Contributions Contract,
or maximum number of tenant
based vouchers that could be
leased at any time, if funding
allowed. The number of
“leased units”(11,816) is the
number of units currently under
lease in the tenant based
voucher program. This number
represents a 95% or greater
use of available funding for this
program. The BHA does not
receive sufficient funding to
lease all 13,067 units the
Annual Contributions Contract
would allow.

Comment: Project-Based
Section 8 Vouchers (PBVs):
This is found on AP pp. 13-14,
Section 7.0.e of the Template.
Information is needed on where
the additional PBV units will be
(description of development
sites, unit types, and any
special eligibility characteristics)
and when they will be on line
(for the 179 new construction
units identified here).
Moreover, the 1560 units listed
here (which include 450 for
Heritage/Lower Mills
conversion), even after the 450
and the 179 are subtracted, is
above what was listed in the
Progress Report, so similar
information should be provided
for any other units beyond what
may have been reported to
RAB earlier. This may also
depend on what BHA and DND
do over next year, but RAB and
the public (and interested
advocacy organizations) should
be updated as anything new

comes on line. After the specific
discussion of BHA/DND
solicitation of proposals for up
to 200 units in FY 2011, the
balance of the text here
appears to be more HUD telling
BHA what should be in a
description rather than any
statement by BHA about
specifics for Boston that
answers these questions, and
should probably be revised or
eliminated.

Response: The number of
Project Based Vouchers (PBVs)
as reported in the Annual Plan
and the numbers reported in the
Progress report are different
because the numbers in the
Progress Report are for a
specific period of time ( 2005-
2009). The BHA had PBVs
under contract prior to 2005.
The number of PBVs reported
in the Annual Plan represents
the total number of PBVs under
contract.

Comment: Section 8 Project-
Based Applications: Is the
description on p. 8, Eligibility,
B(2)b, in the Plan Elements,
regarding the applications being
received and processed by the
owner entity for the Section 8
Project-Based Voucher,
Project-Based Certificate, and
Moderate Rehabilitation Units
currently true, or will it only be
true if/when the HUD waiver is
obtained for owner
administration of the waiting
list? What’s the current status
of the waiver request? The
waiver should be shared with
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the RAB when it is submitted,
and documents related to final
HUD action (correspondence
and any final policy) should be
shared with the RAB and the
advocacy community.

Response: No change will be
made to the administration of
any Section 8 Project Based
waiting lists until such time as a
waiver request to current
regulations is approved by
HUD. The BHA expects to
submit this waiver shortly and
will be happy to share with the
RAB and other interested
parties once it is complete.

Comment: For over 20 years,
Pine Street Inn, Inc. (PSI) has
worked in partnership with the
Boston Housing Authority to
provide affordable, supportive
housing for homeless
individuals and families.

As a non-profit developer of
affordable housing, we are
greatly encouraged to see the
BHA intends to partner with the
City of Boston to solicit
proposals for up to 200 new
affordable housing units in
FY2011. We would like to
encourage the BHA to provide
units for both homeless families
and individuals. It is vital that
new resources are made
available for individuals as well
as families, so that the progress
we have made is not lost.
Allocating new resources for
individuals will ensure that
these populations of homeless
persons, particularly those who
are chronically homeless, are

able to secure and remain in
permanent housing.

We heartily applaud the
continued Priority One
preference for homeless
applicants. The City of Boston
has created an impressive plan
to reduce homelessness, and
the availability of BHA units is
an integral component of that
strategy. We are certain the
additional VASH units granted
to the BHA will also be
invaluable in reducing
homelessness among veterans.

We pledge to assist the BHA in
any way we are able to
streamline the process of filling
Section 8 vacancies. Rapidly
redeploying units will result in
reduced shelter stays for
homeless individuals and
families, and ensure the highest
levels of unit occupancy.

Pine Street Inn looks forward to
a continued partnership with the
Boston Housing Authority as we
work together to house the
vulnerable segments of the
populace of Boston.

Response: The BHA greatly
values its working partnership
with Pine Street Inn and the
progress made by our agencies
as well as our other private and
public partners in providing
quality affordable housing to
individuals. The BHA looks
forward to building upon our
mutual past experiences and
successes to increase the
amount of supportive services
provided to formerly households

no matter where they are
housed.

Comment: BHA says it willl
apply for additional rental
vouchers -IS FUNDING
AVAILABLE?

Response: The BHA
continuously monitors HUD’s
Notices of Funding Availability
(NOFAs) to see if there is any
opportunity for the BHA to apply
for additional vouchers.
Although new funding has not
been made available for
incremental vouchers for some
time, HUD has made funding
available for a number of
special programs over the past
few years. For example, over
the past two years, the BHA
has applied for and received
new vouchers under HUD’s
VASH Program which serves
Veterans. In the next year, HUD
is expected to issue NOFAs for
its Designated Housing and
Family Unification Programs.

Comment: BHA will pursue
replacement housing and
relocation vouchers in
conjunction with any
demolition/disposition of Public
Housing units and with any
HOPE VI - Take from where
(see Orchard Commons
example)

Response: The BHA is unclear
as to what specifically this
comment is seeking to address
and does not know what is
meant by the “Orchard
Commons example.” When the
BHA seeks demolition or
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disposition of any public
housing unit, it applies to HUD
for a replacement housing
voucher so that the number of
households that can be served
by the BHA is not reduced
because of the lost public
housing unit. HUD reviews the
BHA’s application and if
approved provides the BHA
with additional vouchers and
funding. These new vouchers
and funding are part of HUD’s
tenant protection line item.

Comment: PHA GOAL -
EXPAND THE SUPPLY OF
ASSISTED HOUSING

Objectives are unclear, need
less words and more meaning,
less legalese.

Do we want to transition all
public housing to Sect 8? If not
- then we have to make plans to
make improvements; if yes -
then we have to do it and make
arrangements for the changes
as they happen. FUNDING -
where is the money coming
from, how much is needed and
how will it be allocated?

Response: Regulations do not
permit the transition of all public
housing to section 8.

Comment: 3 - that BHA
engages in a "trade" agreement
of Section 8 recipients with the
surrounding cities to diminish
the costs of maintaining the
bureaucracy involved

Response: The BHA is unclear
as to what is meant by this
comment. The Section 8
Program does allow participant
households to utilize their
voucher in any jurisdiction that
operates a Section 8 Program
and therefore the BHA does
work with other housing
agencies to administer the
portability aspects of this
program.

Comment: PHA GOAL - (under
"other") Budgeting based upon
RE industry practices and
standards

Response: The BHA is unclear
as to the what is meant by this
comment.

Comment: Right now good units
are not available to us because
we cannot pay the going price
in the city which has gone up
considerably in the year.

Response: Based upon the
number of clients that have
submitted Request for Tenancy
Approvals, units that have
passed inspection and the
number of clients that have
relocated in the past 12 months
it is the BHA’s opinion that good
units are available to Section 8
participants.

Comment: On 5Y page 2, 3rd

bullet states that BHA has
increased its voucher portfolio
by 1,875 vouchers in the past 5
years. Needs to be specific –
spell out in detail how the
increased was accomplished.

And, what is the total goal
amount? How is this amount
determined? Could BHA
elaborate more in a response,
not necessarily in the Plan
itself, because it was not clear
that HUD was giving out new
vouchers except to replace
other housing resources that
may be lost (such as through
expiring use, HOPE VI or other
mixed finance development).

Response: Over the last 5
years the BHA has applied for
and received replacement
housing and relocation
vouchers for sites such as
Maverick and Orchard Park.
The BHA has also applied for
and received Enhanced
Vouchers, VASH vouchers and
504/VCA vouchers. The BHA
will continue to apply for
vouchers that may be available.

Comment: Could owners, as
part of the BHA contract, alert
BHA if h/she received a second
foreclosure notice. This would
give BHA a head start in
preventing possible
“homelessness”.

Response: The BHA monitors
the Banker and Tradesman for
the Petition to Foreclose and
foreclosure deed. Recently
HUD issued a Notice PIH 2009
- 52 (HA)- Issued: December
15, 2009--Protecting Tenants at
Foreclosure Act - Guidance on
New Tenant Protections, which
the BHA will be implementing.

Comment: Should advise
residents, by mail, of the rent
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adjustment scheduled for Jan
’10. See Mac’s letter to JK
dated 12-15-09, page 15. C.
Section 8 Payment Std Change.

Response: A decrease in the
payment standard does not
affect the tenant until the
second annual reexamination
after the decrease. Clients are
advised of this when their first
reexamination is conducted
after a decrease in the payment
standards. Our current and
future payment standards are
posted on the BHA’s website.

Comment: Leased Housing and
Occupancy will partner with
other funding agencies, the City
of Boston and private advocacy
and development agencies to
preserve existing and create
new affordable housing
opportunities. Must spell out –
RAB monitor

Response: The BHA
participates in several industry
groups such as the City’s
Preservation Committee and
partners with developers and
service providers to preserve
existing affordable housing and
to create new affordable
housing.

Comment: Need a prevention
“homelessness” plan. Must
implement a program with
owners to notify BHA when they
have received two foreclosure
notices. This would enable
BHA to get a head start in its
prevention plan.

Response: Please see the
BHAs previous responses
regarding the BHAs
participation with the City other
agencies regarding
homelessness and the BHAs
response regarding the tracking
and response to foreclousres.

Comment: BHA should include
specific performance goals that
are part of High Performer
Status relevant to the Leased
Housing and Occupancy
Departments.

Response: HUD is in the
process of changing its goals
and the tools by which they
measure a Housing Authority’s
performance. As these changes
evolve, the BHA will continue to
strive to meet the requirements
of HUD and any other of its
funding agencies.

Comment: When payment
standards for Section 8
decrease (as is being proposed
this year in the one-year plan)

See Mac’s letter to JK, dated
12-15-09, page 15. C Section 8
Payment Standard Change.
Section 8 residents should be
notified, in writing, asap
regarding the pending changes.

It is important for 5-year plan to
recognize:

(a) how this may affect
individual tenants' rents;

(b) measure long-term success
rates (how many people turn in
vouchers without being

successful in leasing up) and
rent burdens, since if success
rates fall off or rent burdens
increase, this is a sign that
payment standards should be
revisited);

Recommendation is to have
periodic reports on rent burdens
& success rates (every 6
months).

Response: Please see the
BHA’s response to the previous
question regarding the
decrease in the payment
standards.

Comment: RAB recommends
"annual recert.” The recert
specialist should be
"shadowed" because it's
frustrating for the resident to
continuously call and be sent to
voicemail. And, perhaps after
four or five calls maybe the
resident would receive one
returned phone call. The
shadowing would allow both the
specialist and resident to
understand the process and
make suggestions regarding
efficiency; accordingly.

Response: The BHA has the
expection of employees that
phone calls be returned in a
reasonable amount of time. If a
client does not receive a call
back, or needs additional
assistance, they should speak
to the manager of that
employee.

Comment: Section 8
Administrative Plan – Where is
this on the BHA website?
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Response: From the home
page, www.bostonhousing.org
click on Resident Information,
then click on Rental Assistance
(Section 8). You will see the
Administrative Plan.

Comment: Provide informational
meetings for landlords – move
this to top of list

Response: The BHA’s goals are
not prioritized by their
placement in the plan. The
BHA has, and will continue to,
provide information and perform
outreach to landlords.

Comment: Provide replacement
vouchers: Transitional issues
with older tenants what is done
now?

Response: The BHA is unclear
as to the question that is being
asked.

Comment: Provide voucher
mobility counseling.

Response: The BHA provides
voucher mobility (portablility)
information at the time that the
client is first issued their
voucher - during the briefing
session. Written information is
also included in the briefing
package. Any additional
questions regarding portability
can be directed to a client’s
Leasing Officer.

Comment: Is there cooperation
from BRA?

Response: The BHA
cooperates and collaborates
with many agencies, including
the BRA.

Comment: Conduct outreach
efforts to potential voucher
landlords

Response: Please see the
BHA’s previous response to the
question regarding landlord
outreach.

Comment: Screen all
applicants-Is this happening
now?

Response: The BHA screens all
applicants for eligibility for the
housing program for which they
have applied. Additional
screening for suitability as a
tenant is the responsibility of
the individual landlord.

Comment: Establish voucher
payment standards to market
demands: What are the
problems?

Response: Please see the
BHA’s response to the previous
question regarding payment
standards.

Comment: Maintain and
operate section 8
homeownership program.

Response: The BHA does
continue to maintain and
operate a Section 8
Homeownership Program.
Please previous answer
regarding homeownership.

Comment: How is Family Self
Sufficiency marketed to
families? Put in place right of
first refusal in place.

Response: Within the last 12
months, the BHA has notified all
of its current Section 8
participants about the
opportunity to participate in the
Family Self –Sufficiency
program. From those who
responded, a waiting list was
established.

Comment: Convert Public
housing to vouchers:- Who
knows about this?

Response: HUD has issued a
number of regulations and
Notices related to the
conversion of public housing to
vouchers. This information is
available or searchable on their
website at www.hud.gov.

Comment: Lived in leased
housing for 6 years and very
thankful. The inspection was
very efficient. I thank the BHA
workers.

Response: You are very
welcome.

Comment: How far along is the
transition of subsidies at
Heritage? I still see renovations
being made to the building.

Response: The BHA anticipates
the transition of subsidy at
Heritage from public housing to
project based Section 8 will
occur in the Summer of 2010.
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Comment: I live in leased
housing and have a complaint.
There is loud banging at night.

Response: Units leased under
the Section 8 program are all
privately owned and managed.
The lease is between the
landlord (owner) and the tenant.
The BHA is not a party to the
lease. Please contract the
owner or the management
company of your unit to report
any problems you are having in
your building.

Comment: I have lived in leased
housing for a long time and
have no problems and want to
say mercei. It is a great
program.

Response: Thank you.

Comment: I have lived in leased
housing for 3 years and I live on
the 4th floor but have bad hips
and arthritis. When they
inspect the apartment there is
wind through the doors. I gave
a lot of information but they
gave me a hard time. Now
where should I move? Where I
am living now is a headache.

Response: A tenant with a
Section 8 voucher makes their
own choice of where to live, a
unit is not assigned. If a
participant wishes to relocate
they should speak with their
Leasing Officer to discuss the
requirements and options. If
there is a problem with the unit
it should be reported to the

owner or management
company. If the owner or
management company is not
responsive, the participant may
report the problem to the BHA
Inspection Department.

Comment: I need an interpreter
at my meeting.

Response: Please make the
request for an interpreter prior
to your next meeting and the
BHA will provide one.

Comment: There are fraudulent
cases in section 8.

Response: The BHA has
established a Section 8 Fraud
Investigation Unit. If there is a
case of suspected fraud, please
contact the BHA and it will be
investigated.

Comment: I see healthy people
on section 8 and no one does
anything.

Response: A person’s health
status is not a criteria of
eligibility or participation in the
Section 8 program.

Comment: I am pro-rated status
and the staff at BHA was
making discriminatory
comments. When I was in for
re-cert the leasing officer said
there was a lot of work to be
done on this case and said I
was working under the table
and was verbally abusive.

Response: If you have a need
of further assistance, or have

an issue with a particular
employee, please ask to speak
to the appropriate supervisor.
The supervisor will take the
appropriate action.

Comment: There should be a
maintenance hotline for section
8.

Response: Units leased under
the Section 8 program are all
privately owned and managed.
The Lease is between the
owner and the tenant. The
BHA is not a party to the lease.
It is the responsibility of the
individual owners to maintain
the units. If a Section 8
participant has on going
maintenance issue that the
owner is not addressing, they
may call the Leased Housing
Inspection Department and
request an inspection of their
unit. The landlord will be
notified of any repairs that will
be required to keep the unit in
compliance with Housing
Quality Standards.

Comment: Does BHA oversee
the cleaning firm in the leased
housing properties? In my
building they are negligent.

Response: No. Please see
previous response regarding
building maintenance and
responsibility.

Comment: I live in Dorchester
on Section 8 and work for the
city of Boston but we don’t get
paid for summer work and I
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have trouble with my rent.
What should I do?

Response: Please contact your
Leasing Officer for a review of
how your rent is calculated.

Comment: Thanks BHA for
MRVP program; they do a good
job but it takes a long time.
Can you make more available?

Response: The MRVP program
is a state funded rental voucher
program. The BHA can only
make the program available as
funding allows.

Comment: I have a leak in
apartment for 4 years and it is
not fixed.

Response: Please see the
BHA’s response to the previous
question regarding
maintenance issues.

Comment: I appreciate having
this meeting where residents
can come and if they have
problems they can report them.

Response: The BHA is glad that
you find these meetings helpful.

Comment: I want to thank BHA.
I have been living in my
apartment for 5 years but now
am not feeling safe and would
like to live in a quieter
neighborhood. What can I do
with my voucher? Can I apply
for public housing?

Response: Participants in the
Section 8 voucher program

have the ability to chose where
they wish to live. Please contact
your Leasing Officer to discuss
the requirements and options of
relocating to another unit. You
can apply for public housing but
you can not transfer.

Legal

Comment: Analysis of
Impediments to Fair Housing
Choice: BHA has the duty,
under federal law, to
affirmatively further fair housing,
and its PHA Plan must reflect
how it is achieving that
objective. This is done through
coordination with the
jurisdiction’s Analysis of
Impediments to Fair Housing
Choice, which is an element of
the Consolidated Plan
generated by the Department of
Neighborhood Development
(DND) for other federal housing
dollars under the CDBG,
HOME, HOPWA, and
McKinney-related homeless
programs. Boston has delayed,
however, completing an update
to its Analysis of Impediments.
It is vital that BHA and BHA
residents are a part of that
analysis; moreover, once the
Analysis of Impediments is
completed, the BHA’s PHA Plan
should be updated to include
any elements of the Analysis
that are specific to BHA’s public
housing or rental assistance
programs, and this should be
shared with the RAB, LTO’s,
public housing residents and

Section 8 participants, and the
public for review and comment.

Response: BHA is participating
in the City’s analysis.

Comment: BHA has had
Reasonable Accommodation
policies for its public housing
and rental assistance programs
since 2000-2001, and a policy
implementing the 2005
amendments to the Violence
Against Women Act (VAWA)
since late 2007. This summer,
BHA took comments and held a
public hearing on a Limited
English Proficiency (LEP)
policy, and the Progress Report
indicates that the LEP policy will
be finalized as of January,
2010.

There are a number of
developments in this area.
BHA recently asked GBLS for
feedback on VAWA notices that
will go to applicants and
tenants/participants in the
public housing and Section 8
program, as well as for Section
8 owners, and hopefully these
will be published and distributed
early in the new year. In
January, 2009, the Supreme
Judicial Court issued a
decision, Boston Hous. Auth. v.
Bridgewaters, 452 Mass. 833
(2009), which clarifies what the
obligations of BHA and other
housing providers are for
reasonable accommodation,
drawing on the HUD/DOJ Joint
Statement. BHA hired a new
Director of Civil Rights this
summer and recently appointed
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a Reasonable Accommodation
Coordinator—a position that
has been vacant for a number
of years. During this past year,
BHA staff met with the Attorney
General’s Civil Rights division
to see if there were better ways
to address reasonable
accommodation and transfer
issues raised by a number of
advocacy groups (Volunteer
Lawyers Project, Boston
Medical Center, Disability Law
Center, and Boston Center for
Independent Living). The
Progress Report (on p. 48)
indicates that a priority listing of
documents for translation under
the LEP Policy is being
generated (this should be
shared with the RAB and
advocates who work with LEP
clients).
Implementing VAWA, LEP, and
Reasonable Accommodation
Policies provides a number of
challenges for the BHA.
Notices must be clear, and
applicants and
residents/participants need to
get information so that they can
assert their rights and
protections. Sometimes this
means getting information to
persons other than the head of
the household (as in VAWA), or
figuring out how to begin
communication where no
language is shared or there are
significant cognitive barriers.
There are fiscal issues—
translation of forms and
arranging for translation costs
money. Providing reasonable
accommodation or complying
with VAWA may require more

staff time. BHA must also make
sure that the process is not just
a “paper-driven” process,
leading to difficulties for those
who are illiterate or who do not
have access to medical
providers or case managers
who can readily assist them in
completing forms that BHA may
require to assess VAWA, LEP,
and reasonable accommodation
claims and proposals. Instead,
a real problem-solving
approach should be taken. This
may require BHA staff to serve
as creative advocates to help
clients negotiate barriers—to
think of what’s needed to
respond positively or to pursue
constructive alternatives.

Response: We agree that there
are significant challenges.

Comment: Go paperless and
suspend printing of documents
in other languages. We have
translated them, we offer them
online as a courtesy, let the
projects, landlords who take our
rent, and non-profits justified by
under-represented and
minorities handle the
distribution as needed

Response: BHA staff don’t
understand what this comment
refers to.

Comment: ENSURE EQUAL
OPPORTUNITY AND FAIR
HOUSING: Key words "equal"
and "fair". When in Rome, do as
the Romans do, the official
language of this country is
English, if you cannot speak it,
it is your responsibility to

provide for this. Fair as in fair
participation to ensure that
everyone is informed

POINT - Someone in a wheel
chair or elderly or HP in any
way needs extra rooms and
aisle space, special features
and ramps and door plates
POINT - If recipients do not
participate, they cannot affect
the changes that are
happening, the privilege comes
with responsibilities

Response: The BHA is required
by federal law as interpreted by
the Department of Justice to
implement its Limited English
Proficiency Policy.
Tenants and Participants have
ample opportunity to participate
through their LTO, the RAB and
Monitoring Committee and their
meetings.

Comment: Recommend adding
a goal of full implementation of
BHA’s Limited English
Proficiency and Violence
Against Women Act (VAWA)
Policies [this is not limited to
Operations, but would include
Leased Housing and
Occupancy]. Safety is an issue
which should be prioritized.
How does BHA measure
outcomes?

Response: What commenter
means by “full implementation”
of VAWA and LEP is unclear
and reasonably interpreted in
varying ways depending upon
appropriation and other policy
and operational considerations.
Safety is always prioritized as
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an issue, and BHA is fortunate
to have a Public Safety
Department to work on this
priority. The measure of
outcomes depends upon the
issue being measured.

Comment: Plan should include
the goal of full implementation
of the Limited English
Proficiency and Violence
Against Women Act policies to
help in insuring timely and
helpful responses to those
speak limited English or those
facing abuse who might
otherwise be at risk of loss of
housing. Include a safety plan

Response: Please see prior
response.

Comment: RAB recommends
that BHA assist residents in
accessing legal services (for
example to living wills) for
seniors and people with
disabilities.

Response: BHA provides
information on available legal
services in many notices and
upon request to the Legal
Department. Please also see
earlier response in the
Community Services section.

Management
Information Systems

Comment: 5Y 2nd bullet of
Operations states that the goal
over the next five years will be
to achieve no more than 10%
maximum on uncollected rents.

Would the new property
management software address
this issue? Would it be able to
capture rents from checking,
SSI, etc. Offer residents 12%
discount which would be given
at the end of the year as an
incentive to participate. RAB
would like to meet with IT.

Response: The new property
management software can
address this reporting issue,
comparing the monthly rent roll
to monthly receivables.

It appears that this comment is
also suggesting that the BHA
look into receiving direct debits
from residents’ checking
accounts or from third parties
such as SSI and offering a
discount. BHA has no current
plans to implement electronic
fund transfers for residents
paying their rent, however it is
something the BHA is
interested in exploring in the
future. Implementing such a
system would be a major
undertaking involving both
Management Information
Systems and Finance
resources that we simply
cannot spare given the other
projects that are ongoing. BHA
must follow Federal and State
regulation regarding treatment
of income and percentage to be
paid for rent.

Comment: RAB recommends
that more computer trainings
need to be made available to
residents. Also, computer labs

should offer language tutorials
that residents can use to help
bridge the communication gap
which is vital during
emergencies and to build
community within the
development

Response: The BHA is part of
the City of Boston’s National
Telecommunications &
Information Administration
(NTIA) grant funded through the
U.S. Department of
Commerce. This program
named City of Boston Public
Computing Centers” will include
11 BHA sites including: Alice
H. Taylor, Cathedral,
Charlestown, Commonwealth,
Franklin Field, Lenox- Camden,
Mary Ellen McCormack, Old
Colony, Project NewLife
(Bromley), South Street, and W.
Broadway. Each site will be
staffed by a resident who will
assist with informing residents
of the specific hours of
operation and the services
available at both the specific
location as well as at partner
sites; the specific partners
include the BHA, the Boston
Public Library and the Boston
Centers for Youth & Families.
The BHA partnership includes
Tenant task forces and other
community agencies already
involved with service delivery at
the sites. As a part of this
grant, ESL software for the
computers will included and is
the same software that the
Boston Centers for Youth &
Families has in its sites, where
many BHA residents are taking
ESL classes.
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Comment: Update systems to
paperless system

Response: At the conclusion of
the project to implement the
new property management
software, the MIS Department’s
next top priority project will be
implementing a document
management system to
streamline and replace much of
the paper processes currently
used by the BHA. This project
will begin late in 2010.

Occupancy

Comment: PR Page 15 of the
Progress Report indicates an
applicant survey will be
implemented by the end of
2009—can the RAB see it?

Response: Yes, a copy will be
made available, currently in
English and Spanish. Your
suggestions are also welcomed.

Comment: Screening of
Applicants: In the document
referred to as Plan Elements
(which incorporates detail that
was in the former HUD
Template), on p. 2, Eligibility,
A(1)e. for Public Housing, and
p. 8, Eligibility B(1)d. for Section
8, there is a reference to access
to FBI records for out-of-state
criminal records. While state
law does have a mechanism for
this, previously BHA’s
Occupancy Department had not
used this because of

coordination issues with the
Police Department, and so
applicants were required to get
their own out-of-state records..
Have these problems now been
worked out, and if so, can we
see the documents working this
out and detailing how it’s being
done? In addition, since HUD
has imposed some new
requirements to insure
identification of persons subject
to life-time sex offender
registration (see PIH Notice
2009-35), we would
recommend adding a reference
to checking the Dru Sjodin
national sex offender web-site
(www.nsopw.gov).

Response: Thank you for the
information regarding the
National Sex Offender web-site.
The BHA has been using this
and other resources.
Unfortunately, the issue with the
Boston Police Dept. has not
been resolved yet as it is
related to staffing needs to deal
with the added workload.
However, the BHA is still
hopeful that in the near future
this issue may be addressed.

Comment: 1 - we need to house
all those people on waiting list
out of transitional housing that
are capable of sustaining a
lease

2 - we need to computerize all
systems ASAP so that
information is made available
online and paper resources that
are so costly are cut down,
while at the same time we
provide accessibility (2

computers in that area on the
bottom floor in the corner of
Chauncy St so people can fill
out applications online)

3 - we need to make the
recipients of the grants
accountable for their
participation, either they are
part of the solution or they are
part of the problem, the only
solution is if like here, you miss
2 meetings you are out, 3
strikes you are out policy,
breaches of any kind

4 - as the population ages, the
need for elderly, HP and
assisted living programs will be
needed

Response: The BHA’s goals
are to continue to move forward
and try to meet most of the
suggestions listed above as the
needed funding and resources
become available. The BHA
has partnered with the Summer
House and created a few
assisted living units at Malone
Apt. in Hyde Park , has
established the Designated
Housing Policy to ensure
Elderly units are allocated for
the elderly in the
Elderly/Disabled program, and
increased the number of
Handicap units where possible.

Comment: Why do we have
waiting lists of over 2 years out
there for anything? Who is
monitoring and deciding the
priorities? Why are some
people working and living in the
back of their cars?
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Response: Our regulatory
agencies (HUD and DHCD)
monitor our priorities. It is
unfortunate that very few
housing authorities offer priority
status to those sleeping in cars.
The BHA was one of the few
New England housing
authorities who kept the former
HUD priorities in order to assist
those with greatest needs. The
waiting lists are extensive due
to the number of clients in
Boston and other towns, and
states in great need of
affordable housing but
regrettably the demand is much
greater than the supply.

Comment: How are the waiting
lists compiles, maintained, and
adjudicated? More effectivity
and efficiency are needed

Response: The BHA’s waiting
lists are highly regulated and
monitored by BHA staff, HUD,
DHCD, Fair Housing and
advocates to ensure that they
are compiled, maintained, and
adjudicated effectively and
efficiently. Changes are made
only after going through an
extensive public hearing
process.

Comment: Occupancy goals
should include that applicants
are processed quickly so that
vacancies are filled quickly, that
inspections are performed on
time, that annual recertifications
are done on time, and that
tenant complaints be resolved
within 2 weeks of filing the
complaint.

BHA should identify any
problems for timely placement
of applicants, CORI delays are
one reason, and goals should
be established to reduce the
delays in placement.

Response: BHA continues to
review any potential delays
which may be under the BHA’s
control in order to continue
improving its processes.
However, many of the barriers
and delays encountered by our
client’s are beyond the BHA’s
control including CORI related
issues that may only be
addressed by the clients.

Comment: Goal should include
that applicants are timely
processed so that there is a
sufficient pool of individuals to
be immediately placed in
vacancies. Spell out – RAB
involvement – shadow.

Response: The BHA does
place a great deal of emphasis
on having applicants processed
in a timely manner so as to fill
vacancies. From time to time
BHA staff are invited to update
the RAB regarding our
Admissions and Continued
Occupancy Policy (ACOP) and
Administrative Plan and answer
any policy or procedural
questions. The BHA is always
available and willing to continue
to participate in these meetings.

Comment: BHA should identify
any systemic problems that are
causing problems for timely
action/placement, including the

long delays that appear to exist
in inputting new applicants into
the system (for example, CORI
delays are affecting the
processing of applications,
goals should be established for
reduction of those delays. Do
we have the latest equipment
for CORI? If not, could we use
the City and/or State’s
processing center?

Response: See response to
similar earlier comment.
Unclear as to what commenter
is referring to with the reference
to the latest equipment for
CORI.

Comment: Who is setting the
waiting list priorities?
Who is setting wait list priorities
for working families?

Response: The BHA adopted
HUD’s priorities since early
1990’s.

Comment: If someone moves
here from New Jersey and they
are elderly can they find
housing in an elderly complex?

Response: If the individual is
elderly (62 or older for the
federally funded program or 60
or older for the state funded
programs) or the Head and/or
Co-head is disabled as defined
by the Social Security
Administration, yes, the
individual may apply for the
Elderly/Disabled housing
programs of their choice in the
public housing program, even if
he/she does not qualify for any
priority status. However, in
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order to apply for the Section 8
programs the client must
establish a priority one status
when they apply as the Section
8 waiting lists that are open are
available only to Priority One
applicants.

Comment: I am current resident
of leased housing and want to
transfer to public housing. Can
I apply?

Response: You may apply for
the public housing program but
may not transfer.

Comment: When I apply what
decides the size of the
apartment? Can I see where
this is written?

Response: The bedroom size is
determined by your family
composition who will be
residing with you. The written
information is available on our
ACOP – Chapter 6 for the
public housing program and on
the Administrative Plan on
Chapter 5.4.2

Comment: For rent does $1260
sound right for a one bedroom
as part of the fair market rent?

Response: BHA staff are
unclear as to the nature of the
comment.

Operations

Comment: Performance Goals
and Measuring Progress: It
must be recognized that in the

1970’s, BHA’s operations had
become so dysfunctional as to
require the BHA to be placed
into court-ordered receivership.
GBLS represented the plaintiff
class in the receivership, and
from 1985 I was class counsel.
In 1990, after the governance
legislation ended the
receivership, final orders were
entered in the Perez litigation.
These orders remain in effect
for an indefinite term, and
should be incorporated by the
BHA into performance goals
and evaluation. Many of them
complement what are in HUD
criteria for the evaluation of
“high performer” status under
the Public Housing Assessment
System (PHAS) and the Section
8 Management Assessment
Program (SEMAP).

The orders are found on pp. 44-
46 of the Final Order and
Judgment. They require BHA
to: (a) continue to produce
management reports (quarterly,
and monthly to the extent
otherwise required by law) and
list numerical or percentage
performance goals and BHA’s
record of achievement against
those goals; (b) maintain its
units in compliance with the
State Sanitary Code and other
health/safety laws, to inspect all
apartments at regular intervals,
and to complete emergency
work orders within one days
and non-emergency work
orders within 30 days; (c)
achieve and maintain full
occupancy and to reduce
vacancy turnover time to 45

days or such other standard as
may be set by HUD; (d) to seek
available modernization funds
aggressively, to commit funds
so that they are not subject to
recapture, and to insure
adequate quality control so
work done is of high quality and
durability; (e) complete
redevelopment at certain listed
sites (West Broadway, Orient
Heights, Cathedral, Alice
Taylor, Bromley-Heath, Mission
Main, Charlestown, Orchard
Park, and pursue any other
redevelopment required to
maintain a site’s long-term
viability; (f) promote resident
employment aggressively in its
permanent and contract work
forces; (g) encourage
substantial resident
participation, including in
maintenance, modernization,
redevelopment, security, and
any BHA policy changes; (h)
maximize the ability to have
workers perform generic
maintenance tasks, and explore
privatization of management
and/or maintenance tasks
where it may achieve more
efficient delivery of services; (i)
maintain and improve eviction
efforts in cause cases where
such action is warranted; (j)
adhere to tenant selection
requirements,, including
screening out applicants whose
past records indicate an
unjustifiable risk of a
health/safety/ quiet enjoyment
impact on other residents; (k)
take necessary steps to secure
essential City services such as
police protection and trash
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collection reimbursement; and
(l) make personnel decisions,
contract awards, and developer
designations based on objective
standards in accordance with
law. While BHA has included,
in the five-year plan, that it will
take steps to insure that it
continues in “high performer”
status, the 5-Year Plan should
set forth specifically what
performance goals will be met
to do so, either as derived from
the final orders in Perez, from
PHAS/SEMAP criteria, or any
higher thresholds/ benchmarks
that the BHA has chosen to
adopt for itself. Publicly
available goals and
performance evaluation should
exist both at a system-wide
level and at the local
development level, consistent
with Asset Management.

Response: BHA continues to
work diligently to maintain high
performer status. BHA will
strive to meet and surpass
HUD’s high performer
standards as they change from
time to time. In fact, HUD is
currently reviewing the PHAS
requirements at this time. As
part of the 5 Year Plan the BHA
has set specific operations
goals including to establish site-
based plans.

Comment: Occupancy Rate:
Thus, on p. 2 of the Progress
Report, it’s stated that the
occupancy rate remains 97% as
of 9/30/09, but there’s some
question on that; p. 7 indicates
that it’s 96% for federal

developments with 30 of 50
sites above this figure. Where
are the problems worse, why,
and what development plans
exist for improvement?

Response: The occupancy rate
tends to be more volatile at
smaller elderly/disabled sites,
many of which have fewer than
100 units. BHA operations staff
will continue to work with
development managers to more
effectively market their units.

Comment: Time Required to
Complete Vacancy Turnovers:
On PR p. 3, it’s indicated that
the average vacant unit
turnover time is 113 days. This
is unacceptable, and BHA will
have to make substantial
progress to bring this up to the
goal proposed in the 5-Year
Plan. Moreover, if occupancy
rate and vacancy turnover time
is available by site on a monthly
basis, this should be publicly
reported, as is required by the
BHA’s governance legislation.

Response: BHA acknowledges
that the vacancy turnaround
time is too slow and we are
reviewing the maintenance and
management processes that
impact unit turnaround. The
BHA has created a goal in its 5
Year Plan to reduce turnaround
time at all developments to 20
days. BHA does gather site-
based average unit turnaround
time.

Comment: Rent Collection:
There’s an indication on PR p. 6
on a fall-off in rent collection to

96%. What steps will BHA take
to improve collection?

Response: Some sites have
continued to perform extremely
well in the area of rent
collection while others have not.
BHA operations staff will focus
on replicating best practices
from the most successful sites
and work on implementing
those practices at the less
successful sites.

Comment: Completion Time For
Emergency and Routine Work
Orders: PR Page 7 shows
good performance on
emergency work orders, but
BHA should set a goal beyond
“A” grade for normal work-
order turnover average of 22.1
days. Moreover, there is the
question of how many work-
orders take longer and what
type of work does this involve,
and, if this varies by site, which
developments have longer
turnaround times and what can
be done to improve. It’s also
not clear whether this includes
BHA’s privately managed sites
and, if not, any plan to gather
data to assess performance on
those. As referenced on Page
19, the labor contract revision
allowing flexibility of assignment
for unlicensed work should help
to insure that work gets done
promptly.

Response: The current HUD
standard for non-emergency
work orders is 25 day
turnaround to achieve the
maximum grade. This average
does include privately managed
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sites. BHA staff considers work
order turnaround time an
important indicator of effective
property management and will
strive to continually improve in
this area.

Comment: Timely and
Complete Electronic Reporting
of Data to HUD: On PR p. 8,
it’s noted that the PIC reporting
rate (reporting of electronic data
on income, etc. to HUD) has
dropped to 94% due to staff
turnover. This was a primary
reason BHA didn’t get high
performer status in the past, so
it’s important to remedy this
right away before the next
evaluation. (Note on p. 11 that
PIC reporting on Section 8 was
over 100%, so presumably the
problem here is on the public
housing side.)

Response: The position has
been filled and BHA is working
towards meetings its 95%
reporting rate for the next
evaluation cycle.

Comment: As referenced on PR
pp. 19 and pp. 24-25, it would
also be helpful to know how the
recertification process may
change for residents as a result
of the new computerized
process. There is reference to
new property management
software (on p. 20 of the
Progress Report—see also pp.
24-25 and 26)--what will this
mean on a practical level for
residents, and how may it
affect/improve customer
service?

Response: BHA staff is in the
midst of reviewing the
recertification business process
in order to complete the
implementation of the new
operations software. BHA staff
don’t currently anticipate those
changes to impact the process
from the resident perspective.

Comment: d. Rent Policies:
On AP p. 22 of the Template,
there is reference to “adopting
rent policies to support and
encourage work” for the PHA’s
public housing program. It’s not
clear what those policies are,
particularly since BHA has
proposed to require interim
recertification for public housing
residents who have mid-year
increases in income. (While
federal law does have such
incentives, such as the self-
sufficiency disregard, those are
not dependent on BHA policy,
and this refers to specific steps
taken by the BHA in its policies
beyond the minimum of what’s
required by federal law.)

Response: BHA has for several
years had a flat rent policy in
place to support working
families. In addition, the interim
rent recertification process is
only triggered when a
household’s income is
increased by more than $200
per month which is a significant
incentive for a household
member.

Comment: Rent Manual: The
Plan Elements also refer to the
BHA’s Rent Manual. This

should be made available on
line in the same way that the
Section 8 Administrative Plan
and the Admissions and
Occupancy Policy (ACOP) are
so that public housing residents
and advocates can readily
access it.

Response: The Rent Manual is
available at each management
office.

Comment: Designated Housing
(pp. 30-32 of the Plan
Elements): If Lower Mills and
Heritage are removed from the
public housing inventory, this
should be revised. HUD will
indicate what is permissible for
any designation as part of the
Project-Based Voucher (PBV)
conversion; there’s nothing
specifically in statute or
regulations that discusses this.

Response: BHA staff will revise
the Designated Housing table
should we receive conversion
approval from HUD.

Comment: Reduced public
housing vacancies 504 VCA –
what is the current policy?

Response: The 504 program is
nearly complete. Relocation
attributable to that program is
largely accommodated through
regular resident turnover.

Comment: Why do we not have
maximum occupancy? Improve

Response: BHA staff turn over
roughly 1200 vacant
apartments each year and
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currently the turnaround time is
too long. BHA staff have
established a goal of reducing
vacant turnaround time to 20
days over the next 5 years.

Comment: Who is not paying
their rent and why are we
allowing it? We have a waiting
list of people that need housing
(everyone deserves a chance to
have housing, no one should be
allowed to abuse the privilege)

Response: BHA staff have
procedures in place to deal with
delinquent households. BHA
staff recognize the need to
move swiftly to address the
issue of unpaid rent.

Comment: In a way, landlords
and staff have to stop looking at
us like beggars, as if this is a
handout. We justify their jobs,
so we should be treated with
same courtesies and respect
given other tenants anywhere
else

Response: BHA staff agree that
tenants should be treated with
respect.

Comment: If they don't
participate now, why send
surveys? Let's make
committees and do full
inspections, especially at
renewal time

Response: BHA staff
understood this comment to
refer to the work order survey.
BHA staff views the survey as a
means to capture valuable

customer feedback. BHA staff
do perform annual living unit
inspections.

Comment: Every thing
mechanic or electric, anything
that is concrete, erodes and has
a meantime between failures,
why wait til something is broken
when it could be done at
maintenance time for less
money and effort and without
inconveniencing the tenants?

Response: BHA staff are
committed to and recognize the
importance of preventive
maintenance.

Comment: I’d like more
specifics on what it means in
receiving high performer status,
what are the different factors in
determining that status, what
the different factors involved in
getting a high score, how those
factors are calculated, and
lastly, how does the BHA
maintain this rating in both
public housing and leased
housing?

Response: Please consult the
Real Estate Assessment Center
page of the Housing and Urban
Development website
www.hud.gov.

Comment: I question whether
the 20 day vacancy turnaround
goal is realistic in practice what
is the current vacancy
turnaround level and how this
relates to HUD “high performer”
Determination, and what factors
cause delays in turnaround.

Response: BHA staff recognize
that the 20 day turnaround goal
is aggressive but we are
committed to trying to achieve
it. Under the current PHAS
standards unit turnaround
comprises 4 out of a possible
100 points. BHA scored 90
which is the threshold for high
performer status. The primary
components of unit turnaround
are screening prospective
residents and,performing the
maintenance required to make
the units ready for reoccupancy.

Comment: What is the current
performance level of
uncollected rent and what
programs are currently in place
to collect rents without evicting
a tenant, and if no program is in
place why not?

Response: The uncollected
rent as of September 2009 was
4%. Managers regularly make
management agreements with
tenants to repay arrearages
without eviction.

Comment: Mistakes have been
made, and continue to be
made, in rent determination. I’d
like to request that staff
involved in rent determination
receive more training. Also rent
determinations, are done, in
some cases, in public, in front
of other tenants, instead of a
private setting. Why does this
happen?

Response: BHA performs
quality control audits to assess
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performance levels and
determine training needs. The
authority provides opportunities
for outside training as well as
bringing nationally recognized
trainers here to do training.
BHA staff agree that rent
determinations should happen
in a private setting and senior
management staff have been
so instructed.

Comment: What is the current
level of performance in
resolving maintenance issues
and what the BHA plans to do
to improve on that level in each
development?

Response: BHA staff resolve
emergency work orders within
24 hours and the average non-
emergency work orders are
completed within 22.1 days.
BHA staff continue to review its
maintenance procedures to find
ways to operate more
efficiently.

Comment: The BHA states that
“to fully implement asset
management, BHA will develop
site based plans to ensure high
occupancy, rent collection, and
preservation of each site” will
those plans have tenant input,
and will these site-based plans
be available for inspection by
BHA clients and the public?

Response: The formatting and
components of these plans are
still taking shape but we will
provide opportunity for tenant
input and review consistent with
our current practice. When

complete the plans will be
available to the public.

Comment: I’d like to see a
report on which developments
are within or under budget or
over budget and which factors
are involved and how the BHA
plans to improve a
development’s budget
performance level for the long
term?

Response: One of the most
important factors that affects
whether a development is over
budget is if BHA has received
all of the subsidy for which it is
eligible. After that the age and
physical condition of the
property has greatest impact on
operating cost. Of the factors
within its control, the BHA will
focus on improved rent
collection and more efficient
use of available resources.

Comment: On staff training,
what skills are expected of BHA
staff? What evaluation systems
are in place to insure staff
proficiency in BHA policies and
procedures? Lastly, there
needs to be a mechanism in
place for tenant feedback on
staff performance and/or the
need for staff training? I
strongly propose that tenant
participation must be included
in all levels of planning, and
implementation of all initiatives
to include evaluation of onsite
staff, involvement in hiring new
staff, decisions involving
changes in management
policies, and that the LTOs not

just the RAB be included on the
local level.

Response: Staff are expected
to effectively carry out the tasks
outlined in their job
descriptions. The operations
department conducts quality
control audits to assess
performance and identify
training needs. The human
resources department has an
agency-wide system for annual
evaluation of BHA employees.
Residents regularly contact the
BHA administrator and senior
operations staff to discuss
problems. The tenant
participation policy provides for
resident input in BHA
operations.

Comment: Again, there needs
to be a plan in place which
allows the BHA to work with a
tenant pursuant to rent
collection rather than evict and
add to the homeless
population. This has become
an issue under asset
management! This should
include working closely with he
Housing Court’s Tenancy
Preservation Program and the
Housing Specialist, and this
should include timely
intervention at the first sign of a
problem, and appropriate
exercise of discretion to permit
families and individuals to stay
in public housing, or subsidized
housing when it’s shown the
tenant is willing to remedy past
mistakes and insure no further
noncompliance, or in the case
of catastrophic injury or death in
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the tenant’s family. If a tenancy
becomes unstable intervention
should include social service
providers, mental health
agencies, and the tenant’s
family before the situation spins
out of control leading to
eviction.

Response: As stated above
BHA staff regularly works with
residents to establish payment
agreements. BHA staff also
work with housing court staff to
preserve tenancies. BHA
resident service coordinators
work with residents to maintain
successful lease compliance.

Comment: RAB seeks more
specifics as to what’s involved
in receiving High Performer
status, what are all the different
components of getting a high
score, what specifically is
measured, and how does BHA
achieve a high score for both
public housing and Section 8 .
RAB involvement desired

Response: Please consult the
Real Estate Assessment Center
page of the Housing and Urban
Development website
www.hud.gov. HUD is currently
reviewing PHAS standards that
may affect the tenant
involvement aspect.

Comment: The performance
goals for site-based staff are
ambitious, and can only be
achieved with specific training
and tools for each staff category
involved (managers,
maintenance, etc.). BHA

should clarify how will this be
measured and evaluated?

Response: BHA staff will
regularly review performance
reports and continue to perform
quality control to identify
training needs.

Comment: The RAB requests
that BHA state in more detail
what its plan is for increasing
partnerships are. Give weight
to RAB recommendations

Response: Through assessing
its needs, BHA tries to identify
suitable partnerships. BHA
welcomes RAB input into
possible partnerships.

Comment: This part of the plan
mentions ways to influence
better health outcomes for both
public and affordable housing.

What would the mechanisms be
to do this for Section 8?

Make it a priority for Section 8
residents feel included in PH

Response: The Leased
Housing Division has partnered
with the Boston Health
Commission in applying for a
HUD Healthy Home Grant. If
awarded this grant the BHA
intends to participate in Healthy
Homes trainings for Leased
Housing Inspectors, and
landlord and tenant outreach
regarding various “Healthy
Homes” issues.

Comment: What is the workload
for maintenance and
inspectors? Turnaround time

from other PHs? RAB
involvement is desired.

Response: Maintenance and
inspection are vital components
of property management and as
such there is a considerable
workload for our maintenance
staff and those who conduct
unit inspections. BHA staff
suggest contacting local HUD to
find out information on
turnaround time for other PHAs
or by directly contacting other
housing authorities.

Comment: RAB recommends
that where performance on
bringing units back on-line lags
at a development, BHA should
identify the underlying reasons
and develop plans to get to the
benchmark including training
and time management.

Response: BHA staff agree.

Comment: Goals should clearly
include insuring that 97%
occupancy is maintained
systemwide at all developments
and reporting back when there
are shortfalls.

Response: To maintain full
subsidy, BHA must have 97%
occupancy site-by-site. This
goal is clearly stated in the 5
year plan.

Comment: What is the current
performance in terms of
uncollected rent? The indication
was 50%. Is that so? Does this
vary by development? By
management? And what



Comments and Responses to the BHA FY 2010 Agency Plan
Page 45

contributes to this? Are security
issues a factor at specific sites?

Response: Yes, BHA as of
September 2009 has accounts
receivable that are 50% of the
monthly rent roll. This
performance does vary by site
and management. Rent
payment agreements are
included in the rent arrearages.
We have a robust grievance
procedure and the arrearage
grows until the grievance has
been settled.

Comment: Should goals be
step-at-a-time, for example, if
performance is 50% rents being
collected, should goal be to get
to 75% within first year, and
higher percentage later?

Response: Our goals are
aggressive and based on
industry standard. Sites will
have incremental goals within
the 5 year period. As of
September 2009 BHA staff
collected 96% of the rent roll.

Comment: RAB requests the
BHA make sure to factor in rent
adjustments and not just a push
to collect maximum rent (for
example if unemployed tenant
requested a downward rent
adjustment, BHA should figure
out the new rent and not use
the artificially high rent in
figuring on what the percent is
that’s uncollected).

Response: Rent collection
percentages are based on the

actual rent roll including any
and all rent adjustments.

Comment: A lot of questions on
the goal of 70% of maintenance
requests should be staff-
initiated. What does this mean?

What is the current level of
performance?

What does the term “staff
initiated” mean, beyond doing
the work-orders that may be
identified in the annual living
unit inspections?

Other than the current system
of annual inspections and work-
orders generated by living-unit
inspections, what else is
incorporated into this?

What would be the preventive
and planned maintenance
schedules for each site, how
would this work, and how would
this compare with current
performance?

Need to discuss the relationship
between work-orders and how
they are factored into longer-
term capital planning (i.e., if
there are a large number of
work-orders for particular items,
rather than patchwork, this
should be an indication that
more systemic work is needed
to be funded by Capital Fund).

There should be a system for
tracking how old appliances are
and replacing them as they
reach the end of likely life-cycle.

Similar systems for tracking
capital systems (roof
replacement, etc.) should be
described.

Response: The greater the
proportion of staff initiated work
orders the more proactive the
BHA is being in identifying the
work that needs to be done.
Work completed on a
preventive or scheduled basis
can be completed more
efficiently and economically
than work completed on
demand after a component is
reported as broken.

The current level of staff/tenant
initiated work orders is roughly
45/55%.

Staff initiated work orders
would also include those
generated through scheduled
preventive maintenance and
regular site inspection.

Each site has a preventive and
planned maintenance schedule.

An excessive number of work
orders for a particular
component is one indication
that capital work may be
required.

Appliances are replaced when
they cannot be repaired.

BHA has been gathering data
as part of its capital systems
database and has been looking
into this feature as part of its
new software implementation.



Comments and Responses to the BHA FY 2010 Agency Plan
Page 46

Comment: 5Y Operations 3rd
bullet states that goal is to “fully
implement preventive and
planned maintenance
schedules and increase the
percentage of staff-initiated
work items to 70% of the total”

Clarify – how long does it take,
in real time? Could RAB see a
report? RAB involvement is
desired.

In real time – what is
turnaround? Is there a
scheduled report to supervisors
regarding work-orders?

Another opportunity for IT to
streamline and implement work
orders, appliances, roof
replacement and maintenance.
Would explore looking at other
agencies where IT has
effectively captured and
implemented a system to
measure outcomes, etc.

Response: There are many
reports that supervisors use to
track work order performance.
BHA staff anticipates that the
new software system will
improve these reports and add
the ability to track additional
areas of maintenance and
capital performance.

Comment: Will these asset
management plans here be
available to the public, local
tenant organizations (LTOs),
residents, or the RAB? Any
role for resident feedback and
for BHA to either adopt resident

recommendations or say why
they weren’t adopted?

Should be clear where these
plans will be made available to
residents.

Makes sense for plans to be in
some place and/or to provided
at resident meetings.

Response: See response to
similar comment above. Asset
management plans will be
available in management
offices.

Comment: 5Y Operations 4th

bullet states that to fully
implement asset management,
BHA will develop site-based
plans to ensure high
occupancy, collection and
preservation of building.

While this is a good idea, it’s
not clear what the performance
goals are and how things are
measured and RAB requests
further clarify.

Response: Goals are laid out in
the 5 year plan. To learn the
methodology of how the
indicators are measured please
consult the Real Estate
Assessment Center page of the
Housing and Urban
Development website
www.hud.gov.

Comment: RAB suggests is that
there be a report on whether a
development is staying within
budget, under budget, or over-
budget and that there be a good

system for resident feedback
via Local Tenant Organizations
(LTOs) to such reports. The
RAB is mindful that there may
be a variety of factors that are
not the development’s “fault”
which make it difficult to stay
within budget (security costs,
etc.); on the other hand, there
may be questionable choices
made about priorities.

Response: See above
response on similar comment.

Comment: These site-based
asset management plans
should include any
improvements required to
address performance shortfalls
(on vacancy turnaround,
completion of work-orders, rent
collection, etc.) Provide monthly
or quarterly report to RAB

Response: BHA staff concurs
about the content of site-based
asset management plans.
Performance information is
available is upon request.

Comment: Goals should include
insuring that emergency work-
orders are completed in 24
hours, and that routine work
orders are completed within 14
days.

Response: BHA has adopted
the HUD standard for work
order turnaround but we
recognize the importance of
continually striving to deliver a
higher standard of performance.
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Comment: Performance for
responding to emergency work-
orders should be measured not
only be overall averages, but by
development and the number/
percentage of work-orders that
exceed the standard

Response: This performance
indicator is tracked on a site by
site basis including all work
orders.

Comment: 5Y Operations 5th

bullet states that BHA will
provide operations staff with
training required to meet the
agency’s goals. RAB seeks
clarification on:

- What skills are expected of
staff?
- What systems of support exist
for staff?
- What evaluation mechanisms
there are for staff performance?

Response: See above
response to similar comment.

Comment: The RAB likes the
ideas about health, energy
efficiency, and sustainability,
but needs to be more about
how outcomes are measured,
how the terms (“sustainable”)
are defined, and how this enters
into choices/alternatives that
BHA may have to make.

Response: The topic of
sustainability in housing is an
interesting and emerging topic.
Different parties have different
definitions. BHA staff are happy
to have a conversation on this

topic with the RAB at their
convenience.

Comment: RAB recommends
that LTOs’ voice be included in
the planning and
implementation of all initiatives,
including: evaluation of on-site
staff, involvement in
interviewing/assessing
candidates for open positions,
decisions on
assessment/renewal/change in
private management, or
decision to go private
management or possibly to go
back to BHA management.

Response: See above response
to similar comment.

Comment: Have energy audits
done for all buildings.

Response: BHA is currently
finalizing Energy Services
Contract for 13 sites. Detailed
energy audits have been done
for these sites. Other sites
have been audited as part of
previous energy service
contracts and further audits are
planned. Minimally, on an
annual basis BHA under takes
a utility based benchmarking
review of its entire portfolio to
track and monitor each
development’s performance.
Sites that fall outside accepted
performance criteria are slated
for further onsite audits and
analysis. The balance of BHA’s
portfolio, not included in
previous Energy Performance
Contract’s, are slated to be

included in BHA’s next Energy
Performance Contract.

Comment: To ensure more
success with supportive
housing programs, make sure
that there are links with
providers (substance abuse
recovery, mental health
counseling, financial
management, etc.), so that if a
tenancy becomes unstable,
intervention is possible to help
both that individual/family and
neighbors before the situation
becomes out of control.

Response: In the
elderly/disabled developments
there are resident service
coordinators who aid people in
connecting with these
resources. In the family
developments in exigent
situations resident service
coordinators will get involved
and help identify required
services.

Comment: (Also Leased
housing) Goal should include
that inspections are performed
in a timely manner. Proactive -
scheduled maintenance –
shadow for efficiency. What is
the real time performance?

Response: Living unit
inspections are a staple of
effective property management
and units are placed on a
schedule of annual inspection.

Comment: (also leased
housing) Goal should include
that annual re-certifications are



Comments and Responses to the BHA FY 2010 Agency Plan
Page 48

done on time. Part of this
process should be
accomplished “electronically”.
IT opportunity.

Response: All households must
recertify annually. Some
aspects of the recertification
may be facilitated by the new
Elite operating system.

Comment: RAB recommends
that BHA establish a clear
policy that residents are
involved from step one on
planning, and developing
programs and policies that
affect their development.

Response: Please refer to the
tenant participation policy.

Comment: Minimum score 90 to
be a high performer – What is
the questionnaire? What is
PHAS?

Response: Please see
response to earlier comment on
this topic.

Comment: Who will monitor the
25 days (non-vacancy work
orders)?

Response: BHA operations staff
monitor work order completion
times.

Comment: Says transitional
housing is 3% vacant? Please
explain.

Response: BHA offers
permanent affordable housing.
The figure of 3% vacant
indicates that 3% of the units
across the public housing

portfolio were unoccupied and
that 97% of the units are
occupied. BHA has set a goal
of maintaining or exceeding
97% occupancy.

Comment: What is the bidding
process for contractors and sub-
contractors?

Response: BHA as a public
entity is subject to certain
federal and state regulations
with regard to bidding for
contractors and sub-contractors.
These regulations and
procedures are too voluminous
to be related here. BHA staff
would be happy to meet with the
RAB at their invitation to provide
an overview of procurement and
contracting rules.

Comment: Do properties
managers understand HUB
fees/fines?

Response: BHA staff are not
sure what the commenter is
referring to.

Comment: Are inspectors
checking systems?

Response: BHA Maintenance
Standard Operating Procedure
includes quarterly systems
inspection.

Comment: There is a problem
with paying rent on the first of
the month when SSA check
comes in on the 3rd. Can you
be flexible?

Response: BHA accepts rent
throughout the month for
residents in good standing.
BHA does not charge late fees
in the federal program for rent

but does charge late fees in the
state program if rent is not
received by the end of the
month.

Comment: Will BHA be
converting state developments
to become federal
developments?

Response: BHA has no
intention of federalizing state
developments at this time.

Comment: Some recertifications
happen at the front desk and I
think it is wrong.

Response: BHA staff agree.
See earlier response.

Comment: Can BHA provide
translators to help LTO’s?

Response: Translators are an
allowable expense for tenant
participation funds.

Comment: Regarding
reasonable accommodation
why is it what BHA wants and
not what the resident wants?

Response: Accommodations
must be reasonable in light of
BHA policies and HUD
regulations. Reaching that
accommodation requires an
interactive process.

Comment: I am from the Boston
NAACP office and want to know
where can you find the Annual
plan on the BHA website?
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Response: Go to
www.bostonhousing.org, select
departments, then planning and
real estate development, then
scroll down and select
proposed FY10 annual plan.

Comment: I live in public
housing at Archdale and people
said they were going to
renovate the kitchens and
baths. Some people got
Section 8 and moved out but
then they stopped work. Now
new people are moving in but
the manager says no
information. I want section 8
and am told to wait. I need
help.

Response: Archdale is a state-
assisted development. The
State has told BHA that the
money approved for this work is
no longer available. There will
be no more relocation at this
time.

Comment: I live at St. Botolph
and I want to know when you
are going to start work on the
floors?

Response: Contact your ADPM.
The job has been put out to bid
and after that the contractor will
be selected and the work
scheduled.

Comment: I have lived at
Charlestown for 4 years. Who
is responsible for snow
removal. It snowed on
Saturday and it is still icy and I
could fall.

Response: Site staff are
responsible. If there are
problems please contact the
Charlestown management
office.

Comment: There is trash in
front of my door, been there for
20 years. People say they will
take care of it but don’t and I
am tired of this problem.

Response: Please leave your
contact information at the end
of the hearing and the
information will be passed on to
the appropriate manager.

Comment: At Charlestown there
is a problem with doors being
left open and doors being
ruined and it lest in trespassers
and rats and brings more
damage to the building. You
should stencil a warning on the
doors to keep them closed.
Also the bells don’t work and
the mailboxes are broken.

Response: Please leave your
contact information at the end
of the hearing and the
information will be passed on to
the appropriate manager.

Comment: I have lived at
Charlestown for 4 years and
they have only cleaned my
hallway one time.

Response: Please leave your
contact information at the end
of the hearing and the
information will be passed on to
the appropriate manager.

Comment: (also leased
housing) My son has just
finished college and has
$60,000 in loans will there be a
consideration or a deduction on
the rent?

Response: No.

Comment: I agree with the
gentleman from Charlestown
that items are fixed today and
broken again tomorrow with
people coming in night and day.
Staff say they will look into it but
I am frustrated.

Response: Please leave your
contact information at the end
of the hearing and the
information will be passed on to
the appropriate manager.

Comment: There are many
elderly living in family
developments but they don’t get
the services. I would like to see
at least part-time service
coordinators there.

Response: BHA would like to
enhance services in the family
developments but faces fiscal
restraints. In exigent situations
resident service coordinators
will assist elderly living in family
developments.

Comment: The work of the RAB
concerns issues around
affordability (to BHA and to
landlords and us), accessibility
(of sites, forms, and
information), security (in every
aspect) and participation (no
one can do it alone).
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Response: No response
required.

Planning and Real
Estate Development

Comment: Redevelopment of
BHA Housing: BHA has
embarked on a number of
ambitious initiatives with
significant grants of stimulus
money, its Energy Services
Agreement with utility
companies, and the bond
financed through long-term
commitment of Capital Funds.
It’s now engaged in its fourth
HOPE VI redevelopment at
Washington-Beech, after the
prior work at Mission Main,
Orchard Gardens/Commons,
and Maverick Landing, as well
as the non-HOPE VI
redevelopment of Franklin Hill.
BHA is awaiting word from HUD
(as well as submission of more
detailed mixed financed
documents) on a conversion of
the Lower Mills and Heritage
developments to the Section 8
project-based voucher program
which should preserve resident
protections while providing
greater funding for long-term
stabilization; this could be a
successful model for long term
preservation of other sites.
While all of this is positive, it
must be recognized that the
devil is always in the details,
and each proposal must be
scrutinized to make sure that it
preserves as much low-income
housing targeted to those with
very low incomes, with rents

based at 30-32% of income,
and for the longest possible
term, as possible, and that
residents have a strong role in
developing and implementing
these plans and are given the
assistance needed to help them
evaluate and give meaningful
feedback on alternatives.

Response: We agree and share
the priority concern to preserve
low-income housing for those
below 30% of median income
for the longest possible term,
and to ensure that residents
have a strong role in the
redevelopment effort. With any
redevelopment project, we first
and foremost work closely with
the resident community at the
impacted sites. We also
periodically review progress
and policy issues with the RAB,
other LTOs, and advocates.
Our record related to both
affordable housing preservation
as well as resident participation
has made BHA a national
model for these projects. That
said, each redevelopment
requires difficult decisions in
terms of available resources
and in terms of the best overall
result for returning residents
(i.e. larger units, a well-
designed and more secure site,
etc). We will continue to
endeavor to preserve the
greatest degree of quantity and
depth of affordability that is
feasible—and to continue to
involve residents actively in the
details of the projects so that
they can evaluate trade-offs
and input to the process in
effective and meaningful ways.

Comment: As is discussed in
PIH Notice 2009-21, BHA
indicates, on p. 32 of the
Progress Report, that it is
developing smoke-free housing
options. This raises a number
of questions—which sites will
be involved? How can
applicants and existing
residents obtain such housing?
What happens with residents
who may be smokers who
already reside at these sites?
Residents and the RAB should
be briefed on this further.

Response: The BHA is planning
to hold open community forums
on this topic in January in order
to further discuss plans, issues,
and possible approaches to the
goal of incorporating more
smoke-free housing options at
BHA.

Comment: On PR p. 34, there is
reference to homeownership
opportunities at Orchard and
Washington-Beech: how may
existing BHA public housing
tenants and Section participants
qualify for these?.

Response: Both the
Washington Beech and Orchard
Gardens Homeownership
Programs give priority status as
follows: first, to residents or
former residents of these sites;
second, to any Boston public
housing or Section 8 resident;
and third, to other Boston low-
income households. However,
these households must have
sufficient income and a credit
history to secure a mortgage
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even with financial assistance
from the program. For more
information regarding either of
these homeownership
programs, contact Deborah
Morse, Director of Real Estate
Development at the BHA. She
can be reached at 617-988-
4128.

Comment: Old Colony
Redevelopment: BHA has
proposed, in conjunction with
the ARRA funding which will
permit it to undertake major
rehabilitation of a portion of its
Old Colony public housing
development, that Old Colony
be added to the list of other
BHA developments that are in
or have completed the
redevelopment process
(Mission Main, Orchard
Gardens/Commons, Maverick,
Franklin Hill, Washington-
Beech, and the planned Section
8 conversions for the Heritage
and Lower Mills sites). It should
be recognized, though, that its
placement in the Annual Plan
for FY 2010 is just a
placement—there has not yet
been a detailed redevelopment
plan brought to the residents at
Old Colony or to the RAB.
While Old Colony
redevelopment is consistent
with Perez goals, a detailed and
concrete proposal needs to be
presented and discussed with
both audiences and with the
public at large, since there are
likely a number of different
options in terms of financing,
units that will be
preserved/created and how

they will be targeted, tenant
protections, long-term use
restrictions, and the like.

Response: The BHA has
shared its initial grant proposal
with residents and the RAB;
however, we are just beginning
the real planning process for
the site, which will involve many
resident meetings and periodic
updates to the RAB and other
stakeholders. The planning
process will address those
areas noted in the comment.

Comment: Inadvertent
Exclusion of Mission Main from
HOPE VI sites: On p. 2,
Section 7.0.a of the Template,
is there a reason why Mission
Main isn’t listed in the HOPE
VI’s? BHA did receive a HOPE
VI revitalization grant for this.
While that work is all completed
(there’s no remaining
component to complete, as with
Orchard Park), this doesn’t
appear to be limited to just
those HOPE VI sites where
there is some aspect left to be
completed.

Response: The Mission Main
project has been closed out for
some time and so has been
deleted from this section, which
addresses current/active
projects.

Comment: Leverage public and
private funds for Franklin Hill
redevelopment- Are these sites
completed? They also will
require nursing offices; need for
security with policy for hiring.

Response: Yes, Franklin Hill is
complete. While there are no
nursing offices, there are a
number of services available on
and off site. The management
plan includes a plan for security
as well as various policies
related to hiring.

Comment: Network with Boston
Redevelopment Authority to
gain access to all that new
construction that is out of our
reach and the city has already
paid for

Response: We work closely
with the BRA, and the BRA and
City of Boston have provided
substantial support to our
redevelopment efforts both
financially and in terms of
technical assistance. We will
continue to seek funding from
the BRA and other City
agencies to the greatest degree
possible.

Comment: What is the criteria
for replacing public housing
units? Transition to vouchers?

Response: There are a number
of factors that go into this
decision, and every project is
different. Cost is the key driving
factor, but the quality of the
replacement housing is also
important.
Other complexities like
funder/lender requirements,
sustainability, and the need to
sometimes create a new street
grid add to the decision-making.
We would be happy to have a
more detailed discussion at the
RAB or with individual tenants
upon request.
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Comment: Network with HUD
and Redevelopment Authorities
and obtain compliance from
landlords to tenancy
percentages

Response: BHA staff are
unclear as to the nature of the
comment.

Comment: I’d also like to know
if any tenant leaders were
involved in the decision process
to develop the Elderly Services
Center at Amory St. Resident
leaders must be involved in all
planning, implementation,
administration, and assessment
of this center! How many days
and hours will this center be
open? What about needed
services after business hours?
Is there an emergency plan in
place? Can this center be used
as an emergency shelter?
Have not been provided enough
information.

Response: The BHA met with
the Amory Task Force prior to
the grant submittal. Upon
award, the BHA initiated a
planning process with the larger
resident community which will
be ongoing and which will allow
for significant input. Details for
the Center such as operating
hours are not yet known.

Comment: Any proposals for
redevelopment must be
evaluated on their own merits,
with full resident and public
participation.

Response: BHA staff agree.

Comment: RAB seeks to know
whether there were any elderly
or disabled tenant leaders
included in decision process to
develop the Elder Services
Center at Amory Street.
Resident leaders must be
included in planning,
implementation and
assessment of RFP. BHA
should also provide
opportunities for seniors and
people with disabilities to
volunteer at the center

Response: See response
above.

Comment: RAB seeks
clarification about many days
will the Elder Service Center be
open (24/7), because many
problems occur after normal
work hours. Can the center be
used as a disaster shelter?

Response: See response
above. It is not the BHA’s intent
for the Center to double as a
disaster shelter.

Comment: RAB recommends
that residents should be noticed
on all RFPs and a member from
each PH segment to sit on the
award panel/committee.

Response: We routinely involve
resident task force members in
Selection Processes for the
redevelopment projects;
particularly for the selection of
Developer and Master Plan
teams as well as relocation and
services providers.

Comment: Is the Elder Service
Center going to be green?

Response: The BHA
incorporates green elements
into all of its new construction
projects. The specific
measures that will be pursued
at the Elder Services Center
have not yet been defined.

Comment: Will all future
developments be green.

Further, the definition or the
level of "green" should be
clearly defined - is it just low
flow toilets? What about HVAC
and all appliances?

Response: The BHA has a
comprehensive and ever-
expanding approach to green
construction and operations.
Our largest accomplishments in
this area have been with new
construction projects, and in the
area of integrated pest
management and healthy
housing. We agree upon the
need to set clear standards and
define green goals for different
types of projects—renovation,
new construction, maintenance,
etc. A BHA Green Committee
of representative employees
has been meeting for the past
year in order to advance this
goal.

Comment: Replacement
Housing Factor Plan at
Maverick – How was this
handled?
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Response: The BHA applied for
and received HUD approval to
use $6,914,496 in RHF funds at
Maverick.

Comment: Renovate or
modernize public housing units:
What is built and who decides?
What are the standards now?
Demolish or dispose? Why not
replace?

Response: There are a number
of factors that go into this
decision, and every project is
different. Cost is the key driving
factor, but the quality of the
replacement housing is also
important.
Other complexities like
funder/lender requirements,
sustainability, and the need to
sometimes create a new street
grid add to the decision-making.
We would be happy to have a
more detailed discussion at the
RAB or with individual tenants
upon request.

Comment: When is the target
date to move for phase one at
Old Colony? Will there be an
increase in rents?

Response: Residents in Phase
1 buildings will begin to move at
the beginning of 2010. There
will be no increase in rent for
these residents before, during
or after relocation.

Public Safety

Comment: The Progress Report
indicates an encouraging trend
in reduced crime (on p. 35);
can BHA provide any

explanation for this? Moreover,
on p. 36, there is reference to
meetings between resident
organizations and public safety
staff; in prior years, residents
have expressed concerns about
whether these meetings are
taking place on a regular basis.
Is any system established to
monitor this? Effective
community policing depends on
maintaining a strong connection
between resident organizations,
BHA public safety, and local
police.

Response: BHA Developments
are very reflective of the
neighborhoods in which they
are situated. City-wide, violent
crime has decreased over the
past year. BHA Police work
closely with the Boston Police
to address issues of criminal
activity in our developments
and with the on site
management team to resolve
issues between residents
before they can escalate.

The Department does not set
the agenda or schedule for
resident organization meetings
but does attend those meetings
where public safety issues are a
concern. The resident
organization need only notify
the department in advance and
the Chief or his subordinate will
attend.
The Department also hosts the
quarterly city-wide crime
prevention – public safety
meetings for the Elderly-
Disabled tenant task forces.

The Department keeps a record
of the issues discussed at each
meeting so that we can
accurately report back on any
resolutions and receive tenant
feedback.
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The Boston Housing Authority (BHA) presents this Five-Year Plan for the federal housing 
programs that BHA administers for fiscal years 2010 through 2014.  A final version of 
this plan will be submitted to the U.S. Department of Housing and Urban Development 
(HUD) as part of the BHA’s annual Agency Plan submittal in January, 2010.   
 
In the past, HUD has provided a template for the Five-Year Plan, and housing 
authorities have had limited flexibility to customize the document for local considerations 
and initiatives.  With the upcoming Five-Year Plan submission, HUD is allowing housing 
authorities far more flexibility in how they structure their plans and communicate goals 
and priorities to HUD and the community.  BHA intends, with the current Five-Year Plan, 
to clearly lay out the Authority’s key initiatives in a format that will best facilitate public 
input.  
 
I.  Background:

In September 2007, the BHA issued An Approach to Preservation: Repositioning 
Boston’s Public Housing for the Future,”, a strategic planning document that described 
directly the serious and long-term shortfall in capital funding for needed upgrades and 
repairs to the BHA’s public housing portfolio. In that document, the BHA laid out several 
specific initiatives aimed at addressing the capital needs of the BHA’s federal public 
housing portfolio, then estimated at $500 million over the coming five years. Today we 
have already made significant achievements through those initiatives. Although the long-
term forecast for Boston’s public housing still includes significant challenges, we are 
pleased to report a positive outlook regarding resources for the BHA’s federal housing 
stock over the next five years: 
 

• The Capital Fund Financing Program (CFFP) is in its second year, spurring 
another $70 million in upgrades currently in construction; 

• Through the American Reinvestment and Recovery Act (ARRA), the federal 
stimulus legislation enacted in early 2009, the BHA has been awarded over $73 
million for capital and redevelopment projects over the next 3 years; 

• An Energy Performance Contract for upgrades at 13 developments has been 
fully negotiated and financed and is awaiting HUD approval for an additional 
$60 million in critical energy and water efficiency investment; 

• Over $200 million in mixed-finance redevelopment has been initiated within the 
last two years. 

 
This infusion of investment in BHA’s federal housing is unprecedented and allows the 
opportunity to make a one-time, significant impact on the overall condition of this 
housing over the next few years.   
 
In addition to significant achievements toward securing the long-term stability of its 
federal housing portfolio, the BHA as an organization has continued to evolve, building 
upon its Operations, Leased Housing, and Administrative accomplishments: 
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• BHA has been designated a High Performer for its public housing program for 
three (3) consecutive years; 

• BHA has been designated a High Performer for its Leased Housing program 
• The BHA has increased its voucher portfolio by 1875 vouchers in the past five 

years; 
• The BHA has partnered with the City of Boston and private developers to create 

683 new affordable units since 2001 through its Section 8 Project-Based Voucher 
Program; 

• The BHA has maintained at least a 97% occupancy rate in public housing since 
2005 and has no long term vacant, off-line units; 

• The BHA has become a national leader in green and healthy public housing, 
including a nationally-recognized model for Integrated Pest Management and 
several smoke-free housing pilot programs underway; 

• The BHA recently received an A+ Stable rating from Standard & Poor’s. 
 

II. Five-Year Goals: 
 
The BHA’s overall mission remains the same:  to provide stable, quality affordable 
housing for low- and moderate-income persons; to deliver these services with integrity 
and mutual accountability; and to create living environments which serve as catalysts for 
the transformation from dependency to economic self-sufficiency.   
 
We have developed several goals to guide our activities over the next five years to best 
accomplish this overall mission given the particular challenges and opportunities facing 
the Authority in the upcoming five-year period.  These goals will undergo annual review 
and progress reporting under the Agency Plan process: 
 

• Continue to preserve and enhance housing opportunities with an emphasis on 
deep affordability and sustainability; 

 
• Maintain High Performer Status (Public and Leased Housing); 

 
• Invest in resident capacity building and self-sufficiency initiatives to the greatest 

extent possible; 
 
• Enhance systems, training and ongoing support for managers and staff to ensure 

that they have the tools to effectively carry out the BHA mission; 
 

• Continue to improve customer service in all areas such that the BHA is 
consistently experienced internally and externally as an efficient, pleasant and 
responsive organization. 
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In support of these goals, we put forward several priority initiatives for the next five 
years that will enhance the quality of life for Boston public and leased housing 
residents.1

III. Key Initiatives: 
 
Priority initiatives are described below within the core divisions of the BHA:  Capital 
Construction, Operations, Mixed Finance Redevelopment, Leased Housing and 
Occupancy, Resident Services, and Agency Administration. 
 
Capital Construction: 
 
Currently $200 million in repairs are underway or planned for the next five years, and 
the Authority is focused upon completing this renovation on schedule and within budget, 
in a manner that creates as little disruption for residents as possible.  Physical 
assessments are conducted annually with input from many sources: residents, 
managers, superintendents, capital staff, etc.  Health and safety, security, operating 
efficiencies, and basic preservation of building stock are the highest concern. 

Capital Fund Program: 
 
The CFP provides about $24 million annually, and will continue to help address the 
physical needs of the portfolio in years to come.  The CFP is the critical cornerstone of 
the overall plan to preserve the BHA’s public housing stock, but it is not sufficient to 
address the comprehensive needs of the federal portfolio, estimated at over $500 
million—hence the other strategies highlighted below.  The listing of all CFP projects is 
included in the BHA’s Annual Statement and Five-Year Capital Plan, which are reviewed 
by residents and made available for public comment each year.  A summary of the plans 
is available in the BHA Planning Library or on the BHA web site at 
www.bostonhousing.org.

Capital Fund Finance Program:

HUD regulations permit housing authorities to issue bond debt to be repaid out of future 
CFP subsidy allocations. A portion of the annual CFP subsidy to be received from HUD in 

 
1 Note on State Public Housing: Although HUD’s Five-Year Plan requirement does not apply to state public 
housing units, the Five-Year Plan goals are authority-wide goals that apply to all programs, including the 
state program.  Residents and other stakeholders have asked us to provide a preservation strategy for the 
BHA’s state public housing units in conjunction with the federal Five-Year Plan process.  The picture is far 
more challenging in terms of capital resources for the BHA’s state-funded public housing portfolio than in 
the federal program at this juncture.  The state’s resource environment has continued to decline over the 
past two years.  Despite the best efforts of BHA and its partner agency, the Massachusetts Department of 
Housing and Community Development (DHCD), the state has had to postpone and/or cancel most of the 
major capital projects in the pipeline over the past 2 years, including over $55 million in kitchen and bath 
repairs at several family developments.   We hope to reinstate these projects, but the state has been clear 
that there are no additional resources on the short-term horizon. 
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future years can be pledged to leverage a lump-sum infusion of capital funding from the 
bond market today.  This is called the Capital Fund Financing Program (CFFP). 
 
In May 2008, the BHA issued CFFP bonds that brought in $77 million.  BHA staff has 
proceeded to obligate and expend these funds on schedule with major upgrades at 
Charlestown and Mary Ellen McCormack, and additional repairs at Old Colony and 
numerous Elderly/Disabled sites.  All funds must be obligated by February, 2010 and 
spent by February, 2012. 
 
More specifically, bathroom plumbing and ventilation contracts are underway at 
Charlestown, Mary Ellen McCormack and Old Colony, as well as storm and sewer line 
replacements, building envelope repair and hot water improvements at these sites.  By 
February, 2010, the last phase of building envelope work at Mary Ellen McCormack will 
be under contract as well as $9.9 million for upgrades at Charlestown in conjunction 
with the Energy Performance Contract described below.  Within the Elderly/Disabled 
portfolio, elevator modernization began at nine developments in September 2008 and 
will be completed in late 2010.  Improvements to fire alarm systems at 12 elderly sites 
will also begin construction in February 2010. 
 
Energy Performance Contract 
 
HUD allows public housing authorities to enter into Energy Performance Contracts with 
companies called ESCOs (Energy Services Companies) that provide heating, ventilation,  
plumbing, electrical and other energy-related upgrades in exchange for a fee derived 
from the utility cost savings resulting from those improvements.  The arrangement 
allows a housing authority to leverage private sector funds to make improvements 
rather than use scarce federal capital funds. 
 
The BHA outlined plans for its third energy performance contract to address 
improvements at 13 federal sites in the Approach to Preservation in September 2007.  
These upgrades are not only critical in terms of sustaining these buildings, but will 
reduce operating costs significantly.  We are pleased to be moving from planning to 
reality on this program, with a fully negotiated and financed project awaiting HUD 
approval. The negotiated program represents over $60 million in critical energy and 
water efficiency investment.  The measures under the program (which vary from site to 
site) include 
 

• High Efficiency Natural Gas Boilers and Domestic Hot Water Systems 
• High Efficiency Low Flow Toilets 
• Solar Photovoltaic Panels 
• Co-Generation Systems 
• Web Based Energy Management Systems 
• High Efficiency Lighting and Controls 
• New “Cool” Roofing Systems 
• High Efficiency Low-E Window Systems 
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A more complete listing of projects by site can be found at www.bostonhousing.org.  
The BHA submitted the final contract to HUD for approval in September, 2009 and is 
anticipating approval in November, 2009.  Construction will begin toward the end of 
2009, and will be completed in 2012. 
 
American Reinvestment and Recovery Act (ARRA) Fund Projects: 
 
In March, 2009, the BHA was awarded a one-time formula allocation of $33 million 
under the American Reinvestment and Recovery Act (ARRA), allowing the BHA to 
address significant additional repairs over the next three years.  The BHA will use these 
funds to expand and enhance work funded under the CFFP program as well as to 
upgrade some additional heating systems at elderly/disabled properties.  Specific 
projects are listed in the Agency Plan Annual Statement and 5-Year Plan, a summary of 
which is available in the BHA Planning Library or on the BHA web site at 
www.bostonhousing.org

In addition, the BHA applied for $57 million in several categories over the summer of 
2009 for ARRA funds through HUD’s Competitive Recovery Fund Competition program.  
We were delighted to be awarded over $40 million in September, 2009.  $18 million of 
these funds will go to the following capital construction projects (an additional $22 
million was awarded to Old Colony as described in the Mixed Finance Redevelopment 
section below): 
 
• Green Rehab at Bromley Heath and Cathedral -- BHA received $14 million to create a 

green public housing renovation demonstration at its Bromley-Heath and Cathedral 
developments.  BHA will seek LEED for Homes certification and establish a cost-
effective, replicable model for sustainable public housing rehabilitation at 24 units at 
Heath and 56 units at Cathedral.  Improvements at the buildings and the 
surrounding site will include:  white roofing, a rainwater collection system, new 
storm and sewer service lines, new energy efficient windows, solar thermal and/or 
electric panels, designated recycling areas and designated bike rack areas, new 
kitchens and baths incorporating green sustainable fixtures, finishes and coverings, 
energy-efficient lighting, enhanced insulation, and energy-efficient heating and utility  
service improvements.  
 

• Elder Services Center at Amory Street – BHA received $4 million to build a 
comprehensive services center for frail elders at its Amory Street Elderly/Disabled 
development. These funds will enable BHA to renovate a portion of the ground floor 
at this site into a 10,000 square foot full-service center serving the needs of BHA 
elders and people with disabilities who are over the age of 55.  The programs and 
services to be offered by this facility are described further in the Resident Services 
section below. 
 

Operations: 
 
The BHA has continued to build upon its High Performer status in a number of ways by 
focusing on both the core mission of providing housing as well as embarking upon 
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initiatives that target the health of BHA residents and the efficiency and sustainability of 
our housing. We continue to work with site–based staff to set ambitious performance 
goals and the make sure that staff have the training and tools they require to achieve 
these goals. Additionally, the BHA is actively engaged in and seeks to increase its 
partnerships with academic and public/community health organizations to explore ways 
to provide healthier and more sustainable public and affordable housing. 
 
To carry out these intentions the Operations Department has established the following 
goals to be achieved in the next five years: 
 
• Achieve a twenty day unit turnaround time at all developments: 

In order to appropriately serve all those eligible the BHA must reduce the amount of 
time units are off-line between residents. In addition to maintaining 97% or better 
occupancy, decreased vacancy days will also maximize the affordable housing 
resource for the community.  

• No more than 10% of the rent roll outstanding in any year: 
Timely collection of rent is essential to the success of any property, particularly 
under HUD’s project-based funding system. 

• Fully implement preventive and planned maintenance schedules and 
increase the percentage of staff-initiated work items to 70% of the total:
Performing maintenance from a solid maintenance plan is the most cost effective 
way to provide maintenance services to BHA’s residents and therefore makes the 
most of the scarce resources available for public housing. 

• Fully implement asset management by developing site-based plans that 
will ensure high occupancy, collection of all potential rent and 
preservation of the physical asset:
The essence of asset management is to understand the circumstances of each 
development and develop strategies that permit each development to achieve its 
highest potential to provide affordable housing for the longest possible period. 

• Provide operations staff training required to meet agency goals: 
It is incumbent upon the BHA to ensure that its staff has the skills, systems and 
tools required to meet the performance and customer service goals that have been 
set. 

 
• Establish resident health, energy efficiency and sustainability as priorities 

in the planning and implementation of all initiatives: 
By including these principles as priorities in all activities, the BHA can develop a 
comprehensive approach that recognizes the importance of establishing healthy and 
energy efficient affordable housing. 

Mixed Finance Redevelopment: 
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The BHA has become a national leader in public housing revitalization through HUD’s 
Mixed Finance program, which allows housing authorities to combine public housing 
funds with private funds in order to redevelop properties into new housing or to change 
the type of subsidy at the site so that the site can be preserved as affordable housing 
for future generations of low-income residents.   
 
Mixed-finance endeavors are always limited by the availability of tax credit and other 
state and local funding; however, thanks to its state and City partners the BHA has been 
fortunate to continue to secure these resources on a limited but regular basis.  The 
following initiatives will be prioritized over the next five years: 
 

• Washington Beech: The BHA received a $20 million HOPE VI grant for 
Washington Beech in March, 2008, and $10 million from the ARRA formula grant 
in March, 2009.  The project is in construction on a $45 million 100-unit Phase 1, 
to be completed in the fall of 2010.  Phase 2, another 106 units, will be 
completed late 2012.  The project will provide completely new, energy-efficient 
and healthy homes for the existing residents of the site, along with significant 
self-sufficiency programs. 

 
• Orchard Gardens Homeownership:  The Orchard Homeownership Initiative is 

transforming a long-vacant block in the heart of the Dudley Square 
neighborhood into 20 brand new, affordable, energy-efficient homes for sale to 
first-time homebuyers. The new homes will feature solar panels and other 
renewable energy features.   The initiative is the final phase of development 
under the Orchard Park HOPE VI program, and is being developed by the 
Madison Park Community Development Corporation (MPCDC).  Units will come 
on line in late 2010. 

• Project-based Section 8 at Heritage and Lower Mills: The transfer of 
these two Elderly/Disabled sites from the public housing program to Project-
based Section 8 is on track for early 2010.  The initiative will preserve these 
properties as affordable housing and leverage an estimated $10 million for 
needed repairs. 

• Old Colony:   The BHA applied for and received $22 million through HUD’s 
Competitive Recovery Fund Competition program—the largest single award to a 
public housing authority nationwide—in September, 2009.  The BHA and Old 
Colony residents propose to set a new standard for sustainable multi-family 
design and livability at Old Colony.  The overall redevelopment objective at Old 
Colony is to transform the site into a green/sustainable, vibrant urban village, 
which provides attractive, quality housing and enhanced programs for residents.   
Phase 1 will involve the construction of approximately 100 new units, to be 
completed by September, 2012.  At the same time, the BHA will move forward to 
develop a master plan for the rest of the Old Colony site by December, 2010. 

 
• Orient Heights. The BHA’s priority for redevelopment within the state portfolio 

continues to be Orient Heights.  This site is facing significant distress due to its 
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aged infrastructure, deteriorated site and buildings, and challenging topography.  
The BHA has been working with state officials to consider alternatives for 
redevelopment given the lack of state resources to assist in redevelopment.  As 
more detailed plans emerge from this effort, the BHA will re-engage residents in 
a planning process.   

 
Leased Housing and Occupancy: 
 
The BHA’s Leased Housing and Occupancy Divisions continue to improve its provision of 
service to our internal and external customers. Building upon our success and the 
achievement of High Performer status, Leased Housing and Occupancy will partner with 
our funding agencies, the City of Boston and private advocacy and development 
agencies to preserve existing and create new affordable housing opportunities. Leased 
Housing and Occupancy will also continue to prioritize all of the BHA’s housing resources 
towards the provision of permanent housing to homeless or displaced low income 
households. 
 
The following initiatives will be prioritized over the next five years: 
 
• Create and Preserve Affordable Housing.  The BHA will continue to maximize 

assistance to existing participants while serving new applicant households as 
appropriations allow through monitoring of voucher utilization and costs. The BHA 
will also actively pursue any available voucher funding.  

The BHA will also continue to utilize its Project Based Voucher (PBV) Program to 
create and preserve affordable housing. The BHA has committed 600 PBVs to the 
City’s Leading the Way III campaign for the creation of new affordable housing over 
the next three years. In addition, the BHA has committed up to 500 PBVs for use in 
the BHA’s Heritage and Lower Mills initiative described above.  

• Decrease Homelessness in the City of Boston. Over the past several years the 
BHA has partnered with a number of public and private providers to decrease 
chronic homelessness in the City of Boston. Over the next five years the BHA will 
build on these partnerships to create scattered site and project -based supportive 
housing programs targeted towards the specific needs of chronically homeless 
households. In addition, the BHA will look to mirror the success it has had with 
individual providers, to create a system of supportive housing programs for homeless 
families with the goal of significantly reducing the number of Boston households 
residing in shelters and motels.  

 
• Enhance Customer Service. The BHA will continue to explore and implement 

improvements to our policies and procedures as well as changing technology, all 
with the goal of enhancing service to our landlords, applicants, participants and 
employees. The BHA will utilize changing technology to create portals for landlords, 
applicants and participants into the BHA’s systems that will allow secure access to 
relevant data. The BHA is also in the process of implementing direct deposit for 
landlords with an anticipated completion date of June 2010. In addition, the BHA will 
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continue to evaluate staff roles and responsibilities and will train staff on changing 
technology, new programs and policy changes. 

• Maintain High Performer Status.  In 2008, the BHA received an unprecedented 
100% on HUD’s Section 8 Management Assessment Program(SEMAP). Over the past 
five years, the BHA has created and implemented a number of policies, procedures 
and monitoring tools specific to each of the indicators evaluated by HUD. Over the 
next five years, the BHA will continue to update and monitor these tools as 
necessary to ensure that we maintain a high level of program performance. 

Resident Services: 
 
The BHA recognizes the importance of continuing and expanding its work with residents 
and has established three priority goals for the next five years: 
 
• Expand employment and skills training for BHA residents:

o Expand the Public Housing Family Self-Sufficiency program from 36 to 100 
households by 2015; 

o Strengthen existing partnerships and secure at least $195,000 in funding 
annually for resident services; 

o Expand staff capacity to include at least one a social work degree; 
o Work more closely with the Civil Rights Department’s Section 3 program. 

• Respond to the social service needs of residents:
o Further integrate the work of elderly resident service coordinators and family 

services program to better address the needs of elders living in family 
developments; 

o Developing more youth services and partnerships including the development 
of more college pathways for BHA youth. 

o Strengthening and expanding the BHA’s Health and Wellness Initiatives such 
as those established through the Partners in Health and Housing Prevention 
Research Center. 

• Provide support for capacity-building with residents so that resident 
organizations are active and effective in representing the needs of residents, and  
more Local Tenant Organizations become recognized and are able to sustain 
recognition. 

 
The following special projects are also key priorities over the next five years: 
 
Elder Services Center at Amory Street – BHA received $4 million to build a 
comprehensive services center for frail elders at its Amory Street Elderly/Disabled 
development.  The center, which will draw residents from multiple sites, will be operated 
by Upham’s Corner Health Center’s Elder Service Plan. The program allows elders to 
remain living independently in the community, rather than in a nursing home. Services 
to residents will include primary care, specialty care, dental and eye care, prescription 
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drugs, home health services, rehabilitative services, nutrition, respite care, and 
transportation assistance.  The Center will be constructed by September, 2012. 

Early Education Center at Bromley -- BHA, the Tenant Management Corporation at 
Bromley Heath, and Associated Early Care and Education have partnered to plan for a 
new state-of-the-art comprehensive Early Education Center at the Bromley-Heath site.  
An existing long-term vacant building will be demolished to make way for the Center, 
which will serve more than 80 children and families from Bromley, other BHA sites, and 
the surrounding neighborhood.  The Center will be constructed by March, 2012. 
 
Finance and Administration:   
 
The BHA’s Finance and Administration division has also developed a set of initiatives to 
support the overall Five-Year Agency Plan goals, and to push progress in specific areas 
to optimize the Agency’s ability to deliver on those goals.  While these initiatives are 
mainly internal to the organization, they are critical to the continued improvement of 
customer service:  
 
• Move the BHA from cash to encumbrance budgeting to improve short term control 

over spending data; 
 
• Increase the availability of real-time financial reporting; 
 
• Use available technology to allow stakeholder access to administrative systems, e.g. 

vendor portals, application status, etc. from outside the BHA; 
 
• Utilize document management and automated work flow technology to improve 

efficiency through effective document routing and concurrent review and approval 
methods; 

 
• Attract, motivate, retain, manage, and develop qualified and productive employees 

and provide a safe, non-discriminatory work environment for those employees; 
 
• Ensure that supervisors/managers have the tools to effectively manage their staff 

and provide ongoing guidance and training to assist them regarding the policy, 
regulatory, customer service, and mission aspects of their jobs. 

 
IV.  Next Steps: 
 
This Five-Year Plan is now being submitted to HUD as part of the BHA’s Agency Plan for 
review and approval.  Please contact us in writing (email is fine) if you have questions or 
comments: 
 
Five-Year Plan Comments and Questions: 
c/o Administration Department, Boston Housing Authority 
52 Chauncy Street, Boston, MA 02111 
John.kane@bostonhousing.org 
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6.0 PHA Plan Update
1. Eligibility, Selection and Admissions Policies, including Deconcentration and

Wait list Procedures

A. Public Housing
Exemptions: PHAs that do not administer public housing are not required to complete
this subcomponent.

(1) Eligibility

a. When does the PHA verify eligibility for admission to public housing? (select all that
apply)

When families are within a certain number of being offered a unit: (state number)
When families are within a certain time of being offered a unit: (state time)
Other: (describe) At the time of preliminary application as well as when the

applicant nears the top of the wait list. In addition the BHA verifies eligibility for
admission for proposed additions to current households family composition and for
residual tenancy applicants.

b. Which non-income (screening) factors does the PHA use to establish eligibility for
admission to public housing (select all that apply)?

Criminal or Drug-related activity
Rental history
Housekeeping
Other (describe) relations with neighbors, credit history, utility payment history,
and eligible immigration status

c. Yes No: Does the PHA request criminal records from local law enforcement
agencies for screening purposes?

d. Yes No: Does the PHA request criminal records from State law enforcement
agencies for screening purposes?

e. Yes No: Does the PHA access FBI criminal records from the FBI for
screening purposes? (either directly or through an NCIC-
authorized source)

(2)Waiting List Organization

a. Which methods does the PHA plan to use to organize its public housing waiting list
(select all that apply)

Community-wide list
Sub-jurisdictional lists
Site-based waiting lists
Other (describe)

b. Where may interested persons apply for admission to public housing?
PHA main administrative office
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PHA development site management office
Other: by mail, by phone, via e-mail, site offices, and can download forms from
the BHA website (www.bostonhousing.org)

c. If the PHA plans to operate one or more site-based waiting lists in the coming year,
answer each of the following questions; if not, skip to subsection (3) Assignment

1. How many site-based waiting lists will the PHA operate in the coming year? 48
public housing and 4 HOPE VI and 1 at Franklin Hill privately operated.

2. Yes No: Are any or all of the PHA’s site-based waiting lists new for the
upcoming year (that is, they are not part of a previously-HUD-
approved site based waiting list plan)?
If yes, how many lists?

3. Yes No: May families be on more than one list simultaneously
If yes, how many lists? All lists for which they meet the threshold
eligibility criteria.

4. Where can interested persons obtain more information about and sign up to be on
the site-based waiting lists (select all that apply)?

PHA main administrative office
All PHA development management offices
Management offices at developments with site-based waiting lists
At the development to which they would like to apply
Other: BHA website (www.bostonhousing.org), mail, phone, and via e-
mail HOPE VI sites – Mission Main, Orchard Gardens, Orchard
Commons, Washington Beech, and Maverick maintain and establish their
own waiting lists (Franklin Hill – BHA will maintain the Section 8
project-based waiting list portion of Franklin Hill and private management
will maintain all other lists at the site.)

(3) Assignment

a. How many vacant unit choices are applicants ordinarily given before they fall to the
bottom of or are removed from the waiting list? (select one)

One (for non-priority applicants)
Two (for priority applicants and approved emergency transfers)
Three or More

b. Yes No: Is this policy consistent across all waiting list types?

c. If answer to b is no, list variations for any other than the primary public housing
waiting list/s for the PHA:

(4) Admissions Preferences
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a. Income targeting:
Yes No: Does the PHA plan to exceed the federal targeting requirements by

targeting more than 40% of all new admissions to public housing to
families at or below 30% of median area income? However, given the
demographics of the public housing wait list it is anticipated that new
admissions at or below 30% of median area income will significantly
exceed 40%.

b. Transfer policies:
In what circumstances will transfers take precedence over new admissions? (list below)

Emergencies
Overhoused: (by 3 BR or more)
Underhoused: (by 3 BR or more)
Medical justification: (in a life threatening situation)
Administrative reasons determined by the PHA (e.g., to permit modernization
work, address severe overhousing, make apartments with special features
available to persons with disabilities, etc.)
Resident choice: (state circumstances below) Elderly/Disabled living in family

housing transfer to elderly/disabled housing; Non-Elderly Disabled residing in
Elderly/Disabled Housing transferring to Family Housing

Other: (list below)
Note: Transfers in checked boxes above take precedence over new admissions in highest
priority category.

c. Preferences
1. Yes No: Has the PHA established preferences for admission to public housing

(other than date and time of application)? (If “no” is selected, skip
to next subsection Occupancy)

2. Which of the following admission preferences does the PHA plan to employ in the
coming year? (select all that apply from either former Federal preferences or other
preferences)

Former Federal preferences:
Involuntary Displacement (Disaster, Government Action, Action of Housing
Owner [No-Fault Court-Ordered Eviction Only], Inaccessibility [Disabled

Applicant Only], Property Disposition, Condemnation, Displacement by any low-
rent housing project or by public slum clearance or urban renewal project),
Victims of reprisals or hate crimes
Victims of domestic violence
Substandard housing
Homelessness
High rent burden (rent is > 50 percent of income) (for Elderly/Disabled Program
only)
Imminent Landlord displacement (for Elderly/Disabled housing program only)
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Other preferences: (select below)
Working families and those unable to work because of age or disability
Veterans and veterans’ families
Residents who live and/or work in the jurisdiction
Those enrolled currently in educational, training, or upward mobility programs
Households that contribute to meeting income goals (broad range of incomes)
Households that contribute to meeting income requirements (targeting)
Those previously enrolled in educational, training, or upward mobility
programs
Other preference(s) (list below)

• Disabled head or co-head (family housing program only)
• Designated Housing Preference (for Elderly/Disabled housing program only)
• Displaced Boston Preference

3. If the PHA will employ admissions preferences, please prioritize by placing a “1” in
the space that represents your first priority, a “2” in the box representing your second
priority, and so on. If you give equal weight to one or more of these choices (either
through an absolute hierarchy or through a point system), place the same number next to
each. That means you can use “1” more than once, “2” more than once, etc.

Date and Time: Only factor among residents/clients with same priority/preference
status

Former Federal preferences:
1 Involuntary Displacement (Natural Disaster, Condemnation, Government Action,
Action of Housing Owner [No-Fault Court-Ordered Eviction Only], Inaccessibility
[Disabled Applicant Only] Displacement by any low-rent housing project or by public
slum, victims of reprisals or hate crimes
1 Victims of domestic violence
1 Homelessness
2 High rent burden (Elderly/Disabled program only)
2 Imminent landlord displacement (Elderly/Disabled program only)

Other preferences (select all that apply)
Working families and those unable to work because of age or disability
Veterans and veterans’ families
Residents who live and/or work in the jurisdiction
Those enrolled currently in educational, training, or upward mobility programs
Households that contribute to meeting income goals (broad range of incomes)
Households that contribute to meeting income requirements (targeting)
Those previously enrolled in educational, training, or upward mobility
programs
Other preference(s) (list below)
• Disabled head or co-head (family housing program only)
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• Designated Housing Preference (for Elderly/Disabled housing program
only)
• Displaced Boston Tenant Preference

4. Relationship of preferences to income targeting requirements:
The PHA applies preferences within income tiers: Income tiers are used in our

HOPE VI redevelopment sites and at our non-HOPE VI redevelopment sites, including
West Broadway and Franklin Hill. We will consider implementing income tiers at any
future redevelopment sites as well, including Washington Beech and Orient Heights.
However, as with our current redevelopment projects, income tiering is in effect only
after existing residents in good standing have the opportunity to return to the redeveloped
site, regardless of their income.

Not applicable: the pool of applicant families ensures that the PHA will meet
income targeting requirements

(5) Occupancy

a. What reference materials can applicants and residents use to obtain information about
the rules of occupancy of public housing (select all that apply)

The PHA-resident lease
The PHA’s Admissions and Continued Occupancy policy
PHA briefing seminars or written materials
Other source (list): BHA website (www.bostonhousing.org), BHA Reasonable

Accommodation in Housing Policy, BHA Pet Policies, Transfer Guide, VAWA Policy,
Rent Manual – available at management offices.

b. How often must residents notify the PHA of changes in family composition? (select
all that apply)

At an annual reexamination and lease renewal
Any time family composition changes
At family request for revision
Other (list)

(6) Deconcentration and Income Mixing

a. Yes No: Did the PHA’s analysis of its family (general occupancy)
developments to determine concentrations of poverty indicate the
need for measures to promote deconcentration of poverty or income
mixing?

b. Yes No: Did the PHA adopt any changes to its admissions policies based on
the results of the required analysis of the need to promote
deconcentration of poverty or to assure income mixing?

Note: The Deconcentration Policy is in the Planning Library.
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c. If the answer to b was yes, what changes were adopted? (select all that apply)
Adoption of site-based waiting lists
If selected, list targeted developments below:

Employing waiting list “skipping” to achieve deconcentration of poverty or
income mixing goals at targeted developments
If selected, list targeted developments below:

Employing new admission preferences at targeted developments
If selected, list targeted developments below:

Other (list policies and developments targeted below)

d. Yes No: Did the PHA adopt any changes to other policies based on the results
of the required analysis of the need for deconcentration of poverty
and income mixing?

e. If the answer to d was yes, how would you describe these changes? (select all that
apply)

Additional affirmative marketing
Actions to improve the marketability of certain developments
Adoption or adjustment of ceiling rents for certain developments
Adoption of rent incentives to encourage deconcentration of poverty and income-
mixing
Other (list below)

f. Based on the results of the required analysis, in which developments will the PHA
make special efforts to attract or retain higher-income families? (select all that apply)

Not applicable: results of analysis did not indicate a need for such efforts
List (any applicable) developments below:

g. Based on the results of the required analysis, in which developments will the PHA
make special efforts to assure access for lower-income families? (select all that apply)

Not applicable: results of analysis did not indicate a need for such efforts
List (any applicable) developments below:

B. Section 8
Exemptions: PHAs that do not administer section 8 are not required to complete this sub-
component.
Unless otherwise specified, all questions in this section apply only to the tenant-
based section 8 assistance program (vouchers, and until completely merged into the
voucher program, certificates).

(1) Eligibility
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a. What is the extent of screening conducted by the PHA? (select all that apply)
Criminal or drug-related activity only to the extent required by law or regulation
Criminal and drug-related activity, more extensively than required by law or
regulation
More general screening than criminal and drug-related activity (list factors below)
Other (list below)

b. Yes No: Does the PHA request criminal records from local law enforcement
agencies for screening purposes?

c. Yes No: Does the PHA request criminal records from State law enforcement
agencies for screening purposes?

d. Yes No: Does the PHA access FBI criminal records from the FBI for
screening purposes? (either directly or through an NCIC-
authorized source)

e. Indicate what kinds of information you share with prospective landlords? (select all
that apply)

Criminal or drug-related activity
Other (describe below) Former landlord name and address upon request by

prospective landlord as required by federal regulation.

(2) Waiting List Organization

a. With which of the following program waiting lists is the section 8 tenant-based
assistance waiting list merged? (select all that apply)

None
Federal public housing
Federal moderate rehabilitation
Federal project-based certificate program
Other federal or local program (list below)

b. Where may interested persons apply for admission to section 8 tenant-based
assistance? (select all that apply)

PHA main administrative office Leased Housing Division-Occupancy
Department, website (www.bostonhousing.org), mail, phone, via e-mail

Other: There are several special admissions programs run by the BHA with non-
profit partners which allow applications on a referral basis to eligible families. For
Project-Based Voucher and Moderate Rehabilitation sites applications are received and
processed by the owner/manager of each site.

(3) Search Time
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a. Yes No: Does the PHA give extensions on standard 60-day period to search
for a unit?

If yes, state circumstances below:
Voucher Term Length, Tolling, Extension, Expiration and Withdrawal
(Numbers taken from Section 8 Administrative Plan, ex 7.2.1 refers to Chapter 7.)
7.2.1 Term Length

A Voucher has an initial term of 120 days. The term of the Voucher is the amount of time
that a Family has to find approvable housing. Vouchers will expire 120 days from the
date of the issuance unless the BHA suspends or extends the term of the Voucher. See
sections 7.2.4 and 7.2.5. The Voucher will state the expiration date.

7.2.2 Expiration

The Voucher expires automatically on the date indicated on the Voucher unless the
Voucher term changes due to an extension or suspension. See section 7.2.4. The initial
Voucher states the expiration date

7.2.3 Withdrawal

The BHA may withdraw the Family's Voucher at any time if the BHA finds that the
Family violated any of the Family obligations as listed in 24 CFR 982.551 or section13.4
of this Administrative Plan.

7.2.4 Voucher Suspension Policy

For the purposes of this section Suspension or Tolling means that the term of a
Voucher does not continue to run when a Family submits the Request for Tenancy
Approval (RTA) until the time the BHA approves or denies the request, or the RTA
expires.

The RTA will expire if the Owner does not schedule an inspection appointment within
sixty (60) days from the date the RTA is received by the BHA Inspection Department.
The Suspension time will accrue until the RTA is no longer valid. The BHA will process
one RTA per Family at a time. A Family may withdraw a RTA at any time. The BHA
will notify the Family in writing of the new expiration date and the Suspension
calculations by sending the Family an Agency Determination Form.

Suspension Example:

i. Voucher issued: May 1; Expiration date: August 31

ii. Family submits the RTA: May 15

iii. BHA denies the RTA: May 24 (Tolling/Suspension Time: 9 days)
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iv. New Voucher expiration date: September 9

(a) Calculation of new term. If the Voucher was suspended because the Voucher
holder submitted a RTA that is no longer valid, the Leasing Officer will use the Agency
Determination Form to notify the Voucher holder in writing of the new Voucher
expiration date. The BHA calculates the new expiration date by adding the number of
days between the date the RTA was submitted and the date the RTA became invalid to
the initial expiration date.

(b) Additional suspension time for repairs to the unit, If a Family submits a RTA, but
the Apartment fails inspection and the Owner needs more time to bring it up to
acceptable condition, or if the Apartment cannot be inspected immediately (e.g.; if the
Apartment is being rehabilitated), the Inspections Department will give the Owner 30
days to make repairs. The BHA has sole discretion to decide if such additional time shall
be granted.

7.2.5 Extension of Search Time

(a) Generally. A Family may apply for an extension by notifying the
BHA in writing that they require more time to search for an Apartment. The BHA shall
use its discretion to grant a Family requesting an extension of their Voucher term. The
BHA will not grant a Voucher extension after the initial Voucher term expires. The BHA
will give the Family written notice of an extension and the new expiration date by using
the Agency Determination Form.

(b) Circumstances for extension. The BHA may grant extensions
under each of the following non-exhaustive list of categories as circumstances warrant:

(1) The Voucher Holder was not able to actively search for housing due to
extenuating circumstances beyond the control of the Voucher Holder (such as fire, flood,
or other natural disaster, or death in the Family that required that the Voucher Holder
travel out of the state). If these circumstances are verified, the BHA will extend the
Voucher term for the number of days that the Voucher Holder was unable to actively
search for housing;

(2) A Voucher Holder suffered from severe medical difficulties, an unexpected
illness or hospitalization (including entering a rehabilitation program). Under these
circumstances, the BHA will extend the Voucher term for as many days as an Applicant
was hospitalized, in a rehabilitation center, or incapacitated due to illness;

(3) If the Family needs and requests an extension of the initial Voucher term as a
Reasonable Accommodation for an individual with a disability or handicap as defined
under applicable federal or state law.



Supplement to HUD Form 50075: Plan Elements
Annual Plan FY 2010
January 14, 2010

11

Pending discrimination action. In cases of alleged discrimination where the Family has
filed a complaint with either the United States Department of Housing and Urban
Development (HUD), the Massachusetts Commission Against Discrimination (MCAD),a
municipality's Fair Housing Commission, or filing a discrimination complaint in court,
the BHA will extend the Family's Voucher for an additional one hundred and eighty
(180) days pending resolution of the matter or a finding of probable cause.

(4) Admissions Preferences

a. Income targeting

Yes No: Does the PHA plan to exceed the federal targeting requirements by
targeting more than 75% of all new admissions to the section 8
program to families at or below 30% of median area income?

b. Preferences
1. Yes No: Has the PHA established preferences for admission to section 8

tenant-based assistance? (other than date and time of application)
(if no, skip to subcomponent (5) Special purpose section 8
assistance programs)

2. Which of the following admission preferences does the PHA plan to employ in the
coming year? (select all that apply from either former Federal preferences or other
preferences)

Former Federal preferences
Involuntary Displacement (Disaster, Government Action, Action of Housing
Owner, Inaccessibility, Property Disposition), victims of reprisals or hate crimes
Victims of domestic violence
Substandard housing
Homelessness
High rent burden (rent is > 50 percent of income)

Other preferences (select all that apply)
Working families and those unable to work because of age or disability
Veterans and veterans’ families
Residents who live and/or work in your jurisdiction
Those enrolled currently in educational, training, or upward mobility programs
Households that contribute to meeting income goals (broad range of incomes)
Households that contribute to meeting income requirements (targeting)
Those previously enrolled in educational, training, or upward mobility programs
Other preference(s) (list below)

1. Project-Based Voucher Residents who have completed 1 Year residency and are in
good standing may opt for a tenant-based voucher when available.

2. Condemnation
3. Transfer from BHA public housing because of health, safety, BHA rehabilitation programs,

reasonable accommodation, and humanitarian reasons
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4. One or two-persons both elderly, disabled or displaced families (including persons
who are displaced as a result of expiring use) over other singles.

5. A participant in a supportive housing program for elderly or disabled persons shall be
considered to be imminently in danger of homelessness and shall be eligible for Priority
One status if the program participant: 1) has been a tenant in such program for not less than
twelve (12) months; AND 2) has outgrown or completed the program’s services; AND 3) as
a result must relocate from such housing.

6. Displaced Former Boston Tenant through no fault.

3. If the PHA will employ admissions preferences, please prioritize by placing a “1” in
the space that represents your first priority, a “2” in the box representing your second
priority, and so on. If you give equal weight to one or more of these choices (either
through an absolute hierarchy or through a point system), place the same number next to
each. That means you can use “1” more than once, “2” more than once, etc.

Date and Time: (Only a factor among residents with same priority status)

Former Federal preferences
1 Involuntary Displacement (Disaster, Government Action, Action of Housing

Owner, Inaccessibility, Property Disposition), victims of reprisals or hate crimes
1 Victims of domestic violence

Other preferences (select all that apply)
Working families and those unable to work because of age or disability
Veterans and veterans’ families
Residents who live and/or work in your jurisdiction
Those enrolled currently in educational, training, or upward mobility programs
Households that contribute to meeting income goals (broad range of incomes)
Households that contribute to meeting income requirements (targeting)
Those previously enrolled in educational, training, or upward mobility
programs
Other preference(s) (list below)

Priority Category
PBV Project-Based Voucher Residents who have completed 1 Year residency and are in

good standing may opt for a tenant-based voucher when available.*
Super Transfer from BHA public housing because of health, safety, BHA rehabilitation programs,

reasonable accommodation, and humanitarian reasons
1 Condemnation
1 Homeless families and individuals residing in shelters
1 A participant in a supportive housing program for elderly or disabled persons shall be

considered to be imminently in danger of homelessness and shall be eligible for Priority One
status if the program participant: 1) has been a tenant in such program for not less than twelve
(12) months; AND 2) has outgrown or completed the program’s services; AND 3) as a result
must relocate from such housing.

Preferen One or two-person elderly, disabled or displaced families (including persons who are
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ce
Points

displaced as a result of expiring use) over other singles.

Preferen
ce
Points

Single Non-Elderly Chronically Homeless

Preferen
ce
Points

Displaced Former Boston Tenant through no fault

*The Section 8 Tenant-Based Voucher waiting list is closed except for current BHA residents
who are determined to qualify for a Super Priority One status and for current Project Based
Housing Choice Voucher participants who meet the eligibility requirements as established an
the Administrative Plan and they are ranked above all other Section 8 Tenant-Based Housing
Choice waiting list applicants.

The following chart further demonstrates the BHA’s priority/preference categories and
how they are ranked:

Section 8 Admissions Point System

(a) The Priority point system used by BHA to process new Admissions on all
waiting lists is as follows:

PBV w/ 1 Year residency 95 points

Super Priority Applicants 75 points

Priority One Applicants 30 points

Standard Applicants 0 points

(b) Preference points will be added to Priority points as follows for Applicants for
Admission only:

Single Non-Elderly Disabled Chronically Homeless Preference 6 points

Single Elderly or Disabled 5 Points

Disabled Veterans Preference 4 points

Families of Deceased Veterans Preference 3 points

All Other Veterans Preference 2 points

Displaced Boston Tenant Preference 2 points

Working Families, Single Disabled, Single Elderly Preference 1 points
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4. Among applicants on the waiting list with equal preference status, how are
applicants selected? (select one)

Date and time of application (after lottery for Housing Choice Voucher Program
tenant-based)

Drawing (lottery) or other random choice technique

5. If the PHA plans to employ preferences for “residents who live and/or work in the
jurisdiction” (select one)

This preference has previously been reviewed and approved by HUD
The PHA requests approval for this preference through this PHA Plan

6. Relationship of preferences to income targeting requirements: (select one)
The PHA applies preferences within income tiers
Not applicable: the pool of applicant families ensures that the PHA will meet
income targeting requirements

(5) Special Purpose Section 8 Assistance Programs

a. In which documents or other reference materials are the policies governing eligibility,
selection, and admissions to any special-purpose section 8 program administered by
the PHA contained? (select all that apply)

The Section 8 Administrative Plan
Briefing sessions and written materials
Other: Section 8 Moderate Rehabilitation Administrative Plan, Leased Housing

Reasonable Accommodation Policy, BHA Limited English Proficiency Policy, Individual
program mailings (i.e. FSS program marketing), advocacy group meetings, support
service groups, www.bostonhousing.org

b. How does the PHA announce the availability of any special-purpose section 8
programs to the public?

Through published notices
Other: Press releases and Marketing to targeted support service groups
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2. Financial Resources
List the financial resources that are anticipated to be available to the PHA for the support
of Federal public housing and tenant-based Section 8 assistance programs administered
by the PHA during the Plan year. Note: the table assumes that Federal public housing
or tenant based Section 8 assistance grant funds are expended on eligible purposes;
therefore, uses of these funds need not be stated. For other funds, indicate the use for
those funds as one of the following categories: public housing operations, public housing
capital improvements, public housing safety/security, public housing supportive services,
Section 8 tenant-based assistance, Section 8 supportive services or other.

Financial Resources:
Planned Sources and Uses

Sources Planned $ Planned Uses
1. Federal Grants
1a. Public Housing Operating Fund $67,591,447
1b. Public Housing Capital Fund

$100,823,722
1c. HOPE VI Revitalization -----
1d. HOPE VI Demolition -----
1e. Annual Contributions for Section 8 Tenant-
Based Assistance

$158,354,988

1f. Public Housing Drug Elimination Program
(including any Technical Assistance funds)

-----

1g. Resident Opportunity/Self-Sufficiency Grants -----
1h. Community Development Block Grant ----- -----
1i. HOME ----- -----
1j. Project Based Section 8 $7,211,439

2. Prior Year Federal Grants (unobligated funds
only)

2a. CGP/RHF
$21,060,559

2b. HOPE VI
$6,942,737

2c. Resident Opp. and Self Sufficiency
$500,000 Supportive Services

3. Public Housing Dwelling Rental Income
$33,500,000 Operating

4. Other income, Vending /Laundry, Cell
Towers

$600,000 Operating, Social
Services

4a. Investment income
$300,000 Operating

4b. Non-dwelling rent $15,000 Operating
5. Non-federal sources (list below)
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Financial Resources:
Planned Sources and Uses

Sources Planned $ Planned Uses
CFFP (unobligated) $47,133,591 Capital
Donations $12,000 Social Services

Total resources $444,045,483
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3. Rent Determination

A. Public Housing
Exemptions: PHAs that do not administer public housing are not required to complete
this sub-component.

(1) Income Based Rent Policies
Describe the PHA’s income based rent setting policy/ies for public housing using,
including discretionary (that is, not required by statute or regulation) income disregards
and exclusions, in the appropriate spaces below.

a. Use of discretionary policies: (select one)

The PHA will not employ any discretionary rent-setting policies for income based
rent in public housing. Income-based rents are set at the higher of 30% of
adjusted monthly income, 10% of unadjusted monthly income, the welfare rent, or
minimum rent (less HUD mandatory deductions and exclusions). (If selected,
skip to sub-component (2))

---or---

The PHA employs discretionary policies for determining income based rent (If
selected, continue to question b.)

b. Minimum Rent

1. What amount best reflects the PHA’s minimum rent? (select one)
$0
$1-$25
$26-$50

2. Yes No: Has the PHA adopted any discretionary minimum rent hardship
exemption policies?

3. If yes to question 2, list these policies below:

c. Rents set at less than 30% than adjusted income

1. Yes No: Does the PHA plan to charge rents at a fixed amount or
percentage less than 30% of adjusted income?

2. If yes to above, list the amounts or percentages charged and the circumstances under
which these will be used below:
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d. Which of the discretionary (optional) deductions and/or exclusions policies does the
PHA plan to employ (select all that apply)

For the earned income of a previously unemployed household member
For increases in earned income (between annual recertifications)
Fixed amount (other than general rent-setting policy)

If yes, state amount/s and circumstances below:

Fixed percentage (other than general rent-setting policy)
If yes, state percentage/s and circumstances below:

For household heads
For other family members
For transportation expenses
For the non-reimbursed medical expenses of non-disabled or non-elderly
families
Other (describe below)

e. Ceiling rents

1. Do you have ceiling rents? (rents set at a level lower than 30% of adjusted income)
(select one)

Yes for all developments
Yes but only for some developments
No

2. For which kinds of developments are ceiling rents in place? (select all that apply)

For all developments
For all general occupancy developments (not elderly or disabled or elderly only)
For specified general occupancy developments
For certain parts of developments; e.g., the high-rise portion
For certain size units; e.g., larger bedroom sizes
Other (list below)

3. Select the space or spaces that best describe how you arrive at ceiling rents (select all
that apply)

Market comparability study
Fair market rents (FMR)
95th percentile rents
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75 percent of operating costs
100 percent of operating costs for general occupancy (family) developments
Operating costs plus debt service
The “rental value” of the unit
Other (list below)

f. Rent re-determinations:

1. Between income reexaminations, how often must tenants report changes in income
or family composition to the PHA such that the changes result in an adjustment to
rent? (select all that apply)

Never
At family option (if income decreases)
Any time the family experiences an income increase
Any time a family experiences an income increase above a threshold amount or
percentage: (if selected, specify threshold)_$200/month____
Other (list below)

g. Yes No: Does the PHA plan to implement individual savings accounts for
residents (ISAs) as an alternative to the required 12 month
disallowance of earned income and phasing in of rent increases in
the next year?

(2) Flat Rents

1. In setting the market-based flat rents, what sources of information did the PHA use to
establish comparability? (select all that apply.)

The section 8 rent reasonableness study of comparable housing
Survey of rents listed in local newspaper
Survey of similar unassisted units in the neighborhood
Other (list/describe below) Flat Rents for HOPE VI developments at Orchard

Commons and Orchard Gardens have been approved by the BHA and were implemented
in April 2001. Flat Rents for Mission Main have been approved by the BHA and were
implemented in January 2002. For updated flat rent information, contact the respective
management offices.

A fixed rent determined for each unit size based on a market analysis of comparable
units. Flat rents for most public housing units are established at 70% of the Section 8 Fair
Market Rent Levels. The Flat rent amount by bedroom size will be updated yearly each
October and become effective each 1st of April. The BHA will maintain a current listing
of its flat rent schedule as an appendix to the BHA Rent Manual and will provide this list
to residents at least annually as part of the TSR process.

A. Financial Hardship: Residents who choose flat rents may request to
change to an income-based rent at any time if the family is unable to
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pay the flat rent because of financial hardship. A financial hardship
exists for these purposes when a family’s income is reduced or their
deductions are increased to the extent that an income-based rent is
lower than the flat rent.

B. Annual Recertifications: Residents who choose flat rents will be asked
to update their family information every year, but will only have to re-
certify income verification once every three years.

B. Section 8 Tenant-Based Assistance
Exemptions: PHAs that do not administer Section 8 tenant-based assistance are not
required to complete this sub-component. Unless otherwise specified, all questions in
this section apply only to the tenant-based section 8 assistance program (vouchers,
and until completely merged into the voucher program, certificates).

(1) Payment Standards
Describe the voucher payment standards and policies.

a. What is the PHA’s payment standard? (select the category that best describes your
standard)

At or above 90% but below100% of FMR
100% of FMR
Above 100% but at or below 110% of FMR
Above 110% of FMR (if HUD approved; describe circumstances below)

b. If the payment standard is lower than FMR, why has the PHA selected this standard?
(select all that apply)

FMRs are adequate to ensure success among assisted families in the PHA’s
segment of the FMR area
The PHA has chosen to serve additional families by lowering the payment
standard
Reflects market or submarket
Other (list below)

c. If the payment standard is higher than FMR, why has the PHA chosen this level?
(select all that apply)

FMRs are not adequate to ensure success among assisted families in the PHA’s
segment of the FMR area
Reflects market or submarket
To increase housing options for families
Other (list below)

d. How often are payment standards reevaluated for adequacy? (select one)
Annually
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Other (list below)

e. What factors will the PHA consider in its assessment of the adequacy of its payment
standard? (select all that apply)

Success rates of assisted families
Rent burdens of assisted families
Other (list below) Market Conditions

(2) Minimum Rent

a. What amount best reflects the PHA’s minimum rent? (select one)
$0
$1-$25
$26-$50

b. Yes No: Has the PHA adopted any discretionary minimum rent hardship
exemption policies? (if yes, list below)
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4.Operations and Management

Exemptions from this Component: High performing and small PHAs are not required to
complete this section. Section 8 only PHAs must complete parts A, B, and C(2)

A. PHA Management Structure
Describe the PHA’s management structure and organization.
(select one)

An organization chart showing the PHA’s management structure and organization
is below.
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Administrator William E. McGonagle

Director of Communications and Public Relations
Lydia Agro

General
Counsel
Hollis
Young

Special Asst. to the
Administrator for
Planning

Kathryn Bennett

Director of
Property
Management &
Operations
Gail Livingston

Region I Asst. Director of Property
Management
Francina Latimore

Boston Housing Authority

Director of
Civil Rights

Christy
Doyle

Chief
Administra
tive Officer
Dan Casals

Chief of
Occupancy &
Leased Housing

Marilyn O’Sullivan

Director of
Risk
Management
Peter Burd

Chief of
Public Safety
Stephen Melia

Region II Asst. Director of Property
Management
George McGrath

Private Management Asst. Director
of Property Management
Emanuel Goodloe

Region III Asst. Director of Property
Management
Carol McCaffrey

Director of Community Services
Rachel Goodman

Director of Capital Construction
Shirley Ransom

Director of
Building
Maintenance
Services
Hugh Donovan

Director of Emergency Response
Service
Steven Barry

Regional Property Managers
Kellie Burgess (Region I), Zenaida Figueroa
(Region II) and Norma Lynch (Region III

Finance &
Accounts Director
Charles Kilroy

Director of Human
Resources
Joyce Tognacci

Director of Real
Estate
Development
Deb Morse

Director of Section 8
David Gleich

Director of
MIS/EDP
David Seldin

Director of
Occupancy

Gloria Meneses

Budget Director
Frederick Tomaino

December 2009

Director of Program
Control and State

Paula Saba

Director of
Development and
Grants

Tom Ryan

Director of
Inspections

Dave Barrett
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A brief description of the management structure and organization of the PHA
follows:

DEVELOPMENT NAME ADDRESS
BHA

MANAGED
PRIVATELY
MANAGED

Alice H. Taylor 71 Prentiss Street, Roxbury, MA 02120 X
Amory Street 125 Amory Street, Jamaica Plain, 02119 X
Annapolis 52 Summer Street, Dorchester, MA 02122 X
Ashmont 374 Ashmont Street, Dorchester, MA 02124 X
Ausonia 185 Fulton Street, Boston, MA 02109 X
Bellflower 24 Bellflower Street, Dorchester, MA 02125 X
Bromley Park 42 Horan Way, Jamaica Plain, MA 02130 X
Cathedral 617 Harrison Avenue, Boston, MA 02118 X
Charlestown 55 Bunker Hill Avenue, Charlestown, MA 02129 X
Codman 784 Washington Street, Dorchester, MA 02124 X
Commonwealth 35 Fidelis Way, Brighton, MA 02135 X
Davison 101 Davison Street, Hyde Park, MA 02136 X
Eva White 440 Tremont Street, Boston, MA 02116 X
Foley 199 “H” Street, South Boston, MA 02127 X
Franklin Field 91 Ames Street, Dorchester, MA 02124 X
Franklin Hill Aptmts. 113 Shandon Road, Dorchester, MA 02124 X
Frederick Douglass 755 Tremont Street, Roxbury, MA 02118 X
General Warren 114 Rutherford Street, Charlestown, MA 02129 X
Groveland 15 Mary Moore Beatty Circle, Mattapan, MA 02126 X
Hampton House 155 Northampton Street, Roxbury, MA 02118 X
Hassan 705 River Street, Mattapan, MA 02126 X
Heath Street 42 Horan Way, Jamaica Plain, MA 02130 X
Heritage 209 Summer Street, East Boston, MA 02128 X
Highland Park 16 Center Street, Roxbury, MA 02119 X
Holgate 125 Elm Hill Avenue, Roxbury, MA 02121 X
J.J. Carroll 130 Chestnut Hill Street, Brighton, MA 02136 X
Lenox Street 136 Lenox Street, Roxbury, MA 02118 X
Lower Mills 2262 Dorchester Avenue, Dorchester, MA 02124 X
Malone 11 Gordon Avenue, Hyde Park, MA 02136 X
Mary Ellen
McCormack

354 Old Colony Avenue, South Boston, MA
02127

X

Maverick Landing 42 Border Street, East Boston, MA 02128 X
Meade 5 Melville Avenue, Dorchester, MA 02124 X
Martin Luther King
Tower

280 Martin Luther King Boulevard, Roxbury,
MA 02119

X

Mission Main 43 Smith Street, Roxbury, MA 02120 X
Old Colony 255 East Ninth Street, South Boston, MA 02127 X
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DEVELOPMENT NAME ADDRESS
BHA

MANAGED
PRIVATELY
MANAGED

Orchard Commons 2315 Washington Street, Roxbury, MA 02119 X
Orchard Gardens 25 Ambrose Street, Roxbury, MA 02119 X
Pascuicco 330 Bowdoin Street, Dorchester, MA 02122 X
Patricia White 20 Washington Street, Brookline, MA 02146 X
Peabody/Englewood 1875 Dorchester Avenue, Dorchester, MA 02122 X
Pond Street 29 Pond Street, Jamaica Plain, MA 02130 X
Rockland 5300 Washington Street, West Roxbury, MA

02132
X

Roslyn 1 Cliffmont Street, Roslindale, MA 02132 X
Rutland/E. Springfield Scattered Site X
St. Botolph 70 St. Botolph Street, Boston, MA 02116 X
Spring Street 23 Spring Street, West Roxbury, MA 02132 X
Torre Unidad 80 West Dedham Street, Roxbury, MA 02119 X
Walnut Park 1990 Columbus Avenue, Roxbury, MA 02119 X
Washington/Beech 4550 Washington Street, Roslindale, MA 02130 X
Washington Manor 1701 Washington Street, Roxbury, MA 02118 X
Washington Street 35 Fidelis Way, Brighton, MA 02135 X
West Newton Street 630 Tremont Street, Boston, MA 02118 X
West Ninth Street 195 W. 9th Street, South Boston, MA 02127 X
Whittier Street 1170 Tremont Street, Roxbury, MA 02120 X

Note: Sample contracts with management companies have been included with the Agency Plan
supporting documents available in the Planning Department. In addition, the management
assessment form used to evaluate performance at each site for both private management
companies and in-house managers is available. Resident input in the evaluation of private
management companies is considered through 1-2 private meetings with the resident
organizations during the term of the contracts and prior to selection of contractors during contract
renewal processes. Regular interaction between Local Tenant Organizations and BHA
supervisory staff informs and guides in assessing management performance at sites directly
managed by the BHA.

B. HUD Programs Under PHA Management
_ List Federal programs administered by the PHA, number of families served at the

beginning of the upcoming fiscal year, and expected turnover in each. (Use “NA” to
indicate that the PHA does not operate any of the programs listed below.)

Program Name Units or Families
Served at Year
Beginning

Expected
Turnover

Public Housing 9192* 912
Section 8 Vouchers 13,067** 420
Section 8 Certificates 0
Section 8 Project Based 1560**** 100*****



Supplement to HUD Form 50075: Plan Elements
Annual Plan FY 2010
January 14, 2010

26

voucher Program
Section 8 Mod Rehab 785 240
Section 8 New
Construction /
Substantial Rehab
Program

0 0

Special Purpose Section
8 Certificates/Vouchers
(list individually)
Veterans
Administration
Supportive Housing
(VASH)

210*** 10

Mainstream Housing
Program

300*** 10

Designated Housing
Program vouchers for
non-elderly disabled
currently on BHA’s
Elderly/Disabled Public
Housing Program
waiting list

200*** 10

Family Unification
Program

300*** 5

NAACP 400*** 20
Grandfamilies Program 50*** 3
Public Housing Drug
Elimination Program
(PHDEP)

N/A N/A

Other Federal
Programs(list
individually)

N/A

Elderly and Disabled
Resident Services
Program

3529 361

Supportive Housing
Services Program

77 15

HOPE VI Resident
Services Program

1477 N/A

Section 8 Family Self-
Sufficiency Program

700 N/A

Resident Employment
Program

56****** N/A

Public Housing Family
Self-Sufficiency

36 N/A
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Resident Services
Program (ROSS
funded)

165******* N/A

* total federal development only anticipated occupancy on 4/1/10. If the proposal to
reposition 450 units from public housing to project based voucher program is approved
during this Plan year, the ACC number would be reduced.
**This figure includes number from Sec. 8 Project Based Voucher Program, Veterans Administration,
Supportive Housing, Mainstream Housing Program, Designated Housing Program, Family Unification
Program, NAACP, and Grandfamilies Program. This figure also includes 450 vouchers anticipated for the
repositioning of PH units to PBV.
***These figures represent the maximum units which may be utilized under each Annual Contributions
Contract.
****Includes 450 new units expected to lease due to repositioning of PH units to PBV.
***** Projected turnover number for PBV is high due to availability of tenant based vouchers to
participants residing in PBV units for at least one year
****** 56 Boston Housing Authority tenant hires from 1/1/08 through 11/18/09 to positions with the
Boston Housing Authority. In addition, CWC (Construction Contractor – Franklin Field) reported 146
Section 3 hires from 5/1/2008 through 5/31/2009. The Section 3 hires reported by CWC are (1) public
housing residents or (2) low and very-low income persons who live in the metropolitan area where a HUD-
assisted project for housing or community development is located. It is likely that some Section 8
participants are included in CWC’s numbers.
*******BHA submitted a ROSS 2009 grant application in September 2009. If funded, this is the number
we have projected to serve in the first year of the grant.
-NA- These programs provide assistance to all eligible applicants so turnover rates are
not applicable.

C. Management and Maintenance Policies
List the PHA’s public housing management and maintenance policy documents, manuals
and handbooks that contain the Agency’s rules, standards, and policies that govern
maintenance and management of public housing, including a description of any measures
necessary for the prevention or eradication of pest infestation (which includes cockroach
infestation) and the policies governing Section 8 management.

(1) Agency-wide policies (govern both Public Housing and Section 8): (list
below)

• Cash Management and Investment Policy
• Civil Rights Protection Plan
• Confidentiality & Confidentiality Agreement Policy
• Drug Free Workplace Policy
• EIV Security Manual
• Limited English Proficiency Policy (draft as of 10/30/09; final expected

prior to 1/15/10)
• Minority Participation Policy
• Procurement Policy
• Resident Employment Provision
• Sexual Harassment Policy
• Storm Policy for Staff Attendance
• Technology Resources Usage Policy (E-mail)
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• Tenant Grievance Procedures
• Tobacco Free Workplace Policy
• Violence Against Women Act Policy

(1) Public Housing Maintenance and Management:
• (Site-Based) Admissions and Continued Occupancy Policy (ACOP)
• Community Service Policy
• Deconcentration Policy
• Demolition/Disposition Policy
• Designated Housing Plan
• Pest Control Policy
• Pet Policy for the Elderly/Disabled Program
• Pet Policy for the Family Program
• Reasonable Accommodation Policy for Public Housing
• Rent Manual
• Resident Relocation and Rehousing Policy
• Site Based Purchasing System Policy
• Standard Operating Procedures for Maintenance
• Tenant Participation (LTO) Policy

(2) Section 8 Management: (list below)
• Section 8 Administrative Plan
• Reasonable Accommodations in Rental Assistance Policies and

Procedures
• Section 8 Moderate Rehabilitation Administrative Plan
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5. Grievance Procedure

Exemptions from this component: High performing PHAs are not required to complete
component 6. Section 8-Only PHAs are exempt from sub-component 6A.

A. Public Housing
1. Yes No: Has the PHA established any written grievance procedures in addition

to federal requirements found at 24 CFR Part 966, Subpart B, for
residents of public housing?

If yes, list additions to federal requirements below:
Since the BHA has designed the grievance procedures to comply with both state and
federal requirements, one additional provision required by the Department of Housing
and Community Development, the state agency that regulates state-funded public
housing, has been extended to residents at federal developments too. Decisions of the
Grievance Panel may be appealed to a designee of the Administrator.

2. Which PHA office should residents or applicants to public housing contact to initiate
the PHA grievance process? (select all that apply)

PHA main administrative office
BHA Department of Grievances and Appeals
Hearing Panel Coordinator
52 Chauncy Street, 9th Floor
(617) 988-4579

PHA development management offices
Other (list below)

B. Section 8 Tenant-Based Assistance
1. Yes No: Has the PHA established informal review procedures for applicants to

the Section 8 tenant-based assistance program and informal
hearing procedures for families assisted by the Section 8 tenant-
based assistance program in addition to federal requirements found
at 24 CFR 982?

If yes, list additions to federal requirements below:
Please refer to Section 8 Administrative Plan

2. Which PHA office should applicants or assisted families contact to initiate the
informal review and informal hearing processes? (select all that apply)

PHA main administrative office
BHA Department of Grievances and Appeals
52 Chauncy Street, 4th, 5th or 9th Floors
(617) 988-4579 or (617) 988-4535

Other (list below)
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6. Designated Housing for Elderly and Disabled Families

Exemptions from this Component; Section 8 only PHAs are not required to complete this section.

1. Yes No: Has the PHA designated or applied for approval to designate or
does the PHA plan to apply to designate any public housing for
occupancy only by the elderly families or only by families with
disabilities, or by elderly families and families with disabilities or
will apply for designation for occupancy by only elderly families
or only families with disabilities, or by elderly families and
families with disabilities as provided by section 7 of the U.S.
Housing Act of 1937 (42 U.S.C. 1437e) in the upcoming fiscal
year? (If “No”, skip to the next component. If “yes”, complete
one activity description for each development, unless the PHA is
eligible to complete a streamlined submission; PHAs completing
streamlined submissions may skip to the next component.)

2. Activity Description
Yes No: Has the PHA provided all required activity description information

for this component in the optional Public Housing Asset
Management Table? If “yes”, skip to the next component. If “No”,
complete the Activity Description table below.

Designation of Public Housing Activity Description
1a. Development name: All Elderly/Disabled Program Developments (See supplemental
table below)
1b. Development (project) number: All Elderly/Disabled Program Developments (See
supplemental table below)
2. Designation type:

Occupancy by only the elderly
Occupancy by families with disabilities
Occupancy by only elderly families and families with disabilities (in ratio of
70% elderly, 30% disabled at each site)

3. Application status (select one)
Approved; included in the PHA’s Designation Plan
Submitted, pending approval
Planned application

4. Date this designation approved, submitted, or planned for submission: (06/18/07)
5. If approved, will this designation constitute a (select one)

New Designation Plan
Revision of a previously-approved Designation Plan

6. Number of units affected: 3529
7. Coverage of action (select one)

Part of the development
Total development (See supplemental table below)
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Update to 2010 plan: The BHA continues to monitor the percentages of elderly and non-
elderly disabled households living in each Elderly/Disabled Development on an ongoing
basis. When the percentage of elderly households occupying a development reaches
65%, the development will be flagged so that each subsequent offer of housing will be
reviewed by a Manager in the Occupancy Department. When the percentage of elderly
households occupying a development reaches 70%, the BHA will turn off Designated
Housing preference points to elderly applicant households for this development. If the
percentage of elderly households occupying a development falls below 70%, the BHA
will turn on Designated Housing Preference points to elderly applicant households for
this development.

Designation of Public Housing: Supplemental Table

Dev Development
Elderly

Preference*
Available

Units Elderly
Non-elderly

Disabled
MA002107119 BROMLEY PARK E/D** Y 46 32 12
MA002000226 POND STREET 42 30 12
MA002000227 ANNAPOLIS STREET 55 44 9
MA002000228 ASHMONT STREET 53 40 10
MA002000229 HOLGATE APARTMENTS 77 54 23
MA002000230 FOLEY APARTMENTS 92 67 23
MA002000232 GROVELAND Y 40 23 17
MA002000234 DAVISON Y 45 28 17
MA002000235 WASHINGTON STREET 80 58 22
MA002000236 WEST NINTH STREET 81 64 17
MA002000237 J J CARROLL Y 62 43 19
MA002000238 MEADE APARTMENTS Y 38 26 12
MA002000240 MLK TOWERS 97 68 29
MA002000241 EVA WHITE 100 72 27
MA002000242 WALNUT PARK Y 147 85 61
MA002000244 FREDERICK DOUGLAS 74 54 19
MA002000245 AMORY STREET Y 168 99 69
MA002000247 GENERAL WARREN Y 92 63 29
MA002000249 TORRE UNIDAD 186 134 51
MA002000250 ROCKLAND TOWERS Y 65 42 22
MA002000251 CODMAN APARTMENTS Y 96 67 29

MA002000252
HERITAGE
APARTMENTS*** Y 245 164 77

MA002000253 ST. BOTOLPH STREET Y 126 85 41
MA002000254 PASCIUCCO 81 58 23
MA002000257 LOWER MILLS 165 120 44
MA002000261 AUSONIA HOMES Y 98 66 32
MA002000262 HASSAN APARTMENTS Y 96 64 32
MA002000270 SPRING STREET 102 73 28
MA002000271 PATRICIA WHITE 210 167 43
MA002000272 ROSLYN APTS Y 112 74 37
MA002000277 BELLFLOWER STREET 110 78 31
MA002000283 PEABODY SQUARE 101 79 22
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MA002000290 MALONE APTS 94 67 27

MA002000295
COMMONWEALTH
ELDERLY 115 81 34

MA002000298 HAMPTON HOUSE Y 73 50 23
MA002000299 WASHINGTON MANOR 71 52 19

Total 3535 2471 1042

*Elderly Preference as of September 30, 2009

**Only Includes units at 295 and 297 Centre Street, units #'s BP0003 - BP00028
and BP0033 - BP0056. Overall, this is a family development but these units are
set aside for the elderly and non-elderly disabled and have their own site-based
waiting list.
***Excludes unit #'s HE0001 through HE0020. These units are part of Heritage
Clippership which serves families.
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7. Community Service and Self-Sufficiency

Exemptions from this Component: High performing and small PHAs are not required to
complete this component. Section 8-Only PHAs are not required to complete sub-
component C.

A. PHA Coordination with the Welfare (TANF) Agency

1. Cooperative agreements:
Yes No: Has the PHA has entered into a cooperative agreement with the TANF

Agency, to share information and/or target supportive services (as
contemplated by section 12(d)(7) of the Housing Act of 1937)?

If yes, what was the date that agreement was signed? DD/MM/YY
(Memorandum of Agreement pending.)

2. Other coordination efforts between the PHA and TANF agency (select all that apply)
Client referrals
Information sharing regarding mutual clients (for rent determinations and
otherwise)
Coordinate the provision of specific social and self-sufficiency services and
programs to eligible families
Jointly administer programs
Partner to administer a HUD Welfare-to-Work voucher program
Joint administration of other demonstration program
Other (describe)

B. Services and programs offered to residents and participants

(1) General

a. Self-Sufficiency Policies
Which, if any of the following discretionary policies will the PHA employ to
enhance the economic and social self-sufficiency of assisted families in the
following areas? (select all that apply)

Public housing rent determination policies
Public housing admissions policies
Section 8 admissions policies
Preference in admission to section 8 for certain public housing families
Preferences for families working or engaging in training or education
programs for non-housing programs operated or coordinated by the PHA
Preference/eligibility for public housing homeownership option
participation
Preference/eligibility for section 8 homeownership option participation
Other policies (list below)
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b. Economic and Social self-sufficiency programs

Yes No: Does the PHA coordinate, promote or provide any programs
to enhance the economic and social self-sufficiency of
residents? (If “yes”, complete the following table; if “no” skip
to sub-component 2, Family Self Sufficiency Programs. The
position of the table may be altered to facilitate its use. )

Services and Programs

Program Name &
Description (including
location, if appropriate)

Estimate
d Size

Allocation
Method
(waiting
list/random
selection/speci
fic
criteria/other)

Access
(development
office / PHA main
office / other
provider name)

Eligibility
(public housing
or
section 8
participants or
both)

Elderly and Disabled
Resident Services Program

3529 Open to all
residents

Development
Office; case
manager’s office

Public Housing

Supportive Housing
Services Program

77 Waiting list Justice Resource
Institute (16)
Vinfen (18)
Latino Health
Institute (18)
Elders Living at
Home (25)

Public Housing

HOPE VI Resident Services
Program

552 Recruited on
site; wait list
if necessary

Orchard Gardens
resident services
staff; Maverick
Landing
Community
Services, Inc.;
Housing
Opportunities
unlimited at
Washington Beech

Public Housing

NAACP* 400 Specific
criteria

PHA Main Office Section 8

Veterans Administration
Supportive Housing

210 Specific
criteria

VA Medical
Center in Boston

Section 8

Section 8 Family Self-
Sufficiency Program

700** Open to
Section 8
participants

PHA Main Office Section 8

Public Housing Family Self- 36 Specific Development Public Housing
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Sufficiency Program Criteria Offices, PHA Main
Office

Resident Services Program
(ROSS Program)

165*** Specific
Criteria

Alice Taylor,
Cathedral, Franklin
Field, Lenox,
Whittier St, & W.
Newton
Developments
primarily

Public Housing

Resident Employment
Program

56**** Specific
criteria

PHA Main Office
Development
Offices

Public Housing

*pending litigation; may change budget and duties of the group
**Number based upon expected increase in participation due to continued outreach.
***BHA submitted a ROSS 2009 grant application in September 2009. If funded, this is
the number we have projected to serve in the first year of the grant.
**** 56 Boston Housing Authority tenant hires from 1/1/08 through 11/18/09 to positions with the Boston
Housing Authority. In addition, CWC (Construction Contractor – Franklin Field) reported 146 Section 3
hires from 5/1/2008 through 5/31/2009. The Section 3 hires reported by CWC are (1) public housing
residents or (2) low and very-low income persons who live in the metropolitan area where a HUD-assisted
project for housing or community development is located. It is likely that some Section 8 participants are
included in CWC’s numbers.

(2) Family Self Sufficiency program/s

a. Participation Description
Family Self Sufficiency (FSS) Participation

Program Required Number of
Participants
(start of FY 2009 Estimate)

Actual Number of
Participants

(As of: DD/MM/YY)
Public Housing 36 9 as of 10/16/09

Section 8 0 167 as of 10/01/09

b. Yes No: If the PHA is not maintaining the minimum program size required
by HUD, does the most recent FSS Action Plan address the steps
the PHA plans to take to achieve at least the minimum program
size?
If no, list steps the PHA will take below:

C. Welfare Benefit Reductions
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1. The PHA is complying with the statutory requirements of section 12(d) of the U.S.
Housing Act of 1937 (relating to the treatment of income changes resulting from
welfare program requirements) by: (select all that apply)

Adopting appropriate changes to the PHA’s public housing rent determination
policies and train staff to carry out those policies
Informing residents of new policy on admission and reexamination
Actively notifying residents of new policy at times in addition to admission and
reexamination.
Establishing or pursuing a cooperative agreement with all appropriate TANF
agencies regarding the exchange of information and coordination of services
Establishing a protocol for exchange of information with all appropriate TANF
agencies
Other: (list below)

D. Reserved for Community Service Requirement pursuant to section 12(c) of the
U.S. Housing Act of 1937

Boston Housing Authority

IMPLEMENTATION OF PUBLIC HOUSING

COMMUNITY SERVICE REQUIREMENTS

In compliance with the Quality Housing and Work Responsibility Act of 1998, the Boston Housing
Authority has developed a policy to implement the resident community service requirement. This policy
describes the way the BHA will implement the community service requirement and includes the following
provisions:

• Definitions of community service and economic self-sufficiency
• How residents will be notified
• Definitions of exemptions from participation
• How the exemptions will be verified, both at the beginning of the program

and as a ongoing part of program administration
• How compliance will be determined
• How non-compliance will be treated
• BHA’s cooperation with other organizations.

BHA’s residential lease has been modified to include the community service requirement and a community
service policy has been approved as part of the 2001 Annual BHA Plan. All residents will be informed of
the implementation of the community service requirement. Those residents who appear to be required to
perform community service will be sent an information sheet that provides a description of the requirement,
qualifying activities, the exemptions and how the exemptions will be verified.

Residents became subject to the requirement on October 31, 2003.
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Each year at the time of their annual recertification resident compliance with the community service
requirement will be determined and exemption status will be re-verified. Residents will be notified of this
at least 90 days before the recertification date and required documentation will be specified in the notice. If
a resident does not complete community service as required he or she will have one additional year to make
up the required service. If the non-compliant resident does not do so or leave the unit, lease termination
proceedings will commence.

The policy includes a description of qualifying work and self-sufficiency activities. These activities
include: unsubsidized employment, subsidized private or public sector employment, on the job training, job
search and job readiness assistance, vocational educational training, job skills training, education directly
related to employment, attendance at a secondary school or GED program or provision of child care
services to an individual participating in a community service program.
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8. Safety and Crime Prevention

Exemptions from this Component: High performing and small PHAs not participating in
PHDEP and Section 8 Only PHAs may skip to the next component. High Performing
and small PHAs that are participating in PHDEP and are submitting a PHDEP Plan with
this PHA Plan may skip to sub-component D.

A. Need for measures to ensure the safety of public housing residents

1. Describe the need for measures to ensure the safety of public housing residents (select
all that apply)

High incidence of violent and/or drug-related crime in some or all of the PHA's
developments
High incidence of violent and/or drug-related crime in the areas surrounding or
adjacent to the PHA's developments
Residents fearful for their safety and/or the safety of their children
Observed lower-level crime, vandalism and/or graffiti
People on waiting list unwilling to move into one or more developments due to
perceived and/or actual levels of violent and/or drug-related crime
Other: Incidence of alleged civil rights violations.

2. What information or data did the PHA used to determine the need for PHA actions to
improve safety of residents (select all that apply).

Safety and security survey of residents
Analysis of crime statistics over time for crimes committed “in and around”
public housing authority
Analysis of cost trends over time for repair of vandalism and removal of graffiti
Resident reports
PHA employee reports
Police reports
Demonstrable, quantifiable success with previous or ongoing anticrime/anti drug
programs
Other: Regular consultation with Tenant Task Forces

Review of Civil Rights Administrative Report Forms
Consultation with Boston Police Department Community Disorders Unit

3. Which developments are most affected? (list below) Family and Elderly/Disabled
Developments

B. Crime and Drug Prevention activities the PHA has undertaken or plans to
undertake in the next PHA fiscal year
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1. List the crime prevention activities the PHA has undertaken or plans to undertake:
(select all that apply)

Contracting with outside and/or resident organizations for the provision of crime-
and/or drug-prevention activities
Crime Prevention Through Environmental Design
Activities targeted to at-risk youth, adults, or seniors
Volunteer Resident Patrol/Block Watchers Program
Other (describe below)
1. Installation of various electronic equipment including surveillance equipment
2. Regular Crime Prevention Education
3. Institution of new key security systems
4. Enhanced lease enforcement activity
5. Employment of nationally-accredited police force
6. Expanded training program and new uniforms for Safety Officers
7. Bicycle and motorcycle patrol

2. Which developments are most affected? (list below) All developments

C. Coordination between PHA and the police

1. Describe the coordination between the PHA and the appropriate police precincts for
carrying out crime prevention measures and activities: (select all that apply)

Police involvement in development, implementation, and/or ongoing evaluation
of drug-elimination plan [BHA Police remain committed to this coordination
effort despite the loss of the HUD DEP Grant.]
Police provide crime data to housing authority staff for analysis and action
Police have established a physical presence on housing authority property (e.g.,
community policing office, officer in residence)
Police regularly testify in and otherwise support eviction cases
Police regularly meet with the PHA management and residents
Agreement between PHA and local law enforcement agency for provision of
above-baseline law enforcement services
Other activities: Multi-law enforcement task force geared to addressing violent
crime, youth and gang violence in identified “Hot spots” and drug interdiction.

2. Which developments are most affected? (list below) All developments [including –
Bromley Heath, Charlestown, Mission Main, Alice Taylor, Orchard Gardens,
Franklin Hill, Franklin Field, Lenox Camden, and Cathedral.]

D. Additional information as required by PHDEP/PHDEP Plan
PHAs eligible for FY 2005 PHDEP funds must provide a PHDEP Plan meeting specified
requirements prior to receipt of PHDEP funds.

Yes No: Is the PHA eligible to participate in the PHDEP in the fiscal year
covered by this PHA Plan?
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Yes No: Has the PHA included the PHDEP Plan for FY 2005 in this PHA Plan?
Yes No: This PHDEP Plan is an Attachment. (Attachment Filename: ___)
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9. Pets

Summary of the Elderly/Disabled Pet Policy and the Family Pet Policy

In compliance with HUD requirements, the Boston Housing Authority has adopted pet
policies and rules for all developments authorizing the keeping of pets in BHA
developments. The primary purpose of the rules is to establish reasonable requirements
for the keeping of common household pets in order to provide a safe and sanitary
environment. The complete BHA Family Pet Policy and BHA Elderly/Disabled Pet
Policy and necessary forms are available at your Manager’s office. The Elderly/Disabled
Pet Policy was adopted and put into effect in October, 2000 and differs in some respects
from the Family Pet Policy. The Family Pet Policy was adopted and put in effect in
April, 2002. The following is only a summary of the Pet policies. The complete
Elderly/Disabled Pet Policy and Family Pet Policy are supporting documents to the
Agency Plan. If you have questions please consult the appropriate policy or ask your
Manager.

Definitions of Pet and Assistive Animal:
A pet is defined as a domesticated animal of a species that is commonly kept as a
household pet in the community, such as a cat, dog, or canary. A monkey, snake, or
spider is an example of an animal that is not commonly kept as a household pet in the
community. An assistive animal provides assistance to a person with disabilities that is
needed as a reasonable accommodation. Under 24CRF 960.705, this policy does not
apply to assistive animals that reside in public housing or that visit BHA properties.

Types and Number of Pets Allowed:
Family Developments, a maximum of two pets: a cat or a dog, and either a caged bird or
birds, or a fish tank not to exceed 20 gallons will be allowed in studio, one- and two-
bedroom apartments. However, in place of the fish tank or the birdcage an animal cage
of equivalent size housing a reasonable number of hamsters, guinea pigs, ferrets, or
gerbils may be kept. A maximum of three pets: a cat or a dog, a caged bird or birds, and
a maximum 20-gallon fish tank will be allowed in apartments of three bedrooms or more.
Again, in place of the fish tank or the bird cage an animal cage of equivalent size housing
a reasonable number of hamsters, guinea pigs, ferrets or gerbils may be kept. A
reasonable number of fish or other animals appropriately kept in an aquarium (such as a
frog or iguana) will be permitted in a maximum 20-gallon fish tank. A reasonable
number shall be the number of animals or fish that may be kept in a similarly sized cage
or tank as recommended by a veterinarian.

Elderly/Disabled Developments, a maximum of one cat or dog is allowed per apartment.
No elderly/disabled resident shall have more than two birds. No resident shall have more
than one aquarium, which shall not have a capacity of more than 20 gallons. A
reasonable number of fish or animals suitable for keeping in an aquarium will be
permitted. A resident may have a birdcage and an aquarium. Any resident who has a
dog or a cat may, in addition, have either an aquarium or a bird but not both. For
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example you may have a poodle and a canary or a Siamese cat and a canary or a poodle
and an aquarium.

Pets of vicious or aggressive disposition deemed by management to be potentially
harmful to the health and safety of others are prohibited, including Doberman Pinschers,
Pit Bulls and Rottweilers as well as any mixed breed dog with identifiable characteristics
specific to one of the prohibited breeds.

Family Developments, no pet will be permitted which is expected to exceed 50 pounds in
weight at maturity.

Elderly/Disabled, no pet may exceed 40 pounds in weight or 20 inches in height at
maturity.

All dogs and cats over the age of 6 months must be spayed or neutered unless there is
certification from a licensed veterinarian that the performance of the procedure will
compromise the health of the pet.

Pet Ownership Rules:
A tenant who wishes to add any new pet must apply in writing at their development
management office. The Tenant is responsible for proper care, vaccinations, and clean up
after their pet anywhere on BHA property, as well as the provision of identifying tags for
dogs and cats. No pet is to remain unattended, without proper care for more than 24
hours. The tenant is responsible and must pay for the cost of all materials and labor
required to repair any damage caused by the pet. The tenant is responsible for insuring
that the rights of other tenants are not infringed upon with regard to health, safety, or
peace and quiet enjoyment. The Tenant will allow the BHA to inspect their unit as
required to ascertain compliance with this policy. Pets currently being kept by BHA
residents that have been properly identified to site management will be grandfathered into
this policy. No pet ownership fee will be charged for these pets but owners must
prospectively comply with this policy.

Non-Compliance:
Violations of these rules will be considered a violation of a material term of the lease.
The development manager may require the removal of a pet upon violation of these rules,
or commence eviction procedures. All lease enforcement and eviction actions taken as a
result of this policy will comply with the BHA’s Lease and Grievance Procedures.
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10. Civil Rights Certification

Civil rights certifications are included in the PHA Plan Certifications of Compliance with
the PHA Plans and Related Regulations.
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11. Fiscal Year Audit

1. Yes No: Is the PHA required to have an audit conducted under section
5(h)(2) of the U.S. Housing Act of 1937 (42 U S.C. 1437c(h))?
(If no, skip to the next component.)

2. Yes No: Was the most recent fiscal audit submitted to HUD?
3. Yes No: Were there any findings as the result of that audit?
4. Yes No: If there were any findings, do any remain unresolved?

If yes, how many unresolved findings remain?____
5. Yes No: Have responses to any unresolved findings been submitted to

HUD?
If not, when are they due (state below)?
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12. Asset Management

Exemptions from this component: Section 8 Only PHAs are not required to complete this
component. High performing and small PHAs are not required to complete this
component.

1. Yes No: Is the PHA engaging in any activities that will contribute to the long-
term asset management of its public housing stock , including how
the Agency will plan for long-term operating, capital investment,
rehabilitation, modernization, disposition, and other needs that have
not been addressed elsewhere in this PHA Plan?

2. What types of asset management activities will the PHA undertake? (select all that
apply)

Not applicable
Private management
Development-based accounting
Comprehensive stock assessment
Other: (list below) strategic redevelopment planning

Approach to Preservation
3. Yes No: Has the PHA included descriptions of asset management activities in

the optional Public Housing Asset Management Table?
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13. Violence Against Women Act
BOSTON HOUSING AUTHORITY

VIOLENCE AGAINST WOMEN ACT (VAWA) POLICY

I. Purpose and Applicability

Notwithstanding its title, this policy is gender-neutral, and its protections are available to
males who are victims of domestic violence, dating violence, or stalking as well as
female victims of such violence.

The purpose of this policy (herein called “Policy”) is to implement the applicable
provisions of the Violence Against Women and Department of Justice
Reauthorization Act of 2005 (Pub. L. 109-162) and more generally to set forth
BHA’s policies and procedures regarding domestic violence, dating violence, and
stalking, as hereinafter defined.

This Policy shall be applicable to the administration by BHA of all its federally
subsidized public housing and Section 8 rental assistance programs under the United
States Housing Act of 1937 (42 U.S.C. §1437 et seq.).

II. Goals and Objectives

This Policy has the following principal goals and objectives:

A. Maintaining compliance, including training of appropriate staff managing BHA
properties, with all applicable legal requirements imposed by VAWA;

B. Participating, with others, in protecting the physical safety of victims of actual or
threatened domestic violence, dating violence, or stalking who are assisted by
BHA;

C. Providing and maintaining housing opportunities for victims of domestic
violence, dating violence, or stalking;

D. Cooperating, with others, in formation and maintenance of collaborative
arrangements between BHA, law enforcement
authorities, victim service providers, and others to promote the safety and well-
being of victims of actual and threatened domestic violence, dating violence and
stalking, who are assisted by BHA; and

E. Responding in accordance with BHA policies and procedures to incidents of
domestic violence, dating violence, or stalking, affecting individuals assisted by
BHA.

III. Other BHA Policies and Procedures
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This Policy shall be referenced in and attached to BHA’s Five-Year Public Housing
Agency Plan and, where appropriate, provisions consistent with this Policy shall be
incorporated in and made a part of BHA’s Admissions and Continued Occupancy Policy
(ACOP), BHA’s Section 8 Administrative Plan (Admin Plan), and other BHA policies.
BHA’s annual public housing agency plan shall also contain information concerning
BHA’s activities, services or programs relating to domestic violence, dating violence, and
stalking.

To the extent any provision of this policy shall contradict any previously adopted policy
or procedure of BHA, the provisions of this Policy shall prevail.

IV. Definitions

As used in this Policy:

A. Domestic Violence – The term ‘domestic violence’ includes felony or misdemeanor
crimes of violence committed by a current or former spouse of the victim, by a person
with whom the victim shares a child in common, by a person who is cohabiting with
or has cohabited with the victim as a spouse, by a person similarly situated to a
spouse of the victim under the domestic or family violence laws of the jurisdiction
receiving grant monies, or by any other person against an adult or youth victim who is
protected from that person’s acts under the domestic or family violence laws of the
jurisdiction.”

B. Dating Violence – means violence committed by a person—
(A) who is or has been in a social relationship of a romantic or intimate

nature with the victim; and
(B) where the existence of such a relationship shall be determined based on a

consideration of the following factors:

(i) The length of the relationship.
(ii) The type of relationship.
(iii) The frequency of interaction between the persons involved in the

relationship.

C. Stalking – means –

(A) (i) to follow, pursue, or repeatedly commit acts with the intent to kill, injure,
harass, or intimidate another person; and (ii) to place under surveillance with
the intent to kill, injure, harass or intimidate another person; and

(B) in the course of, or as a result of, such following, pursuit, surveillance or
repeatedly committed acts, to place a person in reasonable fear of the death
of, or serious bodily injury to, or to cause substantial emotional harm to –

(i) that person;
(ii) a member of the immediate family of that person; or
(iii) the spouse or intimate partner of that person;
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D. Immediate Family Member - means, with respect to a person –
(A) a spouse, parent, brother, sister, or child of that person, or an individual

to whom that person stands in loco parentis; or
(B) any other person living in the household of that person and related to that

person by blood or marriage.

E. Perpetrator – means person who commits an act of domestic violence, dating
violence or stalking against a victim.

V. Admissions and Screening

A. Denial of Assistance. BHA will not deny admission to public housing or to the
Section 8 rental assistance program to any person because that person is or has been a
victim of domestic violence, dating violence, or stalking, provided that such person is
otherwise qualified for such admission.

B. Admissions Preference. Applicants for Public Housing and Section 8 housing
assistance from BHA will receive a priority in admission by virtue of their status as
victims of domestic violence. This priority is described for Public Housing in the
BHA’s ACOP and for Section 8 in its Admin Plan.

C. Mitigation of Disqualifying Information. When requested by an applicant for
assistance whose history includes incidents in which the applicant was a victim of
domestic violence, dating violence and/or stalking, BHA, may take such information
into account in mitigation of potentially disqualifying information, such as poor credit
history or previous damage to a dwelling. If requested by an applicant to take such
mitigating information into account, BHA shall be entitled to conduct such inquiries
as are reasonably necessary to verify the claimed history of domestic violence, dating
violence and/or stalking and its probable relevance to the potentially disqualifying
information. BHA may disregard or mitigate potentially disqualifying information if
the applicant household includes a perpetrator of a previous incident or incidents of
domestic violence, dating violence and/or stalking.

VI. Termination of Tenancy or Assistance

A. VAWA Protections. Under VAWA, public housing residents, and persons assisted
under the Section 8 rental assistance program, have the following specific protections,
which will be observed by BHA in administration of its programs:
1. An incident or incidents of actual or threatened domestic violence, dating violence,

or stalking will not be considered to be a “serious or repeated” violation of the
lease by the victim or threatened victim of that violence and will not be good
cause for terminating the tenancy or occupancy rights of or assistance to the
victim of that violence.
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2. In addition to the foregoing, tenancy or assistance will not be terminated by
BHA as a

result of criminal activity, if that criminal activity is directly related to domestic
violence, dating violence or stalking engaged in by a member of the assisted
household, a guest or another person under the tenant’s control, and the tenant or
a member of the household is the victim or threatened victim of this criminal
activity. However, the protection against termination of tenancy or assistance
described in this paragraph is subject to the following limitations:

(a) Nothing contained in this paragraph shall limit any otherwise available
authority of BHA’ or a Section 8 owner or manager to terminate
tenancy, evict, or to terminate assistance, as the case may be, for any
violation of a lease or program requirement not premised on the act or
acts of domestic violence, dating violence, or stalking in question
against the tenant or a member of the tenant’s household. However,
in taking any such action, neither BHA nor a Section 8 manager or
owner may apply a more demanding standard to the victim of
domestic violence, dating violence or stalking than that applied to
other tenants.

(b) Nothing contained in this paragraph shall be construed to limit the
authority
of BHA or a Section 8 owner or manager to evict or terminate from
assistance any tenant or lawful applicant if the owner, manager or
BHA, as the case may be, can demonstrate an actual and imminent
threat to other tenants or to those employed at or providing service to
the property, if the tenant is not evicted or terminated from assistance.

B. Removal of Perpetrator. Further, notwithstanding anything in paragraph VI.A.2. or
Federal, State or local law to the contrary, BHA or a Section 8 owner or manager, as
the case may be, may bifurcate a lease, or remove a household member from a lease,
without regard to whether a household member is a signatory to a lease, in order to
evict, remove, terminate occupancy rights, or terminate assistance to any individual
who is a tenant or lawful occupant and who engages in acts of physical violence
against family members or others. Such action against the perpetrator of such
physical violence may be taken without evicting, removing, terminating assistance to,
or otherwise penalizing the victim of such violence who is also the tenant or a lawful
occupant. Such eviction, removal, termination of occupancy rights, or termination of
assistance shall be effected in accordance with the procedures prescribed by law
applicable to terminations of tenancy and evictions by BHA. Leases used for all
public housing operated by BHA and leases for dwelling units occupied by families
assisted with Section 8 rental assistance administered by BHA, shall contain
provisions setting forth the substance of this paragraph or as required by the U.S.
Department of Housing & Urban Development.

VII. Verification of Domestic Violence, Dating Violence or Stalking
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A. Requirement for Verification. For those seeking protection under this Policy, the
law allows, but does not require, BHA or a section 8 owner or manager to verify that an
incident or incidents of actual or threatened domestic violence, dating violence, or
stalking claimed by a tenant or other lawful occupant is bona fide and meets the
requirements of the applicable definitions set forth in this policy. Subject only to
waiver as provided in paragraph VII. C., BHA shall require verification in all cases
where an individual claims protection against an action involving such individual
proposed to be taken by BHA. If there is reason to believe that verification is
incomplete or inaccurate, the BHA may require additional documentation of the
incident(s). Such documentation requirement shall not place the victim in danger. As
necessary, the BHA shall work with the victim to identify appropriate sources of
documentation. Section 8 owners or managers receiving rental assistance administered
by BHA may elect to require verification, or not to require it as permitted under
applicable law.

Verification of a claimed incident or incidents of actual or threatened domestic
violence, dating violence or stalking can be accomplished in one of the following three
ways:

1. HUD-approved form - by providing to BHA or to the requesting Section 8 owner
or manager a written certification, on a form approved by the U.S. Department of
Housing and Urban Development (HUD) and available from BHA, that the
individual is a victim of domestic violence, dating violence or stalking; that the
incident or incidents in question are bona fide incidents of actual or threatened
abuse meeting the requirements of the applicable definition(s) set forth in this
policy. The incident or incidents in question must be described in reasonable
detail as required in the HUD-approved form, and the completed certification
must include the name of the perpetrator. If there is reason to believe that the
certification is incomplete or inaccurate, the BHA may require additional
documentation of the incident(s). Such documentation requirement shall not
place the victim in danger. As necessary, the BHA shall work with the victim to
identify appropriate sources of documentation.

2. Other documentation - by providing to BHA or to the requesting Section 8 owner
or manager documentation signed by an employee, agent, or volunteer of a victim
service provider, an attorney, or a medical professional, from whom the victim
has sought assistance in addressing the domestic violence, dating violence or
stalking, or the effects of the abuse, described in such documentation. A form is
available from BHA. The professional providing the documentation must sign
and attest under penalty of perjury (28 U.S.C. 1746) to the professional’s belief
that the incident or incidents in question are bona fide incidents of abuse meeting
the requirements of the applicable definition(s) set forth in this policy. The victim
of the incident or incidents of domestic violence, dating violence or stalking
described in the documentation must also sign and attest to the documentation
under penalty of perjury.
3. Police or court record – by providing to BHA or to the requesting Section 8
owner or
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manager a Federal, State, tribal, territorial, or local police or court record
describing the incident or incidents in question.

B. Time allowed to provide verification/ failure to provide. An individual who claims
protection against adverse action based on an incident or incidents of actual or
threatened domestic violence, dating violence or stalking, and who is requested by
BHA, or a Section 8 owner or manager to provide verification, must provide such
verification within 14 business days (i.e., 14 calendar days, excluding Saturdays,
Sundays, and federally-recognized holidays) after receipt of the request for
verification. Failure to provide verification, in proper form within such time will
result in loss of protection under VAWA and this policy against a proposed adverse
action. Time for response will be extended upon a showing of good cause.
C. Waiver of verification requirement. The Administrator of the BHA or her

Designee, or a
Section 8 owner or manager, may, with respect to any specific case, waive the

above-stated requirements for verification and provide the benefits of this policy
based on the victim’s statement or other corroborating evidence. Such waiver may be
granted in the sole discretion of the Administrator/Designee, owner or manager. Any
such waiver must be in writing. Waiver in a particular instance or instances shall not
operate as precedent for, or create any right to, waiver in any other case or cases,
regardless of similarity in circumstances.

VIII. Confidentiality

A. Right of confidentiality. All information (including the fact that an individual is a
victim of domestic violence, dating violence or stalking) provided to BHA or to a
Section 8 owner or manager in connection with a verification required under section
VII of this policy or provided in lieu of such verification where a waiver of
verification is granted, shall be retained by the receiving party in confidence and shall
not be entered in any shared database nor provided to any related entity, except where
disclosure is:

1. requested or consented to by the individual in writing, or
2. required for use in a public housing eviction proceeding or in connection with

termination of Section 8 assistance, as permitted in VAWA, or
3. otherwise required by applicable law.

B. Notification of rights. All tenants of public housing and tenants participating in
the Section 8 rental assistance program administered by BHA shall be notified in
writing concerning their right to confidentiality and the limits on such right to
confidentiality.

IX. Transfer to New Residence

A. Application for transfer. The opportunity to transfer in Public Housing due to
incidents of domestic violence, dating violence and/or stalking is described in the
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BHA’s Admissions and Continued Occupancy Policy (ACOP). The opportunity
to relocate in the Section 8 rental assistance program due to incidents of domestic
violence, dating violence and/or stalking is described in the BHA Administrative
Plan. Except with respect to portability of Section 8 assistance, as provided in
section B below, the decision to approve or disapprove a transfer shall be made
in accordance with the ACOP or Administrative Plan, as applicable. This policy
does not create any additional right on the part of any public housing tenant or
Section 8-assisted tenant to be granted a transfer.

B. Portability. Notwithstanding the foregoing, a Section 8-assisted tenant will not be
denied

portability to a unit in another location (notwithstanding the term of the tenant’s
existing lease has not expired, or the family has not occupied the unit for 12
months) so long as the tenant has complied with all other requirements of the
Section 8 program and has moved from the unit in order to protect the health or
safety of an individual member of the household who is or has been the victim of
domestic violence, dating violence or stalking and who reasonably believes that
the tenant or other household member will be imminently threatened by harm
from further violence if the individual remains in the present dwelling unit.

X. Court Orders/Family Break-up

A. Court orders. It is BHA’s policy to honor orders entered by courts of competent
jurisdiction affecting individuals assisted by BHA and their property. This includes
cooperating with law enforcement authorities to enforce civil protection orders issued for
the protection of victims and addressing the distribution of personal property among
household members in cases where a family breaks up.

B. Family break-up. Other BHA policies regarding family break-up are contained in
BHA’s ACOP and its Section 8 Administrative Plan.

XI. Relationships with Service Providers

It is the policy of BHA to cooperate with organizations and entities, both private and
governmental, that provide shelter and/or services to victims of domestic violence, dating
violence and/or stalking. If BHA staff become aware that an individual assisted by BHA
is a victim of domestic violence, dating violence or stalking, BHA will provide the victim
with written materials about such providers of shelter or services. However, and
notwithstanding the foregoing, this Policy does not create any legal obligation requiring
BHA either to maintain a relationship with any particular provider of shelter or services
to victims of domestic violence, dating violence and/or stalking or to make a referral in
any particular case. BHA’s annual public housing agency plan shall describe those
providers of shelter or services to victims of domestic violence, dating violence and/or
stalking known to BHA.
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XII. Notification

BHA shall provide written notification to applicants, tenants, and Section 8 owners and
managers, concerning the rights and obligations created under VAWA relating to
confidentiality, denial of assistance and, termination of tenancy or assistance.

XIII. Relationship with Other Applicable Laws

Neither VAWA nor this Policy implementing it shall preempt or supersede any provision
of Federal, State or local law that provides greater protection than that provided under
VAWA for victims of domestic violence, dating violence or stalking.

XIV. Amendment

This policy may be amended from time to time by BHA as approved by its Administrator
following an opportunity for notice and comment by interested parties.


